
Name
Month Starting August 1, 1996
Month Starting September 1, 1996
Month Starting October 1, 1996
Mont Novem
8/12/96
8/19/96
8/26/96
9/2/96
9/9/96
9/16/96
9/23/96
9/30/96
10/7/96
10/14/96
10/21/96
10/28/96
11/4/
CONCRETE FLOOR REMOVAL
DEMOLITION
ELECTRICAL ROUGH IN
CONCRETE FOOTINGS
MASONRY AT ELEVATOR
CARPENTRY AT ELEVATOR
CONCRETE FLOORS
CARPENTRY AT ROOF AREA
WINDOW INSTALLATION
STEEL HANDRAIL
DOOR & FRAME INSTALLATION
METAL ROOF
DRYWALL
JOMY LADDER INSTALLATION
FINISH ELECTRICAL
ELEVATOR INSTALL
PLATER REPAIRS
PAINT
SANTA CRUZ COUNTY
HISTORICAL COURTHOUSE
PROJECT NUMBER B12-96-C015