
P a g e  | 1 
 
 

 
YUMA EXPRESSWAY CORRIDOR STUDY   Work Task 1: Work Plan 
Parsons Brinckerhoff                                                  22 March 2012 
 

CITY OF YUMA:  
YUMA EXPRESSWAY CORRIDOR STUDY 

 
PROJECT WORK PLAN 

In this section the detailed work tasks for this study, including proposed staff resources, coordination 
with jurisdictional staff, assumptions and schedule, is presented.  The project work plan consists of: 
The project work plan consists of: 

 Project Kick‐off 
 Work Task 1: Refine the Work Plan 
 Work Task 2: Current Conditions 
 Work Task 3: Future Conditions 
 Work Task 4: First Phase of Public Involvement 
 Work Task 5: Develop Evaluation Criteria and Plan for Improvements 
 Work Task 6: First Phase of Public Involvement 
 Work Task 7: Draft Final Report 
 Work Task 8: Final Report 

 
The following sections highlight work activities and scope of work assumptions associated with each task 
along with the estimated time to complete the work. 

Project Kickoff/Scoping Meeting 
Prior to issuance of a Notice‐to‐Proceed (NTP) and scheduling of the first TAC Meeting, a kick‐off 
meeting between the ADOT Project Manager Mark Hoffman, COY Project Manager Russell Reichelt and 
the PB team will be conducted.  The purpose of the meeting will be the refinement of the project scope 
prior to the work plan finalization. 
 
WORK TASK 1: Refine the Work Plan 
Present the detailed work plan for the Study, and document the following: 

 Refinement of the Study boundary 
 A detailed scope of work 
 Project schedule 
 A plan for stakeholder / public outreach (by others) 

 
TAC Meeting #1 (Kick‐off) will be held within one month of NTP, which will provide an overview of the 
project, outline the purpose of the TAC and review the TAC roles and responsibilities. 
 
Monthly Project Management Team Meetings, either in person or by phone, are proposed to ensure 
adherence to the budget and the 11‐month schedule (see attached). Our team will submit monthly 
progress reports to ADOT in conjunction with monthly invoices which will detail the percent complete by 
task. 
 
Deliverables: 

• Technical Memorandum 1 – Work Plan 
• TAC Meeting #1 Agenda and Meeting Minutes 
• Monthly Progress Reports 
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WORK TASK 2: Current Conditions 
Inventory of Current Conditions 
As a part of Work Task 2, the PB team will compile available data and information on existing conditions 
within the study area. This information will be the baseline for our understanding of the community 
objectives, opportunities and constraints. Through in‐depth research and extensive discussions with the 
TAC representatives, we will ensure that all relevant existing condition information is summarized and 
accounted for within the study area. 
 
Summary of Existing Studies 
In order to fully understand the direction and objectives of the study, a summary of related plans, 
reports and studies completed during the last ten years will be complied and reviewed. The summary 
will include title, authors, completion date, sponsoring agency, and a summary of findings that are 
pertinent to the Yuma Expressway Study.  
 
For example the following list will be documented or researched for availability: 

 ADOT, I‐8/US95 Corridor Study, (1988)  
 ADOT, SR195 Area Service Highway DCR, (1998) 
 City of Yuma, Major Roads Plan (2005) 
 City of Yuma, General Plan (2012, currently in draft) 
 Yuma County Capital Improvement Plan (FY10/14) Additional Studies (check for availability) 
 MCAS, General Plan or Expansion Plan 
 USACE, Maintenance or Improvement Plans along the Colorado River (potential similar project 
to the Yuma East Wetlands Restoration) 

 CALTRANS/Imperial County, Planned Improvements 
 
Existing Topographic Features Inventory 
Using GIS data available, the PB team will inventory existing features of the study area, including the 
following: 

 Drainage features (floodplains and washes) 
 Irrigation canals 
 Topography from existing sources 
 Identification of major existing and planned utilities within the corridor above and below ground 
 Recreational trails, parks, and open space areas 
 Existing access management conditions and policies/guidelines 
 Existing network and roadway classifications 
 Existing multimodal transportation utilized within the study area 

 
Existing Socioeconomic Data 
Using currently available information, we will inventory and map existing land use, population, and 
employment characteristics of the corridor, including the following: 

 Document current land ownership from records 
 Existing general land use by categories: residential, commercial, industrial, public use, and open 
space 

 Inventory population and employment data by traffic analysis zone (TAZ) from the Regional 
Transportation Plan and update it with 2010 census data and the regionally adopted growth rate 
from the Yuma area POPTAC 
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Existing Roadway Network 
Using existing available data, document the existing roadways in the study area including: 

 Functional classification, roadway alignments and design speeds using HPMS data provided by 
City of Yuma and ADOT 

 Roadway lane configurations 
 Right‐of‐way widths for corridors near the new alignment 
 Traffic control 

 
Traffic Counts 
This effort includes the addition of a certified DBE firm Traffic Research & Analysis, Inc. (TRA) to the PB 
team. Conduct directional classification traffic counts at the following locations: 

 Avenue D South of 8th Street 
 Avenue D North of County 11th Street 
 Avenue D South of County 11th Street 
 County 14th Street and Avenue 3E (All approaches) 
 County 14th Street at Avenue A (All approaches) 
 County 14th Street East of US 95 (Avenue B) 
 County 14th Street West of US 95 (Avenue B) 
 County 14th Street East of Avenue 5E 
 County 14th Street at Avenue D (All approaches) 

The timing of the traffic counts will be discussed with the project leads to insure that the seasonal 
nature of the traffic in the region will be appropriately addressed. 
 
Existing Multimodal Transportation Facilities 
Document the existing multimodal facilities in the study corridor including bikeway, pedestrian and 
transit accommodations. Based on a preliminary review of the Draft 2012 City of Yuma General Plan, 
there seems to be an additional focus in the region to develop and improve the multimodal facilities 
within the area. Knowing the commitment to multimodal transportation, we will look for opportunities 
to incorporate multimodal features into the corridor characteristics. For example, as part of the Santan 
Freeway through the Town of Gilbert, a multiuse path was built along the corridor, providing linkage 
between several of the parks built in the drainage basins along the freeway. 
 
Environmental Review 
Using available information, an environmental overview will be compiled to inventory the existing 
physical, natural, and cultural environments existing in the study area. This inventory will include the 
following items: 

 Conduct a records review of the project area to determine the potential for encountering 
threatened, endangered, or proposed endangered species and designated critical habitats 
for federal (USFWS) and state (AGFD) listed species including plant communities, native 
plant occurrences, topography, sensitive species habitats, and wildlife linkages 

 Collect census data that is readily available and describe the population living within the 
geographic regions affected in the study area, documenting the requirements of Title VI of 
the Civil Rights Act of 1964 

 Identify any farmlands that could potentially be considered prime or unique 
 Identify potential jurisdictional waters 
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 Identify the environmental challenges in crossing the Colorado River for a connection to 
Interstate 8 

 Complete Part 1 of the Planning and Environmental Linkages Questionnaire and Checklist  
 
Presentation of Results 
All information compiled as current conditions will be documented in the Current Conditions Working 
Paper, presented as GIS‐based map(s) with corresponding explanatory narrative. The Current Conditions 
Working Paper will be distributed to the TAC for a two week review and comment period. 
 
TAC Meeting #2 will be held to conduct comment resolution of the Current Conditions Working Paper. 
All comments and resolutions will be documented for final approval by ADOT and incorporated into the 
Final Report. 
 
Deliverables: 

• Working Paper 1 – Current Conditions 
• TAC Meeting #2 Agenda and Meeting Minutes 

 
WORK TASK 3: Future Conditions 
As part of Work Task 3, the PB team will use the existing condition information compiled and 
documented in Working Paper 1 to forecast future conditions anticipated within the study area. 
Population and development threshold limits will be determined to evaluate future conditions. Both the 
YMPO Travel Demand Model and the Statewide Model (AZTDM2) will be used to determine the distance 
trip needs. 
 
Forecast of Future Conditions and Deficiencies 
Using the 2010 census information, the PB team will revise the existing forecast models with updated 
growth information to provide new traffic forecasts to be used to identify population or traffic volume 
thresholds at which improvements need to be completed, based on the following assumptions: 

 Inventory and evaluate the future land use patterns based on approved general plans utilizing 
current locally adopted growth rates, travel data, functional classification of roads, access 
management, and road and street conditions, as well as demographic and socioeconomic 
characteristics 

 Determine future levels of service for the corridor and identified intersections 
 Highlight deficiencies within the study area based on future conditions 
 Develop goals and a vision for the corridor related to land use, urban design and mobility 

 
Identification of preliminary alignments 
Using the information gathered during the forecast of future conditions and deficiencies the PB team 
will identify preliminary alignments (including “no build”) that will be presented to the TAC. 
 
Presentation of Results 
All information compiled as future conditions and deficiencies, along with the identification of 
preliminary alignments will be documented in the Future Conditions Working Paper, presented as GIS‐
based map(s) with corresponding explanatory narrative. The Future Conditions Working Paper will be 
distributed to the TAC for two week review and comment. 
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TAC Meeting #3 will be held to conduct comment resolution of the Future Conditions Working Paper. All 
comments and resolutions will be documented for final approval by ADOT and incorporation into the 
Final Report. 
 
Deliverables: 

• Working Paper 2 – Future Conditions and Deficiencies 
• TAC Meeting #3 Agenda and Meeting Minutes 

 
WORK TASK 4: First Phase of Public Involvement and Summary Report 1 
Working with the ADOT Communication and Community Partnership (CCP) Group, the PB team will 
participate in public involvement meetings concerning the roadway and nonmotorized transportation 
modes conducted within the Study area. During the first phase of public involvement, the PB team will 
provide technical information regularly developed for the study process, as well as other future work 
tasks, including presentation of: existing conditions, future projections, and identified deficiencies within 
the study area. The PB team will prepare presentation boards and handouts for public involvement 
meetings, as well as assist in the preparation of the public involvement summary. 
 
Deliverables: 

• Public Involvement Summary Report 1 (by others) 
 
WORK TASK 5: Develop evaluation criteria and a plan for the expressway corridor 
Using generally accepted planning criteria and the findings of the Current Conditions (Working Paper 1) 
and Future Conditions and Deficiencies (Working Paper 2), the PB team will recommend roadway typical 
sections, a preferred corridor alignment and implementation strategies that address identified 
deficiencies and special needs.  Specific areas to be addressed include: 

 Roadway Improvements: Identify roadway lane configuration, alignment, intersection and/or 
interchange type, intersection locations and general spacing requirements (during phases and 
build out), potential locations for crossing the Colorado River and connection to I‐8 

 Traffic impacts: Evaluate traffic as construction phases complete and at full corridor build out. 
Document impacts of new development and accommodation of nonmotorized transportation 

 Environmental Impacts: Identify potential impacts on air quality in the non‐attainment area 
 Right‐of‐way preservation: Recommend corridor width and criteria for access management 
 Safety Implementation/Funding: provide project phasing plan with a prioritized list of 
construction phases based on need and available finances, evaluate potential  funding 
opportunities 

 
Selection of the Preferred Corridor 
Using the evaluation criteria and the previously identified preliminary alignments, the PB team will 
select a preferred corridor alignment that will be included in The Evaluation Criteria and Plan for 
Improvements Working Paper.  
 
Presentation of Results 
The developed evaluation criteria and recommended plan for the expressway corridor will be 
documented in the Evaluation Criteria and Plan for Improvements Working Paper. The Evaluation 
Criteria and Plan for Improvements Working Paper will be distributed to the TAC for a two week review 
and comment period. 
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TAC Meeting #4 will be held to conduct comment resolution of the Evaluation Criteria and Plan for 
Improvements Working Paper. All comments and resolutions will be documented for final approval by 
ADOT and incorporated into the Final Report.  
 
Deliverables: 

• Working Paper 3 – Evaluation Criteria and Plan for the Expressway Corridor 
• TAC Meeting #4 Agenda and Meeting Minutes 

 
WORK TASK 6: Second Phase of Public Involvement and Summary Report 2 
Working with ADOT CCP, the PB team will conduct the second phase of public involvement which 
presents the evaluation criteria and plan for improvements. PB will again prepare all presentation 
boards and handouts and assist with the public involvement summary report. 
 
Deliverables: 

• Public Involvement Summary Report 2 (by others) 
 
WORK TASK 7: Draft Final Report 
The PB team will prepare the draft final report, which will include the following, and will be distributed 
for review and comment: 

 Compilation of Working Paper 1, 2 and 3 
 Summary of Reports which document the public involvement process 
 Recommendations regarding utilization of the study results for planning and implementation 
priorities 

 Complete Part 2 of the Planning and Environmental Linkages Questionnaire and Checklist  
 
The Draft Final Report will be distributed to the TAC for two week review and comment. TAC Meeting #5 
will be held to conduct comment resolution of the Draft Final Report, after comments are submitted. All 
comments and resolutions will be documented for final approval by the ADOT Project Manager Mark 
Hoffman and incorporation into the Final Report. 
 
Deliverables: 

• Draft Final Report 
• TAC Meeting #5 Agenda and Meeting Minutes 

 
WORK TASK 8: Final Report and Executive Summary 
The final report will include the following: 

 Content of the Final Draft Report, as amended following review by the TAC and approval of the 
project manager and the lead local contact 

 Present study results to the City of Yuma Council during a special work session 
 The Completed Planning and Environmental Linkages Questionnaire and Checklist.  

 
Deliverables:   

• Final Report 
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Task 1:  Refine Work Plan & Ongoing Project Management
Work Plan 

TAC Kick-Off Meeting - Week of Mar 26th

FY12 FY13
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Task 2:  Current Conditions

Data collection and research
Working Paper 1 - Current Conditions (TAC 
Review)

TAC Meeting #1 - Week of Jun 11th 
Task 3:  Forecast of Future Conditions and Deficiences

Data collection and research
Working Paper 2 - Future Conditions (TAC 
Review)

TAC Meeting #2 - Week of Aug 20th
Task 4:  Public Involvement (Phase 1)
Task 5:  Evaluation Criteria and Plan for Improvements

Evaluate Roadway Improvements
Evaluate Safety and Connectivitya uate Sa ety a d Co ect ty
Evaluate R/W Preservation
Recommend Phasing & Funding
Working Paper 2 - Evaluation Criteria and Plan 
for Improvements  (TAC Review)

TAC Meeting #3 - Week of Dec 10th
Task 6:  Public Involvement (Phase 2)
Task 7:  Draft Final Report

Draft Final Report  (TAC Review)

TAC Meeting #3 - Week of Jan 14th
Task 8:  Final Report

Final Report  (TAC Review)
Board/Council Presentation

Task Duration
TAC Meeting
Public Involvement
Deliverable
TAC Review


