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The contents of this report for this month (Data Date:                      ) are as follows:
           
          Projects Added
          Projects Deleted
          Projects Rescheduled
          Projects on Hold
          Main body of the report. 
 

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at:  (602) 
712-7678.
          
          
PROGRAM AND PROJECT MANAGEMENT TEAM 

ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

HIGHWAYS
FEBRUARY 2008

TO:        ALL USERS OF THE LOCAL GOVERNMENT REPORT. 
FROM:  PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

http://www.azdot.gov/Highways/ppms/
This information is also available on ADOT’s Internet @:

02/06/2009



DATA DATE:                 Reflects the status of activities and PRB actions as of the date. Bid Advertisements are as of the end of the month.

CPS ID:                         Four-character key field used by the scheduling system to identify a project.

FLOAT:                    +    The length of time (duration in work days) that certain activities on a project can be delayed without affecting the completion of  
.                                      the project (bid date).

                                 0   The project is on schedule.  Floats between “-9” and “0” appear as “0”.

                                 -     The number of days the project is behind schedule.  This can be corrected only if the remaining activities with negative float 
are .                                       completed in less time (duration)than originally estimated; or, if the bid date is re-scheduled.

EST. COST:                  The programmed project cost including construction engineering.

X-->Y                            X - The number of times the project was moved since its original inclusion in the 5-Year Program.
                                     Y -  The number of months the project has moved from the original schedule date.

CRITICAL
ACTIVITIES:                The names of the responsible Agencies for the first, second and third activity on the Critical Path.  This partial Critical Path is 
.                                    printed only if the FLOAT is negative.   The Agencies are:

GLOSSARY OF TERMS USED IN 
THE 24 MONTH PROJECT SCHEDULE

LG: Local Government UR: Utilities & Railroad
LA: Local Agency (Sponsor) RW: Right-of-Way (ADOT)
EP: Environmental Planning(ADOT) CS: Contracts & Specifications (ADOT)

(mm/yy):                        Month and year in which the project last moved.

The date under the “Stage IV PS&E” heading is a target date.  Consultant projects are tracked to this date rather than the bid advertisement date. The 
actual date that plans are received in C&S is reflected in the comments.

The report is sorted by Bid Date (first sort), by Sponsor (second sort), and by Project Number (third sort).



AJO Ajo DGS Douglas INA Ind. Nation-Navajo PAT Patagonia SOM Somerton
AAP Apache County DUN Duncan ITO Ind. Nation-Tohono O'odham PAY Payson STC South Tucson
APJ Apache Junction EGR Eagar IWM Ind. Nation-White Mountain PEO Peoria SPV Springerville
AVN Avondale ELM El Mirage JER Jerome PHX Phoenix SUP Superior
BEN Benson ELY Eloy KRN Kearny PIM Pima SUR Surprise
BIS Bisbee FLA Flagstaff KNG Kingman PPM Pima County TAY Taylor
BKY Buckeye FLO Florence LLA La Paz County PPN Pinal County TMP Tempe
BUL Bullhead City/Riviera FTH Fountain Hills LHV Lake Havasu City PLS Pinetop/Lakeside THE Thatcher
CMV Camp Verde FRD Fredonia LPK Litchfield Park PRS Prescott TOL Tolleson
CFE Carefree GBD Gila Bend MAM Mammoth PRV Prescott Valley TMB Tombstone
CSG Casa Grande GGI Gila County MRN Marana QTZ Quartzsite TBC Tuba City
CVK Cave Creek GIL Gilbert MMA Maricopa County QCR Queen Creek TUC Tucson
CHN Chandler GLN Glendale MES Mesa SAF Safford WEL Welton
CHV Chino Valley GLB Globe MIA Miami SAH Sahuarita WBG Wickenburg
CLD Clarkdale GDY Goodyear MMO Mohave County STJ Saint Johns WIX Willcox
CLF Clifton GGH Graham County NNA Navajo County SLS San Luis WIL Williams
CCH Cochise County GRV Green Valley NOG Nogales SSC Santa Cruz County WKL Winkelman
CCN Coconino County GGE Greenlee County NFD North Fire/Rescue District SCT Scottsdale WIN Winslow
CLC Colorado City GUA Guadalupe ORV Oro Valley SED Sedona YYV Yavapai County
CLG Coolidge HAY Hayden PAG Page SLW Show Low YTN Youngtown
CWD Cottonwood HOL Holbrook PVY Paradise Valley SVS Sierra Vista YUM Yuma

HCY Huachuca City PKR Parker SNW Snowflake YYU Yuma County

LOCAL ABBREVIATIONS (L.A.)



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT COST:

MP:

PROJECTS ADDED THIS MONTH

COMMENTS:

(in thousands) BID DATE:



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS DELETED THIS MONTH

COMMENTS:
ORIGINAL  
BID DATE:



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS RESCHEDULED THIS MONTH

COMMENTS: TO:FROM:
RESCHEDULED:

BID DATE: 

NV1H
 0000 MA SS57701C

CM  -SCT-0(015)X SCOTTSDALE ROAD
CONSTRUCT ITS PROJECT
PROJ MGR: SNARR       PH: 712-7025      $1,822

  0.0
SEP 09MAR 09  

XN1H
 0000 MA SS66001C

CM  -FTH-0(202)A FOUNTAIN HILLS BOULEVARD
SIDEWALK CONSTRUCTION
PROJ MGR: SNARR       PH: 712-7025      $354

FTH
JUN 09MAR 09  

NH1G
 0000 GH SH27701C

STP-GGH-0(006)A SAFFORD-BRYCE RD & SAFFORD LANDFILL ROAD
PETERSON WASH CULVERT EXTENSION
PROJ MGR:  MILES    PH: 712-8336        $1,374

GGH
JUN 09MAR 09  

FR1H
 0000 MA SH43101C

HES -GLN-0(030)A 51ST AVENUE & NORTHERN AVENUE
INTERSECTION IMPROVEMENTS
PROJ MGR:  MILES    PH: 712-8336        $400

GLN
JUN 09MAR 09  

FP1H
 0000 MA SH43201C

HES -GLN-0(030)A 51ST AVENUE  & CAMELBACK AVENUE
INTERSECTION IMPROVMENTS
PROJ MGR:  MILES    PH: 712-8336        $400

GLN
JUN 09MAR 09  

VY1H
 0000 MA SS62701C

CM  -PHX-0(202)A 19TH AVENUE THUNDERBIRD RD WIDENING
INTERSECTION IMPROVEMENTS
PROJ MGR:  MILES    PH: 712-8336        $1,590

PHX
MAY 09MAR 09  

PS002



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS RESCHEDULED THIS MONTH

COMMENTS: TO:FROM:
RESCHEDULED:

BID DATE: 

VM1H
 0000 MA SS64801C

CM  -SCT-0(201)A INDIAN BEND WASH; CHAP - JACK RDS
MULTI-USE PATHWAY
PROJ MGR:  MILES    PH: 712-8336        $494

SCT
JUN 09MAR 09  

PS002



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS ON HOLD

COMMENTS:
ORIGINAL  
BID DATE:

ZQ1F
 0000 MA SS54401C

 STP-GDY-0(009)A YUMA RD @ BULLARD WASH
CONST BOX CULVERTS
PROJ MGR: SNARR       PH: 712-7025      $746

GDY OCT 05  

NS1H
 0000 MA SS55701C

CM  -GDY-0(011)A CHANDLER HEIGHTS ROAD
PAVE DIRT ROAD
PROJ MGR: SNARR       PH: 712-7025      $256

GDY MAY 08  

SU1F
 0000 MA SS48501C

  CM-MES-0(020)A SOUTH CANAL
DESIGN MULTI-USE PATH PH I
PROJ MGR: SNARR       PH: 712-7025      $1,652

MES DEC 06  

PL1H
 0000 MA SS59801C

EAST WEST PEDESTRIAN PATH
CONSTRUCT MULTI USE PATH
PROJ MGR: DICKSON     PH: 712-8683      

MES DEC 05  

MM1G
 0000 MA SS51501C

  CM-MES-0(023)A CONSOLIDATED CANAL  PHASE 3
MULTI-USE PATH
PROJ MGR: SNARR       PH: 712-7025      

MES AUG 05  

CX1G
 0000 PM SB41301C

  BR-MRN-0(014)A INA BRIDGE OVER SANTA CRUZ
BRIDGE REPLACEMENT
PROJ MGR: SNARR       PH: 712-7025      $4,000

MRN SEPT 04 

WO1E
 0000 PM SS50101C

 STP-PPM-0(152)P RIVER ROAD AT VENTANA CANYON
BRIDGE REPLACEMENT
PROJ MGR: DICKSON     PH: 712-8683      $4,682

PPM JUN 03  



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS ON HOLD

COMMENTS:
ORIGINAL  
BID DATE:

KR1F
 0000 PM SB40301C

BR  -PPM-0(71)P SILVER BELL @ BLANCO WASH
BRIDGE REPLACEMENT
PROJ MGR: DICKSON     PH: 712-8683      $1,000

PPM JUN 03  

SG1J
 0000 MA SS70201C

CM  -QCR-0(202)A CHANDLER HEIGHTS RD - POWER TO HAWES
PAVE DIRT SHOULDERS
PROJ MGR:  MILES    PH: 712-8336        $223

QCR

UD1F
 0000 SC SL43501C

 TEA-SSC-0(007)A TUBAC - ANZA PLAZA
PEDESTRIAN PATHWAY
PROJ MGR: CLARK   PH:520-388-4252       $192

SSC AUG 03  



CPSID:
RTE: L.A.: TRACS:

PROJECT NUMBER
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

JANUARY 2009 BID ADVERTISEMENT DATE

TX1J
 0000 SS70801C

PURCHASE TRAFFIC DETECTION CAMERAS
VARIOUS LOCATIONS
PROJ MGR:  MILES    PH: 712-8336        

$550
CHN  ---> 



CPSID:
RTE: L.A.: TRACS:

PROJECT NUMBER
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

FEBRUARY 2009 BID ADVERTISEMENT DATE

VA1H
 0000 SS64501C

CM  -AVN-0(200)A MCDOWELL RD
PEDESTRIAN IMPROVEMENTS
PROJ MGR: SNARR       PH: 712-7025      

$194
AVN

(12/08)
3 ---> 12

PS & E REVIEW

RA1J
 0000 

STP -TUC-0(222)A ITS TRAFFIC SIGNAL TIMING STUDY
TIMING STUDY - VARIOUS LOCATIONS
PROJ MGR:  MILES    PH: 712-8336        

$300
TUC

(11/08)
1 ---> 5

AT 75% DESIGN STAGE

QG1J
 0000 SS69201C

STP -TUC-0(223)A ITS TRAFFIC SIGNAL EXPANSION - VARIOUS LOCATIONS
EQUIPMENT PURCHASES
PROJ MGR:  MILES    PH: 712-8336        

$212
TUC

(11/08)
1 ---> 5

CONSTRUCTION SET FOR MAY/JUNE 
2009

PZ1G
 0000 SB41501C

BR  -YYU-0(031)A OLD US 80 @ RED TOP WASH
BRIDGE REPLACEMENT
PROJ MGR:  MILES    PH: 712-8336        

$1,000
YYU

(11/08)
1 ---> 4

FINAL PS & E REVIEW



CPSID:
RTE: L.A.: TRACS:

PROJECT NUMBER
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

MARCH 2009 BID ADVERTISEMENT DATE

UZ1H
 0000 SS64401C

CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT
PEDESTRIAN SIDEWALK, LANDSCAPE
PROJ MGR: SNARR       PH: 712-7025      

GIL
(12/08)

3 ---> 13
RECEIVED CERTIFICATION. REVIEW 
60% PLANS.

WD1H
 0000 SS64301C

CM  -PEO-0(200)A SKUNK CREEK-75TH AVE TO NEW RIVER
CONSTRUCT MULTI-USE PATH
PROJ MGR:  MILES    PH: 712-8336        

$1,350
PEO

(11/08)
1 ---> 5

SET TO ADVERTISE IN 2 - 3 WEEKS

ZN1E
 0000 SB41001C

BR  -PPN-0-(169) KELVIN BRIDGE - #8441
BRIDGE REPLACEMENT
PROJ MGR: SNARR       PH: 712-7025      

$1,317
PPN

(09/08)
10 ---> 69

R/W ISSUES RESOLVED

RC1J
 0000 SS69801C

CM  -PVY-0(201)A 12 VARIOUS LOCATIONS
TRAFFIC - VIDEO DETECTION SYSTEM
PROJ MGR:  MILES    PH: 712-8336        

$128
PVY

(11/08)
1 ---> 6

CONSTRUCTION INSTALLATION IN 
PROGRESS,



CPSID:
RTE: L.A.: TRACS:

PROJECT NUMBER
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

APRIL 2009 BID ADVERTISEMENT DATE

XB1H
 0000 SS45102C

CM  -FTH-0(000)A SHEA BOULEVARD
CONSTRUCT BIKE LANE
PROJ MGR: SNARR       PH: 712-7025      

$440
  0.0

(12/08)
6 ---> 21

REBID PROJECT

VB1H
 0000 SS64601C

STP -FTH-0(200)A SHEA BLVD
ROADWAY WIDENING
PROJ MGR: SNARR       PH: 712-7025      

$1,076
FTH

(01/09)
3 ---> 14

95 % REVIEW.

SN1H
 0000 SS62301C

CM  -GLN-0(035)A SPORTS FACILITIES FIBER OPTIC
FIBER OPTIC CABLE INSTALLATION
PROJ MGR: DICKSON     PH: 712-8683      

$600
GLN

(01/09)
8 ---> 21



CPSID:
RTE: L.A.: TRACS:

PROJECT NUMBER
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

MAY 2009 BID ADVERTISEMENT DATE

VY1H
 0000 SS62701C

CM  -PHX-0(202)A 19TH AVENUE THUNDERBIRD RD WIDENING
INTERSECTION IMPROVEMENTS
PROJ MGR:  MILES    PH: 712-8336        

$1,590
PHX

(02/09)
3 ---> 8

COMPLETED REVIEW PROCESS. ON 
HOLD TBMP.



CPSID:
RTE: L.A.: TRACS:

PROJECT NUMBER
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

JUNE 2009 BID ADVERTISEMENT DATE

QD1J
 0000 SS70101C

CM  -MMA-(209)A RIO VERDE DRIVE
PAVE SHOULDERS
PROJ MGR: SNARR       PH: 712-7025      

  0.0  ---> 
DCR APPROVED    CA  MARICOPA 
COUNTY

QA1J
 0000 SS68601C

CM  -CUK-0(200)A VARIOUS LOCATIONS
PAVE DIRT ROADS
PROJ MGR: SNARR       PH: 712-7025      

$250
  0.0  ---> 

KICK OFF MEETING

NN1J
 0000 SS68501C

CM  -BKY-0(200)A PEDESTRIAN IMPROVEMENTS - 7TH ST AND EASON AVE
PEDESTRIAN IMPROVEMENT PROJECT
PROJ MGR:  MILES    PH: 712-8336        

$316
BKY  ---> 

TU1J
 0000 SS70901C

PAVE DIRT SHOULDERS - VARIOUS LOCATIONS
PAVE DIRT SHOULDERS
PROJ MGR:  MILES    PH: 712-8336        

$226
BKY  ---> 

REQUESTED & ASSIGNED NEW 
FEDERAL PROJECT & TRACS NUMBER

TZ1J
 0000 SS71101C

CM  -CHN-0(207)A PRICE RD TO HAMILTON ST
WESTERN CANAL- MULTI-USE PATH (1)
PROJ MGR:  MILES    PH: 712-8336        

$1,292
CHN  ---> 

PROJECT AUTHORIZED SEPT 2008

TY1J
 0000 SS71001C

CM  -CHN-0(206)A PRICE ROAD TO HAMILTON STREET
WESTERN CANAL - MULTI-USE PATH (2)
PROJ MGR:  MILES    PH: 712-8336        

$1,302
CHN  ---> 

PROJECT AUTHORIZED SEPT 2008

TQ1J
 0000 

CM  -CHN-0(208)A LOOP 101 @ GALVESTON ST
MULTI-USE PATH & BRIDGE
PROJ MGR:  MILES    PH: 712-8336        

$656
CHN  ---> 

PROJECT AUTHORIZED SEPT 2008

TW1J
 0000 SS70701C

CM  -CHN-0(204)A WESTERN CANAL @ ALMA SCHOOL & DOBSON
PEDESTRIAN SIGNAL - TRANSPORTATION IMPROVEMENT
PROJ MGR:  MILES    PH: 712-8336        

$388
CHN  ---> 

PROJECT AUTHORIZED DEC 2008



CPSID:
RTE: L.A.: TRACS:

PROJECT NUMBER
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

TV1J
 0000 SS70601C

CM  -CHN-0(203)A COMMONWEALTH AVE ROADWAY IMPROVEMENT
HAMILTON ST - ITHICA PL (PAVING)
PROJ MGR:  MILES    PH: 712-8336        

$842
CHN  ---> 

DCR APPROVAL PENDING

XN1H
 0000 SS66001C

CM  -FTH-0(202)A FOUNTAIN HILLS BOULEVARD
SIDEWALK CONSTRUCTION
PROJ MGR: SNARR       PH: 712-7025      

$354
FTH

(02/09)
2 ---> 10

60 % REVIEW COMMENTS

NU1H
 0000 SS56001C

GDY-0-417  VAN BUREN @ BULLARD WASH
BRIDGE APPROACHES
PROJ MGR: SNARR       PH: 712-7025      

$746
GDY

(03/08)
2 ---> 24

NH1G
 0000 SH27701C

 STP-GGH-0(006)A SAFFORD-BRYCE RD & SAFFORD LANDFILL ROAD
PETERSON WASH CULVERT EXTENSION
PROJ MGR:  MILES    PH: 712-8336        

$1,374
GGH

(02/09)
2 ---> 8

FINAL P&S REVIEW COMMENTS 
BEING REVIEWED

NZ1E
 0000 SB40001C

BR  -GGI-0(005)A ICE HOUSE CANYON WASH BR #8193
BRIDGE REPLACEMENT
PROJ MGR: SNARR       PH: 712-7025      

$98
GGI

(03/08)
8 ---> 66

REVISED DCR - INITIAL COMMENTS 
TO CONSULTANT

NY1E
 0000 SH27901C

 HES-GGI-0(006)A JESSE HAYES ROAD
ROADWAY IMPROVEMENTS
PROJ MGR: SNARR       PH: 712-7025      

$307
GGI

(03/08)
8 ---> 64

ROADWAY IMPROVEMENTS HES 
FUNDING REVISED DCR - INITIAL 
COMMENTS TO CONSULTANT.

BV1G
 0000 SS54601C

  CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUPE
CONST MULTI USE PATH
PROJ MGR: SNARR       PH: 712-7025      

$550
GIL

(03/08)
5 ---> 54

DCR APPROVED

OS1G
 0000 SS54701C

CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT)
CONSTRUCT MULTI-USE PATH
PROJ MGR: SNARR       PH: 712-7025      

$636
GIL

(03/08)
2 ---> 24

DCR APPROVAL



CPSID:
RTE: L.A.: TRACS:

PROJECT NUMBER
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

OR1G
 0000 SS54801C

CM  -GIL-0(013)A EASTERN CANAL (ELLIOT TO WARNER)
CONSTRUCT MULTI-USE PATH
PROJ MGR: SNARR       PH: 712-7025      

$500
GIL

(03/08)
1 ---> 12

DCR APPROVAL

FP1H
 0000 SH43201C

HES -GLN-0(030)A 51ST AVENUE  & CAMELBACK AVENUE
INTERSECTION IMPROVMENTS
PROJ MGR:  MILES    PH: 712-8336        

$400
GLN

(02/09)
3 ---> 8

100 % REVIEW COMMENTS 
RETURNED FEB 2009.

FR1H
 0000 SH43101C

HES -GLN-0(030)A 51ST AVENUE & NORTHERN AVENUE
INTERSECTION IMPROVEMENTS
PROJ MGR:  MILES    PH: 712-8336        

$400
GLN

(02/09)
3 ---> 8

100 % REVIEW COMMENTS 
RETURNED FEB 2009.

MA1H
 0000 SS59101C

CM  -GLN-0(033)A 63RD AVE / LOOP 101
CONSTRUCT MULTI-USE PATH AND BRIDGE
PROJ MGR: DICKSON     PH: 712-8683      

$6,116
GLN

(01/09)
7 ---> 20

ENV CLEARANCE APPROVED, R/W 
CLEARANCE APPROVED, UTILITY 
CLEARANCE APPROVED. FUNDS 
OBLIGATED.

NT1J
 0000 SS68701C

CM  -MMA-0(206)A REACT IN GLENDALE, PEORIA, AND SCOTTSDALE
INCIDENT MANAGEMENT PARTNERSHIP
PROJ MGR: SNARR       PH: 712-7025      

$853
MMA  ---> 

PROJECT & TRACS NUMBERS 
MARICOPA COUNTY IS CA

OY1H
 0000 SH44101C

HBS -PHX-0(200)A MCDOWELL RD & 35TH AVENUE
STREET LIGHTS CONSTRUCTION
PROJ MGR:  MILES    PH: 712-8336        

$117
PHX  ---> 

FUNDS OBLIGATED  5/22/08

TR1J
 0000 SB43301C

CM  -PHX-0(221)B PONTIS & VIRTIS BRIDGE MANAGEMENT SOFTWARE
VARIOUS LOCATIONS
PROJ MGR:  MILES    PH: 712-8336        

$69
PHX  ---> 

PROJECT AUTHORIZED SEPT 2008

TS1J
 0000 SB43401C

CM  -PHX-0(222)B BRIDGE INSPECTION EQUIPMENT
VARIOUS LOCATIONS
PROJ MGR:  MILES    PH: 712-8336        

$90
PHX  ---> 

PROJECT AUTHORIZED SEPT 2008



CPSID:
RTE: L.A.: TRACS:

PROJECT NUMBER
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

SF1J
 0000 SS69301C

STP -PPM-0(209)A COTARO FAMS ROAD / MAGEE ROAD
ROAD WIDENING, REALIGNMENTS, IMPROVEMENTS
PROJ MGR:  MILES    PH: 712-8336        

$3,425
PPM  ---> 

TT1J
 0000 SS71301C

CM  -PPM-0(210)A SAFETY AND EDUCATION PROGRAM
VARIOUS LOCATIONS
PROJ MGR:  MILES    PH: 712-8336        

$70
PPM  ---> 

PROJECT AUTHORIZED JAN 2009

SH1J
 0000 SS70401C

CM  -QCR-0(203)A HUNT HIGHWAY - POWER TO ELLSWORTH
PAVE DIRT SHOULDERS
PROJ MGR:  MILES    PH: 712-8336        

$410
QCR  ---> 

KQ1H
 0000 

STP -QCR-0(001)A RIGGS RD,ELLSWORTH TO MERIDIAN
CONSTRUCT NEW RDWAY
PROJ MGR: DICKSON     PH: 712-8683      

$660
QCR

(01/09)
2 ---> 10

STAGE IV SUBMITTAL. TO BE 
ADVERTISED BY QUEEN CREEK OR 
MCDOT.

VM1H
 0000 SS64801C

CM  -SCT-0(201)A INDIAN BEND WASH; CHAP - JACK RDS
MULTI-USE PATHWAY
PROJ MGR:  MILES    PH: 712-8336        

$494
SCT

(02/09)
3 ---> 11

95% PLANS REVIEWED & RETURNED 
SEPT 2008

GY1J
 0000 SS67601C

CM  -SUR-0(204)X GREENWAY ROAD
FIBER OPTIC INTERCONNECTS
PROJ MGR: SNARR       PH: 712-7025      

$500
SUP

(12/08)
1 ---> 6

60 % REVIEW.



CPSID:
RTE: L.A.: TRACS:

PROJECT NUMBER
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

JULY 2009 BID ADVERTISEMENT DATE

VI1J
 0000 SS71701C

CM  -GDV-0(201)A DYNAMIC MESSAGE SIGNS
VARIOUS LOCATIONS
PROJ MGR: SNARR       PH: 712-7025      

$166
  0.0  ---> 

PROJECT #'S PURCHASE



CPSID:
RTE: L.A.: TRACS:

PROJECT NUMBER
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

AUGUST 2009 BID ADVERTISEMENT DATE

XA1H
 0000 SS65301C

OM  -SUR-0(200)A PAVE DIRT ROADS  - SURPRISE
PAVE DIRT ROADS
PROJ MGR: SNARR       PH: 712-7025      

$510
  0.0

(08/08)
1 ---> 12

XM1H
 0000 SS65901C

CM  -FTH-0(201)A SAGUARO BOULEVARD
PAVE DIRT ALLEYS
PROJ MGR: SNARR       PH: 712-7025      

$133
FTH

(08/08)
1 ---> 12

KICK OFF MEETING

XC1H
 0000 SS65701C

CM  -PEO-0(201)A 84TH AVENUE
STREETSCAPE
PROJ MGR: SNARR       PH: 712-7025      

$1,164
PEO

(08/08)
1 ---> 12

DCR APPROVED



CPSID:
RTE: L.A.: TRACS:

PROJECT NUMBER
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

SEPTEMBER 2009 BID ADVERTISEMENT DATE

NV1H
 0000 SS57701C

CM  -SCT-0(015)X SCOTTSDALE ROAD
CONSTRUCT ITS PROJECT
PROJ MGR: SNARR       PH: 712-7025      

$1,822
  0.0

(02/09)
6 ---> 27

60% PLANS FOR REVIEW

RB1J
 0000 SS70501C

CM  -PHX-0(218)A ACDC AT 7TH AVE (BIKE UNDERPASS)
ACDC BIKE UNDERPASS
PROJ MGR:  MILES    PH: 712-8336        

$175
PHX

(08/08)
1 ---> 12

DCR APPROVED DEC 2008



CPSID:
RTE: L.A.: TRACS:

PROJECT NUMBER
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

NOVEMBER 2009 BID ADVERTISEMENT DATE

VJ1J
 0000 SS71601C

CM  -PHX-0(224)A PAVE DIRT ALLEYS
VARIOUS LOCATIONS
PROJ MGR:  MILES    PH: 712-8336        

$467
  0.0  ---> 

PHX CERTIFICATION ACCEPTED. 
OPEN PROJECT NUMBERS



CPSID:
RTE: L.A.: TRACS:

PROJECT NUMBER
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

DECEMBER 2009 BID ADVERTISEMENT DATE

BC1J
 0000 SB42801C

BR  -MMA-0(202)A OLD US 80 BRIDGE
BRIDGE REHABILITATION
PROJ MGR: SNARR       PH: 712-7025      

$7,450
  0.0

(12/08)
1 ---> 12

KICK OFF MEETING.  CERTIFICATION 
ACCEPTANCE.



CPSID:
RTE: L.A.: TRACS:

PROJECT NUMBER
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

JUNE 2010 BID ADVERTISEMENT DATE

VL1J
 0000 SS72001C

CM  -SUR-0(206)A WEST OF 219TH AVENUE
PAVE DIRT ROADS
PROJ MGR: SNARR       PH: 712-7025      

$1,602
  0.0  ---> 

KICK OFF  MEETING HELD.

VK1J
 0000 SS71803D

HPP -GGI-0(204)A TONTO CREEK BRIDGE
DESIGN BRIDGE APPROACHES
PROJ MGR: SNARR       PH: 712-7025      

$2,690
  0.0  ---> 

PROJECT #'S,  JPA FOR DESIGN 
REQUESTED

VT1J
 0000 SS72101C

CM  -PEO(230)A  HYBRID FIBER-TO-WIRELESS COMMUNICATION SYSTEM
TRAFFIC SIGNAL NETWORK
PROJ MGR: SNARR       PH: 712-7025      

$296
PEO  ---> 

PROJECT #'S



CPSID:
RTE: L.A.: TRACS:

PROJECT NUMBER
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

JULY 2010 BID ADVERTISEMENT DATE

XA1J
 0000 SS72601C

CM  -CHN-0(210)A CHANDLER BLVD TRAFFIC SIGNAL INTERCONNECT
FIBER OPTIC - DELAWARE ST TO GILBERT RD
PROJ MGR:  MILES    PH: 712-8336        

$310
CHN  ---> 

PROJECT & TRACS #'S ASSIGNED

WS1J
 0000 SS72401C

CM  -ELM-0(201)A 129TH AVENUE
PAVE UNPAVED ROADS
PROJ MGR: SNARR       PH: 712-7025      

$1,250
ELM  ---> 

PROJECT & TRACS #'S

WR1J
 0000 SS72301C

CM  -ELM-0(200)A 125TH & 127TH AVENUE
PAVE UNPAVED ROADS
PROJ MGR: SNARR       PH: 712-7025      

$1,000
ELM  ---> 

PROJECT & TRACS #'S

WY1J
 0000 SS73201C

CM  -MES-0(205)X ITS SIGNAL CONVERSIONS - PHASE 4B
FIBER OPTIC LINK
PROJ MGR: SNARR       PH: 712-7025      

$710
MES  ---> 

CERTIFICATION ACCEPTANCE 
PROJECT & TRACS #'S

WX1J
 0000 SS73101C

CM  -MES-0(206)X ITS SIGNAL CONVERSIONS - PHASE 4A
FIBER OPTIC LINK
PROJ MGR: SNARR       PH: 712-7025      

$651
MES  ---> 

CERTIFICATION ACCEPTANCE 
PROJECT & TRACS #'S

XB1J
 0000 SS72801C

CM  -PEO-0(204)A OLIVE AVENUE - UNDERPASS
NEW RIVER TRAIL UNDERPASS CONSTRUCTION
PROJ MGR:  MILES    PH: 712-8336        

$700
PEO  ---> 

PROJECT & TRACS #'S ASSIGNED

WZ1J
 0000 SS72501C

STP -PHX-0(228)A MCDOWELL ROAD & 32ND STREET
INTERRSECTION IMPROVEMENT
PROJ MGR:  MILES    PH: 712-8336        

$500
PHX  ---> 

PROJECTS & TRACS #'S ASSIGNED

WQ1J
 0000 SS72201C

CM  -SCT-0(205)A INDIAN BEND ROAD
MCCORMICK STILLMAN RR PARK
PROJ MGR: SNARR       PH: 712-7025      

$1,000
SCT  ---> 

PA FOR REVIEW



CPSID:
RTE: L.A.: TRACS:

PROJECT NUMBER
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

WT1J
 0000 SS72701C

CM  -SUP-0(207)X PEORIA AVENUE
FIBER OPTIC INTERCONNECTS
PROJ MGR: SNARR       PH: 712-7025      

$700
SUP  ---> 

PROJECT & TRACS #'S

WV1J
 0000 SS73003D

STP -TUC-0(226)A PANTANO BOULEVARD
DESIGN PAVEMENT RECONSTRUCTION
PROJ MGR: SNARR       PH: 712-7025      

$250
TUC  ---> 

CERTIFICATION ACCEPTANCE 
PROJECT & TRACS #'S

WU1J
 0000 SS73001C

STP -TUC-0(226)A PANTANO BOULEVARD
PAVEMENT RECONSTRUCTION
PROJ MGR: SNARR       PH: 712-7025      

$3,750
TUC  ---> 

CERTIFICATION ACCEPTANCE 
PROJECT & TRACS #'S



INDEXINDEX



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM  PROJECT MANAGEMENT SECTION

*INDEX SORTED LOCAL GOVERNMENT AGENCY*

BID DATETYPE OF WORKPROJECT NAMETRACS # PROJECT #LOCAL 
AGENCY COCPS ID FISCAL YR

VK1J GI SS71803D TONTO CREEK BRIDGE DESIGN BRIDGE APPROACHES  0.0 10HPP -GGI-0(204)A 20JUN 10

QD1J MA SS70101C RIO VERDE DRIVE PAVE SHOULDERS  0.0 09CM  -MMA-(209)A 20JUN 09

NV1H MA SS57701C SCOTTSDALE ROAD CONSTRUCT ITS PROJECT  0.0 10CM  -SCT-0(015)X 20SEP 09

BC1J MA SB42801C OLD US 80 BRIDGE BRIDGE REHABILITATION  0.0 10BR  -MMA-0(202)A 20DEC 09

QA1J MA SS68601C VARIOUS LOCATIONS PAVE DIRT ROADS  0.0 09CM  -CUK-0(200)A 20JUN 09

VJ1J MA SS71601C PAVE DIRT ALLEYS VARIOUS LOCATIONS  0.0 10CM  -PHX-0(224)A 20NOV 09

VL1J MA SS72001C WEST OF 219TH AVENUE PAVE DIRT ROADS  0.0 10CM  -SUR-0(206)A 20JUN 10

XA1H MA SS65301C PAVE DIRT ROADS  - SURPRISE PAVE DIRT ROADS  0.0 09OM  -SUR-0(200)A 20AUG 09

VI1J MA SS71701C DYNAMIC MESSAGE SIGNS VARIOUS LOCATIONS  0.0 10CM  -GDV-0(201)A 20JUL 09

XB1H MA SS45102C SHEA BOULEVARD CONSTRUCT BIKE LANE  0.0 09CM  -FTH-0(000)A 20APR 09

VA1H MA SS64501C MCDOWELL RD PEDESTRIAN IMPROVEMENTSAVN 09CM  -AVN-0(200)A 20FEB 09

NN1J MA SS68501C PEDESTRIAN IMPROVEMENTS - 7TH ST AND EASON AVE PEDESTRIAN IMPROVEMENT PROJECTBKY 09CM  -BKY-0(200)A 20JUN 09

TU1J MA SS70901C PAVE DIRT SHOULDERS - VARIOUS LOCATIONS PAVE DIRT SHOULDERSBKY 0920JUN 09

TZ1J MA SS71101C PRICE RD TO HAMILTON ST WESTERN CANAL- MULTI-USE PATH (1)CHN 09CM  -CHN-0(207)A 20JUN 09

TW1J MA SS70701C WESTERN CANAL @ ALMA SCHOOL & DOBSON PEDESTRIAN SIGNAL - TRANSPORTATION IMPROVEMENCHN 09CM  -CHN-0(204)A 20JUN 09

XA1J MA SS72601C CHANDLER BLVD TRAFFIC SIGNAL INTERCONNECT FIBER OPTIC - DELAWARE ST TO GILBERT RDCHN 11CM  -CHN-0(210)A 20JUL 10

TV1J MA SS70601C COMMONWEALTH AVE ROADWAY IMPROVEMENT HAMILTON ST - ITHICA PL (PAVING)CHN 09CM  -CHN-0(203)A 20JUN 09

TQ1J MA LOOP 101 @ GALVESTON ST MULTI-USE PATH & BRIDGECHN 09CM  -CHN-0(208)A 20JUN 09

TY1J MA SS71001C PRICE ROAD TO HAMILTON STREET WESTERN CANAL - MULTI-USE PATH (2)CHN 09CM  -CHN-0(206)A 20JUN 09

WS1J MA SS72401C 129TH AVENUE PAVE UNPAVED ROADSELM 11CM  -ELM-0(201)A 20JUL 10

WR1J MA SS72301C 125TH & 127TH AVENUE PAVE UNPAVED ROADSELM 11CM  -ELM-0(200)A 20JUL 10

VB1H MA SS64601C SHEA BLVD ROADWAY WIDENINGFTH 09STP -FTH-0(200)A 20APR 09

XM1H MA SS65901C SAGUARO BOULEVARD PAVE DIRT ALLEYSFTH 09CM  -FTH-0(201)A 20AUG 09

XN1H MA SS66001C FOUNTAIN HILLS BOULEVARD SIDEWALK CONSTRUCTIONFTH 09CM  -FTH-0(202)A 20JUN 09

NS1H MA SS55701C CHANDLER HEIGHTS ROAD PAVE DIRT ROADGDY 09CM  -GDY-0(011)A 20HOLD

ZQ1F MA SS54401C YUMA RD @ BULLARD WASH CONST BOX CULVERTSGDY 06 STP-GDY-0(009)A 20HOLD

NU1H MA SS56001C VAN BUREN @ BULLARD WASH BRIDGE APPROACHESGDY 09GDY-0-417  20JUN 09

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM  PROJECT MANAGEMENT SECTION

*INDEX SORTED LOCAL GOVERNMENT AGENCY*

BID DATETYPE OF WORKPROJECT NAMETRACS # PROJECT #LOCAL 
AGENCY COCPS ID FISCAL YR

NH1G GH SH27701C SAFFORD-BRYCE RD & SAFFORD LANDFILL ROAD PETERSON WASH CULVERT EXTENSIONGGH 09 STP-GGH-0(006)A 20JUN 09

NY1E GI SH27901C JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI 09 HES-GGI-0(006)A 20JUN 09

NZ1E GI SB40001C ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI 09BR  -GGI-0(005)A 20JUN 09

OR1G MA SS54801C EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE PATHGIL 08CM  -GIL-0(013)A 20JUN 09

OS1G MA SS54701C EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATHGIL 09CM  -GIL-0(012)A 20JUN 09

BV1G MA SS54601C EASTERN CANAL, BASELINE-GUADALUPE CONST MULTI USE PATHGIL 09  CM-GIL-0(014)A 20JUN 09

UZ1H MA SS64401C GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPEGIL 09CM  -GIL-0(200)A 20MAR 09

SN1H MA SS62301C SPORTS FACILITIES FIBER OPTIC FIBER OPTIC CABLE INSTALLATIONGLN 09CM  -GLN-0(035)A 20APR 09

FP1H MA SH43201C 51ST AVENUE  & CAMELBACK AVENUE INTERSECTION IMPROVMENTSGLN 09HES -GLN-0(030)A 20JUN 09

MA1H MA SS59101C 63RD AVE / LOOP 101 CONSTRUCT MULTI-USE PATH AND BRIDGEGLN 09CM  -GLN-0(033)A 20JUN 09

FR1H MA SH43101C 51ST AVENUE & NORTHERN AVENUE INTERSECTION IMPROVEMENTSGLN 09HES -GLN-0(030)A 20JUN 09

MM1G MA SS51501C CONSOLIDATED CANAL  PHASE 3 MULTI-USE PATHMES   CM-MES-0(023)A 20HOLD

SU1F MA SS48501C SOUTH CANAL DESIGN MULTI-USE PATH PH IMES 07  CM-MES-0(020)A 20HOLD

WX1J MA SS73101C ITS SIGNAL CONVERSIONS - PHASE 4A FIBER OPTIC LINKMES 11CM  -MES-0(206)X 20JUL 10

WY1J MA SS73201C ITS SIGNAL CONVERSIONS - PHASE 4B FIBER OPTIC LINKMES 11CM  -MES-0(205)X 20JUL 10

PL1H MA SS59801C EAST WEST PEDESTRIAN PATH CONSTRUCT MULTI USE PATHMES 20HOLD

NT1J MA SS68701C REACT IN GLENDALE, PEORIA, AND SCOTTSDALE INCIDENT MANAGEMENT PARTNERSHIPMMA 09CM  -MMA-0(206)A 20JUN 09

CX1G PM SB41301C INA BRIDGE OVER SANTA CRUZ BRIDGE REPLACEMENTMRN 06  BR-MRN-0(014)A 20HOLD

VT1J MA SS72101C HYBRID FIBER-TO-WIRELESS COMMUNICATION SYSTEM TRAFFIC SIGNAL NETWORKPEO 10CM  -PEO(230)A  20JUN 10

WD1H MA SS64301C SKUNK CREEK-75TH AVE TO NEW RIVER CONSTRUCT MULTI-USE PATHPEO 09CM  -PEO-0(200)A 20MAR 09

XB1J MA SS72801C OLIVE AVENUE - UNDERPASS NEW RIVER TRAIL UNDERPASS CONSTRUCTIONPEO 11CM  -PEO-0(204)A 20JUL 10

XC1H MA SS65701C 84TH AVENUE STREETSCAPEPEO 09CM  -PEO-0(201)A 20AUG 09

TS1J MA SB43401C BRIDGE INSPECTION EQUIPMENT VARIOUS LOCATIONSPHX 09CM  -PHX-0(222)B 20JUN 09

OY1H MA SH44101C MCDOWELL RD & 35TH AVENUE STREET LIGHTS CONSTRUCTIONPHX 09HBS -PHX-0(200)A 20JUN 09

VY1H MA SS62701C 19TH AVENUE THUNDERBIRD RD WIDENING INTERSECTION IMPROVEMENTSPHX 09CM  -PHX-0(202)A 20MAY 09

WZ1J MA SS72501C MCDOWELL ROAD & 32ND STREET INTERRSECTION IMPROVEMENTPHX 11STP -PHX-0(228)A 20JUL 10

RB1J MA SS70501C ACDC AT 7TH AVE (BIKE UNDERPASS) ACDC BIKE UNDERPASSPHX 09CM  -PHX-0(218)A 20SEP 09

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM  PROJECT MANAGEMENT SECTION

*INDEX SORTED LOCAL GOVERNMENT AGENCY*

BID DATETYPE OF WORKPROJECT NAMETRACS # PROJECT #LOCAL 
AGENCY COCPS ID FISCAL YR

TR1J MA SB43301C PONTIS & VIRTIS BRIDGE MANAGEMENT SOFTWARE VARIOUS LOCATIONSPHX 09CM  -PHX-0(221)B 20JUN 09

KR1F PM SB40301C SILVER BELL @ BLANCO WASH BRIDGE REPLACEMENTPPM 05BR  -PPM-0(71)P 20HOLD

TT1J PM SS71301C SAFETY AND EDUCATION PROGRAM VARIOUS LOCATIONSPPM 09CM  -PPM-0(210)A 20JUN 09

WO1E PM SS50101C RIVER ROAD AT VENTANA CANYON BRIDGE REPLACEMENTPPM 04 STP-PPM-0(152)P 20HOLD

SF1J PM SS69301C COTARO FAMS ROAD / MAGEE ROAD ROAD WIDENING, REALIGNMENTS, IMPROVEMENTSPPM 09STP -PPM-0(209)A 20JUN 09

ZN1E PN SB41001C KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN 09BR  -PPN-0-(169) 20MAR 09

RC1J MA SS69801C 12 VARIOUS LOCATIONS TRAFFIC - VIDEO DETECTION SYSTEMPVY 09CM  -PVY-0(201)A 20MAR 09

KQ1H MA RIGGS RD,ELLSWORTH TO MERIDIAN CONSTRUCT NEW RDWAYQCR 09STP -QCR-0(001)A 20JUN 09

SG1J MA SS70201C CHANDLER HEIGHTS RD - POWER TO HAWES PAVE DIRT SHOULDERSQCR 09CM  -QCR-0(202)A 20HOLD

SH1J MA SS70401C HUNT HIGHWAY - POWER TO ELLSWORTH PAVE DIRT SHOULDERSQCR 09CM  -QCR-0(203)A 20JUN 09

WQ1J MA SS72201C INDIAN BEND ROAD MCCORMICK STILLMAN RR PARKSCT 11CM  -SCT-0(205)A 20JUL 10

VM1H MA SS64801C INDIAN BEND WASH; CHAP - JACK RDS MULTI-USE PATHWAYSCT 09CM  -SCT-0(201)A 20JUN 09

UD1F SC SL43501C TUBAC - ANZA PLAZA PEDESTRIAN PATHWAYSSC 04 TEA-SSC-0(007)A 20HOLD

GY1J MA SS67601C GREENWAY ROAD FIBER OPTIC INTERCONNECTSSUP 09CM  -SUR-0(204)X 20JUN 09

WT1J MA SS72701C PEORIA AVENUE FIBER OPTIC INTERCONNECTSSUP 11CM  -SUP-0(207)X 20JUL 10

WU1J PM SS73001C PANTANO BOULEVARD PAVEMENT RECONSTRUCTIONTUC 11STP -TUC-0(226)A 20JUL 10

WV1J PM SS73003D PANTANO BOULEVARD DESIGN PAVEMENT RECONSTRUCTIONTUC 11STP -TUC-0(226)A 20JUL 10

QG1J PM SS69201C ITS TRAFFIC SIGNAL EXPANSION - VARIOUS LOCATIONS EQUIPMENT PURCHASESTUC 09STP -TUC-0(223)A 20FEB 09

RA1J PM ITS TRAFFIC SIGNAL TIMING STUDY TIMING STUDY - VARIOUS LOCATIONSTUC 09STP -TUC-0(222)A 20FEB 09

PZ1G YU SB41501C OLD US 80 @ RED TOP WASH BRIDGE REPLACEMENTYYU 09BR  -YYU-0(031)A 20FEB 09

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.



          http://www.azdot  . .gov/Highways/ppms/
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