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This report contains the construction projects from the new 5-Year Program. The report is sorted 7 different ways; 1) by project name, 
3) by bid date, route and beginning milepost, 4) by TRACS number, 5) by route, beginning milepost and TRACS
6) by engineering district, route, beginning milepost and TRACS number and 7) by CPSID.

Several projects are on “special” status as indicated by a bid date in the year 2050. The special categories are listed below.

STATUS

02/25/2050 IGA/JPA PROJECTS WITHOUT SCHEDULE

05/25/2050 PROJECTS IN THE NEW 5-YEAR PROGRAM IN THE PROCESS OF BEING SCHEDULED.

06/25/2050 DESIGN PROJECTS IN THE 5-YEAR PROGRAM WITHOUT CORRESPONDING CONSTRUCTION PROJECT

08/25/2050 PROJECTS THAT ARE ON “HOLD” STATUS UNTIL THE PROBLEMS ARE RESOLVED AND A DECISION IS
 MADE ON RESCHEDULING. PROJECT DEVELOPMENT SHOULD CONTINUE IF POSSIBLE.

09/25/2050 PROJECTS THAT HAVE BEEN DELETED FROM THE CURRENT 5-YEAR CONSTRUCTION PROGRAM. WE 
WILL MAINTAIN THESE PROJECTS ON THE PRIMAVERA SYSTEM FOR RECORD. PROJECT DEVELOPMENT 
IS TERMINATED FOR THESE PROJECTS .

ARIZONA DEPARTMENT OF TRANSPORTATION

PROJECT CATEGORIES

PROJECT CATEGORY

5-YEAR BID DATE REPORT
PROGRAM & PROJECT MANAGEMENT SECTION



AMEC AMEC LSD Logan Simpson Design
AZTC Aztec Engineering MB Michael Baker Jr., Inc.

BN Burgess & Niple MBD1 Michael Baker/Design One
BRW BRW MMLA MMLA, Inc.
BSA Bulduc, Smiley & Associates. Inc. OLSN Olsson & Associates
C&B Carter & Burgess PARS Parsons Transportation Group

CANN Cannon & Associates PBQD PBQD - Parsons Brinkerhoff Quade & Douglas
CDG Corral Dybas Group, Inc. PBSJ PBS&J
CH2M CH2M Hill PREM Premier Engineering Corporation
DIBL Dibble & Associates RBF RBF Consulting
DMJM DMJM+Harris RPOW Ritoch Powell & Associates
EEC EEC SCON Stanley Consultants

ENTR Entranco STEC Stantec Consulting, Inc.
ERTH Earth Tech SVER Sverdrup
GANN Gannett Fleming TBA To Be Assigned
HDR HDR Engineering TCOR Transcore
HUIT Huitt - Zollars TTI Tetra Tech, Inc.
JLK JLK Eingeers TYLN T. Y. Lin International

INCA Inca Engineering, Inc. URS URS

DESIGN FIRM ABBREVIATIONS
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UM1J    93 MO H763501C 1 MILE SOUTH OF TOWN OF WIKIEUP; WEST OF ROAD SYSTEM PRESERVATION - RESTORATION/REHAB124.0 IGA FY 09K

TR1H    17 MA 101L- CAREFREE HIGHWAY DESIGN FMS215.040511 DESIGN FY 11E

RC1J  0000 MA SS69801C CM  -PVY-0(201)A 12 VARIOUS LOCATIONS TRAFFIC - VIDEO DETECTION SYSTEMPVY  FY 09E

WR1J  0000 MA SS72301C CM  -ELM-0(200)A 125TH & 127TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

WS1J  0000 MA SS72401C CM  -ELM-0(201)A 129TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

VY1H  0000 MA SS62701C CM  -PHX-0(202)A 19TH AVENUE THUNDERBIRD RD WIDENING INTERSECTION IMPROVEMENTSPHX  FY 09E

FN1H    10 MA H708301X 395TH AVE (BELMONT RD) CONSTRUCT TI 96.245309 TBD FY 09Y

IN1J    10 MA H725601C 3RD AVENUE - 3RD STREET FIRE DETECTION SYSTEM RETROFIT144.0 FEB 09M

UB1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041211 TBD FY 11 TBDE

UA1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041210 TBD FY 10 TBDE

UK1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.040808 TBD FY 09 TBDE

FP1H  0000 MA SH43201C HES -GLN-0(030)A 51ST AVENUE  & CAMELBACK AVENUE INTERSECTION IMPROVMENTSGLN  FY 09E

FR1H  0000 MA SH43101C HES -GLN-0(030)A 51ST AVENUE & NORTHERN AVENUE INTERSECTION IMPROVEMENTSGLN  FY 09E

MA1H  0000 MA SS59101C CM  -GLN-0(033)A 63RD AVE / LOOP 101 CONSTRUCT MULTI-USE PATH AND BRIDGEGLN  FY 09E

XC1H  0000 MA SS65701C CM  -PEO-0(201)A 84TH AVENUE STREETSCAPEPEO  FY 09E

DP1H    60 MA H669001C NH  -060-B(200)B 99TH AVE - 83RD AVE (INCLUDING NEW RIVER BRIDGE) WIDEN ROADWAY AND BRIDGE148.911507 MAY 09E

RB1J  0000 MA SS70501C CM  -PHX-0(218)A ACDC AT 7TH AVE (BIKE UNDERPASS) ACDC BIKE UNDERPASSPHX  FY 09E

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 11F

GG1J    66 MO AIRWAY AVENUE & MOHAVE AIRPORT DRIVE INTERSE CONCRETE MEDIAN & ASPHALT PAVING 57.3 MAR 09K

CW1J    60 LA H739001C ALAMO LAKE STATE PARK CONSTRUCT PARKING  0.010211 TBD FY 11 PBBF1P

LE1G    93 MO ANTELOPE WASH CONSTRUCT 4-LANE DIVIDED HIGHWAY101.810312 TBD FY 12K

RH1J    17 MA H760401C ANTHEM WAY - NEW RIVER ROAD PAVEMENT PRESERVATION229.0 NOV 08E

TS1H    17 MA ARIZONA CANAL - 101L CONSTRUCT FMS209.040312 TBD FY 12E

CT1J    17 MA ARIZONA CANAL TO SR 101L CONSTRUCT  GPL209.040112 TBD FY 13E

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 09 TBAK

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECONSTRUCT FORTUNA WASH BRIDGE  & WID 3211510 TBD FY 11Y

ZT1H    40 CN BABBITTS TANK WASH BRIDGE SYSTEM ENHANCEMENT - ENGINEERING224.5 DEC 09F

ZK1F   191 GE H643201C BACK COUNTRY BYWAY (NORTH INTER) SAFETY IMPROVEMENTS160.0 TBD FY 09S

QT1F   101L MA BALBOA DRIVE CONSTRUCT MULTI-USE PATH BRIDGE OVER TH 53.5 16006 IGA FY 12E

TU1H   101L MA H707601C BEARDSLEY RD / UNION HILLS DRIVE (CITY ADVANCEM CONSTRUCT TI  0.040812 TBD FY 09E

CV1J    51 MA BELL ROAD - SR 101L DESIGN FMS 13.640611 DESIGN FY 11E

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DESIGN/CONSTRUCT PEDESTRIAN WALKWAY AL204.943010 TBD FY 10E

UO1H    95 LA H711501C BILL WILLIAMS RIVER BRIDGE #1272 FIRE DAMAGE REPAIR161.7 TBD FY 09K

AC1G    17 YV H636801C HES -017-B(201)A BLACK CANYON HILL - (SB) MILL AND REPLACE AND SAFETY IMPROVEMENT245.2 TBD FY 09P

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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WB1H   264 AP H712101C BLACK CREEK BRIDGE  (STR # 624) SCOUR RETROFIT474.5 TBD FY 10H

RN1H    40 AP H706601C BR  -040-E(202)A BLACK CREEK BRIDGES EB,WB SFR(STR # 1134,1642,9 BRIDGE SCOUR RETROFIT347.0 JAN 09H

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 FEB 09 AMJC1G

TS1J  0000 MA SB43401C CM  -PHX-0(222)B BRIDGE INSPECTION EQUIPMENT VARIOUS LOCATIONSPHX  FY 09E

OV1J   999 SW H755001C BRIDGES #2190, #1152, #1219, #745, #517, #821, #93 COLLISION DAMAGE REPAIR  0.0 TBD FY 09 

TK1J   999 MA H770201C BRIDGES #S 1772, 779, 1823, 2800, 517, 1335 COLLISION DAMAGE REPAIR  0.0 IGA FY 09E

ZC1H    40 MO H727201C BUCK MOUNTIAN WASH EB #378 DECK REHABILITATION 14.9 TBD FY 09K

AJ1C   191 AP H451801C STP -191-E(200)A BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 09 TBAH

WN1G     8 YU BUSINESS 8 AND AVE 2 1/2 E DRAINAGE STUDY & IMPROVEMENT  6.0 AUG 09Y

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12 RBML1F

DA1J    89 CN CAMERON SECTION CONSTRUCT 4-LANE URBAN, SR 64 INTERSECTI464.510412 TBD FY 12F

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 IGA FY 09T

TC1J    93 MO CARROW TO STEPHENS CONSTRUCT 4-LANE DIVIDED HIGHWAY116.010413 TBD FY 13K

DJ1G    90 CH CENTRAL AVE TO MOSON RD, E OF SIERRA VISTA WIDEN TO 5  LANES323.510910 TBD FY 11S

XA1J  0000 MA SS72601C CM  -CHN-0(210)A CHANDLER BLVD TRAFFIC SIGNAL INTERCONNECT FIBER OPTIC - DELAWARE ST TO GILBERT RDCHN  FY 11E

KO1H    40 MO CHEMEHUEVI & BOULDER WASH BRIDGES SCOUR RETROFIT 11.0 JAN 10K

GL1J   191 AP H748601C CHINLE - MANY FARMS (PH I) REMOVE & REPLACE FENCING, CATTLE GUARDS448.021008 TBD FY 09H

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 11H

3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 MAR 09T

HX1G    10 PM CIENEGA CREEK-MARSH STATION PHASE II NEW RAILROAD TRACKS288.414607 TBD FY 09T

HY1G    10 PM H747301C CIENEGA CREEK-MARSH STATION PHASE III REMOVE RAIL & BRIDGE, CONST ML288.413408 TBD FY 09T

DE1J   177 GI CLIMBING PARK DESIGN  0.014610 DESIGN FY 10G

FF1C   191 CH H416501C COCHISE UPRR OP  #2530 BRIDGE REPLACEMENT. 62.014002 TBD FY 10S

TV1J  0000 MA SS70601C CM  -CHN-0(203)A COMMONWEALTH AVE ROADWAY IMPROVEMENT HAMILTON ST - ITHICA PL (PAVING)CHN  FY 09E

SW1H    19 PM H705001C CONTINENTAL RD/I-19 BIKE & PED SYS ENHNCMENT-OTHR ENHANCEMNTS 39.0 TBD FY 10 HDSR1T

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 TBD FY 09 HDJC1P

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEW TI246.513410 TBD FY 10 TBAT

SF1J  0000 PM SS69301C STP -PPM-0(209)A COTARO FAMS ROAD / MAGEE ROAD ROAD WIDENING, REALIGNMENTS, IMPROVEMENPPM  FY 09T

CQ1J    10 PM COUNTRY CLUB ROAD TI CONSTRUCT NEW TRAFFIC INTERCHANGE264.011312 DESIGN FY 13T

KP1H    40 AP H692401C DEAD RIVER BRIDGE EB (STR # 565) SCOUR RETROFIT316.014810 FEB 09H

RO1F    80 CH H624301C CBI -080-A(009)B DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 MAR 09 MBFG1S

SK1E   191 GH H503704C 191-B      DIAL WASH TO TEN RANCH (SEG II) CONSTRUCT PARALLEL ROADWAY 91.8 11406 TBD FY 11 TBAS

QT1J   999 AP H747701X SB  -AZ07-(004) DINE'TAH "AMONG THE PEOPLE" SCENIC ROADS DESIGN MARKETING PLAN  0.0 IGA FY 09H

TW1H   202L MA DOBSON ROAD TO I-10 CONSTRUCT HOV/RAMP  0.041711 TBD FY 13E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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TX1H   202L MA DOBSON ROAD TO I-10 DESIGN FMS  0.041611 DESIGN FY 11E

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY & CONSTRUCTION W269.0 11902 TBD FY 10 SVBW1P

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 10S

VI1J  0000 MA SS71701C CM  -GDV-0(201)A DYNAMIC MESSAGE SIGNS VARIOUS LOCATIONS  0.0  FY 10E

FA1H    10 CH H682201C IM  -010-F(201)A E BENSON - JOHNSON RD (EB) RR 5" TL, 3" PL & ARFC307.0 FEB 09S

FH1G    80 CH H658001C STP -080-B(200)A EAST OF DOUGLAS 2 1/2" MILL, 3" AC REPLACE PLUS 1/2"  AR-ACFC368.0 JAN 09S

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATHGIL  FY 09E

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUPE CONST MULTI USE PATHGIL  FY 09E

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 11F

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 09 TBAG

XN1H  0000 MA SS66001C CM  -FTH-0(202)A FOUNTAIN HILLS BOULEVARD SIDEWALK CONSTRUCTIONFTH  FY 09E

FD1H     8 MA H682901C GILA BEND -  121.0 RR 2" PL/5" TL & ARFC114.0 JAN 10Y

CL1J    10 PN GILA RIVER INDIAN TRIBAL BOUNDARY TO I-8 WIDEN ROADWAY  0.010112 TBD FY 12T

UZ1H  0000 MA SS64401C CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPEGIL  FY 09E

CM1G    89 YV H648401C 089-B-305  GRANITE CREEK BRIDGE #2869 BRIDGE REPLACEMENT313.0 TBD FY 09P

GY1J  0000 MA SS67601C CM  -SUR-0(204)X GREENWAY ROAD FIBER OPTIC INTERCONNECTSSUP  FY 09E

QF1G   191 GE GUTHRIE BRIDGE #352 DEMOLITION PA FOR BRIDGE DEMOLITION153.0 TBD FY 10 HDKA1S

PV1J   101L MA H741401C HAYDEN RD TO PRINCESS DR DRAINAGE IMPROVEMENTS 36.0 TBD FY 09E

HI1H   260 NA H770501C HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 11G

BW1J    40 MO H752901C HOLY MOSES WASH - RATTLESNAKE WASH RR(5"TL,3"PL)&AR ACFC & RR AR ACFC 47.0 APR 09K

A6SP    87 NA H717901C HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.013209 TBD FY 10 CBJO1H

SH1J  0000 MA SS70401C CM  -QCR-0(203)A HUNT HIGHWAY - POWER TO ELLSWORTH PAVE DIRT SHOULDERSQCR  FY 09E

VT1J  0000 MA SS72101C CM  -PEO(230)A  HYBRID FIBER-TO-WIRELESS COMMUNICATION SYSTE TRAFFIC SIGNAL NETWORKPEO  FY 10E

VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS SYSTEMS ALONG I-10 & I-19260.014406 TBD FY 09 TRMM1T

SX1J    10 PN I-10 / SR 87 TI CAPACITY ADDITIONS - ENGINEERING210.1 TBD FY 10 PBDL1T

UD1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN AND R/W  0.040809 DESIGN FY 09 TBDE

UF1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE CONSTRUCT ROADWAY  0.040013 TBD FY 13 TBDE

UE1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041310 DESIGN FY 10 TBDE

SI1E   101L MA H726701C 101-A      I-10 TO MC 85 (99TH AVE) WIDEN ROADWAY  0.0 13706 TBD FY 10 KHRC1E

UH1H   303L MA I-10 TO US 60 (GRAND AVE) CONSTRUCT NEW FREEWAY  0.041612 TBD FY 12 TBDE

SY1H    10 PN H710601C I-10 WIDENING SR87 TO PICACHO PEAK CAPACITY ADDITIONS-ENGINEERING211.0 TBD FY 10 PBDL1T

DJ1J   303L MA I-10/303L TI, PHASE I (I-10 REALIGNMENT) CONSTRUCT TI  0.043311 TBD FY 11E

DD1J   101L MA I-17  TO TATUM BLVD CONSTRUCT HOV LANE 23.540313 DESIGN FY 13E

TV1H   101L MA I-17 TO SR 51 DESIGN FMS  0.041011 DESIGN FY 11E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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CG1J    19 PM HX21301C I-19 AND SAHUARITA RD INSTALL NEW TRAFFIC SIGNAL 45.8 IGA FY 09T

FY1J    40 MO H740601C TEA -040-A(201) I-40 STOCKTON HILL - HARRISON CONSTRUCT LANDSCAPING AND IRRIGATION 52.0 SEP 08K

TB1H    10 PN H710401C I-8 TO SR 87 TI CAPACITY ADDITIONS - ENGINRING199.0 TBD FY 10 EECA1T

TI1J     8 YU H744601C I-8, DATELAND TO GILA BEND REST AREA SIGN REHABILITATION 66.0 IGA FY 09Y

NZ1E  0000 GI SB40001C BR  -GGI-0(005)A ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 09G

QL1J    10 PM INA RD TO RUTHRAUFF RD DCR / EA AND 30% DESIGN247.0 DESIGN FY 09T

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.010208 TBD FY 10 TBAT

WQ1J  0000 MA SS72201C CM  -SCT-0(205)A INDIAN BEND ROAD MCCORMICK STILLMAN RR PARKSCT  FY 11E

VM1H  0000 MA SS64801C CM  -SCT-0(201)A INDIAN BEND WASH; CHAP - JACK RDS MULTI-USE PATHWAYSCT  FY 09E

KF1H     8 PN H692601C 008-B(003)A INTERSTATE I-8 EB, I-10 WB RAMP IMPROVEMENT177.0 MAY 09T

WX1J  0000 MA SS73101C CM  -MES-0(206)X ITS SIGNAL CONVERSIONS - PHASE 4A FIBER OPTIC LINKMES  FY 11E

WY1J  0000 MA SS73201C CM  -MES-0(205)X ITS SIGNAL CONVERSIONS - PHASE 4B FIBER OPTIC LINKMES  FY 11E

QG1J  0000 PM SS69201C STP -TUC-0(223)A ITS TRAFFIC SIGNAL EXPANSION - VARIOUS LOCATION EQUIPMENT PURCHASESTUC  FY 09T

RA1J  0000 PM STP -TUC-0(222)A ITS TRAFFIC SIGNAL TIMING STUDY TIMING STUDY - VARIOUS LOCATIONSTUC  FY 09T

LP1G    78 GE H666901C JAKE'S CORNER REALIGNMENT HIGHWAY REALIGNMENT169.0 MAR 09 AMJS1S

FG1G    78 GE H657901C JCT 191 TO FOREST SERVICE BOUNDARY CHIP SEAL AND GUARDRAIL EXTENSION154.0 APR 09S

UX1C   160 CN H527401C 160-A-(001) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANES311.5 22802 TBD FY 09F

TE1J    89A YV JCT 89A TO CHINO VALLEY (S. CHINO LIMITS) - PH II CONSTRUCT ROADWAY WIDENING319.010113 TBD FY 13P

CZ1J    89 YV JCT 89A TO MP 324 WIDEN THE SR 89 CORRIDOR317.510512 TBD FY 12P

CN1J    10 PN JCT I 8 TO PICACHO PEAK TI WIDEN ROADWAY199.114510 TBD FY 10T

EU1H   191 AP H681901C JCT I-40 MP 385 3"  AC & SC375.0 JAN 10H

FO1G   160 NA H658501C JCT N 59 TO DENNEHOTSO 3" COLD RECYCLE & ARFC402.0 DEC 09H

XT1H   180 AP JCT SR 260 / US 180 & RODEO GROUNDS INTERSECTIO REALIGN INTERSECTION402.0 TBD FY 10G

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.211710 TBD FY 10H

LP1J    83 SC H747001C JCT SR 82 (MP 31.6) TO MP 43.5 HIP RECYCLE + CHIP SEAL COAT 31.6 DEC 08T

NW1J    89A YV H733901C JEROME RETAINING WALL REPLACE RETAINING WALL344.0 TBD FY 09P

NY1E  0000 GI SH27901C  HES-GGI-0(006)A JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 09G

SL1J    40B NA H767701C JOSEPH CITY TRUCK STOP 3" MILL AND REPLACE276.8 MAR 09H

AP1G   160 NA H635601C 160-A(200)A KAYENTA - JCT IR 59 3" AC + ACFC389.5 DEC 08H

QU1J   163 NA H747801X SB  -AZ07-(007) KAYENTA-MONUMENT  VALLEY SCENIC ROADS DEVELOP INTERPRETIVE PLAN  0.0 IGA FY 09H

QV1J   163 NA H747901X SB  -AZ07-(008) KAYENTA-MONUMENT VALLEY SCENIC ROADS DESIGN MARKETING PLAN  0.0 IGA FY 09H

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 09G

CP1J    10 PM KINO TI DESIGN TRAFFIC INTERCHANGE262.511212 DESIGN FY 12T

GY1H    86 PM KITT PK ROAD SEGMENT ROADWAY WIDENING132.813910 TBD FY 10T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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UI1H    95 MO LAKE HAVASU STATE PARK DESIGN (LAUNCH RAMPS)  0.015708 DESIGN FY 10 TBDK

OU1J    40 MO H742001C LAKE HAVASU TI UP #1586 BRIDGE REHABILITATION  9.8 TBD FY 09K

VE1J     8 YU H773901C LIGURTA TO DATELAND SIGN REHAB 19.0 TBD FY 10Y

ST1H   202L MA LINDSAY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH  0.043208 TBD FY 09E

TT1H    60 MA LINDSEY RD HALF INTERCHANGE DESIGN TI  0.040711 DESIGN FY 11E

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 09 AMRM1P

TQ1J  0000 MA CM  -CHN-0(208)A LOOP 101 @ GALVESTON ST MULTI-USE PATH & BRIDGECHN  FY 09E

TD1H   191 GE H710001C LWR CORONADO TRAIL DRAINAGE IMPRV SYST ENHANCEMENT - ENGINEERING170.0 MAR 09S

CO1J    10 PM MARANA ROAD TO INA ROAD RECONSTRUCT & WIDEN FRONTAGE ROADS236.411112 TBD FY 12T

TL1J    10 PM MARANA ROAD TO INA ROAD (FRONTAGE ROADS) RECONSTRUCT & WIDEN FRONTAGE ROADS TO 236.411113 TBD FY 13T

MD1J    89 YV MARTINEZ RIVER BRIDGE (STR # 1320) SCOUR RETROFIT269.0 TBD FY 10P

VA1H  0000 MA SS64501C CM  -AVN-0(200)A MCDOWELL RD PEDESTRIAN IMPROVEMENTSAVN  FY 09E

OY1H  0000 MA SH44101C HBS -PHX-0(200)A MCDOWELL RD & 35TH AVENUE STREET LIGHTS CONSTRUCTIONPHX  FY 09E

WZ1J  0000 MA SS72501C STP -PHX-0(228)A MCDOWELL ROAD & 32ND STREET INTERRSECTION IMPROVEMENTPHX  FY 11E

CX1J    60 MA MERIDIAN ROAD CONSTRUCT TI194.040612 TBD FY 13E

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09 TBAY

OG1H     8 MA H701601C 008-B      MP 121.00 - BIG HORN SYSTEM PRES - ENGINEERING121.0 APR 09Y

CF1J    79 PN H731001C MP 124 TO MP 126 SYSTEM ENHANCEMENT - ENGINEERING124.2 TBD FY 09 HDRB1T

QZ1J   177 PN H760301C MP 139.16 @ AAR/DOT # 742-390-N CONCRETE RR CROSSING SURFACE & LED FLAS139.2 IGA FY 09G

QY1C    86 PM H713701C MP 141.1 TO RESERVATION BOUNDARY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 09 TBAT

RV1E    86 PM H543401C S   -086-A-500  MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 09 TBAT

OS1J    40 CN H751401C MP 177-182 (EB&WB) SHOULDERS PAVEMENT PRESERVATION177.0 TBD FY 09F

VO1H    40 MO H721201C 040-A(200) MP 21 - WALNUT CREEK RR 5" TL & 3" PL & 2" AC ARFC 21.0 JAN 09K

XP1G    87 MA            MP 211.8 TO MP 213.0 REPAIR CUT SLOPES FOR EROSION CONTROL211.846208 TBD FY 10P

EB1H   260 NA H681201C MP 356-357.6 INSTALL NEW R/W FENCE356.0 TBD FY 09G

EO1E    77 NA H546001C 077-B      MP 364 TO 372 CONSTRUCT PASSING LANE364.011308 TBD FY 10 TBAH

QB1J    40 MO H756801C MP 39 - MP 121 MINOR PAVEMENT PRESERVATION 39.0 FEB 09K

UM1H    83 PM H705701C 083-A(200)A MP 44.0 TO MP 45.5 SAFETY IMPRVMNTS / REALIGNMENT 44.0 MAY 09T

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 JUN 14 KHRC1F

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 10 SVSG1H

SV1J    40 CN H768901C NAVAJO ARMY DEPOT, WB 1/2" MILL & 1/2" ACFC ON SHOULDER182.0 TBD FY 09F

YH1G    87 MA NEW FOUR PEAKS RD TO DOS S RANCH RD CLIMBING LANE AND SHOULDER WIDENING204.3 TBD FY 10E

SZ1J   888 MA H752501C NOISE MITIGATION ON THE MAG REGIONAL FREEWAY SYSTEM ENHANCEMENT - OTHER ENHANCEMEN  0.041410 TBD FY 10E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.010007 TBD FY 09 TBAG

PZ1G  0000 YU SB41501C BR  -YYU-0(031)A OLD US 80 @ RED TOP WASH BRIDGE REPLACEMENTYYU  FY 09Y

BC1J  0000 MA SB42801C BR  -MMA-0(202)A OLD US 80 BRIDGE BRIDGE REHABILITATION  0.0  FY 10E

CH1G    70 GI H645301C OLD WINKELMAN HIGHWAY AND BIA ROUTE 6 INTERSECTION IMPROVEMENTS256.0 APR 09 HZJS1G

XB1J  0000 MA SS72801C CM  -PEO-0(204)A OLIVE AVENUE - UNDERPASS NEW RIVER TRAIL UNDERPASS CONSTRUCTIONPEO  FY 11E

CY1J    77 PN H739101C ORACLE STATE PARK CONSTRUCT PARKING  0.010311 TBD FY 11T

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

WV1J  0000 PM SS73003D STP -TUC-0(226)A PANTANO BOULEVARD DESIGN PAVEMENT RECONSTRUCTIONTUC  FY 11T

WU1J  0000 PM SS73001C STP -TUC-0(226)A PANTANO BOULEVARD PAVEMENT RECONSTRUCTIONTUC  FY 11T

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECTION CONSTRUCT STRUCTURE288.6 10900 TBD FY 09S

DB1J    95 LA H675701C PASSING LANES SOUTH OF BOUSE WASH CONSTRUCT PASSING LANES128.914410 TBD FY 10Y

AR1E    82 SC H718201C PATAGONIA LAKE STATE PARK CONSTRUCT ROAD  0.010411 TBD FY 11 HDSM1T

VJ1J  0000 MA SS71601C CM  -PHX-0(224)A PAVE DIRT ALLEYS VARIOUS LOCATIONS  0.0  FY 10E

XA1H  0000 MA SS65301C OM  -SUR-0(200)A PAVE DIRT ROADS  - SURPRISE PAVE DIRT ROADS  0.0  FY 09E

TU1J  0000 MA SS70901C PAVE DIRT SHOULDERS - VARIOUS LOCATIONS PAVE DIRT SHOULDERSBKY  FY 09E

FG1H    40 MO H682401C PEACOCK WASH-SILVER SPRNGS ROAD TI-EB RR5"TL & 3"TL & 2"AC & ARFC 73.0 FEB 09K

NN1J  0000 MA SS68501C CM  -BKY-0(200)A PEDESTRIAN IMPROVEMENTS - 7TH ST AND EASON AV PEDESTRIAN IMPROVEMENT PROJECTBKY  FY 09E

FK1G    89 YV H658301C STP -089-A(200)A PEEPLES VALLEY YARD TO WILHOIT SPOT 3" RR & ARFC283.0 APR 09P

PK1E    95 YU H584101C PELIGRO - CLARKS PA (3" AC + FC) 63.0 JUN 09Y

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 09 TBAE

WT1J  0000 MA SS72701C CM  -SUP-0(207)X PEORIA AVENUE FIBER OPTIC INTERCONNECTSSUP  FY 11E

CM1J    10 MA H770901C PERRYVILLE ROAD CONSTRUCT TI122.040913 TBD FY 13E

SM1J   180 NA H767801C PETRIFIED FOREST MINOR PAVEMENT PRESERVATION324.2 MAR 09H

EK1G    10 PM PINAL AIR PARK - MARANA, PH II CONST MAINLINE WIDENING  6 LN232.411209 TBD FY 12T

EY1H    87 GI H683201C PINE - RIM 3" RR & ARFC267.0 TBD FY 09P

TR1J  0000 MA SB43301C CM  -PHX-0(221)B PONTIS & VIRTIS BRIDGE MANAGEMENT SOFTWARE VARIOUS LOCATIONSPHX  FY 09E

TZ1J  0000 MA SS71101C CM  -CHN-0(207)A PRICE RD TO HAMILTON ST WESTERN CANAL- MULTI-USE PATH (1)CHN  FY 09E

TY1J  0000 MA SS71001C CM  -CHN-0(206)A PRICE ROAD TO HAMILTON STREET WESTERN CANAL - MULTI-USE PATH (2)CHN  FY 09E

TX1J  0000 MA SS70801C PURCHASE TRAFFIC DETECTION CAMERAS VARIOUS LOCATIONSCHN  FY 09E

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONSTRUCT NEW ROADWAY & RAILROAD STRU253.410610 TBD FY 11G

FQ1G   180 AP H658701C RANCH TO JCT 61 SYS PRES-RESTORE/REHAB/RESRFC347.0 APR 09G

EC1H    40 MO RATTLESNAKE WASH TI CONSTRUCT NEW TI 56.510213 TBD FY 13 TBAK

NT1J  0000 MA SS68701C CM  -MMA-0(206)A REACT IN GLENDALE, PEORIA, AND SCOTTSDALE INCIDENT MANAGEMENT PARTNERSHIPMMA  FY 09E

FP1G   160 AP H658601C RED MESA TO TEEC NOS POS 3" AC & ARFC452.0 JAN 10H

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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NSSP    89A YV RED ROCK STATE PARK DESIGN  0.015208 DESIGN FY 09F

FI1G    86 PM H658101C RESERVATION BOUNDRY TO BRAWLY WASH 3" AC & SC (POLY)145.0 AUG 09T

KQ1H  0000 MA STP -QCR-0(001)A RIGGS RD,ELLSWORTH TO MERIDIAN CONSTRUCT NEW RDWAYQCR  FY 09E

QD1J  0000 MA SS70101C CM  -MMA-(209)A RIO VERDE DRIVE PAVE SHOULDERS  0.0  FY 09E

CU1J    17 YV ROCK SPRINGS TO CORDES JUNCTION WIDEN ROADWAY232.010212 TBD FY 12P

UC1J    17 CN ROCKY PARK-MCCONNELL SYSTEM PRESERVATION - ENGINEERING316.5 TBD FY 09F

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONSTRUCT MAINLINE WIDENING TO 8 LANES253.0 TBD FY 11 ENBS2T

FJ1G    87 PN H658201C S COOLIDGE CL TO JCT 287 RR 2.5" ARAC131.0 FEB 09T

TT1J  0000 PM SS71301C CM  -PPM-0(210)A SAFETY AND EDUCATION PROGRAM VARIOUS LOCATIONSPPM  FY 09T

NH1G  0000 GH SH27701C  STP-GGH-0(006)A SAFFORD-BRYCE RD & SAFFORD LANDFILL ROAD PETERSON WASH CULVERT EXTENSIONGGH  FY 09S

XM1H  0000 MA SS65901C CM  -FTH-0(201)A SAGUARO BOULEVARD PAVE DIRT ALLEYSFTH  FY 09E

XF1H    19 PM H722201C STP -019-A-(AUP) SAHUARITA TI CONSTRUCT NEW TI 47.0 TBD FY 09T

HB1G    70 GH H661401C 070-A-308  SAN CARLOS RIVER BRIDGE #2910 BRIDGE REPLACEMENT271.0 TBD FY 10G

CU1H   191 GE SAN FRANCISCO RIVER BR #563 BRIDGE REPLACEMENT163.0 AUG 09S

MF1J    82 CH H749701C SAN PEDRO RIVER BR (STR # 403) SCOUR RETROFIT 61.2 FEB 09S

ES1G    86 PM SAN PEDRO ROAD SEGMENT WIDEN ROADWAY TO 40'137.111609 TBD FY 10T

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 11 TBAH

PS1J    86 PM H755601C SANTA CRUZ RIVER BRIDGE #528 DECK REPLACEMENT171.0 JAN 09T

UW1J    86 PM SANTA ROSA RANCH SEGMENT DESIGN ROADWAY WIDENING128.5 DESIGN FY 10T

TO1H    10 MA H729601C            SARIVAL AVE TO DYSART RD CONSTRUCT GPL (CITY ADVANCEMENT) OUTSID126.043409 MAR 09 TBDE

TF1J    10 MA SARIVAL AVENUE TO DYSART ROAD CONSTRUCT LANDSCAPE125.043711 TBD FY 11E

HC1H    93 MO H738901C SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 11 MBAP1K

QH1J    19 SC H732901C SB-19 AND SPRR OP BRIDGE #980 BRIDGE REPAIR  1.6 TBD FY 09T

NV1H  0000 MA SS57701C CM  -SCT-0(015)X SCOTTSDALE ROAD CONSTRUCT ITS PROJECT  0.0  FY 10E

VB1H  0000 MA SS64601C STP -FTH-0(200)A SHEA BLVD ROADWAY WIDENINGFTH  FY 09E

XB1H  0000 MA SS45102C CM  -FTH-0(000)A SHEA BOULEVARD CONSTRUCT BIKE LANE  0.0  FY 09E

QP1C    60 NA SHOW LOW TO LITTLE MORMON LAKE WIDEN ROADWAY342.010612 TBD FY 12G

GS1H    60 PN SILVER KING SECTION RECONSTRUCT ROADWAY222.312910 TBD FY 11G

WD1H  0000 MA SS64301C CM  -PEO-0(200)A SKUNK CREEK-75TH AVE TO NEW RIVER CONSTRUCT MULTI-USE PATHPEO  FY 09E

TZ1H    89A CN SLIDE ROCK STATE PARK DESIGN (ADD'L PRRKING )ASP13509 DESIGN FY 09F

WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 09E

SN1H  0000 MA SS62301C CM  -GLN-0(035)A SPORTS FACILITIES FIBER OPTIC FIBER OPTIC CABLE INSTALLATIONGLN  FY 09E

MU1H   101L MA SR 101 AT CHAPARRAL ROAD ADD LEFT LANES AT TI 47.0 TBD FY 10E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

GH1H    10 MA H715501C SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GENERAL PURPOSE LANES133.040008 TBD FY 10E

UU1J   101L MA SR 101L (PRICE FREEWAY) @ GALVESTON SRP DRAINAGE INPROVEMENTS ASSOCIATED WI 59.5 TBD FY 09E

SR1H    17 MA SR 101L TO CAREFREE HWY (SR 74) CONSTRUCT LANDSCAPE215.043509 TBD FY 10E

DI1J   202L MA H749001C SR 101L TO GILBERT ROAD CONSTRUCT FMS 10.041409 TBD FY 09E

FC1J   143 MA H752801C SR 143 / SKY HARBOR BLVD TI TRAFFIC INTERCHANGE IMPROVEMENTS  0.0 TBD FY 10E

VD1J   143 MA HX21001C SR 143, 48TH STREET -  MCDOWELL RD SIGN REPLACEMENT  3.8 TBD FY 09E

KD1H   177 PN H692101C HES -177-A(003)A SR 177,  MP 163.80- 164.40 CURVE RE-ALIGNMENT163.0 NOV 09G

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.212407 TBD FY 10 PALL1E

CK1J   260 NA HX21501C SR 260 @ JCT WOODLAND LAKE ROAD TRAFFIC SIGNAL CONSTRUCTION353.1 TBD FY 09G

ZL1H   260 AP H726101C SR 260 FROM GREER TO RODEO GROUNDS 3" RR & ARFC385.0 APR 09G

OV1F   260 NA H621401C TEA -260-C(003)A SR 260 PORTER MTN RD - WOODLAND RD LANDSCAPING,IRRIGATION & PEDESTRIAN LIGH350.0 TBD FY 09 TBAG

DG1J   273 AP SR 273, BETWEEN MPS 377.46 AND 381.46 SYSTEM ENHANCEMENT - ENGINEERING380.0 MAR 10G

GO1H    60 MA H686601C 060-B(201) SR 303L TO 99TH AVE WIDEN ROADWAY138.040309 AUG 09E

EO1H    66 MO H675201C SR 66 @ MOHAVE AIRPORT INTERSECTION IMPROVEMENT 61.0 TBD FY 09K

GE1J    69 YV H741001C 069-4      SR 69 GLASSFORD HILL  PRESCOTT EAST HIGHWAY ROADWAY WIDENING288.314409 JAN 09P

OJ1J    77 NA H753201C SR 77 @ MP 374.38 AND MP 383.50 SYSTEM ENHANCEMENT - ENGINEERING374.0 MAR 09H

JD1H    79 PN H690601C SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS126.0 MAR 09 HDRB1T

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 12 RSKP1T

MC1G    85 MA SR 85, HAZEN RD - BROADWAY RD   (MAIN LINE) RECONSTRUCT & WIDEN122.040710 TBD FY 10E

PY1H    86 PM HX19601C SR 86 AT CAMINO DE OESTE INSTALL TRAFFIC SIGNAL & MINOR INT IMPROVE166.8 TBD FY 09T

IH1J    89A YV SR 89A JCT AIRPORT ROAD INTERSECTION IMPROVEMENT373.1 JUN 09F

CN1G    10 CH H650401C NH  -010-E(200)N SR 90  TI RECONSTRUCT SR 90 TI AND ADD PASSING LAN300.210106 TBD FY 10 URJR1S

OX1H    90 CH H740401C SR 90 @ MP 321.11 TO MP 321.42 MINOR PAVEMENT PRESERVATION321.1 FEB 09S

SR1J    90 CH H769201C SR 90 @ MP 321.58 TO MP 321.91 MINOR PAVEMENT PRESERVATION321.5 FEB 09S

JJ1G    95 LA H638001C SR 95, HOLIDAY HARBOUR DRAINAGE STUDY156.6 TBD FY 10 PBGS1Y

UD1J    17 YV SR169 - ROCKY PARK SYSTEM PRESERVATION - ENGINEERING279.6 TBD FY 10P

AM1J   101L MA H769901C SR51 TO PRINCESS DRIVE DESIGN AND CONSTRUCT FMS 30.013609 TBD FY 09E

JL1G    72 LA SR-72 MP 13.1 - 17.0 SHOULDERS & SLOPES 13.1 MAY 09Y

XW1H    17 MA H688101C SR74- ANTHEM WAY CONSTRUCT GENERAL PURPOSE LANE (STAN A224.044209 OCT 08E

QY1J    74 MA HX22401C SR74 TRAFFIC SIGNAL DESIGN TRAFFIC SIGNAL 24.1 MAR 09 TRDC1E

UP1F    86 PM H630201C SR-86, MP 73.99 - 77.69 SYMMETRICAL WIDENING 74.0 MAR 09T

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 TBD FY 10 DVJB1P

JK1G    95 LA SR-95 @ MP 131.7 - 142.7 SHOULDER IMPROVEMENTS131.7 MAY 09Y

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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ZY1B    89 YV 029-1      SUNDOG RD BRIDGE (OLD BLK CYN HWY TURNBACK OWNERSHIP & MAINTENANCE  (IGA R313.8 IGA FY 10P

CV1G   191 CH H650901C SUNSITES @ HIGH STREET WIDEN ROADWAY FOR TURN LANES 48.3 DEC 08 HERW1S

TD1J    60 PN SUPERIOR STREETS RECONSTRUCT TO 4 LANE RDWY W/CNT TURN L212.010313 TBD FY 13G

AY1G    77 PM 077-A      TANGERINE ROAD - PINAL COUNTY  LINE WIDENING TO 6 LANES 82.014110 TBD FY 12 TBAT

QL1H    40 NA TANNER WASH BRIDGE WB #459 BRIDGE REPLACEMENT278.0 DEC 09H

LJ1J   160 AP H730903C TEEC NOS POS PORT OF ENTRY SYSTEM ENHANCEMENT - OTHER ENHANCEMEN465.1 FEB 09H

ES1H    89 CN H682701C THE GAP - CEDAR RIDGE TP SHOULDER WIDENING495.0 JUL 09F

FD1G    60 GI H657401C TIMBER MT TO SENECA RR 3" & ARFC278.0 FEB 09G

WS1H    80 CH H718101C TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT PARKING316.013309 TBD FY 10 HDSM1S

KS1H    80 CH TOMBSTONE TO JUNCTION SR 90 EXTEND CULVERTS318.0 TBD FY 12 PSMR1S

VK1J  0000 GI SS71803D HPP -GGI-0(204)A TONTO CREEK BRIDGE DESIGN BRIDGE APPROACHES  0.0  FY 10G

TQ1H    87 GI H718301C TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 10 CBJO1P

ER1H    89 CN H682601C TOWNSEND - FERNWOOD RR 4" & ARFC420.0 DEC 09F

OI1J    19 PM H750101C TUCSON TO INTERNATIONAL BORDER SIGN REHAB - REPLACE PANELS OR SIGNS  0.0 IGA FY 09T

JS1H    64 CN H692701C TUSAYAN STREETS WIDEN ROADWAY - SAFTEY IMPROVEMENTS235.0 TBD FY 10F

DU1H   160 CN H669501C 160-A(003)A US 160 @ SR 264 LIGHTING320.0 MAY 09F

UL1H   160 CN US 160 TURN LANES AT NAVAJO ROUTE CONSTRUCT TURN LANES349.0 JUN 09 PLCH1F

OI1H   163 NA HX19101C US 163 AT KAYENTA SCHOOL TRAFFIC SIGNAL INSTALLATION395.3 MAY 09H

KA1G   191 AP HX12001C US 191 AT IR 102 CNST TRAFFIC SIGNAL446.0 TBD FY 10H

DK1J   303L MA US 60  (GRAND AVE)  TO I-17 CONSTRUCT ROADWAY  0.041313 TBD FY 13E

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10P

BL1J    60 PN HX20701C 060-D(202)A US 60 @ MP 228, QUEEN CREEK TUNNEL SYSTEM ENHANCEMENT - SAFETY IMPROVEMEN228.4 TBD FY 09G

NP1J    60 PN HX22301C US 60 AT PERALTA ROAD (TRAFFIC SIGNAL) INSTALL TRAFFIC SIGNAL204.3 IGA FY 09E

HB1J    60 LA H733501C US 60 AT VICKSBURG ROAD INTERSECTION IMPROVEMENT 45.8 JUL 09Y

GU1H    74 MA H691201C US 60 TO SR 303L, MP 20 TO MP 22 (EB & WB) CONSTRUCT PASSING LANES 20.040608 FEB 09P

IG1J    60 GI H743601C US 60, MIAMI CITY LIMITS TO MCMILLAN WASH PAVEMENT PRESERVATION243.0 MAR 09G

DX1H    70 GH H680801C US 70 & 8TH AVENUE INTERSECTION INTERSECTION IMPROVEMENTS338.0 TBD FY 09S

XL1G    70 GH 070-A-310  US 70 PIMA TO THATCHER DESIGN SLOPE FLATTING331 TBD FY 10 EEJM1S

GK1J    95 LA H752601C US 95 @ 82 & 89 INTERSECTION IMROVEMENTS 82.0 TBD FY 10Y

QK1C    19 PM H510501C VALENCIA RD TO  AJO WAY WIDEN ROADWAY 58.7 11207 TBD FY 13 TBAT

AZ1G    86 PM H680601C STP -086-A      VALENCIA ROAD - KINNEY ROAD CONSTRUCT ROADWAY WIDENING TO 4 LANES159.5 11508 TBD FY 10 TBAT

CR1J    10 PM VALENCIA ROAD TI CONSTRUCT TRAFFIC INTERCHANGE267.111512 DESIGN FY 12T

NU1H  0000 MA SS56001C GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHESGDY  FY 09E

QA1J  0000 MA SS68601C CM  -CUK-0(200)A VARIOUS LOCATIONS PAVE DIRT ROADS  0.0  FY 09E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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HO1G   999 MA H662101C 999-A(023) VARIOUS ROUTES, MARICOPA COUNTY BRKWY CABLE TERMINAL  0.0 TBD FY 09E

XV1H    10 MA H721101C VERRADO WAY TO SARIVAL AVE CONSTRUCT GENERAL PURPOSE LANE (STAN A119.044109 OCT 08E

EM1E    40 CN H545701C WALNUT CANYON (WB) RECONSTRUCT ROADWAY (REPROFILE VERTICA205.0 10506 TBD FY 11 KHRC1F

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 TBD FY 10Y

VL1J  0000 MA SS72001C CM  -SUR-0(206)A WEST OF 219TH AVENUE PAVE DIRT ROADS  0.0  FY 10E

MN1J    89 CN WEST SEDONA (NB & SB) R & R  2.5"  AC & FR371.0 JAN 11F

TW1J  0000 MA SS70701C CM  -CHN-0(204)A WESTERN CANAL @ ALMA SCHOOL & DOBSON PEDESTRIAN SIGNAL - TRANSPORTATION IMPROCHN  FY 09E

FF1G    73 NA WHITERIVER TO COAL MINE CANYON 2" AC & ARFC342.0 TBD FY 11G

GI1F   191 AP H602501C 191-E-505  WIDE RUINS WIDENING FOR PASSING/CLIMBING LANES, SAFE390.0 TBD FY 10 WERS1H

FJ1J    40 MO H733001C WILLOW CREEK BRIDGE,  WB #1769 DECK REHABILITATION 85.9 TBD FY 09K

CS1J    10 PM WILMOT ROAD TI UPGRADE EXISTING TRAFFIC INTERCHANGE269.411313 TBD FY 13T

OQ1J   177 GI H752301C WINKELMAN 3" MILL AND REPLACE136.3 TBD FY 09G

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.018606 FEB 09F

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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KA1G   191 AP HX12001C US 191 AT IR 102 CNST TRAFFIC SIGNAL446.0 TBD FY 10H

LP1J    83 SC H747001C JCT SR 82 (MP 31.6) TO MP 43.5 HIP RECYCLE + CHIP SEAL COAT 31.6 DEC 08T

IN1J    10 MA H725601C 3RD AVENUE - 3RD STREET FIRE DETECTION SYSTEM RETROFIT144.0 FEB 09M

JD1H    79 PN H690601C SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS126.0 MAR 09 HDRB1T

JJ1G    95 LA H638001C SR 95, HOLIDAY HARBOUR DRAINAGE STUDY156.6 TBD FY 10 PBGS1Y

JK1G    95 LA SR-95 @ MP 131.7 - 142.7 SHOULDER IMPROVEMENTS131.7 MAY 09Y

IG1J    60 GI H743601C US 60, MIAMI CITY LIMITS TO MCMILLAN WASH PAVEMENT PRESERVATION243.0 MAR 09G

JS1H    64 CN H692701C TUSAYAN STREETS WIDEN ROADWAY - SAFTEY IMPROVEMENTS235.0 TBD FY 10F

HY1G    10 PM H747301C CIENEGA CREEK-MARSH STATION PHASE III REMOVE RAIL & BRIDGE, CONST ML288.413408 TBD FY 09T

KO1H    40 MO CHEMEHUEVI & BOULDER WASH BRIDGES SCOUR RETROFIT 11.0 JAN 10K

KP1H    40 AP H692401C DEAD RIVER BRIDGE EB (STR # 565) SCOUR RETROFIT316.014810 FEB 09H

KS1H    80 CH TOMBSTONE TO JUNCTION SR 90 EXTEND CULVERTS318.0 TBD FY 12 PSMR1S

LE1G    93 MO ANTELOPE WASH CONSTRUCT 4-LANE DIVIDED HIGHWAY101.810312 TBD FY 12K

LJ1J   160 AP H730903C TEEC NOS POS PORT OF ENTRY SYSTEM ENHANCEMENT - OTHER ENHANCEMEN465.1 FEB 09H

QY1C    86 PM H713701C MP 141.1 TO RESERVATION BOUNDARY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 09 TBAT

JL1G    72 LA SR-72 MP 13.1 - 17.0 SHOULDERS & SLOPES 13.1 MAY 09Y

GU1H    74 MA H691201C US 60 TO SR 303L, MP 20 TO MP 22 (EB & WB) CONSTRUCT PASSING LANES 20.040608 FEB 09P

GH1H    10 MA H715501C SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GENERAL PURPOSE LANES133.040008 TBD FY 10E

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DESIGN/CONSTRUCT PEDESTRIAN WALKWAY AL204.943010 TBD FY 10E

GK1J    95 LA H752601C US 95 @ 82 & 89 INTERSECTION IMROVEMENTS 82.0 TBD FY 10Y

GL1J   191 AP H748601C CHINLE - MANY FARMS (PH I) REMOVE & REPLACE FENCING, CATTLE GUARDS448.021008 TBD FY 09H

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

IH1J    89A YV SR 89A JCT AIRPORT ROAD INTERSECTION IMPROVEMENT373.1 JUN 09F

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10P

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 10 SVSG1H

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 10S

GY1H    86 PM KITT PK ROAD SEGMENT ROADWAY WIDENING132.813910 TBD FY 10T

HB1J    60 LA H733501C US 60 AT VICKSBURG ROAD INTERSECTION IMPROVEMENT 45.8 JUL 09Y

HC1H    93 MO H738901C SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 11 MBAP1K

HI1H   260 NA H770501C HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 11G

HX1G    10 PM CIENEGA CREEK-MARSH STATION PHASE II NEW RAILROAD TRACKS288.414607 TBD FY 09T

GS1H    60 PN SILVER KING SECTION RECONSTRUCT ROADWAY222.312910 TBD FY 11G

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09 TBAY

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.



ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

2ND SORT:  FEDERAL ID # Page 2 of 10

CPSI
D: RTE: CO: TRACS:

PROJECT 
NUMBER: PROJECT NAME: TYPE OF WORK:MP:

ITEM
 #:

BID 
DATE:

DESIGN 
FIRM:DIST:

LP1G    78 GE H666901C JAKE'S CORNER REALIGNMENT HIGHWAY REALIGNMENT169.0 MAR 09 AMJS1S

PK1E    95 YU H584101C PELIGRO - CLARKS PA (3" AC + FC) 63.0 JUN 09Y

PS1J    86 PM H755601C SANTA CRUZ RIVER BRIDGE #528 DECK REPLACEMENT171.0 JAN 09T

PV1J   101L MA H741401C HAYDEN RD TO PRINCESS DR DRAINAGE IMPROVEMENTS 36.0 TBD FY 09E

PY1H    86 PM HX19601C SR 86 AT CAMINO DE OESTE INSTALL TRAFFIC SIGNAL & MINOR INT IMPROVE166.8 TBD FY 09T

OV1J   999 SW H755001C BRIDGES #2190, #1152, #1219, #745, #517, #821, #93 COLLISION DAMAGE REPAIR  0.0 TBD FY 09 

QF1G   191 GE GUTHRIE BRIDGE #352 DEMOLITION PA FOR BRIDGE DEMOLITION153.0 TBD FY 10 HDKA1S

OS1J    40 CN H751401C MP 177-182 (EB&WB) SHOULDERS PAVEMENT PRESERVATION177.0 TBD FY 09F

QH1J    19 SC H732901C SB-19 AND SPRR OP BRIDGE #980 BRIDGE REPAIR  1.6 TBD FY 09T

QK1C    19 PM H510501C VALENCIA RD TO  AJO WAY WIDEN ROADWAY 58.7 11207 TBD FY 13 TBAT

QL1H    40 NA TANNER WASH BRIDGE WB #459 BRIDGE REPLACEMENT278.0 DEC 09H

QL1J    10 PM INA RD TO RUTHRAUFF RD DCR / EA AND 30% DESIGN247.0 DESIGN FY 09T

QP1C    60 NA SHOW LOW TO LITTLE MORMON LAKE WIDEN ROADWAY342.010612 TBD FY 12G

QT1F   101L MA BALBOA DRIVE CONSTRUCT MULTI-USE PATH BRIDGE OVER TH 53.5 16006 IGA FY 12E

QB1J    40 MO H756801C MP 39 - MP 121 MINOR PAVEMENT PRESERVATION 39.0 FEB 09K

NP1J    60 PN HX22301C US 60 AT PERALTA ROAD (TRAFFIC SIGNAL) INSTALL TRAFFIC SIGNAL204.3 IGA FY 09E

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P

MC1G    85 MA SR 85, HAZEN RD - BROADWAY RD   (MAIN LINE) RECONSTRUCT & WIDEN122.040710 TBD FY 10E

MD1J    89 YV MARTINEZ RIVER BRIDGE (STR # 1320) SCOUR RETROFIT269.0 TBD FY 10P

MF1J    82 CH H749701C SAN PEDRO RIVER BR (STR # 403) SCOUR RETROFIT 61.2 FEB 09S

MN1J    89 CN WEST SEDONA (NB & SB) R & R  2.5"  AC & FR371.0 JAN 11F

OX1H    90 CH H740401C SR 90 @ MP 321.11 TO MP 321.42 MINOR PAVEMENT PRESERVATION321.1 FEB 09S

MU1H   101L MA SR 101 AT CHAPARRAL ROAD ADD LEFT LANES AT TI 47.0 TBD FY 10E

FP1G   160 AP H658601C RED MESA TO TEEC NOS POS 3" AC & ARFC452.0 JAN 10H

NSSP    89A YV RED ROCK STATE PARK DESIGN  0.015208 DESIGN FY 09F

NW1J    89A YV H733901C JEROME RETAINING WALL REPLACE RETAINING WALL344.0 TBD FY 09P

OI1H   163 NA HX19101C US 163 AT KAYENTA SCHOOL TRAFFIC SIGNAL INSTALLATION395.3 MAY 09H

OI1J    19 PM H750101C TUCSON TO INTERNATIONAL BORDER SIGN REHAB - REPLACE PANELS OR SIGNS  0.0 IGA FY 09T

OJ1J    77 NA H753201C SR 77 @ MP 374.38 AND MP 383.50 SYSTEM ENHANCEMENT - ENGINEERING374.0 MAR 09H

OQ1J   177 GI H752301C WINKELMAN 3" MILL AND REPLACE136.3 TBD FY 09G

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.018606 FEB 09F

CX1J    60 MA MERIDIAN ROAD CONSTRUCT TI194.040612 TBD FY 13E

GG1J    66 MO AIRWAY AVENUE & MOHAVE AIRPORT DRIVE INTERSE CONCRETE MEDIAN & ASPHALT PAVING 57.3 MAR 09K

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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CT1J    17 MA ARIZONA CANAL TO SR 101L CONSTRUCT  GPL209.040112 TBD FY 13E

CU1H   191 GE SAN FRANCISCO RIVER BR #563 BRIDGE REPLACEMENT163.0 AUG 09S

CU1J    17 YV ROCK SPRINGS TO CORDES JUNCTION WIDEN ROADWAY232.010212 TBD FY 12P

CV1G   191 CH H650901C SUNSITES @ HIGH STREET WIDEN ROADWAY FOR TURN LANES 48.3 DEC 08 HERW1S

CR1J    10 PM VALENCIA ROAD TI CONSTRUCT TRAFFIC INTERCHANGE267.111512 DESIGN FY 12T

CW1J    60 LA H739001C ALAMO LAKE STATE PARK CONSTRUCT PARKING  0.010211 TBD FY 11 PBBF1P

CQ1J    10 PM COUNTRY CLUB ROAD TI CONSTRUCT NEW TRAFFIC INTERCHANGE264.011312 DESIGN FY 13T

CY1J    77 PN H739101C ORACLE STATE PARK CONSTRUCT PARKING  0.010311 TBD FY 11T

CZ1J    89 YV JCT 89A TO MP 324 WIDEN THE SR 89 CORRIDOR317.510512 TBD FY 12P

DA1J    89 CN CAMERON SECTION CONSTRUCT 4-LANE URBAN, SR 64 INTERSECTI464.510412 TBD FY 12F

DB1J    95 LA H675701C PASSING LANES SOUTH OF BOUSE WASH CONSTRUCT PASSING LANES128.914410 TBD FY 10Y

DD1J   101L MA I-17  TO TATUM BLVD CONSTRUCT HOV LANE 23.540313 DESIGN FY 13E

DE1J   177 GI CLIMBING PARK DESIGN  0.014610 DESIGN FY 10G

CV1J    51 MA BELL ROAD - SR 101L DESIGN FMS 13.640611 DESIGN FY 11E

CH1G    70 GI H645301C OLD WINKELMAN HIGHWAY AND BIA ROUTE 6 INTERSECTION IMPROVEMENTS256.0 APR 09 HZJS1G

A6SP    87 NA H717901C HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.013209 TBD FY 10 CBJO1H

AM1J   101L MA H769901C SR51 TO PRINCESS DRIVE DESIGN AND CONSTRUCT FMS 30.013609 TBD FY 09E

AR1E    82 SC H718201C PATAGONIA LAKE STATE PARK CONSTRUCT ROAD  0.010411 TBD FY 11 HDSM1T

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEW TI246.513410 TBD FY 10 TBAT

BW1J    40 MO H752901C HOLY MOSES WASH - RATTLESNAKE WASH RR(5"TL,3"PL)&AR ACFC & RR AR ACFC 47.0 APR 09K

CS1J    10 PM WILMOT ROAD TI UPGRADE EXISTING TRAFFIC INTERCHANGE269.411313 TBD FY 13T

CG1J    19 PM HX21301C I-19 AND SAHUARITA RD INSTALL NEW TRAFFIC SIGNAL 45.8 IGA FY 09T

DJ1G    90 CH CENTRAL AVE TO MOSON RD, E OF SIERRA VISTA WIDEN TO 5  LANES323.510910 TBD FY 11S

CK1J   260 NA HX21501C SR 260 @ JCT WOODLAND LAKE ROAD TRAFFIC SIGNAL CONSTRUCTION353.1 TBD FY 09G

CL1J    10 PN GILA RIVER INDIAN TRIBAL BOUNDARY TO I-8 WIDEN ROADWAY  0.010112 TBD FY 12T

CM1J    10 MA H770901C PERRYVILLE ROAD CONSTRUCT TI122.040913 TBD FY 13E

CN1J    10 PN JCT I 8 TO PICACHO PEAK TI WIDEN ROADWAY199.114510 TBD FY 10T

CO1J    10 PM MARANA ROAD TO INA ROAD RECONSTRUCT & WIDEN FRONTAGE ROADS236.411112 TBD FY 12T

CP1J    10 PM KINO TI DESIGN TRAFFIC INTERCHANGE262.511212 DESIGN FY 12T

CF1J    79 PN H731001C MP 124 TO MP 126 SYSTEM ENHANCEMENT - ENGINEERING124.2 TBD FY 09 HDRB1T

FG1H    40 MO H682401C PEACOCK WASH-SILVER SPRNGS ROAD TI-EB RR5"TL & 3"TL & 2"AC & ARFC 73.0 FEB 09K

EY1H    87 GI H683201C PINE - RIM 3" RR & ARFC267.0 TBD FY 09P

FC1J   143 MA H752801C SR 143 / SKY HARBOR BLVD TI TRAFFIC INTERCHANGE IMPROVEMENTS  0.0 TBD FY 10E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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FD1G    60 GI H657401C TIMBER MT TO SENECA RR 3" & ARFC278.0 FEB 09G

FD1H     8 MA H682901C GILA BEND -  121.0 RR 2" PL/5" TL & ARFC114.0 JAN 10Y

FF1C   191 CH H416501C COCHISE UPRR OP  #2530 BRIDGE REPLACEMENT. 62.014002 TBD FY 10S

DG1J   273 AP SR 273, BETWEEN MPS 377.46 AND 381.46 SYSTEM ENHANCEMENT - ENGINEERING380.0 MAR 10G

FG1G    78 GE H657901C JCT 191 TO FOREST SERVICE BOUNDARY CHIP SEAL AND GUARDRAIL EXTENSION154.0 APR 09S

ES1G    86 PM SAN PEDRO ROAD SEGMENT WIDEN ROADWAY TO 40'137.111609 TBD FY 10T

FI1G    86 PM H658101C RESERVATION BOUNDRY TO BRAWLY WASH 3" AC & SC (POLY)145.0 AUG 09T

FJ1G    87 PN H658201C S COOLIDGE CL TO JCT 287 RR 2.5" ARAC131.0 FEB 09T

FJ1J    40 MO H733001C WILLOW CREEK BRIDGE,  WB #1769 DECK REHABILITATION 85.9 TBD FY 09K

FN1H    10 MA H708301X 395TH AVE (BELMONT RD) CONSTRUCT TI 96.245309 TBD FY 09Y

FO1G   160 NA H658501C JCT N 59 TO DENNEHOTSO 3" COLD RECYCLE & ARFC402.0 DEC 09H

OU1J    40 MO H742001C LAKE HAVASU TI UP #1586 BRIDGE REHABILITATION  9.8 TBD FY 09K

FF1G    73 NA WHITERIVER TO COAL MINE CANYON 2" AC & ARFC342.0 TBD FY 11G

EK1G    10 PM PINAL AIR PARK - MARANA, PH II CONST MAINLINE WIDENING  6 LN232.411209 TBD FY 12T

FQ1G   180 AP H658701C RANCH TO JCT 61 SYS PRES-RESTORE/REHAB/RESRFC347.0 APR 09G

DJ1J   303L MA I-10/303L TI, PHASE I (I-10 REALIGNMENT) CONSTRUCT TI  0.043311 TBD FY 11E

DK1J   303L MA US 60  (GRAND AVE)  TO I-17 CONSTRUCT ROADWAY  0.041313 TBD FY 13E

DX1H    70 GH H680801C US 70 & 8TH AVENUE INTERSECTION INTERSECTION IMPROVEMENTS338.0 TBD FY 09S

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 11H

EB1H   260 NA H681201C MP 356-357.6 INSTALL NEW R/W FENCE356.0 TBD FY 09G

EU1H   191 AP H681901C JCT I-40 MP 385 3"  AC & SC375.0 JAN 10H

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 12 RSKP1T

ES1H    89 CN H682701C THE GAP - CEDAR RIDGE TP SHOULDER WIDENING495.0 JUL 09F

EM1E    40 CN H545701C WALNUT CANYON (WB) RECONSTRUCT ROADWAY (REPROFILE VERTICA205.0 10506 TBD FY 11 KHRC1F

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONSTRUCT MAINLINE WIDENING TO 8 LANES253.0 TBD FY 11 ENBS2T

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 IGA FY 09T

EO1H    66 MO H675201C SR 66 @ MOHAVE AIRPORT INTERSECTION IMPROVEMENT 61.0 TBD FY 09K

ER1H    89 CN H682601C TOWNSEND - FERNWOOD RR 4" & ARFC420.0 DEC 09F

DI1J   202L MA H749001C SR 101L TO GILBERT ROAD CONSTRUCT FMS 10.041409 TBD FY 09E

EC1H    40 MO RATTLESNAKE WASH TI CONSTRUCT NEW TI 56.510213 TBD FY 13 TBAK

TT1H    60 MA LINDSEY RD HALF INTERCHANGE DESIGN TI  0.040711 DESIGN FY 11E

TC1J    93 MO CARROW TO STEPHENS CONSTRUCT 4-LANE DIVIDED HIGHWAY116.010413 TBD FY 13K

UD1J    17 YV SR169 - ROCKY PARK SYSTEM PRESERVATION - ENGINEERING279.6 TBD FY 10P

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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UD1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN AND R/W  0.040809 DESIGN FY 09 TBDE

UC1J    17 CN ROCKY PARK-MCCONNELL SYSTEM PRESERVATION - ENGINEERING316.5 TBD FY 09F

QY1J    74 MA HX22401C SR74 TRAFFIC SIGNAL DESIGN TRAFFIC SIGNAL 24.1 MAR 09 TRDC1E

UA1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041210 TBD FY 10 TBDE

TZ1H    89A CN SLIDE ROCK STATE PARK DESIGN (ADD'L PRRKING )ASP13509 DESIGN FY 09F

TX1J  0000 MA SS70801C PURCHASE TRAFFIC DETECTION CAMERAS VARIOUS LOCATIONSCHN  FY 09E

TX1H   202L MA DOBSON ROAD TO I-10 DESIGN FMS  0.041611 DESIGN FY 11E

TW1H   202L MA DOBSON ROAD TO I-10 CONSTRUCT HOV/RAMP  0.041711 TBD FY 13E

TV1H   101L MA I-17 TO SR 51 DESIGN FMS  0.041011 DESIGN FY 11E

UF1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE CONSTRUCT ROADWAY  0.040013 TBD FY 13 TBDE

TU1H   101L MA H707601C BEARDSLEY RD / UNION HILLS DRIVE (CITY ADVANCEM CONSTRUCT TI  0.040812 TBD FY 09E

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

TS1H    17 MA ARIZONA CANAL - 101L CONSTRUCT FMS209.040312 TBD FY 12E

TR1H    17 MA 101L- CAREFREE HIGHWAY DESIGN FMS215.040511 DESIGN FY 11E

TQ1H    87 GI H718301C TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 10 CBJO1P

TL1J    10 PM MARANA ROAD TO INA ROAD (FRONTAGE ROADS) RECONSTRUCT & WIDEN FRONTAGE ROADS TO 236.411113 TBD FY 13T

TK1J   999 MA H770201C BRIDGES #S 1772, 779, 1823, 2800, 517, 1335 COLLISION DAMAGE REPAIR  0.0 IGA FY 09E

TI1J     8 YU H744601C I-8, DATELAND TO GILA BEND REST AREA SIGN REHABILITATION 66.0 IGA FY 09Y

TF1J    10 MA SARIVAL AVENUE TO DYSART ROAD CONSTRUCT LANDSCAPE125.043711 TBD FY 11E

TE1J    89A YV JCT 89A TO CHINO VALLEY (S. CHINO LIMITS) - PH II CONSTRUCT ROADWAY WIDENING319.010113 TBD FY 13P

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

TD1J    60 PN SUPERIOR STREETS RECONSTRUCT TO 4 LANE RDWY W/CNT TURN L212.010313 TBD FY 13G

TD1H   191 GE H710001C LWR CORONADO TRAIL DRAINAGE IMPRV SYST ENHANCEMENT - ENGINEERING170.0 MAR 09S

TU1J  0000 MA SS70901C PAVE DIRT SHOULDERS - VARIOUS LOCATIONS PAVE DIRT SHOULDERSBKY  FY 09E

WB1H   264 AP H712101C BLACK CREEK BRIDGE  (STR # 624) SCOUR RETROFIT474.5 TBD FY 10H

ZT1H    40 CN BABBITTS TANK WASH BRIDGE SYSTEM ENHANCEMENT - ENGINEERING224.5 DEC 09F

ZL1H   260 AP H726101C SR 260 FROM GREER TO RODEO GROUNDS 3" RR & ARFC385.0 APR 09G

ZK1F   191 GE H643201C BACK COUNTRY BYWAY (NORTH INTER) SAFETY IMPROVEMENTS160.0 TBD FY 09S

ZC1H    40 MO H727201C BUCK MOUNTIAN WASH EB #378 DECK REHABILITATION 14.9 TBD FY 09K

YH1G    87 MA NEW FOUR PEAKS RD TO DOS S RANCH RD CLIMBING LANE AND SHOULDER WIDENING204.3 TBD FY 10E

XW1H    17 MA H688101C SR74- ANTHEM WAY CONSTRUCT GENERAL PURPOSE LANE (STAN A224.044209 OCT 08E

XV1H    10 MA H721101C VERRADO WAY TO SARIVAL AVE CONSTRUCT GENERAL PURPOSE LANE (STAN A119.044109 OCT 08E

XT1H   180 AP JCT SR 260 / US 180 & RODEO GROUNDS INTERSECTIO REALIGN INTERSECTION402.0 TBD FY 10G

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 11F

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONSTRUCT NEW ROADWAY & RAILROAD STRU253.410610 TBD FY 11G

WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 09E

UE1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041310 DESIGN FY 10 TBDE

WN1G     8 YU BUSINESS 8 AND AVE 2 1/2 E DRAINAGE STUDY & IMPROVEMENT  6.0 AUG 09Y

UB1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041211 TBD FY 11 TBDE

VE1J     8 YU H773901C LIGURTA TO DATELAND SIGN REHAB 19.0 TBD FY 10Y

VD1J   143 MA HX21001C SR 143, 48TH STREET -  MCDOWELL RD SIGN REPLACEMENT  3.8 TBD FY 09E

UW1J    86 PM SANTA ROSA RANCH SEGMENT DESIGN ROADWAY WIDENING128.5 DESIGN FY 10T

UU1J   101L MA SR 101L (PRICE FREEWAY) @ GALVESTON SRP DRAINAGE INPROVEMENTS ASSOCIATED WI 59.5 TBD FY 09E

UP1F    86 PM H630201C SR-86, MP 73.99 - 77.69 SYMMETRICAL WIDENING 74.0 MAR 09T

UO1H    95 LA H711501C BILL WILLIAMS RIVER BRIDGE #1272 FIRE DAMAGE REPAIR161.7 TBD FY 09K

UM1J    93 MO H763501C 1 MILE SOUTH OF TOWN OF WIKIEUP; WEST OF ROAD SYSTEM PRESERVATION - RESTORATION/REHAB124.0 IGA FY 09K

UL1H   160 CN US 160 TURN LANES AT NAVAJO ROUTE CONSTRUCT TURN LANES349.0 JUN 09 PLCH1F

UK1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.040808 TBD FY 09 TBDE

UI1H    95 MO LAKE HAVASU STATE PARK DESIGN (LAUNCH RAMPS)  0.015708 DESIGN FY 10 TBDK

UH1H   303L MA I-10 TO US 60 (GRAND AVE) CONSTRUCT NEW FREEWAY  0.041612 TBD FY 12 TBDE

WS1H    80 CH H718101C TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT PARKING316.013309 TBD FY 10 HDSM1S

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 09 AMRM1P

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.211710 TBD FY 10H

SL1J    40B NA H767701C JOSEPH CITY TRUCK STOP 3" MILL AND REPLACE276.8 MAR 09H

RH1J    17 MA H760401C ANTHEM WAY - NEW RIVER ROAD PAVEMENT PRESERVATION229.0 NOV 08E

SM1J   180 NA H767801C PETRIFIED FOREST MINOR PAVEMENT PRESERVATION324.2 MAR 09H

SR1H    17 MA SR 101L TO CAREFREE HWY (SR 74) CONSTRUCT LANDSCAPE215.043509 TBD FY 10E

SR1J    90 CH H769201C SR 90 @ MP 321.58 TO MP 321.91 MINOR PAVEMENT PRESERVATION321.5 FEB 09S

QZ1J   177 PN H760301C MP 139.16 @ AAR/DOT # 742-390-N CONCRETE RR CROSSING SURFACE & LED FLAS139.2 IGA FY 09G

ST1H   202L MA LINDSAY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH  0.043208 TBD FY 09E

SV1J    40 CN H768901C NAVAJO ARMY DEPOT, WB 1/2" MILL & 1/2" ACFC ON SHOULDER182.0 TBD FY 09F

SW1H    19 PM H705001C CONTINENTAL RD/I-19 BIKE & PED SYS ENHNCMENT-OTHR ENHANCEMNTS 39.0 TBD FY 10 HDSR1T

SY1H    10 PN H710601C I-10 WIDENING SR87 TO PICACHO PEAK CAPACITY ADDITIONS-ENGINEERING211.0 TBD FY 10 PBDL1T

SZ1J   888 MA H752501C NOISE MITIGATION ON THE MAG REGIONAL FREEWAY SYSTEM ENHANCEMENT - OTHER ENHANCEMEN  0.041410 TBD FY 10E

SX1J    10 PN I-10 / SR 87 TI CAPACITY ADDITIONS - ENGINEERING210.1 TBD FY 10 PBDL1T

TB1H    10 PN H710401C I-8 TO SR 87 TI CAPACITY ADDITIONS - ENGINRING199.0 TBD FY 10 EECA1T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12 RBML1F

TO1H    10 MA H729601C            SARIVAL AVE TO DYSART RD CONSTRUCT GPL (CITY ADVANCEMENT) OUTSID126.043409 MAR 09 TBDE

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.212407 TBD FY 10 PALL1E

XP1G    87 MA            MP 211.8 TO MP 213.0 REPAIR CUT SLOPES FOR EROSION CONTROL211.846208 TBD FY 10P

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUPE CONST MULTI USE PATHGIL  FY 09E

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 11 TBAH

NY1E  0000 GI SH27901C  HES-GGI-0(006)A JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 09G

NH1G  0000 GH SH27701C  STP-GGH-0(006)A SAFFORD-BRYCE RD & SAFFORD LANDFILL ROAD PETERSON WASH CULVERT EXTENSIONGGH  FY 09S

OG1H     8 MA H701601C 008-B      MP 121.00 - BIG HORN SYSTEM PRES - ENGINEERING121.0 APR 09Y

KF1H     8 PN H692601C 008-B(003)A INTERSTATE I-8 EB, I-10 WB RAMP IMPROVEMENT177.0 MAY 09T

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.010208 TBD FY 10 TBAT

VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS SYSTEMS ALONG I-10 & I-19260.014406 TBD FY 09 TRMM1T

3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 MAR 09T

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 09 TBAE

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 JUN 14 KHRC1F

ZY1B    89 YV 029-1      SUNDOG RD BRIDGE (OLD BLK CYN HWY TURNBACK OWNERSHIP & MAINTENANCE  (IGA R313.8 IGA FY 10P

VO1H    40 MO H721201C 040-A(200) MP 21 - WALNUT CREEK RR 5" TL & 3" PL & 2" AC ARFC 21.0 JAN 09K

GO1H    60 MA H686601C 060-B(201) SR 303L TO 99TH AVE WIDEN ROADWAY138.040309 AUG 09E

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.010007 TBD FY 09 TBAG

BL1J    60 PN HX20701C 060-D(202)A US 60 @ MP 228, QUEEN CREEK TUNNEL SYSTEM ENHANCEMENT - SAFETY IMPROVEMEN228.4 TBD FY 09G

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 FEB 09 AMJC1G

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECONSTRUCT FORTUNA WASH BRIDGE  & WID 3211510 TBD FY 11Y

GE1J    69 YV H741001C 069-4      SR 69 GLASSFORD HILL  PRESCOTT EAST HIGHWAY ROADWAY WIDENING288.314409 JAN 09P

HB1G    70 GH H661401C 070-A-308  SAN CARLOS RIVER BRIDGE #2910 BRIDGE REPLACEMENT271.0 TBD FY 10G

XL1G    70 GH 070-A-310  US 70 PIMA TO THATCHER DESIGN SLOPE FLATTING331 TBD FY 10 EEJM1S

AY1G    77 PM 077-A      TANGERINE ROAD - PINAL COUNTY  LINE WIDENING TO 6 LANES 82.014110 TBD FY 12 TBAT

EO1E    77 NA H546001C 077-B      MP 364 TO 372 CONSTRUCT PASSING LANE364.011308 TBD FY 10 TBAH

UM1H    83 PM H705701C 083-A(200)A MP 44.0 TO MP 45.5 SAFETY IMPRVMNTS / REALIGNMENT 44.0 MAY 09T

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 TBD FY 10 DVJB1P

CM1G    89 YV H648401C 089-B-305  GRANITE CREEK BRIDGE #2869 BRIDGE REPLACEMENT313.0 TBD FY 09P

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 TBD FY 10Y

SI1E   101L MA H726701C 101-A      I-10 TO MC 85 (99TH AVE) WIDEN ROADWAY  0.0 13706 TBD FY 10 KHRC1E

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECTION CONSTRUCT STRUCTURE288.6 10900 TBD FY 09S

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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UX1C   160 CN H527401C 160-A-(001) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANES311.5 22802 TBD FY 09F

DU1H   160 CN H669501C 160-A(003)A US 160 @ SR 264 LIGHTING320.0 MAY 09F

AP1G   160 NA H635601C 160-A(200)A KAYENTA - JCT IR 59 3" AC + ACFC389.5 DEC 08H

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 TBD FY 09 HDJC1P

SK1E   191 GH H503704C 191-B      DIAL WASH TO TEN RANCH (SEG II) CONSTRUCT PARALLEL ROADWAY 91.8 11406 TBD FY 11 TBAS

GI1F   191 AP H602501C 191-E-505  WIDE RUINS WIDENING FOR PASSING/CLIMBING LANES, SAFE390.0 TBD FY 10 WERS1H

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY & CONSTRUCTION W269.0 11902 TBD FY 10 SVBW1P

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 11F

HO1G   999 MA H662101C 999-A(023) VARIOUS ROUTES, MARICOPA COUNTY BRKWY CABLE TERMINAL  0.0 TBD FY 09E

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 09 TBAK

RN1H    40 AP H706601C BR  -040-E(202)A BLACK CREEK BRIDGES EB,WB SFR(STR # 1134,1642,9 BRIDGE SCOUR RETROFIT347.0 JAN 09H

NZ1E  0000 GI SB40001C BR  -GGI-0(005)A ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 09G

BC1J  0000 MA SB42801C BR  -MMA-0(202)A OLD US 80 BRIDGE BRIDGE REHABILITATION  0.0  FY 10E

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 09G

PZ1G  0000 YU SB41501C BR  -YYU-0(031)A OLD US 80 @ RED TOP WASH BRIDGE REPLACEMENTYYU  FY 09Y

RO1F    80 CH H624301C CBI -080-A(009)B DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 MAR 09 MBFG1S

VA1H  0000 MA SS64501C CM  -AVN-0(200)A MCDOWELL RD PEDESTRIAN IMPROVEMENTSAVN  FY 09E

NN1J  0000 MA SS68501C CM  -BKY-0(200)A PEDESTRIAN IMPROVEMENTS - 7TH ST AND EASON AV PEDESTRIAN IMPROVEMENT PROJECTBKY  FY 09E

TV1J  0000 MA SS70601C CM  -CHN-0(203)A COMMONWEALTH AVE ROADWAY IMPROVEMENT HAMILTON ST - ITHICA PL (PAVING)CHN  FY 09E

TW1J  0000 MA SS70701C CM  -CHN-0(204)A WESTERN CANAL @ ALMA SCHOOL & DOBSON PEDESTRIAN SIGNAL - TRANSPORTATION IMPROCHN  FY 09E

TY1J  0000 MA SS71001C CM  -CHN-0(206)A PRICE ROAD TO HAMILTON STREET WESTERN CANAL - MULTI-USE PATH (2)CHN  FY 09E

TZ1J  0000 MA SS71101C CM  -CHN-0(207)A PRICE RD TO HAMILTON ST WESTERN CANAL- MULTI-USE PATH (1)CHN  FY 09E

TQ1J  0000 MA CM  -CHN-0(208)A LOOP 101 @ GALVESTON ST MULTI-USE PATH & BRIDGECHN  FY 09E

XA1J  0000 MA SS72601C CM  -CHN-0(210)A CHANDLER BLVD TRAFFIC SIGNAL INTERCONNECT FIBER OPTIC - DELAWARE ST TO GILBERT RDCHN  FY 11E

QA1J  0000 MA SS68601C CM  -CUK-0(200)A VARIOUS LOCATIONS PAVE DIRT ROADS  0.0  FY 09E

WR1J  0000 MA SS72301C CM  -ELM-0(200)A 125TH & 127TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

WS1J  0000 MA SS72401C CM  -ELM-0(201)A 129TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

XB1H  0000 MA SS45102C CM  -FTH-0(000)A SHEA BOULEVARD CONSTRUCT BIKE LANE  0.0  FY 09E

XM1H  0000 MA SS65901C CM  -FTH-0(201)A SAGUARO BOULEVARD PAVE DIRT ALLEYSFTH  FY 09E

XN1H  0000 MA SS66001C CM  -FTH-0(202)A FOUNTAIN HILLS BOULEVARD SIDEWALK CONSTRUCTIONFTH  FY 09E

VI1J  0000 MA SS71701C CM  -GDV-0(201)A DYNAMIC MESSAGE SIGNS VARIOUS LOCATIONS  0.0  FY 10E

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATHGIL  FY 09E

UZ1H  0000 MA SS64401C CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPEGIL  FY 09E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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MA1H  0000 MA SS59101C CM  -GLN-0(033)A 63RD AVE / LOOP 101 CONSTRUCT MULTI-USE PATH AND BRIDGEGLN  FY 09E

SN1H  0000 MA SS62301C CM  -GLN-0(035)A SPORTS FACILITIES FIBER OPTIC FIBER OPTIC CABLE INSTALLATIONGLN  FY 09E

WY1J  0000 MA SS73201C CM  -MES-0(205)X ITS SIGNAL CONVERSIONS - PHASE 4B FIBER OPTIC LINKMES  FY 11E

WX1J  0000 MA SS73101C CM  -MES-0(206)X ITS SIGNAL CONVERSIONS - PHASE 4A FIBER OPTIC LINKMES  FY 11E

QD1J  0000 MA SS70101C CM  -MMA-(209)A RIO VERDE DRIVE PAVE SHOULDERS  0.0  FY 09E

NT1J  0000 MA SS68701C CM  -MMA-0(206)A REACT IN GLENDALE, PEORIA, AND SCOTTSDALE INCIDENT MANAGEMENT PARTNERSHIPMMA  FY 09E

VT1J  0000 MA SS72101C CM  -PEO(230)A  HYBRID FIBER-TO-WIRELESS COMMUNICATION SYSTE TRAFFIC SIGNAL NETWORKPEO  FY 10E

WD1H  0000 MA SS64301C CM  -PEO-0(200)A SKUNK CREEK-75TH AVE TO NEW RIVER CONSTRUCT MULTI-USE PATHPEO  FY 09E

XC1H  0000 MA SS65701C CM  -PEO-0(201)A 84TH AVENUE STREETSCAPEPEO  FY 09E

XB1J  0000 MA SS72801C CM  -PEO-0(204)A OLIVE AVENUE - UNDERPASS NEW RIVER TRAIL UNDERPASS CONSTRUCTIONPEO  FY 11E

VY1H  0000 MA SS62701C CM  -PHX-0(202)A 19TH AVENUE THUNDERBIRD RD WIDENING INTERSECTION IMPROVEMENTSPHX  FY 09E

RB1J  0000 MA SS70501C CM  -PHX-0(218)A ACDC AT 7TH AVE (BIKE UNDERPASS) ACDC BIKE UNDERPASSPHX  FY 09E

TR1J  0000 MA SB43301C CM  -PHX-0(221)B PONTIS & VIRTIS BRIDGE MANAGEMENT SOFTWARE VARIOUS LOCATIONSPHX  FY 09E

TS1J  0000 MA SB43401C CM  -PHX-0(222)B BRIDGE INSPECTION EQUIPMENT VARIOUS LOCATIONSPHX  FY 09E

VJ1J  0000 MA SS71601C CM  -PHX-0(224)A PAVE DIRT ALLEYS VARIOUS LOCATIONS  0.0  FY 10E

TT1J  0000 PM SS71301C CM  -PPM-0(210)A SAFETY AND EDUCATION PROGRAM VARIOUS LOCATIONSPPM  FY 09T

RC1J  0000 MA SS69801C CM  -PVY-0(201)A 12 VARIOUS LOCATIONS TRAFFIC - VIDEO DETECTION SYSTEMPVY  FY 09E

SH1J  0000 MA SS70401C CM  -QCR-0(203)A HUNT HIGHWAY - POWER TO ELLSWORTH PAVE DIRT SHOULDERSQCR  FY 09E

NV1H  0000 MA SS57701C CM  -SCT-0(015)X SCOTTSDALE ROAD CONSTRUCT ITS PROJECT  0.0  FY 10E

VM1H  0000 MA SS64801C CM  -SCT-0(201)A INDIAN BEND WASH; CHAP - JACK RDS MULTI-USE PATHWAYSCT  FY 09E

WQ1J  0000 MA SS72201C CM  -SCT-0(205)A INDIAN BEND ROAD MCCORMICK STILLMAN RR PARKSCT  FY 11E

WT1J  0000 MA SS72701C CM  -SUP-0(207)X PEORIA AVENUE FIBER OPTIC INTERCONNECTSSUP  FY 11E

GY1J  0000 MA SS67601C CM  -SUR-0(204)X GREENWAY ROAD FIBER OPTIC INTERCONNECTSSUP  FY 09E

VL1J  0000 MA SS72001C CM  -SUR-0(206)A WEST OF 219TH AVENUE PAVE DIRT ROADS  0.0  FY 10E

NU1H  0000 MA SS56001C GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHESGDY  FY 09E

OY1H  0000 MA SH44101C HBS -PHX-0(200)A MCDOWELL RD & 35TH AVENUE STREET LIGHTS CONSTRUCTIONPHX  FY 09E

AC1G    17 YV H636801C HES -017-B(201)A BLACK CANYON HILL - (SB) MILL AND REPLACE AND SAFETY IMPROVEMENT245.2 TBD FY 09P

KD1H   177 PN H692101C HES -177-A(003)A SR 177,  MP 163.80- 164.40 CURVE RE-ALIGNMENT163.0 NOV 09G

FP1H  0000 MA SH43201C HES -GLN-0(030)A 51ST AVENUE  & CAMELBACK AVENUE INTERSECTION IMPROVMENTSGLN  FY 09E

FR1H  0000 MA SH43101C HES -GLN-0(030)A 51ST AVENUE & NORTHERN AVENUE INTERSECTION IMPROVEMENTSGLN  FY 09E

VK1J  0000 GI SS71803D HPP -GGI-0(204)A TONTO CREEK BRIDGE DESIGN BRIDGE APPROACHES  0.0  FY 10G

FA1H    10 CH H682201C IM  -010-F(201)A E BENSON - JOHNSON RD (EB) RR 5" TL, 3" PL & ARFC307.0 FEB 09S

CN1G    10 CH H650401C NH  -010-E(200)N SR 90  TI RECONSTRUCT SR 90 TI AND ADD PASSING LAN300.210106 TBD FY 10 URJR1S

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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DP1H    60 MA H669001C NH  -060-B(200)B 99TH AVE - 83RD AVE (INCLUDING NEW RIVER BRIDGE) WIDEN ROADWAY AND BRIDGE148.911507 MAY 09E

XA1H  0000 MA SS65301C OM  -SUR-0(200)A PAVE DIRT ROADS  - SURPRISE PAVE DIRT ROADS  0.0  FY 09E

RV1E    86 PM H543401C S   -086-A-500  MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 09 TBAT

QT1J   999 AP H747701X SB  -AZ07-(004) DINE'TAH "AMONG THE PEOPLE" SCENIC ROADS DESIGN MARKETING PLAN  0.0 IGA FY 09H

QU1J   163 NA H747801X SB  -AZ07-(007) KAYENTA-MONUMENT  VALLEY SCENIC ROADS DEVELOP INTERPRETIVE PLAN  0.0 IGA FY 09H

QV1J   163 NA H747901X SB  -AZ07-(008) KAYENTA-MONUMENT VALLEY SCENIC ROADS DESIGN MARKETING PLAN  0.0 IGA FY 09H

XF1H    19 PM H722201C STP -019-A-(AUP) SAHUARITA TI CONSTRUCT NEW TI 47.0 TBD FY 09T

FH1G    80 CH H658001C STP -080-B(200)A EAST OF DOUGLAS 2 1/2" MILL, 3" AC REPLACE PLUS 1/2"  AR-ACFC368.0 JAN 09S

AZ1G    86 PM H680601C STP -086-A      VALENCIA ROAD - KINNEY ROAD CONSTRUCT ROADWAY WIDENING TO 4 LANES159.5 11508 TBD FY 10 TBAT

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 09 TBAG

FK1G    89 YV H658301C STP -089-A(200)A PEEPLES VALLEY YARD TO WILHOIT SPOT 3" RR & ARFC283.0 APR 09P

AJ1C   191 AP H451801C STP -191-E(200)A BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 09 TBAH

VB1H  0000 MA SS64601C STP -FTH-0(200)A SHEA BLVD ROADWAY WIDENINGFTH  FY 09E

WZ1J  0000 MA SS72501C STP -PHX-0(228)A MCDOWELL ROAD & 32ND STREET INTERRSECTION IMPROVEMENTPHX  FY 11E

SF1J  0000 PM SS69301C STP -PPM-0(209)A COTARO FAMS ROAD / MAGEE ROAD ROAD WIDENING, REALIGNMENTS, IMPROVEMENPPM  FY 09T

KQ1H  0000 MA STP -QCR-0(001)A RIGGS RD,ELLSWORTH TO MERIDIAN CONSTRUCT NEW RDWAYQCR  FY 09E

RA1J  0000 PM STP -TUC-0(222)A ITS TRAFFIC SIGNAL TIMING STUDY TIMING STUDY - VARIOUS LOCATIONSTUC  FY 09T

QG1J  0000 PM SS69201C STP -TUC-0(223)A ITS TRAFFIC SIGNAL EXPANSION - VARIOUS LOCATION EQUIPMENT PURCHASESTUC  FY 09T

WU1J  0000 PM SS73001C STP -TUC-0(226)A PANTANO BOULEVARD PAVEMENT RECONSTRUCTIONTUC  FY 11T

WV1J  0000 PM SS73003D STP -TUC-0(226)A PANTANO BOULEVARD DESIGN PAVEMENT RECONSTRUCTIONTUC  FY 11T

FY1J    40 MO H740601C TEA -040-A(201) I-40 STOCKTON HILL - HARRISON CONSTRUCT LANDSCAPING AND IRRIGATION 52.0 SEP 08K

OV1F   260 NA H621401C TEA -260-C(003)A SR 260 PORTER MTN RD - WOODLAND RD LANDSCAPING,IRRIGATION & PEDESTRIAN LIGH350.0 TBD FY 09 TBAG

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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VO1H    40 MO H721201C 040-A(200) MP 21 - WALNUT CREEK RR 5" TL & 3" PL & 2" AC ARFC 21.0 JAN 09K

RN1H    40 AP H706601C BR  -040-E(202)A BLACK CREEK BRIDGES EB,WB SFR(STR # 1134,1642,9 BRIDGE SCOUR RETROFIT347.0 JAN 09H

GE1J    69 YV H741001C 069-4      SR 69 GLASSFORD HILL  PRESCOTT EAST HIGHWAY ROADWAY WIDENING288.314409 JAN 09P

FH1G    80 CH H658001C STP -080-B(200)A EAST OF DOUGLAS 2 1/2" MILL, 3" AC REPLACE PLUS 1/2"  AR-ACFC368.0 JAN 09S

PS1J    86 PM H755601C SANTA CRUZ RIVER BRIDGE #528 DECK REPLACEMENT171.0 JAN 09T

TX1J  0000 MA SS70801C PURCHASE TRAFFIC DETECTION CAMERAS VARIOUS LOCATIONSCHN  FY 09E

TI1J     8 YU H744601C I-8, DATELAND TO GILA BEND REST AREA SIGN REHABILITATION 66.0 IGA FY 09Y

IN1J    10 MA H725601C 3RD AVENUE - 3RD STREET FIRE DETECTION SYSTEM RETROFIT144.0 FEB 09M

FA1H    10 CH H682201C IM  -010-F(201)A E BENSON - JOHNSON RD (EB) RR 5" TL, 3" PL & ARFC307.0 FEB 09S

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.018606 FEB 09F

OI1J    19 PM H750101C TUCSON TO INTERNATIONAL BORDER SIGN REHAB - REPLACE PANELS OR SIGNS  0.0 IGA FY 09T

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 IGA FY 09T

CG1J    19 PM HX21301C I-19 AND SAHUARITA RD INSTALL NEW TRAFFIC SIGNAL 45.8 IGA FY 09T

QB1J    40 MO H756801C MP 39 - MP 121 MINOR PAVEMENT PRESERVATION 39.0 FEB 09K

FG1H    40 MO H682401C PEACOCK WASH-SILVER SPRNGS ROAD TI-EB RR5"TL & 3"TL & 2"AC & ARFC 73.0 FEB 09K

KP1H    40 AP H692401C DEAD RIVER BRIDGE EB (STR # 565) SCOUR RETROFIT316.014810 FEB 09H

NP1J    60 PN HX22301C US 60 AT PERALTA ROAD (TRAFFIC SIGNAL) INSTALL TRAFFIC SIGNAL204.3 IGA FY 09E

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 FEB 09 AMJC1G

FD1G    60 GI H657401C TIMBER MT TO SENECA RR 3" & ARFC278.0 FEB 09G

GU1H    74 MA H691201C US 60 TO SR 303L, MP 20 TO MP 22 (EB & WB) CONSTRUCT PASSING LANES 20.040608 FEB 09P

MF1J    82 CH H749701C SAN PEDRO RIVER BR (STR # 403) SCOUR RETROFIT 61.2 FEB 09S

FJ1G    87 PN H658201C S COOLIDGE CL TO JCT 287 RR 2.5" ARAC131.0 FEB 09T

OX1H    90 CH H740401C SR 90 @ MP 321.11 TO MP 321.42 MINOR PAVEMENT PRESERVATION321.1 FEB 09S

SR1J    90 CH H769201C SR 90 @ MP 321.58 TO MP 321.91 MINOR PAVEMENT PRESERVATION321.5 FEB 09S

UM1J    93 MO H763501C 1 MILE SOUTH OF TOWN OF WIKIEUP; WEST OF ROAD SYSTEM PRESERVATION - RESTORATION/REHAB124.0 IGA FY 09K

LJ1J   160 AP H730903C TEEC NOS POS PORT OF ENTRY SYSTEM ENHANCEMENT - OTHER ENHANCEMEN465.1 FEB 09H

QU1J   163 NA H747801X SB  -AZ07-(007) KAYENTA-MONUMENT  VALLEY SCENIC ROADS DEVELOP INTERPRETIVE PLAN  0.0 IGA FY 09H

QV1J   163 NA H747901X SB  -AZ07-(008) KAYENTA-MONUMENT VALLEY SCENIC ROADS DESIGN MARKETING PLAN  0.0 IGA FY 09H

QZ1J   177 PN H760301C MP 139.16 @ AAR/DOT # 742-390-N CONCRETE RR CROSSING SURFACE & LED FLAS139.2 IGA FY 09G

TK1J   999 MA H770201C BRIDGES #S 1772, 779, 1823, 2800, 517, 1335 COLLISION DAMAGE REPAIR  0.0 IGA FY 09E

QT1J   999 AP H747701X SB  -AZ07-(004) DINE'TAH "AMONG THE PEOPLE" SCENIC ROADS DESIGN MARKETING PLAN  0.0 IGA FY 09H

VA1H  0000 MA SS64501C CM  -AVN-0(200)A MCDOWELL RD PEDESTRIAN IMPROVEMENTSAVN  FY 09E

QG1J  0000 PM SS69201C STP -TUC-0(223)A ITS TRAFFIC SIGNAL EXPANSION - VARIOUS LOCATION EQUIPMENT PURCHASESTUC  FY 09T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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RA1J  0000 PM STP -TUC-0(222)A ITS TRAFFIC SIGNAL TIMING STUDY TIMING STUDY - VARIOUS LOCATIONSTUC  FY 09T

PZ1G  0000 YU SB41501C BR  -YYU-0(031)A OLD US 80 @ RED TOP WASH BRIDGE REPLACEMENTYYU  FY 09Y

TO1H    10 MA H729601C            SARIVAL AVE TO DYSART RD CONSTRUCT GPL (CITY ADVANCEMENT) OUTSID126.043409 MAR 09 TBDE

3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 MAR 09T

SL1J    40B NA H767701C JOSEPH CITY TRUCK STOP 3" MILL AND REPLACE276.8 MAR 09H

IG1J    60 GI H743601C US 60, MIAMI CITY LIMITS TO MCMILLAN WASH PAVEMENT PRESERVATION243.0 MAR 09G

GG1J    66 MO AIRWAY AVENUE & MOHAVE AIRPORT DRIVE INTERSE CONCRETE MEDIAN & ASPHALT PAVING 57.3 MAR 09K

QY1J    74 MA HX22401C SR74 TRAFFIC SIGNAL DESIGN TRAFFIC SIGNAL 24.1 MAR 09 TRDC1E

OJ1J    77 NA H753201C SR 77 @ MP 374.38 AND MP 383.50 SYSTEM ENHANCEMENT - ENGINEERING374.0 MAR 09H

LP1G    78 GE H666901C JAKE'S CORNER REALIGNMENT HIGHWAY REALIGNMENT169.0 MAR 09 AMJS1S

JD1H    79 PN H690601C SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS126.0 MAR 09 HDRB1T

RO1F    80 CH H624301C CBI -080-A(009)B DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 MAR 09 MBFG1S

UP1F    86 PM H630201C SR-86, MP 73.99 - 77.69 SYMMETRICAL WIDENING 74.0 MAR 09T

SM1J   180 NA H767801C PETRIFIED FOREST MINOR PAVEMENT PRESERVATION324.2 MAR 09H

TD1H   191 GE H710001C LWR CORONADO TRAIL DRAINAGE IMPRV SYST ENHANCEMENT - ENGINEERING170.0 MAR 09S

UZ1H  0000 MA SS64401C CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPEGIL  FY 09E

WD1H  0000 MA SS64301C CM  -PEO-0(200)A SKUNK CREEK-75TH AVE TO NEW RIVER CONSTRUCT MULTI-USE PATHPEO  FY 09E

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 09G

RC1J  0000 MA SS69801C CM  -PVY-0(201)A 12 VARIOUS LOCATIONS TRAFFIC - VIDEO DETECTION SYSTEMPVY  FY 09E

OG1H     8 MA H701601C 008-B      MP 121.00 - BIG HORN SYSTEM PRES - ENGINEERING121.0 APR 09Y

BW1J    40 MO H752901C HOLY MOSES WASH - RATTLESNAKE WASH RR(5"TL,3"PL)&AR ACFC & RR AR ACFC 47.0 APR 09K

CH1G    70 GI H645301C OLD WINKELMAN HIGHWAY AND BIA ROUTE 6 INTERSECTION IMPROVEMENTS256.0 APR 09 HZJS1G

FG1G    78 GE H657901C JCT 191 TO FOREST SERVICE BOUNDARY CHIP SEAL AND GUARDRAIL EXTENSION154.0 APR 09S

FK1G    89 YV H658301C STP -089-A(200)A PEEPLES VALLEY YARD TO WILHOIT SPOT 3" RR & ARFC283.0 APR 09P

FQ1G   180 AP H658701C RANCH TO JCT 61 SYS PRES-RESTORE/REHAB/RESRFC347.0 APR 09G

ZL1H   260 AP H726101C SR 260 FROM GREER TO RODEO GROUNDS 3" RR & ARFC385.0 APR 09G

XB1H  0000 MA SS45102C CM  -FTH-0(000)A SHEA BOULEVARD CONSTRUCT BIKE LANE  0.0  FY 09E

VB1H  0000 MA SS64601C STP -FTH-0(200)A SHEA BLVD ROADWAY WIDENINGFTH  FY 09E

SN1H  0000 MA SS62301C CM  -GLN-0(035)A SPORTS FACILITIES FIBER OPTIC FIBER OPTIC CABLE INSTALLATIONGLN  FY 09E

KF1H     8 PN H692601C 008-B(003)A INTERSTATE I-8 EB, I-10 WB RAMP IMPROVEMENT177.0 MAY 09T

FN1H    10 MA H708301X 395TH AVE (BELMONT RD) CONSTRUCT TI 96.245309 TBD FY 09Y

VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS SYSTEMS ALONG I-10 & I-19260.014406 TBD FY 09 TRMM1T

HY1G    10 PM H747301C CIENEGA CREEK-MARSH STATION PHASE III REMOVE RAIL & BRIDGE, CONST ML288.413408 TBD FY 09T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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HX1G    10 PM CIENEGA CREEK-MARSH STATION PHASE II NEW RAILROAD TRACKS288.414607 TBD FY 09T

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECTION CONSTRUCT STRUCTURE288.6 10900 TBD FY 09S

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 09 TBAE

AC1G    17 YV H636801C HES -017-B(201)A BLACK CANYON HILL - (SB) MILL AND REPLACE AND SAFETY IMPROVEMENT245.2 TBD FY 09P

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 TBD FY 09 HDJC1P

UC1J    17 CN ROCKY PARK-MCCONNELL SYSTEM PRESERVATION - ENGINEERING316.5 TBD FY 09F

QH1J    19 SC H732901C SB-19 AND SPRR OP BRIDGE #980 BRIDGE REPAIR  1.6 TBD FY 09T

XF1H    19 PM H722201C STP -019-A-(AUP) SAHUARITA TI CONSTRUCT NEW TI 47.0 TBD FY 09T

OU1J    40 MO H742001C LAKE HAVASU TI UP #1586 BRIDGE REHABILITATION  9.8 TBD FY 09K

ZC1H    40 MO H727201C BUCK MOUNTIAN WASH EB #378 DECK REHABILITATION 14.9 TBD FY 09K

FJ1J    40 MO H733001C WILLOW CREEK BRIDGE,  WB #1769 DECK REHABILITATION 85.9 TBD FY 09K

OS1J    40 CN H751401C MP 177-182 (EB&WB) SHOULDERS PAVEMENT PRESERVATION177.0 TBD FY 09F

SV1J    40 CN H768901C NAVAJO ARMY DEPOT, WB 1/2" MILL & 1/2" ACFC ON SHOULDER182.0 TBD FY 09F

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 09 TBAK

DP1H    60 MA H669001C NH  -060-B(200)B 99TH AVE - 83RD AVE (INCLUDING NEW RIVER BRIDGE) WIDEN ROADWAY AND BRIDGE148.911507 MAY 09E

BL1J    60 PN HX20701C 060-D(202)A US 60 @ MP 228, QUEEN CREEK TUNNEL SYSTEM ENHANCEMENT - SAFETY IMPROVEMEN228.4 TBD FY 09G

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.010007 TBD FY 09 TBAG

EO1H    66 MO H675201C SR 66 @ MOHAVE AIRPORT INTERSECTION IMPROVEMENT 61.0 TBD FY 09K

DX1H    70 GH H680801C US 70 & 8TH AVENUE INTERSECTION INTERSECTION IMPROVEMENTS338.0 TBD FY 09S

JL1G    72 LA SR-72 MP 13.1 - 17.0 SHOULDERS & SLOPES 13.1 MAY 09Y

CF1J    79 PN H731001C MP 124 TO MP 126 SYSTEM ENHANCEMENT - ENGINEERING124.2 TBD FY 09 HDRB1T

UM1H    83 PM H705701C 083-A(200)A MP 44.0 TO MP 45.5 SAFETY IMPRVMNTS / REALIGNMENT 44.0 MAY 09T

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09 TBAY

WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 09E

QY1C    86 PM H713701C MP 141.1 TO RESERVATION BOUNDARY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 09 TBAT

RV1E    86 PM H543401C S   -086-A-500  MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 09 TBAT

PY1H    86 PM HX19601C SR 86 AT CAMINO DE OESTE INSTALL TRAFFIC SIGNAL & MINOR INT IMPROVE166.8 TBD FY 09T

EY1H    87 GI H683201C PINE - RIM 3" RR & ARFC267.0 TBD FY 09P

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 09 TBAG

CM1G    89 YV H648401C 089-B-305  GRANITE CREEK BRIDGE #2869 BRIDGE REPLACEMENT313.0 TBD FY 09P

NW1J    89A YV H733901C JEROME RETAINING WALL REPLACE RETAINING WALL344.0 TBD FY 09P

JK1G    95 LA SR-95 @ MP 131.7 - 142.7 SHOULDER IMPROVEMENTS131.7 MAY 09Y

UO1H    95 LA H711501C BILL WILLIAMS RIVER BRIDGE #1272 FIRE DAMAGE REPAIR161.7 TBD FY 09K

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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TU1H   101L MA H707601C BEARDSLEY RD / UNION HILLS DRIVE (CITY ADVANCEM CONSTRUCT TI  0.040812 TBD FY 09E

AM1J   101L MA H769901C SR51 TO PRINCESS DRIVE DESIGN AND CONSTRUCT FMS 30.013609 TBD FY 09E

PV1J   101L MA H741401C HAYDEN RD TO PRINCESS DR DRAINAGE IMPROVEMENTS 36.0 TBD FY 09E

UU1J   101L MA SR 101L (PRICE FREEWAY) @ GALVESTON SRP DRAINAGE INPROVEMENTS ASSOCIATED WI 59.5 TBD FY 09E

VD1J   143 MA HX21001C SR 143, 48TH STREET -  MCDOWELL RD SIGN REPLACEMENT  3.8 TBD FY 09E

UX1C   160 CN H527401C 160-A-(001) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANES311.5 22802 TBD FY 09F

DU1H   160 CN H669501C 160-A(003)A US 160 @ SR 264 LIGHTING320.0 MAY 09F

OI1H   163 NA HX19101C US 163 AT KAYENTA SCHOOL TRAFFIC SIGNAL INSTALLATION395.3 MAY 09H

OQ1J   177 GI H752301C WINKELMAN 3" MILL AND REPLACE136.3 TBD FY 09G

ZK1F   191 GE H643201C BACK COUNTRY BYWAY (NORTH INTER) SAFETY IMPROVEMENTS160.0 TBD FY 09S

AJ1C   191 AP H451801C STP -191-E(200)A BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 09 TBAH

GL1J   191 AP H748601C CHINLE - MANY FARMS (PH I) REMOVE & REPLACE FENCING, CATTLE GUARDS448.021008 TBD FY 09H

UK1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.040808 TBD FY 09 TBDE

ST1H   202L MA LINDSAY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH  0.043208 TBD FY 09E

DI1J   202L MA H749001C SR 101L TO GILBERT ROAD CONSTRUCT FMS 10.041409 TBD FY 09E

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 09 AMRM1P

OV1F   260 NA H621401C TEA -260-C(003)A SR 260 PORTER MTN RD - WOODLAND RD LANDSCAPING,IRRIGATION & PEDESTRIAN LIGH350.0 TBD FY 09 TBAG

CK1J   260 NA HX21501C SR 260 @ JCT WOODLAND LAKE ROAD TRAFFIC SIGNAL CONSTRUCTION353.1 TBD FY 09G

EB1H   260 NA H681201C MP 356-357.6 INSTALL NEW R/W FENCE356.0 TBD FY 09G

HO1G   999 MA H662101C 999-A(023) VARIOUS ROUTES, MARICOPA COUNTY BRKWY CABLE TERMINAL  0.0 TBD FY 09E

OV1J   999 SW H755001C BRIDGES #2190, #1152, #1219, #745, #517, #821, #93 COLLISION DAMAGE REPAIR  0.0 TBD FY 09 

VY1H  0000 MA SS62701C CM  -PHX-0(202)A 19TH AVENUE THUNDERBIRD RD WIDENING INTERSECTION IMPROVEMENTSPHX  FY 09E

QL1J    10 PM INA RD TO RUTHRAUFF RD DCR / EA AND 30% DESIGN247.0 DESIGN FY 09T

NSSP    89A YV RED ROCK STATE PARK DESIGN  0.015208 DESIGN FY 09F

IH1J    89A YV SR 89A JCT AIRPORT ROAD INTERSECTION IMPROVEMENT373.1 JUN 09F

TZ1H    89A CN SLIDE ROCK STATE PARK DESIGN (ADD'L PRRKING )ASP13509 DESIGN FY 09F

PK1E    95 YU H584101C PELIGRO - CLARKS PA (3" AC + FC) 63.0 JUN 09Y

UL1H   160 CN US 160 TURN LANES AT NAVAJO ROUTE CONSTRUCT TURN LANES349.0 JUN 09 PLCH1F

UD1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN AND R/W  0.040809 DESIGN FY 09 TBDE

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P

QA1J  0000 MA SS68601C CM  -CUK-0(200)A VARIOUS LOCATIONS PAVE DIRT ROADS  0.0  FY 09E

QD1J  0000 MA SS70101C CM  -MMA-(209)A RIO VERDE DRIVE PAVE SHOULDERS  0.0  FY 09E

NN1J  0000 MA SS68501C CM  -BKY-0(200)A PEDESTRIAN IMPROVEMENTS - 7TH ST AND EASON AV PEDESTRIAN IMPROVEMENT PROJECTBKY  FY 09E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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TU1J  0000 MA SS70901C PAVE DIRT SHOULDERS - VARIOUS LOCATIONS PAVE DIRT SHOULDERSBKY  FY 09E

TW1J  0000 MA SS70701C CM  -CHN-0(204)A WESTERN CANAL @ ALMA SCHOOL & DOBSON PEDESTRIAN SIGNAL - TRANSPORTATION IMPROCHN  FY 09E

TQ1J  0000 MA CM  -CHN-0(208)A LOOP 101 @ GALVESTON ST MULTI-USE PATH & BRIDGECHN  FY 09E

TV1J  0000 MA SS70601C CM  -CHN-0(203)A COMMONWEALTH AVE ROADWAY IMPROVEMENT HAMILTON ST - ITHICA PL (PAVING)CHN  FY 09E

TY1J  0000 MA SS71001C CM  -CHN-0(206)A PRICE ROAD TO HAMILTON STREET WESTERN CANAL - MULTI-USE PATH (2)CHN  FY 09E

TZ1J  0000 MA SS71101C CM  -CHN-0(207)A PRICE RD TO HAMILTON ST WESTERN CANAL- MULTI-USE PATH (1)CHN  FY 09E

XN1H  0000 MA SS66001C CM  -FTH-0(202)A FOUNTAIN HILLS BOULEVARD SIDEWALK CONSTRUCTIONFTH  FY 09E

NU1H  0000 MA SS56001C GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHESGDY  FY 09E

NH1G  0000 GH SH27701C  STP-GGH-0(006)A SAFFORD-BRYCE RD & SAFFORD LANDFILL ROAD PETERSON WASH CULVERT EXTENSIONGGH  FY 09S

NY1E  0000 GI SH27901C  HES-GGI-0(006)A JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 09G

NZ1E  0000 GI SB40001C BR  -GGI-0(005)A ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 09G

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUPE CONST MULTI USE PATHGIL  FY 09E

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATHGIL  FY 09E

FP1H  0000 MA SH43201C HES -GLN-0(030)A 51ST AVENUE  & CAMELBACK AVENUE INTERSECTION IMPROVMENTSGLN  FY 09E

MA1H  0000 MA SS59101C CM  -GLN-0(033)A 63RD AVE / LOOP 101 CONSTRUCT MULTI-USE PATH AND BRIDGEGLN  FY 09E

FR1H  0000 MA SH43101C HES -GLN-0(030)A 51ST AVENUE & NORTHERN AVENUE INTERSECTION IMPROVEMENTSGLN  FY 09E

NT1J  0000 MA SS68701C CM  -MMA-0(206)A REACT IN GLENDALE, PEORIA, AND SCOTTSDALE INCIDENT MANAGEMENT PARTNERSHIPMMA  FY 09E

TS1J  0000 MA SB43401C CM  -PHX-0(222)B BRIDGE INSPECTION EQUIPMENT VARIOUS LOCATIONSPHX  FY 09E

OY1H  0000 MA SH44101C HBS -PHX-0(200)A MCDOWELL RD & 35TH AVENUE STREET LIGHTS CONSTRUCTIONPHX  FY 09E

TR1J  0000 MA SB43301C CM  -PHX-0(221)B PONTIS & VIRTIS BRIDGE MANAGEMENT SOFTWARE VARIOUS LOCATIONSPHX  FY 09E

SF1J  0000 PM SS69301C STP -PPM-0(209)A COTARO FAMS ROAD / MAGEE ROAD ROAD WIDENING, REALIGNMENTS, IMPROVEMENPPM  FY 09T

TT1J  0000 PM SS71301C CM  -PPM-0(210)A SAFETY AND EDUCATION PROGRAM VARIOUS LOCATIONSPPM  FY 09T

KQ1H  0000 MA STP -QCR-0(001)A RIGGS RD,ELLSWORTH TO MERIDIAN CONSTRUCT NEW RDWAYQCR  FY 09E

SH1J  0000 MA SS70401C CM  -QCR-0(203)A HUNT HIGHWAY - POWER TO ELLSWORTH PAVE DIRT SHOULDERSQCR  FY 09E

VM1H  0000 MA SS64801C CM  -SCT-0(201)A INDIAN BEND WASH; CHAP - JACK RDS MULTI-USE PATHWAYSCT  FY 09E

GY1J  0000 MA SS67601C CM  -SUR-0(204)X GREENWAY ROAD FIBER OPTIC INTERCONNECTSSUP  FY 09E

XA1H  0000 MA SS65301C OM  -SUR-0(200)A PAVE DIRT ROADS  - SURPRISE PAVE DIRT ROADS  0.0  FY 09E

XM1H  0000 MA SS65901C CM  -FTH-0(201)A SAGUARO BOULEVARD PAVE DIRT ALLEYSFTH  FY 09E

XC1H  0000 MA SS65701C CM  -PEO-0(201)A 84TH AVENUE STREETSCAPEPEO  FY 09E

FY1J    40 MO H740601C TEA -040-A(201) I-40 STOCKTON HILL - HARRISON CONSTRUCT LANDSCAPING AND IRRIGATION 52.0 SEP 08K

RB1J  0000 MA SS70501C CM  -PHX-0(218)A ACDC AT 7TH AVE (BIKE UNDERPASS) ACDC BIKE UNDERPASSPHX  FY 09E

XV1H    10 MA H721101C VERRADO WAY TO SARIVAL AVE CONSTRUCT GENERAL PURPOSE LANE (STAN A119.044109 OCT 08E

XW1H    17 MA H688101C SR74- ANTHEM WAY CONSTRUCT GENERAL PURPOSE LANE (STAN A224.044209 OCT 08E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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RH1J    17 MA H760401C ANTHEM WAY - NEW RIVER ROAD PAVEMENT PRESERVATION229.0 NOV 08E

LP1J    83 SC H747001C JCT SR 82 (MP 31.6) TO MP 43.5 HIP RECYCLE + CHIP SEAL COAT 31.6 DEC 08T

AP1G   160 NA H635601C 160-A(200)A KAYENTA - JCT IR 59 3" AC + ACFC389.5 DEC 08H

CV1G   191 CH H650901C SUNSITES @ HIGH STREET WIDEN ROADWAY FOR TURN LANES 48.3 DEC 08 HERW1S

FD1H     8 MA H682901C GILA BEND -  121.0 RR 2" PL/5" TL & ARFC114.0 JAN 10Y

KO1H    40 MO CHEMEHUEVI & BOULDER WASH BRIDGES SCOUR RETROFIT 11.0 JAN 10K

FP1G   160 AP H658601C RED MESA TO TEEC NOS POS 3" AC & ARFC452.0 JAN 10H

EU1H   191 AP H681901C JCT I-40 MP 385 3"  AC & SC375.0 JAN 10H

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 10S

ZY1B    89 YV 029-1      SUNDOG RD BRIDGE (OLD BLK CYN HWY TURNBACK OWNERSHIP & MAINTENANCE  (IGA R313.8 IGA FY 10P

DG1J   273 AP SR 273, BETWEEN MPS 377.46 AND 381.46 SYSTEM ENHANCEMENT - ENGINEERING380.0 MAR 10G

VE1J     8 YU H773901C LIGURTA TO DATELAND SIGN REHAB 19.0 TBD FY 10Y

GH1H    10 MA H715501C SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GENERAL PURPOSE LANES133.040008 TBD FY 10E

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.212407 TBD FY 10 PALL1E

TB1H    10 PN H710401C I-8 TO SR 87 TI CAPACITY ADDITIONS - ENGINRING199.0 TBD FY 10 EECA1T

CN1J    10 PN JCT I 8 TO PICACHO PEAK TI WIDEN ROADWAY199.114510 TBD FY 10T

SX1J    10 PN I-10 / SR 87 TI CAPACITY ADDITIONS - ENGINEERING210.1 TBD FY 10 PBDL1T

SY1H    10 PN H710601C I-10 WIDENING SR87 TO PICACHO PEAK CAPACITY ADDITIONS-ENGINEERING211.0 TBD FY 10 PBDL1T

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEW TI246.513410 TBD FY 10 TBAT

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.010208 TBD FY 10 TBAT

CN1G    10 CH H650401C NH  -010-E(200)N SR 90  TI RECONSTRUCT SR 90 TI AND ADD PASSING LAN300.210106 TBD FY 10 URJR1S

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DESIGN/CONSTRUCT PEDESTRIAN WALKWAY AL204.943010 TBD FY 10E

SR1H    17 MA SR 101L TO CAREFREE HWY (SR 74) CONSTRUCT LANDSCAPE215.043509 TBD FY 10E

UD1J    17 YV SR169 - ROCKY PARK SYSTEM PRESERVATION - ENGINEERING279.6 TBD FY 10P

SW1H    19 PM H705001C CONTINENTAL RD/I-19 BIKE & PED SYS ENHNCMENT-OTHR ENHANCEMNTS 39.0 TBD FY 10 HDSR1T

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

JS1H    64 CN H692701C TUSAYAN STREETS WIDEN ROADWAY - SAFTEY IMPROVEMENTS235.0 TBD FY 10F

HB1G    70 GH H661401C 070-A-308  SAN CARLOS RIVER BRIDGE #2910 BRIDGE REPLACEMENT271.0 TBD FY 10G

XL1G    70 GH 070-A-310  US 70 PIMA TO THATCHER DESIGN SLOPE FLATTING331 TBD FY 10 EEJM1S

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10P

EO1E    77 NA H546001C 077-B      MP 364 TO 372 CONSTRUCT PASSING LANE364.011308 TBD FY 10 TBAH

WS1H    80 CH H718101C TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT PARKING316.013309 TBD FY 10 HDSM1S

MC1G    85 MA SR 85, HAZEN RD - BROADWAY RD   (MAIN LINE) RECONSTRUCT & WIDEN122.040710 TBD FY 10E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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GY1H    86 PM KITT PK ROAD SEGMENT ROADWAY WIDENING132.813910 TBD FY 10T

ES1G    86 PM SAN PEDRO ROAD SEGMENT WIDEN ROADWAY TO 40'137.111609 TBD FY 10T

AZ1G    86 PM H680601C STP -086-A      VALENCIA ROAD - KINNEY ROAD CONSTRUCT ROADWAY WIDENING TO 4 LANES159.5 11508 TBD FY 10 TBAT

YH1G    87 MA NEW FOUR PEAKS RD TO DOS S RANCH RD CLIMBING LANE AND SHOULDER WIDENING204.3 TBD FY 10E

XP1G    87 MA            MP 211.8 TO MP 213.0 REPAIR CUT SLOPES FOR EROSION CONTROL211.846208 TBD FY 10P

TQ1H    87 GI H718301C TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 10 CBJO1P

A6SP    87 NA H717901C HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.013209 TBD FY 10 CBJO1H

MD1J    89 YV MARTINEZ RIVER BRIDGE (STR # 1320) SCOUR RETROFIT269.0 TBD FY 10P

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 TBD FY 10 DVJB1P

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 TBD FY 10Y

GK1J    95 LA H752601C US 95 @ 82 & 89 INTERSECTION IMROVEMENTS 82.0 TBD FY 10Y

DB1J    95 LA H675701C PASSING LANES SOUTH OF BOUSE WASH CONSTRUCT PASSING LANES128.914410 TBD FY 10Y

JJ1G    95 LA H638001C SR 95, HOLIDAY HARBOUR DRAINAGE STUDY156.6 TBD FY 10 PBGS1Y

SI1E   101L MA H726701C 101-A      I-10 TO MC 85 (99TH AVE) WIDEN ROADWAY  0.0 13706 TBD FY 10 KHRC1E

MU1H   101L MA SR 101 AT CHAPARRAL ROAD ADD LEFT LANES AT TI 47.0 TBD FY 10E

FC1J   143 MA H752801C SR 143 / SKY HARBOR BLVD TI TRAFFIC INTERCHANGE IMPROVEMENTS  0.0 TBD FY 10E

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.211710 TBD FY 10H

XT1H   180 AP JCT SR 260 / US 180 & RODEO GROUNDS INTERSECTIO REALIGN INTERSECTION402.0 TBD FY 10G

FF1C   191 CH H416501C COCHISE UPRR OP  #2530 BRIDGE REPLACEMENT. 62.014002 TBD FY 10S

QF1G   191 GE GUTHRIE BRIDGE #352 DEMOLITION PA FOR BRIDGE DEMOLITION153.0 TBD FY 10 HDKA1S

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 10 SVSG1H

GI1F   191 AP H602501C 191-E-505  WIDE RUINS WIDENING FOR PASSING/CLIMBING LANES, SAFE390.0 TBD FY 10 WERS1H

KA1G   191 AP HX12001C US 191 AT IR 102 CNST TRAFFIC SIGNAL446.0 TBD FY 10H

UA1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041210 TBD FY 10 TBDE

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY & CONSTRUCTION W269.0 11902 TBD FY 10 SVBW1P

WB1H   264 AP H712101C BLACK CREEK BRIDGE  (STR # 624) SCOUR RETROFIT474.5 TBD FY 10H

SZ1J   888 MA H752501C NOISE MITIGATION ON THE MAG REGIONAL FREEWAY SYSTEM ENHANCEMENT - OTHER ENHANCEMEN  0.041410 TBD FY 10E

UW1J    86 PM SANTA ROSA RANCH SEGMENT DESIGN ROADWAY WIDENING128.5 DESIGN FY 10T

UI1H    95 MO LAKE HAVASU STATE PARK DESIGN (LAUNCH RAMPS)  0.015708 DESIGN FY 10 TBDK

DE1J   177 GI CLIMBING PARK DESIGN  0.014610 DESIGN FY 10G

UE1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041310 DESIGN FY 10 TBDE

VL1J  0000 MA SS72001C CM  -SUR-0(206)A WEST OF 219TH AVENUE PAVE DIRT ROADS  0.0  FY 10E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.



ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

3RD SORT:  BID DATE, RTE, MP Page 8 of 10

CPSI
D: RTE: CO: TRACS:

PROJECT 
NUMBER: PROJECT NAME: TYPE OF WORK:MP:

ITEM
 #:

BID 
DATE:

DESIGN 
FIRM:DIST:

VK1J  0000 GI SS71803D HPP -GGI-0(204)A TONTO CREEK BRIDGE DESIGN BRIDGE APPROACHES  0.0  FY 10G

VT1J  0000 MA SS72101C CM  -PEO(230)A  HYBRID FIBER-TO-WIRELESS COMMUNICATION SYSTE TRAFFIC SIGNAL NETWORKPEO  FY 10E

HB1J    60 LA H733501C US 60 AT VICKSBURG ROAD INTERSECTION IMPROVEMENT 45.8 JUL 09Y

ES1H    89 CN H682701C THE GAP - CEDAR RIDGE TP SHOULDER WIDENING495.0 JUL 09F

VI1J  0000 MA SS71701C CM  -GDV-0(201)A DYNAMIC MESSAGE SIGNS VARIOUS LOCATIONS  0.0  FY 10E

WN1G     8 YU BUSINESS 8 AND AVE 2 1/2 E DRAINAGE STUDY & IMPROVEMENT  6.0 AUG 09Y

GO1H    60 MA H686601C 060-B(201) SR 303L TO 99TH AVE WIDEN ROADWAY138.040309 AUG 09E

FI1G    86 PM H658101C RESERVATION BOUNDRY TO BRAWLY WASH 3" AC & SC (POLY)145.0 AUG 09T

CU1H   191 GE SAN FRANCISCO RIVER BR #563 BRIDGE REPLACEMENT163.0 AUG 09S

NV1H  0000 MA SS57701C CM  -SCT-0(015)X SCOTTSDALE ROAD CONSTRUCT ITS PROJECT  0.0  FY 10E

KD1H   177 PN H692101C HES -177-A(003)A SR 177,  MP 163.80- 164.40 CURVE RE-ALIGNMENT163.0 NOV 09G

VJ1J  0000 MA SS71601C CM  -PHX-0(224)A PAVE DIRT ALLEYS VARIOUS LOCATIONS  0.0  FY 10E

ZT1H    40 CN BABBITTS TANK WASH BRIDGE SYSTEM ENHANCEMENT - ENGINEERING224.5 DEC 09F

QL1H    40 NA TANNER WASH BRIDGE WB #459 BRIDGE REPLACEMENT278.0 DEC 09H

ER1H    89 CN H682601C TOWNSEND - FERNWOOD RR 4" & ARFC420.0 DEC 09F

FO1G   160 NA H658501C JCT N 59 TO DENNEHOTSO 3" COLD RECYCLE & ARFC402.0 DEC 09H

BC1J  0000 MA SB42801C BR  -MMA-0(202)A OLD US 80 BRIDGE BRIDGE REHABILITATION  0.0  FY 10E

MN1J    89 CN WEST SEDONA (NB & SB) R & R  2.5"  AC & FR371.0 JAN 11F

TF1J    10 MA SARIVAL AVENUE TO DYSART ROAD CONSTRUCT LANDSCAPE125.043711 TBD FY 11E

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONSTRUCT MAINLINE WIDENING TO 8 LANES253.0 TBD FY 11 ENBS2T

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 11F

EM1E    40 CN H545701C WALNUT CANYON (WB) RECONSTRUCT ROADWAY (REPROFILE VERTICA205.0 10506 TBD FY 11 KHRC1F

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 11 TBAH

CW1J    60 LA H739001C ALAMO LAKE STATE PARK CONSTRUCT PARKING  0.010211 TBD FY 11 PBBF1P

GS1H    60 PN SILVER KING SECTION RECONSTRUCT ROADWAY222.312910 TBD FY 11G

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONSTRUCT NEW ROADWAY & RAILROAD STRU253.410610 TBD FY 11G

FF1G    73 NA WHITERIVER TO COAL MINE CANYON 2" AC & ARFC342.0 TBD FY 11G

CY1J    77 PN H739101C ORACLE STATE PARK CONSTRUCT PARKING  0.010311 TBD FY 11T

AR1E    82 SC H718201C PATAGONIA LAKE STATE PARK CONSTRUCT ROAD  0.010411 TBD FY 11 HDSM1T

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 11F

DJ1G    90 CH CENTRAL AVE TO MOSON RD, E OF SIERRA VISTA WIDEN TO 5  LANES323.510910 TBD FY 11S

HC1H    93 MO H738901C SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 11 MBAP1K

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECONSTRUCT FORTUNA WASH BRIDGE  & WID 3211510 TBD FY 11Y

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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SK1E   191 GH H503704C 191-B      DIAL WASH TO TEN RANCH (SEG II) CONSTRUCT PARALLEL ROADWAY 91.8 11406 TBD FY 11 TBAS

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 11H

UB1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041211 TBD FY 11 TBDE

HI1H   260 NA H770501C HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 11G

DJ1J   303L MA I-10/303L TI, PHASE I (I-10 REALIGNMENT) CONSTRUCT TI  0.043311 TBD FY 11E

TR1H    17 MA 101L- CAREFREE HIGHWAY DESIGN FMS215.040511 DESIGN FY 11E

CV1J    51 MA BELL ROAD - SR 101L DESIGN FMS 13.640611 DESIGN FY 11E

TT1H    60 MA LINDSEY RD HALF INTERCHANGE DESIGN TI  0.040711 DESIGN FY 11E

TV1H   101L MA I-17 TO SR 51 DESIGN FMS  0.041011 DESIGN FY 11E

TX1H   202L MA DOBSON ROAD TO I-10 DESIGN FMS  0.041611 DESIGN FY 11E

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

XA1J  0000 MA SS72601C CM  -CHN-0(210)A CHANDLER BLVD TRAFFIC SIGNAL INTERCONNECT FIBER OPTIC - DELAWARE ST TO GILBERT RDCHN  FY 11E

WR1J  0000 MA SS72301C CM  -ELM-0(200)A 125TH & 127TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

WS1J  0000 MA SS72401C CM  -ELM-0(201)A 129TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

WX1J  0000 MA SS73101C CM  -MES-0(206)X ITS SIGNAL CONVERSIONS - PHASE 4A FIBER OPTIC LINKMES  FY 11E

WY1J  0000 MA SS73201C CM  -MES-0(205)X ITS SIGNAL CONVERSIONS - PHASE 4B FIBER OPTIC LINKMES  FY 11E

XB1J  0000 MA SS72801C CM  -PEO-0(204)A OLIVE AVENUE - UNDERPASS NEW RIVER TRAIL UNDERPASS CONSTRUCTIONPEO  FY 11E

WZ1J  0000 MA SS72501C STP -PHX-0(228)A MCDOWELL ROAD & 32ND STREET INTERRSECTION IMPROVEMENTPHX  FY 11E

WQ1J  0000 MA SS72201C CM  -SCT-0(205)A INDIAN BEND ROAD MCCORMICK STILLMAN RR PARKSCT  FY 11E

WT1J  0000 MA SS72701C CM  -SUP-0(207)X PEORIA AVENUE FIBER OPTIC INTERCONNECTSSUP  FY 11E

WU1J  0000 PM SS73001C STP -TUC-0(226)A PANTANO BOULEVARD PAVEMENT RECONSTRUCTIONTUC  FY 11T

WV1J  0000 PM SS73003D STP -TUC-0(226)A PANTANO BOULEVARD DESIGN PAVEMENT RECONSTRUCTIONTUC  FY 11T

QT1F   101L MA BALBOA DRIVE CONSTRUCT MULTI-USE PATH BRIDGE OVER TH 53.5 16006 IGA FY 12E

CL1J    10 PN GILA RIVER INDIAN TRIBAL BOUNDARY TO I-8 WIDEN ROADWAY  0.010112 TBD FY 12T

EK1G    10 PM PINAL AIR PARK - MARANA, PH II CONST MAINLINE WIDENING  6 LN232.411209 TBD FY 12T

CO1J    10 PM MARANA ROAD TO INA ROAD RECONSTRUCT & WIDEN FRONTAGE ROADS236.411112 TBD FY 12T

TS1H    17 MA ARIZONA CANAL - 101L CONSTRUCT FMS209.040312 TBD FY 12E

CU1J    17 YV ROCK SPRINGS TO CORDES JUNCTION WIDEN ROADWAY232.010212 TBD FY 12P

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12 RBML1F

QP1C    60 NA SHOW LOW TO LITTLE MORMON LAKE WIDEN ROADWAY342.010612 TBD FY 12G

AY1G    77 PM 077-A      TANGERINE ROAD - PINAL COUNTY  LINE WIDENING TO 6 LANES 82.014110 TBD FY 12 TBAT

KS1H    80 CH TOMBSTONE TO JUNCTION SR 90 EXTEND CULVERTS318.0 TBD FY 12 PSMR1S

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 12 RSKP1T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.



ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

3RD SORT:  BID DATE, RTE, MP Page 10 of 10

CPSI
D: RTE: CO: TRACS:

PROJECT 
NUMBER: PROJECT NAME: TYPE OF WORK:MP:

ITEM
 #:

BID 
DATE:

DESIGN 
FIRM:DIST:

CZ1J    89 YV JCT 89A TO MP 324 WIDEN THE SR 89 CORRIDOR317.510512 TBD FY 12P

DA1J    89 CN CAMERON SECTION CONSTRUCT 4-LANE URBAN, SR 64 INTERSECTI464.510412 TBD FY 12F

LE1G    93 MO ANTELOPE WASH CONSTRUCT 4-LANE DIVIDED HIGHWAY101.810312 TBD FY 12K

UH1H   303L MA I-10 TO US 60 (GRAND AVE) CONSTRUCT NEW FREEWAY  0.041612 TBD FY 12 TBDE

CP1J    10 PM KINO TI DESIGN TRAFFIC INTERCHANGE262.511212 DESIGN FY 12T

CR1J    10 PM VALENCIA ROAD TI CONSTRUCT TRAFFIC INTERCHANGE267.111512 DESIGN FY 12T

CM1J    10 MA H770901C PERRYVILLE ROAD CONSTRUCT TI122.040913 TBD FY 13E

TL1J    10 PM MARANA ROAD TO INA ROAD (FRONTAGE ROADS) RECONSTRUCT & WIDEN FRONTAGE ROADS TO 236.411113 TBD FY 13T

CS1J    10 PM WILMOT ROAD TI UPGRADE EXISTING TRAFFIC INTERCHANGE269.411313 TBD FY 13T

CT1J    17 MA ARIZONA CANAL TO SR 101L CONSTRUCT  GPL209.040112 TBD FY 13E

QK1C    19 PM H510501C VALENCIA RD TO  AJO WAY WIDEN ROADWAY 58.7 11207 TBD FY 13 TBAT

EC1H    40 MO RATTLESNAKE WASH TI CONSTRUCT NEW TI 56.510213 TBD FY 13 TBAK

CX1J    60 MA MERIDIAN ROAD CONSTRUCT TI194.040612 TBD FY 13E

TD1J    60 PN SUPERIOR STREETS RECONSTRUCT TO 4 LANE RDWY W/CNT TURN L212.010313 TBD FY 13G

TE1J    89A YV JCT 89A TO CHINO VALLEY (S. CHINO LIMITS) - PH II CONSTRUCT ROADWAY WIDENING319.010113 TBD FY 13P

TC1J    93 MO CARROW TO STEPHENS CONSTRUCT 4-LANE DIVIDED HIGHWAY116.010413 TBD FY 13K

UF1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE CONSTRUCT ROADWAY  0.040013 TBD FY 13 TBDE

TW1H   202L MA DOBSON ROAD TO I-10 CONSTRUCT HOV/RAMP  0.041711 TBD FY 13E

DK1J   303L MA US 60  (GRAND AVE)  TO I-17 CONSTRUCT ROADWAY  0.041313 TBD FY 13E

CQ1J    10 PM COUNTRY CLUB ROAD TI CONSTRUCT NEW TRAFFIC INTERCHANGE264.011312 DESIGN FY 13T

DD1J   101L MA I-17  TO TATUM BLVD CONSTRUCT HOV LANE 23.540313 DESIGN FY 13E

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 JUN 14 KHRC1F

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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UA1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041210 TBD FY 10 TBDE

TS1H    17 MA ARIZONA CANAL - 101L CONSTRUCT FMS209.040312 TBD FY 12E

DK1J   303L MA US 60  (GRAND AVE)  TO I-17 CONSTRUCT ROADWAY  0.041313 TBD FY 13E

TT1H    60 MA LINDSEY RD HALF INTERCHANGE DESIGN TI  0.040711 DESIGN FY 11E

DJ1J   303L MA I-10/303L TI, PHASE I (I-10 REALIGNMENT) CONSTRUCT TI  0.043311 TBD FY 11E

DJ1G    90 CH CENTRAL AVE TO MOSON RD, E OF SIERRA VISTA WIDEN TO 5  LANES323.510910 TBD FY 11S

TV1H   101L MA I-17 TO SR 51 DESIGN FMS  0.041011 DESIGN FY 11E

TW1H   202L MA DOBSON ROAD TO I-10 CONSTRUCT HOV/RAMP  0.041711 TBD FY 13E

DG1J   273 AP SR 273, BETWEEN MPS 377.46 AND 381.46 SYSTEM ENHANCEMENT - ENGINEERING380.0 MAR 10G

TX1H   202L MA DOBSON ROAD TO I-10 DESIGN FMS  0.041611 DESIGN FY 11E

DE1J   177 GI CLIMBING PARK DESIGN  0.014610 DESIGN FY 10G

DD1J   101L MA I-17  TO TATUM BLVD CONSTRUCT HOV LANE 23.540313 DESIGN FY 13E

DA1J    89 CN CAMERON SECTION CONSTRUCT 4-LANE URBAN, SR 64 INTERSECTI464.510412 TBD FY 12F

FF1G    73 NA WHITERIVER TO COAL MINE CANYON 2" AC & ARFC342.0 TBD FY 11G

TQ1J  0000 MA CM  -CHN-0(208)A LOOP 101 @ GALVESTON ST MULTI-USE PATH & BRIDGECHN  FY 09E

UB1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041211 TBD FY 11 TBDE

UC1J    17 CN ROCKY PARK-MCCONNELL SYSTEM PRESERVATION - ENGINEERING316.5 TBD FY 09F

UD1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN AND R/W  0.040809 DESIGN FY 09 TBDE

UD1J    17 YV SR169 - ROCKY PARK SYSTEM PRESERVATION - ENGINEERING279.6 TBD FY 10P

UE1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041310 DESIGN FY 10 TBDE

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 JUN 14 KHRC1F

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

UI1H    95 MO LAKE HAVASU STATE PARK DESIGN (LAUNCH RAMPS)  0.015708 DESIGN FY 10 TBDK

UK1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.040808 TBD FY 09 TBDE

UL1H   160 CN US 160 TURN LANES AT NAVAJO ROUTE CONSTRUCT TURN LANES349.0 JUN 09 PLCH1F

NSSP    89A YV RED ROCK STATE PARK DESIGN  0.015208 DESIGN FY 09F

TZ1H    89A CN SLIDE ROCK STATE PARK DESIGN (ADD'L PRRKING )ASP13509 DESIGN FY 09F

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09 TBAY

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.211710 TBD FY 10H

RA1J  0000 PM STP -TUC-0(222)A ITS TRAFFIC SIGNAL TIMING STUDY TIMING STUDY - VARIOUS LOCATIONSTUC  FY 09T

EK1G    10 PM PINAL AIR PARK - MARANA, PH II CONST MAINLINE WIDENING  6 LN232.411209 TBD FY 12T

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 IGA FY 09T

QT1F   101L MA BALBOA DRIVE CONSTRUCT MULTI-USE PATH BRIDGE OVER TH 53.5 16006 IGA FY 12E

QP1C    60 NA SHOW LOW TO LITTLE MORMON LAKE WIDEN ROADWAY342.010612 TBD FY 12G

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.



ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

4TH SORT:  TRACS # Page 2 of 10

CPSI
D: RTE: CO: TRACS:

PROJECT 
NUMBER: PROJECT NAME: TYPE OF WORK:MP:

ITEM
 #:

BID 
DATE:

DESIGN 
FIRM:DIST:

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 TBD FY 10 DVJB1P

EC1H    40 MO RATTLESNAKE WASH TI CONSTRUCT NEW TI 56.510213 TBD FY 13 TBAK

QL1J    10 PM INA RD TO RUTHRAUFF RD DCR / EA AND 30% DESIGN247.0 DESIGN FY 09T

SR1H    17 MA SR 101L TO CAREFREE HWY (SR 74) CONSTRUCT LANDSCAPE215.043509 TBD FY 10E

ST1H   202L MA LINDSAY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH  0.043208 TBD FY 09E

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 TBD FY 10Y

SX1J    10 PN I-10 / SR 87 TI CAPACITY ADDITIONS - ENGINEERING210.1 TBD FY 10 PBDL1T

TR1H    17 MA 101L- CAREFREE HIGHWAY DESIGN FMS215.040511 DESIGN FY 11E

QF1G   191 GE GUTHRIE BRIDGE #352 DEMOLITION PA FOR BRIDGE DEMOLITION153.0 TBD FY 10 HDKA1S

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12 RBML1F

ES1G    86 PM SAN PEDRO ROAD SEGMENT WIDEN ROADWAY TO 40'137.111609 TBD FY 10T

TC1J    93 MO CARROW TO STEPHENS CONSTRUCT 4-LANE DIVIDED HIGHWAY116.010413 TBD FY 13K

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.010007 TBD FY 09 TBAG

TD1J    60 PN SUPERIOR STREETS RECONSTRUCT TO 4 LANE RDWY W/CNT TURN L212.010313 TBD FY 13G

TE1J    89A YV JCT 89A TO CHINO VALLEY (S. CHINO LIMITS) - PH II CONSTRUCT ROADWAY WIDENING319.010113 TBD FY 13P

TF1J    10 MA SARIVAL AVENUE TO DYSART ROAD CONSTRUCT LANDSCAPE125.043711 TBD FY 11E

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 09 TBAE

TL1J    10 PM MARANA ROAD TO INA ROAD (FRONTAGE ROADS) RECONSTRUCT & WIDEN FRONTAGE ROADS TO 236.411113 TBD FY 13T

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.010208 TBD FY 10 TBAT

UH1H   303L MA I-10 TO US 60 (GRAND AVE) CONSTRUCT NEW FREEWAY  0.041612 TBD FY 12 TBDE

QL1H    40 NA TANNER WASH BRIDGE WB #459 BRIDGE REPLACEMENT278.0 DEC 09H

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECONSTRUCT FORTUNA WASH BRIDGE  & WID 3211510 TBD FY 11Y

KO1H    40 MO CHEMEHUEVI & BOULDER WASH BRIDGES SCOUR RETROFIT 11.0 JAN 10K

CL1J    10 PN GILA RIVER INDIAN TRIBAL BOUNDARY TO I-8 WIDEN ROADWAY  0.010112 TBD FY 12T

JL1G    72 LA SR-72 MP 13.1 - 17.0 SHOULDERS & SLOPES 13.1 MAY 09Y

MU1H   101L MA SR 101 AT CHAPARRAL ROAD ADD LEFT LANES AT TI 47.0 TBD FY 10E

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEW TI246.513410 TBD FY 10 TBAT

UF1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE CONSTRUCT ROADWAY  0.040013 TBD FY 13 TBDE

AY1G    77 PM 077-A      TANGERINE ROAD - PINAL COUNTY  LINE WIDENING TO 6 LANES 82.014110 TBD FY 12 TBAT

IH1J    89A YV SR 89A JCT AIRPORT ROAD INTERSECTION IMPROVEMENT373.1 JUN 09F

HX1G    10 PM CIENEGA CREEK-MARSH STATION PHASE II NEW RAILROAD TRACKS288.414607 TBD FY 09T

GY1H    86 PM KITT PK ROAD SEGMENT ROADWAY WIDENING132.813910 TBD FY 10T

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONSTRUCT NEW ROADWAY & RAILROAD STRU253.410610 TBD FY 11G

KQ1H  0000 MA STP -QCR-0(001)A RIGGS RD,ELLSWORTH TO MERIDIAN CONSTRUCT NEW RDWAYQCR  FY 09E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 10S

JK1G    95 LA SR-95 @ MP 131.7 - 142.7 SHOULDER IMPROVEMENTS131.7 MAY 09Y

XP1G    87 MA            MP 211.8 TO MP 213.0 REPAIR CUT SLOPES FOR EROSION CONTROL211.846208 TBD FY 10P

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 11F

XT1H   180 AP JCT SR 260 / US 180 & RODEO GROUNDS INTERSECTIO REALIGN INTERSECTION402.0 TBD FY 10G

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10P

GS1H    60 PN SILVER KING SECTION RECONSTRUCT ROADWAY222.312910 TBD FY 11G

YH1G    87 MA NEW FOUR PEAKS RD TO DOS S RANCH RD CLIMBING LANE AND SHOULDER WIDENING204.3 TBD FY 10E

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

GG1J    66 MO AIRWAY AVENUE & MOHAVE AIRPORT DRIVE INTERSE CONCRETE MEDIAN & ASPHALT PAVING 57.3 MAR 09K

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DESIGN/CONSTRUCT PEDESTRIAN WALKWAY AL204.943010 TBD FY 10E

ZT1H    40 CN BABBITTS TANK WASH BRIDGE SYSTEM ENHANCEMENT - ENGINEERING224.5 DEC 09F

ZY1B    89 YV 029-1      SUNDOG RD BRIDGE (OLD BLK CYN HWY TURNBACK OWNERSHIP & MAINTENANCE  (IGA R313.8 IGA FY 10P

XL1G    70 GH 070-A-310  US 70 PIMA TO THATCHER DESIGN SLOPE FLATTING331 TBD FY 10 EEJM1S

CV1J    51 MA BELL ROAD - SR 101L DESIGN FMS 13.640611 DESIGN FY 11E

CN1J    10 PN JCT I 8 TO PICACHO PEAK TI WIDEN ROADWAY199.114510 TBD FY 10T

CU1H   191 GE SAN FRANCISCO RIVER BR #563 BRIDGE REPLACEMENT163.0 AUG 09S

CT1J    17 MA ARIZONA CANAL TO SR 101L CONSTRUCT  GPL209.040112 TBD FY 13E

CS1J    10 PM WILMOT ROAD TI UPGRADE EXISTING TRAFFIC INTERCHANGE269.411313 TBD FY 13T

CZ1J    89 YV JCT 89A TO MP 324 WIDEN THE SR 89 CORRIDOR317.510512 TBD FY 12P

LE1G    93 MO ANTELOPE WASH CONSTRUCT 4-LANE DIVIDED HIGHWAY101.810312 TBD FY 12K

CX1J    60 MA MERIDIAN ROAD CONSTRUCT TI194.040612 TBD FY 13E

MC1G    85 MA SR 85, HAZEN RD - BROADWAY RD   (MAIN LINE) RECONSTRUCT & WIDEN122.040710 TBD FY 10E

MD1J    89 YV MARTINEZ RIVER BRIDGE (STR # 1320) SCOUR RETROFIT269.0 TBD FY 10P

CQ1J    10 PM COUNTRY CLUB ROAD TI CONSTRUCT NEW TRAFFIC INTERCHANGE264.011312 DESIGN FY 13T

CR1J    10 PM VALENCIA ROAD TI CONSTRUCT TRAFFIC INTERCHANGE267.111512 DESIGN FY 12T

UW1J    86 PM SANTA ROSA RANCH SEGMENT DESIGN ROADWAY WIDENING128.5 DESIGN FY 10T

KS1H    80 CH TOMBSTONE TO JUNCTION SR 90 EXTEND CULVERTS318.0 TBD FY 12 PSMR1S

CP1J    10 PM KINO TI DESIGN TRAFFIC INTERCHANGE262.511212 DESIGN FY 12T

UU1J   101L MA SR 101L (PRICE FREEWAY) @ GALVESTON SRP DRAINAGE INPROVEMENTS ASSOCIATED WI 59.5 TBD FY 09E

WN1G     8 YU BUSINESS 8 AND AVE 2 1/2 E DRAINAGE STUDY & IMPROVEMENT  6.0 AUG 09Y

CO1J    10 PM MARANA ROAD TO INA ROAD RECONSTRUCT & WIDEN FRONTAGE ROADS236.411112 TBD FY 12T

MN1J    89 CN WEST SEDONA (NB & SB) R & R  2.5"  AC & FR371.0 JAN 11F

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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CU1J    17 YV ROCK SPRINGS TO CORDES JUNCTION WIDEN ROADWAY232.010212 TBD FY 12P

3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 MAR 09T

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECTION CONSTRUCT STRUCTURE288.6 10900 TBD FY 09S

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 11F

FF1C   191 CH H416501C COCHISE UPRR OP  #2530 BRIDGE REPLACEMENT. 62.014002 TBD FY 10S

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 TBD FY 09 HDJC1P

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 10 SVSG1H

AJ1C   191 AP H451801C STP -191-E(200)A BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 09 TBAH

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY & CONSTRUCTION W269.0 11902 TBD FY 10 SVBW1P

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 09 AMRM1P

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

SK1E   191 GH H503704C 191-B      DIAL WASH TO TEN RANCH (SEG II) CONSTRUCT PARALLEL ROADWAY 91.8 11406 TBD FY 11 TBAS

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.212407 TBD FY 10 PALL1E

QK1C    19 PM H510501C VALENCIA RD TO  AJO WAY WIDEN ROADWAY 58.7 11207 TBD FY 13 TBAT

UX1C   160 CN H527401C 160-A-(001) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANES311.5 22802 TBD FY 09F

RV1E    86 PM H543401C S   -086-A-500  MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 09 TBAT

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 11H

EM1E    40 CN H545701C WALNUT CANYON (WB) RECONSTRUCT ROADWAY (REPROFILE VERTICA205.0 10506 TBD FY 11 KHRC1F

EO1E    77 NA H546001C 077-B      MP 364 TO 372 CONSTRUCT PASSING LANE364.011308 TBD FY 10 TBAH

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 11 TBAH

PK1E    95 YU H584101C PELIGRO - CLARKS PA (3" AC + FC) 63.0 JUN 09Y

WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 09E

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 12 RSKP1T

GI1F   191 AP H602501C 191-E-505  WIDE RUINS WIDENING FOR PASSING/CLIMBING LANES, SAFE390.0 TBD FY 10 WERS1H

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.018606 FEB 09F

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 09 TBAK

OV1F   260 NA H621401C TEA -260-C(003)A SR 260 PORTER MTN RD - WOODLAND RD LANDSCAPING,IRRIGATION & PEDESTRIAN LIGH350.0 TBD FY 09 TBAG

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONSTRUCT MAINLINE WIDENING TO 8 LANES253.0 TBD FY 11 ENBS2T

RO1F    80 CH H624301C CBI -080-A(009)B DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 MAR 09 MBFG1S

UP1F    86 PM H630201C SR-86, MP 73.99 - 77.69 SYMMETRICAL WIDENING 74.0 MAR 09T

AP1G   160 NA H635601C 160-A(200)A KAYENTA - JCT IR 59 3" AC + ACFC389.5 DEC 08H

AC1G    17 YV H636801C HES -017-B(201)A BLACK CANYON HILL - (SB) MILL AND REPLACE AND SAFETY IMPROVEMENT245.2 TBD FY 09P

JJ1G    95 LA H638001C SR 95, HOLIDAY HARBOUR DRAINAGE STUDY156.6 TBD FY 10 PBGS1Y

VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS SYSTEMS ALONG I-10 & I-19260.014406 TBD FY 09 TRMM1T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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ZK1F   191 GE H643201C BACK COUNTRY BYWAY (NORTH INTER) SAFETY IMPROVEMENTS160.0 TBD FY 09S

CH1G    70 GI H645301C OLD WINKELMAN HIGHWAY AND BIA ROUTE 6 INTERSECTION IMPROVEMENTS256.0 APR 09 HZJS1G

CM1G    89 YV H648401C 089-B-305  GRANITE CREEK BRIDGE #2869 BRIDGE REPLACEMENT313.0 TBD FY 09P

CN1G    10 CH H650401C NH  -010-E(200)N SR 90  TI RECONSTRUCT SR 90 TI AND ADD PASSING LAN300.210106 TBD FY 10 URJR1S

CV1G   191 CH H650901C SUNSITES @ HIGH STREET WIDEN ROADWAY FOR TURN LANES 48.3 DEC 08 HERW1S

FD1G    60 GI H657401C TIMBER MT TO SENECA RR 3" & ARFC278.0 FEB 09G

FG1G    78 GE H657901C JCT 191 TO FOREST SERVICE BOUNDARY CHIP SEAL AND GUARDRAIL EXTENSION154.0 APR 09S

FH1G    80 CH H658001C STP -080-B(200)A EAST OF DOUGLAS 2 1/2" MILL, 3" AC REPLACE PLUS 1/2"  AR-ACFC368.0 JAN 09S

FI1G    86 PM H658101C RESERVATION BOUNDRY TO BRAWLY WASH 3" AC & SC (POLY)145.0 AUG 09T

FJ1G    87 PN H658201C S COOLIDGE CL TO JCT 287 RR 2.5" ARAC131.0 FEB 09T

FK1G    89 YV H658301C STP -089-A(200)A PEEPLES VALLEY YARD TO WILHOIT SPOT 3" RR & ARFC283.0 APR 09P

FO1G   160 NA H658501C JCT N 59 TO DENNEHOTSO 3" COLD RECYCLE & ARFC402.0 DEC 09H

FP1G   160 AP H658601C RED MESA TO TEEC NOS POS 3" AC & ARFC452.0 JAN 10H

FQ1G   180 AP H658701C RANCH TO JCT 61 SYS PRES-RESTORE/REHAB/RESRFC347.0 APR 09G

HB1G    70 GH H661401C 070-A-308  SAN CARLOS RIVER BRIDGE #2910 BRIDGE REPLACEMENT271.0 TBD FY 10G

HO1G   999 MA H662101C 999-A(023) VARIOUS ROUTES, MARICOPA COUNTY BRKWY CABLE TERMINAL  0.0 TBD FY 09E

LP1G    78 GE H666901C JAKE'S CORNER REALIGNMENT HIGHWAY REALIGNMENT169.0 MAR 09 AMJS1S

DP1H    60 MA H669001C NH  -060-B(200)B 99TH AVE - 83RD AVE (INCLUDING NEW RIVER BRIDGE) WIDEN ROADWAY AND BRIDGE148.911507 MAY 09E

DU1H   160 CN H669501C 160-A(003)A US 160 @ SR 264 LIGHTING320.0 MAY 09F

EO1H    66 MO H675201C SR 66 @ MOHAVE AIRPORT INTERSECTION IMPROVEMENT 61.0 TBD FY 09K

DB1J    95 LA H675701C PASSING LANES SOUTH OF BOUSE WASH CONSTRUCT PASSING LANES128.914410 TBD FY 10Y

AZ1G    86 PM H680601C STP -086-A      VALENCIA ROAD - KINNEY ROAD CONSTRUCT ROADWAY WIDENING TO 4 LANES159.5 11508 TBD FY 10 TBAT

DX1H    70 GH H680801C US 70 & 8TH AVENUE INTERSECTION INTERSECTION IMPROVEMENTS338.0 TBD FY 09S

EB1H   260 NA H681201C MP 356-357.6 INSTALL NEW R/W FENCE356.0 TBD FY 09G

EU1H   191 AP H681901C JCT I-40 MP 385 3"  AC & SC375.0 JAN 10H

FA1H    10 CH H682201C IM  -010-F(201)A E BENSON - JOHNSON RD (EB) RR 5" TL, 3" PL & ARFC307.0 FEB 09S

FG1H    40 MO H682401C PEACOCK WASH-SILVER SPRNGS ROAD TI-EB RR5"TL & 3"TL & 2"AC & ARFC 73.0 FEB 09K

ER1H    89 CN H682601C TOWNSEND - FERNWOOD RR 4" & ARFC420.0 DEC 09F

ES1H    89 CN H682701C THE GAP - CEDAR RIDGE TP SHOULDER WIDENING495.0 JUL 09F

FD1H     8 MA H682901C GILA BEND -  121.0 RR 2" PL/5" TL & ARFC114.0 JAN 10Y

EY1H    87 GI H683201C PINE - RIM 3" RR & ARFC267.0 TBD FY 09P

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 FEB 09 AMJC1G

GO1H    60 MA H686601C 060-B(201) SR 303L TO 99TH AVE WIDEN ROADWAY138.040309 AUG 09E

XW1H    17 MA H688101C SR74- ANTHEM WAY CONSTRUCT GENERAL PURPOSE LANE (STAN A224.044209 OCT 08E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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JD1H    79 PN H690601C SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS126.0 MAR 09 HDRB1T

GU1H    74 MA H691201C US 60 TO SR 303L, MP 20 TO MP 22 (EB & WB) CONSTRUCT PASSING LANES 20.040608 FEB 09P

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 09 TBAG

KD1H   177 PN H692101C HES -177-A(003)A SR 177,  MP 163.80- 164.40 CURVE RE-ALIGNMENT163.0 NOV 09G

KP1H    40 AP H692401C DEAD RIVER BRIDGE EB (STR # 565) SCOUR RETROFIT316.014810 FEB 09H

KF1H     8 PN H692601C 008-B(003)A INTERSTATE I-8 EB, I-10 WB RAMP IMPROVEMENT177.0 MAY 09T

JS1H    64 CN H692701C TUSAYAN STREETS WIDEN ROADWAY - SAFTEY IMPROVEMENTS235.0 TBD FY 10F

OG1H     8 MA H701601C 008-B      MP 121.00 - BIG HORN SYSTEM PRES - ENGINEERING121.0 APR 09Y

SW1H    19 PM H705001C CONTINENTAL RD/I-19 BIKE & PED SYS ENHNCMENT-OTHR ENHANCEMNTS 39.0 TBD FY 10 HDSR1T

UM1H    83 PM H705701C 083-A(200)A MP 44.0 TO MP 45.5 SAFETY IMPRVMNTS / REALIGNMENT 44.0 MAY 09T

RN1H    40 AP H706601C BR  -040-E(202)A BLACK CREEK BRIDGES EB,WB SFR(STR # 1134,1642,9 BRIDGE SCOUR RETROFIT347.0 JAN 09H

TU1H   101L MA H707601C BEARDSLEY RD / UNION HILLS DRIVE (CITY ADVANCEM CONSTRUCT TI  0.040812 TBD FY 09E

FN1H    10 MA H708301X 395TH AVE (BELMONT RD) CONSTRUCT TI 96.245309 TBD FY 09Y

TD1H   191 GE H710001C LWR CORONADO TRAIL DRAINAGE IMPRV SYST ENHANCEMENT - ENGINEERING170.0 MAR 09S

TB1H    10 PN H710401C I-8 TO SR 87 TI CAPACITY ADDITIONS - ENGINRING199.0 TBD FY 10 EECA1T

SY1H    10 PN H710601C I-10 WIDENING SR87 TO PICACHO PEAK CAPACITY ADDITIONS-ENGINEERING211.0 TBD FY 10 PBDL1T

UO1H    95 LA H711501C BILL WILLIAMS RIVER BRIDGE #1272 FIRE DAMAGE REPAIR161.7 TBD FY 09K

WB1H   264 AP H712101C BLACK CREEK BRIDGE  (STR # 624) SCOUR RETROFIT474.5 TBD FY 10H

QY1C    86 PM H713701C MP 141.1 TO RESERVATION BOUNDARY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 09 TBAT

GH1H    10 MA H715501C SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GENERAL PURPOSE LANES133.040008 TBD FY 10E

A6SP    87 NA H717901C HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.013209 TBD FY 10 CBJO1H

WS1H    80 CH H718101C TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT PARKING316.013309 TBD FY 10 HDSM1S

AR1E    82 SC H718201C PATAGONIA LAKE STATE PARK CONSTRUCT ROAD  0.010411 TBD FY 11 HDSM1T

TQ1H    87 GI H718301C TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 10 CBJO1P

XV1H    10 MA H721101C VERRADO WAY TO SARIVAL AVE CONSTRUCT GENERAL PURPOSE LANE (STAN A119.044109 OCT 08E

VO1H    40 MO H721201C 040-A(200) MP 21 - WALNUT CREEK RR 5" TL & 3" PL & 2" AC ARFC 21.0 JAN 09K

XF1H    19 PM H722201C STP -019-A-(AUP) SAHUARITA TI CONSTRUCT NEW TI 47.0 TBD FY 09T

IN1J    10 MA H725601C 3RD AVENUE - 3RD STREET FIRE DETECTION SYSTEM RETROFIT144.0 FEB 09M

ZL1H   260 AP H726101C SR 260 FROM GREER TO RODEO GROUNDS 3" RR & ARFC385.0 APR 09G

SI1E   101L MA H726701C 101-A      I-10 TO MC 85 (99TH AVE) WIDEN ROADWAY  0.0 13706 TBD FY 10 KHRC1E

ZC1H    40 MO H727201C BUCK MOUNTIAN WASH EB #378 DECK REHABILITATION 14.9 TBD FY 09K

TO1H    10 MA H729601C            SARIVAL AVE TO DYSART RD CONSTRUCT GPL (CITY ADVANCEMENT) OUTSID126.043409 MAR 09 TBDE

LJ1J   160 AP H730903C TEEC NOS POS PORT OF ENTRY SYSTEM ENHANCEMENT - OTHER ENHANCEMEN465.1 FEB 09H

CF1J    79 PN H731001C MP 124 TO MP 126 SYSTEM ENHANCEMENT - ENGINEERING124.2 TBD FY 09 HDRB1T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.



ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

4TH SORT:  TRACS # Page 7 of 10

CPSI
D: RTE: CO: TRACS:

PROJECT 
NUMBER: PROJECT NAME: TYPE OF WORK:MP:

ITEM
 #:

BID 
DATE:

DESIGN 
FIRM:DIST:

QH1J    19 SC H732901C SB-19 AND SPRR OP BRIDGE #980 BRIDGE REPAIR  1.6 TBD FY 09T

FJ1J    40 MO H733001C WILLOW CREEK BRIDGE,  WB #1769 DECK REHABILITATION 85.9 TBD FY 09K

HB1J    60 LA H733501C US 60 AT VICKSBURG ROAD INTERSECTION IMPROVEMENT 45.8 JUL 09Y

NW1J    89A YV H733901C JEROME RETAINING WALL REPLACE RETAINING WALL344.0 TBD FY 09P

HC1H    93 MO H738901C SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 11 MBAP1K

CW1J    60 LA H739001C ALAMO LAKE STATE PARK CONSTRUCT PARKING  0.010211 TBD FY 11 PBBF1P

CY1J    77 PN H739101C ORACLE STATE PARK CONSTRUCT PARKING  0.010311 TBD FY 11T

OX1H    90 CH H740401C SR 90 @ MP 321.11 TO MP 321.42 MINOR PAVEMENT PRESERVATION321.1 FEB 09S

FY1J    40 MO H740601C TEA -040-A(201) I-40 STOCKTON HILL - HARRISON CONSTRUCT LANDSCAPING AND IRRIGATION 52.0 SEP 08K

GE1J    69 YV H741001C 069-4      SR 69 GLASSFORD HILL  PRESCOTT EAST HIGHWAY ROADWAY WIDENING288.314409 JAN 09P

PV1J   101L MA H741401C HAYDEN RD TO PRINCESS DR DRAINAGE IMPROVEMENTS 36.0 TBD FY 09E

OU1J    40 MO H742001C LAKE HAVASU TI UP #1586 BRIDGE REHABILITATION  9.8 TBD FY 09K

IG1J    60 GI H743601C US 60, MIAMI CITY LIMITS TO MCMILLAN WASH PAVEMENT PRESERVATION243.0 MAR 09G

TI1J     8 YU H744601C I-8, DATELAND TO GILA BEND REST AREA SIGN REHABILITATION 66.0 IGA FY 09Y

LP1J    83 SC H747001C JCT SR 82 (MP 31.6) TO MP 43.5 HIP RECYCLE + CHIP SEAL COAT 31.6 DEC 08T

HY1G    10 PM H747301C CIENEGA CREEK-MARSH STATION PHASE III REMOVE RAIL & BRIDGE, CONST ML288.413408 TBD FY 09T

QT1J   999 AP H747701X SB  -AZ07-(004) DINE'TAH "AMONG THE PEOPLE" SCENIC ROADS DESIGN MARKETING PLAN  0.0 IGA FY 09H

QU1J   163 NA H747801X SB  -AZ07-(007) KAYENTA-MONUMENT  VALLEY SCENIC ROADS DEVELOP INTERPRETIVE PLAN  0.0 IGA FY 09H

QV1J   163 NA H747901X SB  -AZ07-(008) KAYENTA-MONUMENT VALLEY SCENIC ROADS DESIGN MARKETING PLAN  0.0 IGA FY 09H

GL1J   191 AP H748601C CHINLE - MANY FARMS (PH I) REMOVE & REPLACE FENCING, CATTLE GUARDS448.021008 TBD FY 09H

DI1J   202L MA H749001C SR 101L TO GILBERT ROAD CONSTRUCT FMS 10.041409 TBD FY 09E

MF1J    82 CH H749701C SAN PEDRO RIVER BR (STR # 403) SCOUR RETROFIT 61.2 FEB 09S

OI1J    19 PM H750101C TUCSON TO INTERNATIONAL BORDER SIGN REHAB - REPLACE PANELS OR SIGNS  0.0 IGA FY 09T

OS1J    40 CN H751401C MP 177-182 (EB&WB) SHOULDERS PAVEMENT PRESERVATION177.0 TBD FY 09F

OQ1J   177 GI H752301C WINKELMAN 3" MILL AND REPLACE136.3 TBD FY 09G

SZ1J   888 MA H752501C NOISE MITIGATION ON THE MAG REGIONAL FREEWAY SYSTEM ENHANCEMENT - OTHER ENHANCEMEN  0.041410 TBD FY 10E

GK1J    95 LA H752601C US 95 @ 82 & 89 INTERSECTION IMROVEMENTS 82.0 TBD FY 10Y

FC1J   143 MA H752801C SR 143 / SKY HARBOR BLVD TI TRAFFIC INTERCHANGE IMPROVEMENTS  0.0 TBD FY 10E

BW1J    40 MO H752901C HOLY MOSES WASH - RATTLESNAKE WASH RR(5"TL,3"PL)&AR ACFC & RR AR ACFC 47.0 APR 09K

OJ1J    77 NA H753201C SR 77 @ MP 374.38 AND MP 383.50 SYSTEM ENHANCEMENT - ENGINEERING374.0 MAR 09H

OV1J   999 SW H755001C BRIDGES #2190, #1152, #1219, #745, #517, #821, #93 COLLISION DAMAGE REPAIR  0.0 TBD FY 09 

PS1J    86 PM H755601C SANTA CRUZ RIVER BRIDGE #528 DECK REPLACEMENT171.0 JAN 09T

QB1J    40 MO H756801C MP 39 - MP 121 MINOR PAVEMENT PRESERVATION 39.0 FEB 09K

QZ1J   177 PN H760301C MP 139.16 @ AAR/DOT # 742-390-N CONCRETE RR CROSSING SURFACE & LED FLAS139.2 IGA FY 09G

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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RH1J    17 MA H760401C ANTHEM WAY - NEW RIVER ROAD PAVEMENT PRESERVATION229.0 NOV 08E

UM1J    93 MO H763501C 1 MILE SOUTH OF TOWN OF WIKIEUP; WEST OF ROAD SYSTEM PRESERVATION - RESTORATION/REHAB124.0 IGA FY 09K

SL1J    40B NA H767701C JOSEPH CITY TRUCK STOP 3" MILL AND REPLACE276.8 MAR 09H

SM1J   180 NA H767801C PETRIFIED FOREST MINOR PAVEMENT PRESERVATION324.2 MAR 09H

SV1J    40 CN H768901C NAVAJO ARMY DEPOT, WB 1/2" MILL & 1/2" ACFC ON SHOULDER182.0 TBD FY 09F

SR1J    90 CH H769201C SR 90 @ MP 321.58 TO MP 321.91 MINOR PAVEMENT PRESERVATION321.5 FEB 09S

AM1J   101L MA H769901C SR51 TO PRINCESS DRIVE DESIGN AND CONSTRUCT FMS 30.013609 TBD FY 09E

TK1J   999 MA H770201C BRIDGES #S 1772, 779, 1823, 2800, 517, 1335 COLLISION DAMAGE REPAIR  0.0 IGA FY 09E

HI1H   260 NA H770501C HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 11G

CM1J    10 MA H770901C PERRYVILLE ROAD CONSTRUCT TI122.040913 TBD FY 13E

VE1J     8 YU H773901C LIGURTA TO DATELAND SIGN REHAB 19.0 TBD FY 10Y

KA1G   191 AP HX12001C US 191 AT IR 102 CNST TRAFFIC SIGNAL446.0 TBD FY 10H

OI1H   163 NA HX19101C US 163 AT KAYENTA SCHOOL TRAFFIC SIGNAL INSTALLATION395.3 MAY 09H

PY1H    86 PM HX19601C SR 86 AT CAMINO DE OESTE INSTALL TRAFFIC SIGNAL & MINOR INT IMPROVE166.8 TBD FY 09T

BL1J    60 PN HX20701C 060-D(202)A US 60 @ MP 228, QUEEN CREEK TUNNEL SYSTEM ENHANCEMENT - SAFETY IMPROVEMEN228.4 TBD FY 09G

VD1J   143 MA HX21001C SR 143, 48TH STREET -  MCDOWELL RD SIGN REPLACEMENT  3.8 TBD FY 09E

CG1J    19 PM HX21301C I-19 AND SAHUARITA RD INSTALL NEW TRAFFIC SIGNAL 45.8 IGA FY 09T

CK1J   260 NA HX21501C SR 260 @ JCT WOODLAND LAKE ROAD TRAFFIC SIGNAL CONSTRUCTION353.1 TBD FY 09G

NP1J    60 PN HX22301C US 60 AT PERALTA ROAD (TRAFFIC SIGNAL) INSTALL TRAFFIC SIGNAL204.3 IGA FY 09E

QY1J    74 MA HX22401C SR74 TRAFFIC SIGNAL DESIGN TRAFFIC SIGNAL 24.1 MAR 09 TRDC1E

NZ1E  0000 GI SB40001C BR  -GGI-0(005)A ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 09G

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 09G

PZ1G  0000 YU SB41501C BR  -YYU-0(031)A OLD US 80 @ RED TOP WASH BRIDGE REPLACEMENTYYU  FY 09Y

BC1J  0000 MA SB42801C BR  -MMA-0(202)A OLD US 80 BRIDGE BRIDGE REHABILITATION  0.0  FY 10E

TR1J  0000 MA SB43301C CM  -PHX-0(221)B PONTIS & VIRTIS BRIDGE MANAGEMENT SOFTWARE VARIOUS LOCATIONSPHX  FY 09E

TS1J  0000 MA SB43401C CM  -PHX-0(222)B BRIDGE INSPECTION EQUIPMENT VARIOUS LOCATIONSPHX  FY 09E

NH1G  0000 GH SH27701C  STP-GGH-0(006)A SAFFORD-BRYCE RD & SAFFORD LANDFILL ROAD PETERSON WASH CULVERT EXTENSIONGGH  FY 09S

NY1E  0000 GI SH27901C  HES-GGI-0(006)A JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 09G

FR1H  0000 MA SH43101C HES -GLN-0(030)A 51ST AVENUE & NORTHERN AVENUE INTERSECTION IMPROVEMENTSGLN  FY 09E

FP1H  0000 MA SH43201C HES -GLN-0(030)A 51ST AVENUE  & CAMELBACK AVENUE INTERSECTION IMPROVMENTSGLN  FY 09E

OY1H  0000 MA SH44101C HBS -PHX-0(200)A MCDOWELL RD & 35TH AVENUE STREET LIGHTS CONSTRUCTIONPHX  FY 09E

XB1H  0000 MA SS45102C CM  -FTH-0(000)A SHEA BOULEVARD CONSTRUCT BIKE LANE  0.0  FY 09E

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUPE CONST MULTI USE PATHGIL  FY 09E

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATHGIL  FY 09E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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NU1H  0000 MA SS56001C GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHESGDY  FY 09E

NV1H  0000 MA SS57701C CM  -SCT-0(015)X SCOTTSDALE ROAD CONSTRUCT ITS PROJECT  0.0  FY 10E

MA1H  0000 MA SS59101C CM  -GLN-0(033)A 63RD AVE / LOOP 101 CONSTRUCT MULTI-USE PATH AND BRIDGEGLN  FY 09E

SN1H  0000 MA SS62301C CM  -GLN-0(035)A SPORTS FACILITIES FIBER OPTIC FIBER OPTIC CABLE INSTALLATIONGLN  FY 09E

VY1H  0000 MA SS62701C CM  -PHX-0(202)A 19TH AVENUE THUNDERBIRD RD WIDENING INTERSECTION IMPROVEMENTSPHX  FY 09E

WD1H  0000 MA SS64301C CM  -PEO-0(200)A SKUNK CREEK-75TH AVE TO NEW RIVER CONSTRUCT MULTI-USE PATHPEO  FY 09E

UZ1H  0000 MA SS64401C CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPEGIL  FY 09E

VA1H  0000 MA SS64501C CM  -AVN-0(200)A MCDOWELL RD PEDESTRIAN IMPROVEMENTSAVN  FY 09E

VB1H  0000 MA SS64601C STP -FTH-0(200)A SHEA BLVD ROADWAY WIDENINGFTH  FY 09E

VM1H  0000 MA SS64801C CM  -SCT-0(201)A INDIAN BEND WASH; CHAP - JACK RDS MULTI-USE PATHWAYSCT  FY 09E

XA1H  0000 MA SS65301C OM  -SUR-0(200)A PAVE DIRT ROADS  - SURPRISE PAVE DIRT ROADS  0.0  FY 09E

XC1H  0000 MA SS65701C CM  -PEO-0(201)A 84TH AVENUE STREETSCAPEPEO  FY 09E

XM1H  0000 MA SS65901C CM  -FTH-0(201)A SAGUARO BOULEVARD PAVE DIRT ALLEYSFTH  FY 09E

XN1H  0000 MA SS66001C CM  -FTH-0(202)A FOUNTAIN HILLS BOULEVARD SIDEWALK CONSTRUCTIONFTH  FY 09E

GY1J  0000 MA SS67601C CM  -SUR-0(204)X GREENWAY ROAD FIBER OPTIC INTERCONNECTSSUP  FY 09E

NN1J  0000 MA SS68501C CM  -BKY-0(200)A PEDESTRIAN IMPROVEMENTS - 7TH ST AND EASON AV PEDESTRIAN IMPROVEMENT PROJECTBKY  FY 09E

QA1J  0000 MA SS68601C CM  -CUK-0(200)A VARIOUS LOCATIONS PAVE DIRT ROADS  0.0  FY 09E

NT1J  0000 MA SS68701C CM  -MMA-0(206)A REACT IN GLENDALE, PEORIA, AND SCOTTSDALE INCIDENT MANAGEMENT PARTNERSHIPMMA  FY 09E

QG1J  0000 PM SS69201C STP -TUC-0(223)A ITS TRAFFIC SIGNAL EXPANSION - VARIOUS LOCATION EQUIPMENT PURCHASESTUC  FY 09T

SF1J  0000 PM SS69301C STP -PPM-0(209)A COTARO FAMS ROAD / MAGEE ROAD ROAD WIDENING, REALIGNMENTS, IMPROVEMENPPM  FY 09T

RC1J  0000 MA SS69801C CM  -PVY-0(201)A 12 VARIOUS LOCATIONS TRAFFIC - VIDEO DETECTION SYSTEMPVY  FY 09E

QD1J  0000 MA SS70101C CM  -MMA-(209)A RIO VERDE DRIVE PAVE SHOULDERS  0.0  FY 09E

SH1J  0000 MA SS70401C CM  -QCR-0(203)A HUNT HIGHWAY - POWER TO ELLSWORTH PAVE DIRT SHOULDERSQCR  FY 09E

RB1J  0000 MA SS70501C CM  -PHX-0(218)A ACDC AT 7TH AVE (BIKE UNDERPASS) ACDC BIKE UNDERPASSPHX  FY 09E

TV1J  0000 MA SS70601C CM  -CHN-0(203)A COMMONWEALTH AVE ROADWAY IMPROVEMENT HAMILTON ST - ITHICA PL (PAVING)CHN  FY 09E

TW1J  0000 MA SS70701C CM  -CHN-0(204)A WESTERN CANAL @ ALMA SCHOOL & DOBSON PEDESTRIAN SIGNAL - TRANSPORTATION IMPROCHN  FY 09E

TX1J  0000 MA SS70801C PURCHASE TRAFFIC DETECTION CAMERAS VARIOUS LOCATIONSCHN  FY 09E

TU1J  0000 MA SS70901C PAVE DIRT SHOULDERS - VARIOUS LOCATIONS PAVE DIRT SHOULDERSBKY  FY 09E

TY1J  0000 MA SS71001C CM  -CHN-0(206)A PRICE ROAD TO HAMILTON STREET WESTERN CANAL - MULTI-USE PATH (2)CHN  FY 09E

TZ1J  0000 MA SS71101C CM  -CHN-0(207)A PRICE RD TO HAMILTON ST WESTERN CANAL- MULTI-USE PATH (1)CHN  FY 09E

TT1J  0000 PM SS71301C CM  -PPM-0(210)A SAFETY AND EDUCATION PROGRAM VARIOUS LOCATIONSPPM  FY 09T

VJ1J  0000 MA SS71601C CM  -PHX-0(224)A PAVE DIRT ALLEYS VARIOUS LOCATIONS  0.0  FY 10E

VI1J  0000 MA SS71701C CM  -GDV-0(201)A DYNAMIC MESSAGE SIGNS VARIOUS LOCATIONS  0.0  FY 10E

VK1J  0000 GI SS71803D HPP -GGI-0(204)A TONTO CREEK BRIDGE DESIGN BRIDGE APPROACHES  0.0  FY 10G

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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VL1J  0000 MA SS72001C CM  -SUR-0(206)A WEST OF 219TH AVENUE PAVE DIRT ROADS  0.0  FY 10E

VT1J  0000 MA SS72101C CM  -PEO(230)A  HYBRID FIBER-TO-WIRELESS COMMUNICATION SYSTE TRAFFIC SIGNAL NETWORKPEO  FY 10E

WQ1J  0000 MA SS72201C CM  -SCT-0(205)A INDIAN BEND ROAD MCCORMICK STILLMAN RR PARKSCT  FY 11E

WR1J  0000 MA SS72301C CM  -ELM-0(200)A 125TH & 127TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

WS1J  0000 MA SS72401C CM  -ELM-0(201)A 129TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

WZ1J  0000 MA SS72501C STP -PHX-0(228)A MCDOWELL ROAD & 32ND STREET INTERRSECTION IMPROVEMENTPHX  FY 11E

XA1J  0000 MA SS72601C CM  -CHN-0(210)A CHANDLER BLVD TRAFFIC SIGNAL INTERCONNECT FIBER OPTIC - DELAWARE ST TO GILBERT RDCHN  FY 11E

WT1J  0000 MA SS72701C CM  -SUP-0(207)X PEORIA AVENUE FIBER OPTIC INTERCONNECTSSUP  FY 11E

XB1J  0000 MA SS72801C CM  -PEO-0(204)A OLIVE AVENUE - UNDERPASS NEW RIVER TRAIL UNDERPASS CONSTRUCTIONPEO  FY 11E

WU1J  0000 PM SS73001C STP -TUC-0(226)A PANTANO BOULEVARD PAVEMENT RECONSTRUCTIONTUC  FY 11T

WV1J  0000 PM SS73003D STP -TUC-0(226)A PANTANO BOULEVARD DESIGN PAVEMENT RECONSTRUCTIONTUC  FY 11T

WX1J  0000 MA SS73101C CM  -MES-0(206)X ITS SIGNAL CONVERSIONS - PHASE 4A FIBER OPTIC LINKMES  FY 11E

WY1J  0000 MA SS73201C CM  -MES-0(205)X ITS SIGNAL CONVERSIONS - PHASE 4B FIBER OPTIC LINKMES  FY 11E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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WN1G     8 YU BUSINESS 8 AND AVE 2 1/2 E DRAINAGE STUDY & IMPROVEMENT  6.0 AUG 09Y

VE1J     8 YU H773901C LIGURTA TO DATELAND SIGN REHAB 19.0 TBD FY 10Y

TI1J     8 YU H744601C I-8, DATELAND TO GILA BEND REST AREA SIGN REHABILITATION 66.0 IGA FY 09Y

FD1H     8 MA H682901C GILA BEND -  121.0 RR 2" PL/5" TL & ARFC114.0 JAN 10Y

OG1H     8 MA H701601C 008-B      MP 121.00 - BIG HORN SYSTEM PRES - ENGINEERING121.0 APR 09Y

KF1H     8 PN H692601C 008-B(003)A INTERSTATE I-8 EB, I-10 WB RAMP IMPROVEMENT177.0 MAY 09T

CL1J    10 PN GILA RIVER INDIAN TRIBAL BOUNDARY TO I-8 WIDEN ROADWAY  0.010112 TBD FY 12T

FN1H    10 MA H708301X 395TH AVE (BELMONT RD) CONSTRUCT TI 96.245309 TBD FY 09Y

XV1H    10 MA H721101C VERRADO WAY TO SARIVAL AVE CONSTRUCT GENERAL PURPOSE LANE (STAN A119.044109 OCT 08E

CM1J    10 MA H770901C PERRYVILLE ROAD CONSTRUCT TI122.040913 TBD FY 13E

TF1J    10 MA SARIVAL AVENUE TO DYSART ROAD CONSTRUCT LANDSCAPE125.043711 TBD FY 11E

TO1H    10 MA H729601C            SARIVAL AVE TO DYSART RD CONSTRUCT GPL (CITY ADVANCEMENT) OUTSID126.043409 MAR 09 TBDE

GH1H    10 MA H715501C SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GENERAL PURPOSE LANES133.040008 TBD FY 10E

IN1J    10 MA H725601C 3RD AVENUE - 3RD STREET FIRE DETECTION SYSTEM RETROFIT144.0 FEB 09M

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.212407 TBD FY 10 PALL1E

TB1H    10 PN H710401C I-8 TO SR 87 TI CAPACITY ADDITIONS - ENGINRING199.0 TBD FY 10 EECA1T

CN1J    10 PN JCT I 8 TO PICACHO PEAK TI WIDEN ROADWAY199.114510 TBD FY 10T

SX1J    10 PN I-10 / SR 87 TI CAPACITY ADDITIONS - ENGINEERING210.1 TBD FY 10 PBDL1T

SY1H    10 PN H710601C I-10 WIDENING SR87 TO PICACHO PEAK CAPACITY ADDITIONS-ENGINEERING211.0 TBD FY 10 PBDL1T

EK1G    10 PM PINAL AIR PARK - MARANA, PH II CONST MAINLINE WIDENING  6 LN232.411209 TBD FY 12T

CO1J    10 PM MARANA ROAD TO INA ROAD RECONSTRUCT & WIDEN FRONTAGE ROADS236.411112 TBD FY 12T

TL1J    10 PM MARANA ROAD TO INA ROAD (FRONTAGE ROADS) RECONSTRUCT & WIDEN FRONTAGE ROADS TO 236.411113 TBD FY 13T

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEW TI246.513410 TBD FY 10 TBAT

QL1J    10 PM INA RD TO RUTHRAUFF RD DCR / EA AND 30% DESIGN247.0 DESIGN FY 09T

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.010208 TBD FY 10 TBAT

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONSTRUCT MAINLINE WIDENING TO 8 LANES253.0 TBD FY 11 ENBS2T

VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS SYSTEMS ALONG I-10 & I-19260.014406 TBD FY 09 TRMM1T

CP1J    10 PM KINO TI DESIGN TRAFFIC INTERCHANGE262.511212 DESIGN FY 12T

CQ1J    10 PM COUNTRY CLUB ROAD TI CONSTRUCT NEW TRAFFIC INTERCHANGE264.011312 DESIGN FY 13T

CR1J    10 PM VALENCIA ROAD TI CONSTRUCT TRAFFIC INTERCHANGE267.111512 DESIGN FY 12T

CS1J    10 PM WILMOT ROAD TI UPGRADE EXISTING TRAFFIC INTERCHANGE269.411313 TBD FY 13T

HX1G    10 PM CIENEGA CREEK-MARSH STATION PHASE II NEW RAILROAD TRACKS288.414607 TBD FY 09T

3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 MAR 09T

HY1G    10 PM H747301C CIENEGA CREEK-MARSH STATION PHASE III REMOVE RAIL & BRIDGE, CONST ML288.413408 TBD FY 09T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.



ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

5TH SORT: ROUTE, MP,  TRACS # Page 2 of 10

CPSI
D: RTE: CO: TRACS:

PROJECT 
NUMBER: PROJECT NAME: TYPE OF WORK:MP:

ITEM
 #:

BID 
DATE:

DESIGN 
FIRM:DIST:

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECTION CONSTRUCT STRUCTURE288.6 10900 TBD FY 09S

CN1G    10 CH H650401C NH  -010-E(200)N SR 90  TI RECONSTRUCT SR 90 TI AND ADD PASSING LAN300.210106 TBD FY 10 URJR1S

FA1H    10 CH H682201C IM  -010-F(201)A E BENSON - JOHNSON RD (EB) RR 5" TL, 3" PL & ARFC307.0 FEB 09S

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 11F

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DESIGN/CONSTRUCT PEDESTRIAN WALKWAY AL204.943010 TBD FY 10E

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 09 TBAE

CT1J    17 MA ARIZONA CANAL TO SR 101L CONSTRUCT  GPL209.040112 TBD FY 13E

TS1H    17 MA ARIZONA CANAL - 101L CONSTRUCT FMS209.040312 TBD FY 12E

TR1H    17 MA 101L- CAREFREE HIGHWAY DESIGN FMS215.040511 DESIGN FY 11E

SR1H    17 MA SR 101L TO CAREFREE HWY (SR 74) CONSTRUCT LANDSCAPE215.043509 TBD FY 10E

XW1H    17 MA H688101C SR74- ANTHEM WAY CONSTRUCT GENERAL PURPOSE LANE (STAN A224.044209 OCT 08E

RH1J    17 MA H760401C ANTHEM WAY - NEW RIVER ROAD PAVEMENT PRESERVATION229.0 NOV 08E

CU1J    17 YV ROCK SPRINGS TO CORDES JUNCTION WIDEN ROADWAY232.010212 TBD FY 12P

AC1G    17 YV H636801C HES -017-B(201)A BLACK CANYON HILL - (SB) MILL AND REPLACE AND SAFETY IMPROVEMENT245.2 TBD FY 09P

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 TBD FY 09 HDJC1P

UD1J    17 YV SR169 - ROCKY PARK SYSTEM PRESERVATION - ENGINEERING279.6 TBD FY 10P

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.018606 FEB 09F

UC1J    17 CN ROCKY PARK-MCCONNELL SYSTEM PRESERVATION - ENGINEERING316.5 TBD FY 09F

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 JUN 14 KHRC1F

OI1J    19 PM H750101C TUCSON TO INTERNATIONAL BORDER SIGN REHAB - REPLACE PANELS OR SIGNS  0.0 IGA FY 09T

QH1J    19 SC H732901C SB-19 AND SPRR OP BRIDGE #980 BRIDGE REPAIR  1.6 TBD FY 09T

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 IGA FY 09T

SW1H    19 PM H705001C CONTINENTAL RD/I-19 BIKE & PED SYS ENHNCMENT-OTHR ENHANCEMNTS 39.0 TBD FY 10 HDSR1T

CG1J    19 PM HX21301C I-19 AND SAHUARITA RD INSTALL NEW TRAFFIC SIGNAL 45.8 IGA FY 09T

XF1H    19 PM H722201C STP -019-A-(AUP) SAHUARITA TI CONSTRUCT NEW TI 47.0 TBD FY 09T

QK1C    19 PM H510501C VALENCIA RD TO  AJO WAY WIDEN ROADWAY 58.7 11207 TBD FY 13 TBAT

OU1J    40 MO H742001C LAKE HAVASU TI UP #1586 BRIDGE REHABILITATION  9.8 TBD FY 09K

KO1H    40 MO CHEMEHUEVI & BOULDER WASH BRIDGES SCOUR RETROFIT 11.0 JAN 10K

ZC1H    40 MO H727201C BUCK MOUNTIAN WASH EB #378 DECK REHABILITATION 14.9 TBD FY 09K

VO1H    40 MO H721201C 040-A(200) MP 21 - WALNUT CREEK RR 5" TL & 3" PL & 2" AC ARFC 21.0 JAN 09K

QB1J    40 MO H756801C MP 39 - MP 121 MINOR PAVEMENT PRESERVATION 39.0 FEB 09K

BW1J    40 MO H752901C HOLY MOSES WASH - RATTLESNAKE WASH RR(5"TL,3"PL)&AR ACFC & RR AR ACFC 47.0 APR 09K

FY1J    40 MO H740601C TEA -040-A(201) I-40 STOCKTON HILL - HARRISON CONSTRUCT LANDSCAPING AND IRRIGATION 52.0 SEP 08K

EC1H    40 MO RATTLESNAKE WASH TI CONSTRUCT NEW TI 56.510213 TBD FY 13 TBAK

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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FG1H    40 MO H682401C PEACOCK WASH-SILVER SPRNGS ROAD TI-EB RR5"TL & 3"TL & 2"AC & ARFC 73.0 FEB 09K

FJ1J    40 MO H733001C WILLOW CREEK BRIDGE,  WB #1769 DECK REHABILITATION 85.9 TBD FY 09K

OS1J    40 CN H751401C MP 177-182 (EB&WB) SHOULDERS PAVEMENT PRESERVATION177.0 TBD FY 09F

SV1J    40 CN H768901C NAVAJO ARMY DEPOT, WB 1/2" MILL & 1/2" ACFC ON SHOULDER182.0 TBD FY 09F

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12 RBML1F

EM1E    40 CN H545701C WALNUT CANYON (WB) RECONSTRUCT ROADWAY (REPROFILE VERTICA205.0 10506 TBD FY 11 KHRC1F

ZT1H    40 CN BABBITTS TANK WASH BRIDGE SYSTEM ENHANCEMENT - ENGINEERING224.5 DEC 09F

QL1H    40 NA TANNER WASH BRIDGE WB #459 BRIDGE REPLACEMENT278.0 DEC 09H

KP1H    40 AP H692401C DEAD RIVER BRIDGE EB (STR # 565) SCOUR RETROFIT316.014810 FEB 09H

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 11 TBAH

RN1H    40 AP H706601C BR  -040-E(202)A BLACK CREEK BRIDGES EB,WB SFR(STR # 1134,1642,9 BRIDGE SCOUR RETROFIT347.0 JAN 09H

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 09 TBAK

SL1J    40B NA H767701C JOSEPH CITY TRUCK STOP 3" MILL AND REPLACE276.8 MAR 09H

CV1J    51 MA BELL ROAD - SR 101L DESIGN FMS 13.640611 DESIGN FY 11E

TT1H    60 MA LINDSEY RD HALF INTERCHANGE DESIGN TI  0.040711 DESIGN FY 11E

CW1J    60 LA H739001C ALAMO LAKE STATE PARK CONSTRUCT PARKING  0.010211 TBD FY 11 PBBF1P

HB1J    60 LA H733501C US 60 AT VICKSBURG ROAD INTERSECTION IMPROVEMENT 45.8 JUL 09Y

GO1H    60 MA H686601C 060-B(201) SR 303L TO 99TH AVE WIDEN ROADWAY138.040309 AUG 09E

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

DP1H    60 MA H669001C NH  -060-B(200)B 99TH AVE - 83RD AVE (INCLUDING NEW RIVER BRIDGE) WIDEN ROADWAY AND BRIDGE148.911507 MAY 09E

CX1J    60 MA MERIDIAN ROAD CONSTRUCT TI194.040612 TBD FY 13E

NP1J    60 PN HX22301C US 60 AT PERALTA ROAD (TRAFFIC SIGNAL) INSTALL TRAFFIC SIGNAL204.3 IGA FY 09E

TD1J    60 PN SUPERIOR STREETS RECONSTRUCT TO 4 LANE RDWY W/CNT TURN L212.010313 TBD FY 13G

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 FEB 09 AMJC1G

GS1H    60 PN SILVER KING SECTION RECONSTRUCT ROADWAY222.312910 TBD FY 11G

BL1J    60 PN HX20701C 060-D(202)A US 60 @ MP 228, QUEEN CREEK TUNNEL SYSTEM ENHANCEMENT - SAFETY IMPROVEMEN228.4 TBD FY 09G

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.010007 TBD FY 09 TBAG

IG1J    60 GI H743601C US 60, MIAMI CITY LIMITS TO MCMILLAN WASH PAVEMENT PRESERVATION243.0 MAR 09G

FD1G    60 GI H657401C TIMBER MT TO SENECA RR 3" & ARFC278.0 FEB 09G

QP1C    60 NA SHOW LOW TO LITTLE MORMON LAKE WIDEN ROADWAY342.010612 TBD FY 12G

JS1H    64 CN H692701C TUSAYAN STREETS WIDEN ROADWAY - SAFTEY IMPROVEMENTS235.0 TBD FY 10F

GG1J    66 MO AIRWAY AVENUE & MOHAVE AIRPORT DRIVE INTERSE CONCRETE MEDIAN & ASPHALT PAVING 57.3 MAR 09K

EO1H    66 MO H675201C SR 66 @ MOHAVE AIRPORT INTERSECTION IMPROVEMENT 61.0 TBD FY 09K

GE1J    69 YV H741001C 069-4      SR 69 GLASSFORD HILL  PRESCOTT EAST HIGHWAY ROADWAY WIDENING288.314409 JAN 09P

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONSTRUCT NEW ROADWAY & RAILROAD STRU253.410610 TBD FY 11G

CH1G    70 GI H645301C OLD WINKELMAN HIGHWAY AND BIA ROUTE 6 INTERSECTION IMPROVEMENTS256.0 APR 09 HZJS1G

HB1G    70 GH H661401C 070-A-308  SAN CARLOS RIVER BRIDGE #2910 BRIDGE REPLACEMENT271.0 TBD FY 10G

XL1G    70 GH 070-A-310  US 70 PIMA TO THATCHER DESIGN SLOPE FLATTING331 TBD FY 10 EEJM1S

DX1H    70 GH H680801C US 70 & 8TH AVENUE INTERSECTION INTERSECTION IMPROVEMENTS338.0 TBD FY 09S

JL1G    72 LA SR-72 MP 13.1 - 17.0 SHOULDERS & SLOPES 13.1 MAY 09Y

FF1G    73 NA WHITERIVER TO COAL MINE CANYON 2" AC & ARFC342.0 TBD FY 11G

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10P

GU1H    74 MA H691201C US 60 TO SR 303L, MP 20 TO MP 22 (EB & WB) CONSTRUCT PASSING LANES 20.040608 FEB 09P

QY1J    74 MA HX22401C SR74 TRAFFIC SIGNAL DESIGN TRAFFIC SIGNAL 24.1 MAR 09 TRDC1E

CY1J    77 PN H739101C ORACLE STATE PARK CONSTRUCT PARKING  0.010311 TBD FY 11T

AY1G    77 PM 077-A      TANGERINE ROAD - PINAL COUNTY  LINE WIDENING TO 6 LANES 82.014110 TBD FY 12 TBAT

EO1E    77 NA H546001C 077-B      MP 364 TO 372 CONSTRUCT PASSING LANE364.011308 TBD FY 10 TBAH

OJ1J    77 NA H753201C SR 77 @ MP 374.38 AND MP 383.50 SYSTEM ENHANCEMENT - ENGINEERING374.0 MAR 09H

FG1G    78 GE H657901C JCT 191 TO FOREST SERVICE BOUNDARY CHIP SEAL AND GUARDRAIL EXTENSION154.0 APR 09S

LP1G    78 GE H666901C JAKE'S CORNER REALIGNMENT HIGHWAY REALIGNMENT169.0 MAR 09 AMJS1S

CF1J    79 PN H731001C MP 124 TO MP 126 SYSTEM ENHANCEMENT - ENGINEERING124.2 TBD FY 09 HDRB1T

JD1H    79 PN H690601C SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS126.0 MAR 09 HDRB1T

WS1H    80 CH H718101C TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT PARKING316.013309 TBD FY 10 HDSM1S

KS1H    80 CH TOMBSTONE TO JUNCTION SR 90 EXTEND CULVERTS318.0 TBD FY 12 PSMR1S

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 10S

RO1F    80 CH H624301C CBI -080-A(009)B DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 MAR 09 MBFG1S

FH1G    80 CH H658001C STP -080-B(200)A EAST OF DOUGLAS 2 1/2" MILL, 3" AC REPLACE PLUS 1/2"  AR-ACFC368.0 JAN 09S

AR1E    82 SC H718201C PATAGONIA LAKE STATE PARK CONSTRUCT ROAD  0.010411 TBD FY 11 HDSM1T

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 12 RSKP1T

MF1J    82 CH H749701C SAN PEDRO RIVER BR (STR # 403) SCOUR RETROFIT 61.2 FEB 09S

LP1J    83 SC H747001C JCT SR 82 (MP 31.6) TO MP 43.5 HIP RECYCLE + CHIP SEAL COAT 31.6 DEC 08T

UM1H    83 PM H705701C 083-A(200)A MP 44.0 TO MP 45.5 SAFETY IMPRVMNTS / REALIGNMENT 44.0 MAY 09T

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09 TBAY

MC1G    85 MA SR 85, HAZEN RD - BROADWAY RD   (MAIN LINE) RECONSTRUCT & WIDEN122.040710 TBD FY 10E

WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 09E

UP1F    86 PM H630201C SR-86, MP 73.99 - 77.69 SYMMETRICAL WIDENING 74.0 MAR 09T

UW1J    86 PM SANTA ROSA RANCH SEGMENT DESIGN ROADWAY WIDENING128.5 DESIGN FY 10T

GY1H    86 PM KITT PK ROAD SEGMENT ROADWAY WIDENING132.813910 TBD FY 10T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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ES1G    86 PM SAN PEDRO ROAD SEGMENT WIDEN ROADWAY TO 40'137.111609 TBD FY 10T

QY1C    86 PM H713701C MP 141.1 TO RESERVATION BOUNDARY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 09 TBAT

FI1G    86 PM H658101C RESERVATION BOUNDRY TO BRAWLY WASH 3" AC & SC (POLY)145.0 AUG 09T

RV1E    86 PM H543401C S   -086-A-500  MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 09 TBAT

AZ1G    86 PM H680601C STP -086-A      VALENCIA ROAD - KINNEY ROAD CONSTRUCT ROADWAY WIDENING TO 4 LANES159.5 11508 TBD FY 10 TBAT

PY1H    86 PM HX19601C SR 86 AT CAMINO DE OESTE INSTALL TRAFFIC SIGNAL & MINOR INT IMPROVE166.8 TBD FY 09T

PS1J    86 PM H755601C SANTA CRUZ RIVER BRIDGE #528 DECK REPLACEMENT171.0 JAN 09T

FJ1G    87 PN H658201C S COOLIDGE CL TO JCT 287 RR 2.5" ARAC131.0 FEB 09T

YH1G    87 MA NEW FOUR PEAKS RD TO DOS S RANCH RD CLIMBING LANE AND SHOULDER WIDENING204.3 TBD FY 10E

XP1G    87 MA            MP 211.8 TO MP 213.0 REPAIR CUT SLOPES FOR EROSION CONTROL211.846208 TBD FY 10P

TQ1H    87 GI H718301C TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 10 CBJO1P

EY1H    87 GI H683201C PINE - RIM 3" RR & ARFC267.0 TBD FY 09P

A6SP    87 NA H717901C HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.013209 TBD FY 10 CBJO1H

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 09 TBAG

MD1J    89 YV MARTINEZ RIVER BRIDGE (STR # 1320) SCOUR RETROFIT269.0 TBD FY 10P

FK1G    89 YV H658301C STP -089-A(200)A PEEPLES VALLEY YARD TO WILHOIT SPOT 3" RR & ARFC283.0 APR 09P

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 TBD FY 10 DVJB1P

CM1G    89 YV H648401C 089-B-305  GRANITE CREEK BRIDGE #2869 BRIDGE REPLACEMENT313.0 TBD FY 09P

ZY1B    89 YV 029-1      SUNDOG RD BRIDGE (OLD BLK CYN HWY TURNBACK OWNERSHIP & MAINTENANCE  (IGA R313.8 IGA FY 10P

CZ1J    89 YV JCT 89A TO MP 324 WIDEN THE SR 89 CORRIDOR317.510512 TBD FY 12P

MN1J    89 CN WEST SEDONA (NB & SB) R & R  2.5"  AC & FR371.0 JAN 11F

ER1H    89 CN H682601C TOWNSEND - FERNWOOD RR 4" & ARFC420.0 DEC 09F

DA1J    89 CN CAMERON SECTION CONSTRUCT 4-LANE URBAN, SR 64 INTERSECTI464.510412 TBD FY 12F

ES1H    89 CN H682701C THE GAP - CEDAR RIDGE TP SHOULDER WIDENING495.0 JUL 09F

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

NSSP    89A YV RED ROCK STATE PARK DESIGN  0.015208 DESIGN FY 09F

TE1J    89A YV JCT 89A TO CHINO VALLEY (S. CHINO LIMITS) - PH II CONSTRUCT ROADWAY WIDENING319.010113 TBD FY 13P

NW1J    89A YV H733901C JEROME RETAINING WALL REPLACE RETAINING WALL344.0 TBD FY 09P

IH1J    89A YV SR 89A JCT AIRPORT ROAD INTERSECTION IMPROVEMENT373.1 JUN 09F

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 11F

TZ1H    89A CN SLIDE ROCK STATE PARK DESIGN (ADD'L PRRKING )ASP13509 DESIGN FY 09F

OX1H    90 CH H740401C SR 90 @ MP 321.11 TO MP 321.42 MINOR PAVEMENT PRESERVATION321.1 FEB 09S

SR1J    90 CH H769201C SR 90 @ MP 321.58 TO MP 321.91 MINOR PAVEMENT PRESERVATION321.5 FEB 09S

DJ1G    90 CH CENTRAL AVE TO MOSON RD, E OF SIERRA VISTA WIDEN TO 5  LANES323.510910 TBD FY 11S

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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LE1G    93 MO ANTELOPE WASH CONSTRUCT 4-LANE DIVIDED HIGHWAY101.810312 TBD FY 12K

HC1H    93 MO H738901C SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 11 MBAP1K

TC1J    93 MO CARROW TO STEPHENS CONSTRUCT 4-LANE DIVIDED HIGHWAY116.010413 TBD FY 13K

UM1J    93 MO H763501C 1 MILE SOUTH OF TOWN OF WIKIEUP; WEST OF ROAD SYSTEM PRESERVATION - RESTORATION/REHAB124.0 IGA FY 09K

UI1H    95 MO LAKE HAVASU STATE PARK DESIGN (LAUNCH RAMPS)  0.015708 DESIGN FY 10 TBDK

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECONSTRUCT FORTUNA WASH BRIDGE  & WID 3211510 TBD FY 11Y

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 TBD FY 10Y

PK1E    95 YU H584101C PELIGRO - CLARKS PA (3" AC + FC) 63.0 JUN 09Y

GK1J    95 LA H752601C US 95 @ 82 & 89 INTERSECTION IMROVEMENTS 82.0 TBD FY 10Y

DB1J    95 LA H675701C PASSING LANES SOUTH OF BOUSE WASH CONSTRUCT PASSING LANES128.914410 TBD FY 10Y

JK1G    95 LA SR-95 @ MP 131.7 - 142.7 SHOULDER IMPROVEMENTS131.7 MAY 09Y

JJ1G    95 LA H638001C SR 95, HOLIDAY HARBOUR DRAINAGE STUDY156.6 TBD FY 10 PBGS1Y

UO1H    95 LA H711501C BILL WILLIAMS RIVER BRIDGE #1272 FIRE DAMAGE REPAIR161.7 TBD FY 09K

TV1H   101L MA I-17 TO SR 51 DESIGN FMS  0.041011 DESIGN FY 11E

TU1H   101L MA H707601C BEARDSLEY RD / UNION HILLS DRIVE (CITY ADVANCEM CONSTRUCT TI  0.040812 TBD FY 09E

SI1E   101L MA H726701C 101-A      I-10 TO MC 85 (99TH AVE) WIDEN ROADWAY  0.0 13706 TBD FY 10 KHRC1E

DD1J   101L MA I-17  TO TATUM BLVD CONSTRUCT HOV LANE 23.540313 DESIGN FY 13E

AM1J   101L MA H769901C SR51 TO PRINCESS DRIVE DESIGN AND CONSTRUCT FMS 30.013609 TBD FY 09E

PV1J   101L MA H741401C HAYDEN RD TO PRINCESS DR DRAINAGE IMPROVEMENTS 36.0 TBD FY 09E

MU1H   101L MA SR 101 AT CHAPARRAL ROAD ADD LEFT LANES AT TI 47.0 TBD FY 10E

QT1F   101L MA BALBOA DRIVE CONSTRUCT MULTI-USE PATH BRIDGE OVER TH 53.5 16006 IGA FY 12E

UU1J   101L MA SR 101L (PRICE FREEWAY) @ GALVESTON SRP DRAINAGE INPROVEMENTS ASSOCIATED WI 59.5 TBD FY 09E

FC1J   143 MA H752801C SR 143 / SKY HARBOR BLVD TI TRAFFIC INTERCHANGE IMPROVEMENTS  0.0 TBD FY 10E

VD1J   143 MA HX21001C SR 143, 48TH STREET -  MCDOWELL RD SIGN REPLACEMENT  3.8 TBD FY 09E

UX1C   160 CN H527401C 160-A-(001) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANES311.5 22802 TBD FY 09F

DU1H   160 CN H669501C 160-A(003)A US 160 @ SR 264 LIGHTING320.0 MAY 09F

UL1H   160 CN US 160 TURN LANES AT NAVAJO ROUTE CONSTRUCT TURN LANES349.0 JUN 09 PLCH1F

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.211710 TBD FY 10H

AP1G   160 NA H635601C 160-A(200)A KAYENTA - JCT IR 59 3" AC + ACFC389.5 DEC 08H

FO1G   160 NA H658501C JCT N 59 TO DENNEHOTSO 3" COLD RECYCLE & ARFC402.0 DEC 09H

FP1G   160 AP H658601C RED MESA TO TEEC NOS POS 3" AC & ARFC452.0 JAN 10H

LJ1J   160 AP H730903C TEEC NOS POS PORT OF ENTRY SYSTEM ENHANCEMENT - OTHER ENHANCEMEN465.1 FEB 09H

QU1J   163 NA H747801X SB  -AZ07-(007) KAYENTA-MONUMENT  VALLEY SCENIC ROADS DEVELOP INTERPRETIVE PLAN  0.0 IGA FY 09H

QV1J   163 NA H747901X SB  -AZ07-(008) KAYENTA-MONUMENT VALLEY SCENIC ROADS DESIGN MARKETING PLAN  0.0 IGA FY 09H

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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OI1H   163 NA HX19101C US 163 AT KAYENTA SCHOOL TRAFFIC SIGNAL INSTALLATION395.3 MAY 09H

DE1J   177 GI CLIMBING PARK DESIGN  0.014610 DESIGN FY 10G

OQ1J   177 GI H752301C WINKELMAN 3" MILL AND REPLACE136.3 TBD FY 09G

QZ1J   177 PN H760301C MP 139.16 @ AAR/DOT # 742-390-N CONCRETE RR CROSSING SURFACE & LED FLAS139.2 IGA FY 09G

KD1H   177 PN H692101C HES -177-A(003)A SR 177,  MP 163.80- 164.40 CURVE RE-ALIGNMENT163.0 NOV 09G

SM1J   180 NA H767801C PETRIFIED FOREST MINOR PAVEMENT PRESERVATION324.2 MAR 09H

FQ1G   180 AP H658701C RANCH TO JCT 61 SYS PRES-RESTORE/REHAB/RESRFC347.0 APR 09G

XT1H   180 AP JCT SR 260 / US 180 & RODEO GROUNDS INTERSECTIO REALIGN INTERSECTION402.0 TBD FY 10G

CV1G   191 CH H650901C SUNSITES @ HIGH STREET WIDEN ROADWAY FOR TURN LANES 48.3 DEC 08 HERW1S

FF1C   191 CH H416501C COCHISE UPRR OP  #2530 BRIDGE REPLACEMENT. 62.014002 TBD FY 10S

SK1E   191 GH H503704C 191-B      DIAL WASH TO TEN RANCH (SEG II) CONSTRUCT PARALLEL ROADWAY 91.8 11406 TBD FY 11 TBAS

QF1G   191 GE GUTHRIE BRIDGE #352 DEMOLITION PA FOR BRIDGE DEMOLITION153.0 TBD FY 10 HDKA1S

ZK1F   191 GE H643201C BACK COUNTRY BYWAY (NORTH INTER) SAFETY IMPROVEMENTS160.0 TBD FY 09S

CU1H   191 GE SAN FRANCISCO RIVER BR #563 BRIDGE REPLACEMENT163.0 AUG 09S

TD1H   191 GE H710001C LWR CORONADO TRAIL DRAINAGE IMPRV SYST ENHANCEMENT - ENGINEERING170.0 MAR 09S

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 10 SVSG1H

EU1H   191 AP H681901C JCT I-40 MP 385 3"  AC & SC375.0 JAN 10H

GI1F   191 AP H602501C 191-E-505  WIDE RUINS WIDENING FOR PASSING/CLIMBING LANES, SAFE390.0 TBD FY 10 WERS1H

AJ1C   191 AP H451801C STP -191-E(200)A BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 09 TBAH

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 11H

KA1G   191 AP HX12001C US 191 AT IR 102 CNST TRAFFIC SIGNAL446.0 TBD FY 10H

GL1J   191 AP H748601C CHINLE - MANY FARMS (PH I) REMOVE & REPLACE FENCING, CATTLE GUARDS448.021008 TBD FY 09H

UF1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE CONSTRUCT ROADWAY  0.040013 TBD FY 13 TBDE

ST1H   202L MA LINDSAY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH  0.043208 TBD FY 09E

UK1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.040808 TBD FY 09 TBDE

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

UE1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041310 DESIGN FY 10 TBDE

UD1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN AND R/W  0.040809 DESIGN FY 09 TBDE

TX1H   202L MA DOBSON ROAD TO I-10 DESIGN FMS  0.041611 DESIGN FY 11E

UA1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041210 TBD FY 10 TBDE

UB1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041211 TBD FY 11 TBDE

TW1H   202L MA DOBSON ROAD TO I-10 CONSTRUCT HOV/RAMP  0.041711 TBD FY 13E

DI1J   202L MA H749001C SR 101L TO GILBERT ROAD CONSTRUCT FMS 10.041409 TBD FY 09E

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 09 AMRM1P

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY & CONSTRUCTION W269.0 11902 TBD FY 10 SVBW1P

HI1H   260 NA H770501C HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 11G

OV1F   260 NA H621401C TEA -260-C(003)A SR 260 PORTER MTN RD - WOODLAND RD LANDSCAPING,IRRIGATION & PEDESTRIAN LIGH350.0 TBD FY 09 TBAG

CK1J   260 NA HX21501C SR 260 @ JCT WOODLAND LAKE ROAD TRAFFIC SIGNAL CONSTRUCTION353.1 TBD FY 09G

EB1H   260 NA H681201C MP 356-357.6 INSTALL NEW R/W FENCE356.0 TBD FY 09G

ZL1H   260 AP H726101C SR 260 FROM GREER TO RODEO GROUNDS 3" RR & ARFC385.0 APR 09G

WB1H   264 AP H712101C BLACK CREEK BRIDGE  (STR # 624) SCOUR RETROFIT474.5 TBD FY 10H

DG1J   273 AP SR 273, BETWEEN MPS 377.46 AND 381.46 SYSTEM ENHANCEMENT - ENGINEERING380.0 MAR 10G

UH1H   303L MA I-10 TO US 60 (GRAND AVE) CONSTRUCT NEW FREEWAY  0.041612 TBD FY 12 TBDE

DK1J   303L MA US 60  (GRAND AVE)  TO I-17 CONSTRUCT ROADWAY  0.041313 TBD FY 13E

DJ1J   303L MA I-10/303L TI, PHASE I (I-10 REALIGNMENT) CONSTRUCT TI  0.043311 TBD FY 11E

SZ1J   888 MA H752501C NOISE MITIGATION ON THE MAG REGIONAL FREEWAY SYSTEM ENHANCEMENT - OTHER ENHANCEMEN  0.041410 TBD FY 10E

HO1G   999 MA H662101C 999-A(023) VARIOUS ROUTES, MARICOPA COUNTY BRKWY CABLE TERMINAL  0.0 TBD FY 09E

QT1J   999 AP H747701X SB  -AZ07-(004) DINE'TAH "AMONG THE PEOPLE" SCENIC ROADS DESIGN MARKETING PLAN  0.0 IGA FY 09H

OV1J   999 SW H755001C BRIDGES #2190, #1152, #1219, #745, #517, #821, #93 COLLISION DAMAGE REPAIR  0.0 TBD FY 09 

TK1J   999 MA H770201C BRIDGES #S 1772, 779, 1823, 2800, 517, 1335 COLLISION DAMAGE REPAIR  0.0 IGA FY 09E

BC1J  0000 MA SB42801C BR  -MMA-0(202)A OLD US 80 BRIDGE BRIDGE REHABILITATION  0.0  FY 10E

XB1H  0000 MA SS45102C CM  -FTH-0(000)A SHEA BOULEVARD CONSTRUCT BIKE LANE  0.0  FY 09E

NV1H  0000 MA SS57701C CM  -SCT-0(015)X SCOTTSDALE ROAD CONSTRUCT ITS PROJECT  0.0  FY 10E

XA1H  0000 MA SS65301C OM  -SUR-0(200)A PAVE DIRT ROADS  - SURPRISE PAVE DIRT ROADS  0.0  FY 09E

QA1J  0000 MA SS68601C CM  -CUK-0(200)A VARIOUS LOCATIONS PAVE DIRT ROADS  0.0  FY 09E

QD1J  0000 MA SS70101C CM  -MMA-(209)A RIO VERDE DRIVE PAVE SHOULDERS  0.0  FY 09E

VJ1J  0000 MA SS71601C CM  -PHX-0(224)A PAVE DIRT ALLEYS VARIOUS LOCATIONS  0.0  FY 10E

VI1J  0000 MA SS71701C CM  -GDV-0(201)A DYNAMIC MESSAGE SIGNS VARIOUS LOCATIONS  0.0  FY 10E

VK1J  0000 GI SS71803D HPP -GGI-0(204)A TONTO CREEK BRIDGE DESIGN BRIDGE APPROACHES  0.0  FY 10G

VL1J  0000 MA SS72001C CM  -SUR-0(206)A WEST OF 219TH AVENUE PAVE DIRT ROADS  0.0  FY 10E

VA1H  0000 MA SS64501C CM  -AVN-0(200)A MCDOWELL RD PEDESTRIAN IMPROVEMENTSAVN  FY 09E

NN1J  0000 MA SS68501C CM  -BKY-0(200)A PEDESTRIAN IMPROVEMENTS - 7TH ST AND EASON AV PEDESTRIAN IMPROVEMENT PROJECTBKY  FY 09E

TU1J  0000 MA SS70901C PAVE DIRT SHOULDERS - VARIOUS LOCATIONS PAVE DIRT SHOULDERSBKY  FY 09E

TQ1J  0000 MA CM  -CHN-0(208)A LOOP 101 @ GALVESTON ST MULTI-USE PATH & BRIDGECHN  FY 09E

TV1J  0000 MA SS70601C CM  -CHN-0(203)A COMMONWEALTH AVE ROADWAY IMPROVEMENT HAMILTON ST - ITHICA PL (PAVING)CHN  FY 09E

TW1J  0000 MA SS70701C CM  -CHN-0(204)A WESTERN CANAL @ ALMA SCHOOL & DOBSON PEDESTRIAN SIGNAL - TRANSPORTATION IMPROCHN  FY 09E

TX1J  0000 MA SS70801C PURCHASE TRAFFIC DETECTION CAMERAS VARIOUS LOCATIONSCHN  FY 09E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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TY1J  0000 MA SS71001C CM  -CHN-0(206)A PRICE ROAD TO HAMILTON STREET WESTERN CANAL - MULTI-USE PATH (2)CHN  FY 09E

TZ1J  0000 MA SS71101C CM  -CHN-0(207)A PRICE RD TO HAMILTON ST WESTERN CANAL- MULTI-USE PATH (1)CHN  FY 09E

XA1J  0000 MA SS72601C CM  -CHN-0(210)A CHANDLER BLVD TRAFFIC SIGNAL INTERCONNECT FIBER OPTIC - DELAWARE ST TO GILBERT RDCHN  FY 11E

WR1J  0000 MA SS72301C CM  -ELM-0(200)A 125TH & 127TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

WS1J  0000 MA SS72401C CM  -ELM-0(201)A 129TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

VB1H  0000 MA SS64601C STP -FTH-0(200)A SHEA BLVD ROADWAY WIDENINGFTH  FY 09E

XM1H  0000 MA SS65901C CM  -FTH-0(201)A SAGUARO BOULEVARD PAVE DIRT ALLEYSFTH  FY 09E

XN1H  0000 MA SS66001C CM  -FTH-0(202)A FOUNTAIN HILLS BOULEVARD SIDEWALK CONSTRUCTIONFTH  FY 09E

NU1H  0000 MA SS56001C GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHESGDY  FY 09E

NH1G  0000 GH SH27701C  STP-GGH-0(006)A SAFFORD-BRYCE RD & SAFFORD LANDFILL ROAD PETERSON WASH CULVERT EXTENSIONGGH  FY 09S

NZ1E  0000 GI SB40001C BR  -GGI-0(005)A ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 09G

NY1E  0000 GI SH27901C  HES-GGI-0(006)A JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 09G

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUPE CONST MULTI USE PATHGIL  FY 09E

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATHGIL  FY 09E

UZ1H  0000 MA SS64401C CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPEGIL  FY 09E

FR1H  0000 MA SH43101C HES -GLN-0(030)A 51ST AVENUE & NORTHERN AVENUE INTERSECTION IMPROVEMENTSGLN  FY 09E

FP1H  0000 MA SH43201C HES -GLN-0(030)A 51ST AVENUE  & CAMELBACK AVENUE INTERSECTION IMPROVMENTSGLN  FY 09E

MA1H  0000 MA SS59101C CM  -GLN-0(033)A 63RD AVE / LOOP 101 CONSTRUCT MULTI-USE PATH AND BRIDGEGLN  FY 09E

SN1H  0000 MA SS62301C CM  -GLN-0(035)A SPORTS FACILITIES FIBER OPTIC FIBER OPTIC CABLE INSTALLATIONGLN  FY 09E

WX1J  0000 MA SS73101C CM  -MES-0(206)X ITS SIGNAL CONVERSIONS - PHASE 4A FIBER OPTIC LINKMES  FY 11E

WY1J  0000 MA SS73201C CM  -MES-0(205)X ITS SIGNAL CONVERSIONS - PHASE 4B FIBER OPTIC LINKMES  FY 11E

NT1J  0000 MA SS68701C CM  -MMA-0(206)A REACT IN GLENDALE, PEORIA, AND SCOTTSDALE INCIDENT MANAGEMENT PARTNERSHIPMMA  FY 09E

WD1H  0000 MA SS64301C CM  -PEO-0(200)A SKUNK CREEK-75TH AVE TO NEW RIVER CONSTRUCT MULTI-USE PATHPEO  FY 09E

XC1H  0000 MA SS65701C CM  -PEO-0(201)A 84TH AVENUE STREETSCAPEPEO  FY 09E

VT1J  0000 MA SS72101C CM  -PEO(230)A  HYBRID FIBER-TO-WIRELESS COMMUNICATION SYSTE TRAFFIC SIGNAL NETWORKPEO  FY 10E

XB1J  0000 MA SS72801C CM  -PEO-0(204)A OLIVE AVENUE - UNDERPASS NEW RIVER TRAIL UNDERPASS CONSTRUCTIONPEO  FY 11E

TR1J  0000 MA SB43301C CM  -PHX-0(221)B PONTIS & VIRTIS BRIDGE MANAGEMENT SOFTWARE VARIOUS LOCATIONSPHX  FY 09E

TS1J  0000 MA SB43401C CM  -PHX-0(222)B BRIDGE INSPECTION EQUIPMENT VARIOUS LOCATIONSPHX  FY 09E

OY1H  0000 MA SH44101C HBS -PHX-0(200)A MCDOWELL RD & 35TH AVENUE STREET LIGHTS CONSTRUCTIONPHX  FY 09E

VY1H  0000 MA SS62701C CM  -PHX-0(202)A 19TH AVENUE THUNDERBIRD RD WIDENING INTERSECTION IMPROVEMENTSPHX  FY 09E

RB1J  0000 MA SS70501C CM  -PHX-0(218)A ACDC AT 7TH AVE (BIKE UNDERPASS) ACDC BIKE UNDERPASSPHX  FY 09E

WZ1J  0000 MA SS72501C STP -PHX-0(228)A MCDOWELL ROAD & 32ND STREET INTERRSECTION IMPROVEMENTPHX  FY 11E

SF1J  0000 PM SS69301C STP -PPM-0(209)A COTARO FAMS ROAD / MAGEE ROAD ROAD WIDENING, REALIGNMENTS, IMPROVEMENPPM  FY 09T

TT1J  0000 PM SS71301C CM  -PPM-0(210)A SAFETY AND EDUCATION PROGRAM VARIOUS LOCATIONSPPM  FY 09T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 09G

RC1J  0000 MA SS69801C CM  -PVY-0(201)A 12 VARIOUS LOCATIONS TRAFFIC - VIDEO DETECTION SYSTEMPVY  FY 09E

KQ1H  0000 MA STP -QCR-0(001)A RIGGS RD,ELLSWORTH TO MERIDIAN CONSTRUCT NEW RDWAYQCR  FY 09E

SH1J  0000 MA SS70401C CM  -QCR-0(203)A HUNT HIGHWAY - POWER TO ELLSWORTH PAVE DIRT SHOULDERSQCR  FY 09E

VM1H  0000 MA SS64801C CM  -SCT-0(201)A INDIAN BEND WASH; CHAP - JACK RDS MULTI-USE PATHWAYSCT  FY 09E

WQ1J  0000 MA SS72201C CM  -SCT-0(205)A INDIAN BEND ROAD MCCORMICK STILLMAN RR PARKSCT  FY 11E

GY1J  0000 MA SS67601C CM  -SUR-0(204)X GREENWAY ROAD FIBER OPTIC INTERCONNECTSSUP  FY 09E

WT1J  0000 MA SS72701C CM  -SUP-0(207)X PEORIA AVENUE FIBER OPTIC INTERCONNECTSSUP  FY 11E

RA1J  0000 PM STP -TUC-0(222)A ITS TRAFFIC SIGNAL TIMING STUDY TIMING STUDY - VARIOUS LOCATIONSTUC  FY 09T

QG1J  0000 PM SS69201C STP -TUC-0(223)A ITS TRAFFIC SIGNAL EXPANSION - VARIOUS LOCATION EQUIPMENT PURCHASESTUC  FY 09T

WU1J  0000 PM SS73001C STP -TUC-0(226)A PANTANO BOULEVARD PAVEMENT RECONSTRUCTIONTUC  FY 11T

WV1J  0000 PM SS73003D STP -TUC-0(226)A PANTANO BOULEVARD DESIGN PAVEMENT RECONSTRUCTIONTUC  FY 11T

PZ1G  0000 YU SB41501C BR  -YYU-0(031)A OLD US 80 @ RED TOP WASH BRIDGE REPLACEMENTYYU  FY 09Y

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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OV1J   999 SW H755001C BRIDGES #2190, #1152, #1219, #745, #517, #821, #93 COLLISION DAMAGE REPAIR  0.0 TBD FY 09 

XV1H    10 MA H721101C VERRADO WAY TO SARIVAL AVE CONSTRUCT GENERAL PURPOSE LANE (STAN A119.044109 OCT 08E

CM1J    10 MA H770901C PERRYVILLE ROAD CONSTRUCT TI122.040913 TBD FY 13E

TF1J    10 MA SARIVAL AVENUE TO DYSART ROAD CONSTRUCT LANDSCAPE125.043711 TBD FY 11E

TO1H    10 MA H729601C            SARIVAL AVE TO DYSART RD CONSTRUCT GPL (CITY ADVANCEMENT) OUTSID126.043409 MAR 09 TBDE

GH1H    10 MA H715501C SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GENERAL PURPOSE LANES133.040008 TBD FY 10E

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.212407 TBD FY 10 PALL1E

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DESIGN/CONSTRUCT PEDESTRIAN WALKWAY AL204.943010 TBD FY 10E

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 09 TBAE

TS1H    17 MA ARIZONA CANAL - 101L CONSTRUCT FMS209.040312 TBD FY 12E

CT1J    17 MA ARIZONA CANAL TO SR 101L CONSTRUCT  GPL209.040112 TBD FY 13E

TR1H    17 MA 101L- CAREFREE HIGHWAY DESIGN FMS215.040511 DESIGN FY 11E

SR1H    17 MA SR 101L TO CAREFREE HWY (SR 74) CONSTRUCT LANDSCAPE215.043509 TBD FY 10E

XW1H    17 MA H688101C SR74- ANTHEM WAY CONSTRUCT GENERAL PURPOSE LANE (STAN A224.044209 OCT 08E

RH1J    17 MA H760401C ANTHEM WAY - NEW RIVER ROAD PAVEMENT PRESERVATION229.0 NOV 08E

CV1J    51 MA BELL ROAD - SR 101L DESIGN FMS 13.640611 DESIGN FY 11E

TT1H    60 MA LINDSEY RD HALF INTERCHANGE DESIGN TI  0.040711 DESIGN FY 11E

GO1H    60 MA H686601C 060-B(201) SR 303L TO 99TH AVE WIDEN ROADWAY138.040309 AUG 09E

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

DP1H    60 MA H669001C NH  -060-B(200)B 99TH AVE - 83RD AVE (INCLUDING NEW RIVER BRIDGE) WIDEN ROADWAY AND BRIDGE148.911507 MAY 09E

CX1J    60 MA MERIDIAN ROAD CONSTRUCT TI194.040612 TBD FY 13E

NP1J    60 PN HX22301C US 60 AT PERALTA ROAD (TRAFFIC SIGNAL) INSTALL TRAFFIC SIGNAL204.3 IGA FY 09E

QY1J    74 MA HX22401C SR74 TRAFFIC SIGNAL DESIGN TRAFFIC SIGNAL 24.1 MAR 09 TRDC1E

MC1G    85 MA SR 85, HAZEN RD - BROADWAY RD   (MAIN LINE) RECONSTRUCT & WIDEN122.040710 TBD FY 10E

WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 09E

YH1G    87 MA NEW FOUR PEAKS RD TO DOS S RANCH RD CLIMBING LANE AND SHOULDER WIDENING204.3 TBD FY 10E

TV1H   101L MA I-17 TO SR 51 DESIGN FMS  0.041011 DESIGN FY 11E

TU1H   101L MA H707601C BEARDSLEY RD / UNION HILLS DRIVE (CITY ADVANCEM CONSTRUCT TI  0.040812 TBD FY 09E

SI1E   101L MA H726701C 101-A      I-10 TO MC 85 (99TH AVE) WIDEN ROADWAY  0.0 13706 TBD FY 10 KHRC1E

DD1J   101L MA I-17  TO TATUM BLVD CONSTRUCT HOV LANE 23.540313 DESIGN FY 13E

AM1J   101L MA H769901C SR51 TO PRINCESS DRIVE DESIGN AND CONSTRUCT FMS 30.013609 TBD FY 09E

PV1J   101L MA H741401C HAYDEN RD TO PRINCESS DR DRAINAGE IMPROVEMENTS 36.0 TBD FY 09E

MU1H   101L MA SR 101 AT CHAPARRAL ROAD ADD LEFT LANES AT TI 47.0 TBD FY 10E

QT1F   101L MA BALBOA DRIVE CONSTRUCT MULTI-USE PATH BRIDGE OVER TH 53.5 16006 IGA FY 12E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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UU1J   101L MA SR 101L (PRICE FREEWAY) @ GALVESTON SRP DRAINAGE INPROVEMENTS ASSOCIATED WI 59.5 TBD FY 09E

FC1J   143 MA H752801C SR 143 / SKY HARBOR BLVD TI TRAFFIC INTERCHANGE IMPROVEMENTS  0.0 TBD FY 10E

VD1J   143 MA HX21001C SR 143, 48TH STREET -  MCDOWELL RD SIGN REPLACEMENT  3.8 TBD FY 09E

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

UF1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE CONSTRUCT ROADWAY  0.040013 TBD FY 13 TBDE

UD1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN AND R/W  0.040809 DESIGN FY 09 TBDE

UE1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041310 DESIGN FY 10 TBDE

ST1H   202L MA LINDSAY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH  0.043208 TBD FY 09E

UA1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041210 TBD FY 10 TBDE

UK1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.040808 TBD FY 09 TBDE

TX1H   202L MA DOBSON ROAD TO I-10 DESIGN FMS  0.041611 DESIGN FY 11E

TW1H   202L MA DOBSON ROAD TO I-10 CONSTRUCT HOV/RAMP  0.041711 TBD FY 13E

UB1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041211 TBD FY 11 TBDE

DI1J   202L MA H749001C SR 101L TO GILBERT ROAD CONSTRUCT FMS 10.041409 TBD FY 09E

DJ1J   303L MA I-10/303L TI, PHASE I (I-10 REALIGNMENT) CONSTRUCT TI  0.043311 TBD FY 11E

UH1H   303L MA I-10 TO US 60 (GRAND AVE) CONSTRUCT NEW FREEWAY  0.041612 TBD FY 12 TBDE

DK1J   303L MA US 60  (GRAND AVE)  TO I-17 CONSTRUCT ROADWAY  0.041313 TBD FY 13E

SZ1J   888 MA H752501C NOISE MITIGATION ON THE MAG REGIONAL FREEWAY SYSTEM ENHANCEMENT - OTHER ENHANCEMEN  0.041410 TBD FY 10E

HO1G   999 MA H662101C 999-A(023) VARIOUS ROUTES, MARICOPA COUNTY BRKWY CABLE TERMINAL  0.0 TBD FY 09E

TK1J   999 MA H770201C BRIDGES #S 1772, 779, 1823, 2800, 517, 1335 COLLISION DAMAGE REPAIR  0.0 IGA FY 09E

BC1J  0000 MA SB42801C BR  -MMA-0(202)A OLD US 80 BRIDGE BRIDGE REHABILITATION  0.0  FY 10E

XB1H  0000 MA SS45102C CM  -FTH-0(000)A SHEA BOULEVARD CONSTRUCT BIKE LANE  0.0  FY 09E

NV1H  0000 MA SS57701C CM  -SCT-0(015)X SCOTTSDALE ROAD CONSTRUCT ITS PROJECT  0.0  FY 10E

XA1H  0000 MA SS65301C OM  -SUR-0(200)A PAVE DIRT ROADS  - SURPRISE PAVE DIRT ROADS  0.0  FY 09E

QA1J  0000 MA SS68601C CM  -CUK-0(200)A VARIOUS LOCATIONS PAVE DIRT ROADS  0.0  FY 09E

QD1J  0000 MA SS70101C CM  -MMA-(209)A RIO VERDE DRIVE PAVE SHOULDERS  0.0  FY 09E

VJ1J  0000 MA SS71601C CM  -PHX-0(224)A PAVE DIRT ALLEYS VARIOUS LOCATIONS  0.0  FY 10E

VI1J  0000 MA SS71701C CM  -GDV-0(201)A DYNAMIC MESSAGE SIGNS VARIOUS LOCATIONS  0.0  FY 10E

VL1J  0000 MA SS72001C CM  -SUR-0(206)A WEST OF 219TH AVENUE PAVE DIRT ROADS  0.0  FY 10E

VA1H  0000 MA SS64501C CM  -AVN-0(200)A MCDOWELL RD PEDESTRIAN IMPROVEMENTSAVN  FY 09E

NN1J  0000 MA SS68501C CM  -BKY-0(200)A PEDESTRIAN IMPROVEMENTS - 7TH ST AND EASON AV PEDESTRIAN IMPROVEMENT PROJECTBKY  FY 09E

TU1J  0000 MA SS70901C PAVE DIRT SHOULDERS - VARIOUS LOCATIONS PAVE DIRT SHOULDERSBKY  FY 09E

TQ1J  0000 MA CM  -CHN-0(208)A LOOP 101 @ GALVESTON ST MULTI-USE PATH & BRIDGECHN  FY 09E

TV1J  0000 MA SS70601C CM  -CHN-0(203)A COMMONWEALTH AVE ROADWAY IMPROVEMENT HAMILTON ST - ITHICA PL (PAVING)CHN  FY 09E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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TW1J  0000 MA SS70701C CM  -CHN-0(204)A WESTERN CANAL @ ALMA SCHOOL & DOBSON PEDESTRIAN SIGNAL - TRANSPORTATION IMPROCHN  FY 09E

TX1J  0000 MA SS70801C PURCHASE TRAFFIC DETECTION CAMERAS VARIOUS LOCATIONSCHN  FY 09E

TY1J  0000 MA SS71001C CM  -CHN-0(206)A PRICE ROAD TO HAMILTON STREET WESTERN CANAL - MULTI-USE PATH (2)CHN  FY 09E

TZ1J  0000 MA SS71101C CM  -CHN-0(207)A PRICE RD TO HAMILTON ST WESTERN CANAL- MULTI-USE PATH (1)CHN  FY 09E

XA1J  0000 MA SS72601C CM  -CHN-0(210)A CHANDLER BLVD TRAFFIC SIGNAL INTERCONNECT FIBER OPTIC - DELAWARE ST TO GILBERT RDCHN  FY 11E

WR1J  0000 MA SS72301C CM  -ELM-0(200)A 125TH & 127TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

WS1J  0000 MA SS72401C CM  -ELM-0(201)A 129TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

VB1H  0000 MA SS64601C STP -FTH-0(200)A SHEA BLVD ROADWAY WIDENINGFTH  FY 09E

XM1H  0000 MA SS65901C CM  -FTH-0(201)A SAGUARO BOULEVARD PAVE DIRT ALLEYSFTH  FY 09E

XN1H  0000 MA SS66001C CM  -FTH-0(202)A FOUNTAIN HILLS BOULEVARD SIDEWALK CONSTRUCTIONFTH  FY 09E

NU1H  0000 MA SS56001C GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHESGDY  FY 09E

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUPE CONST MULTI USE PATHGIL  FY 09E

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATHGIL  FY 09E

UZ1H  0000 MA SS64401C CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPEGIL  FY 09E

FR1H  0000 MA SH43101C HES -GLN-0(030)A 51ST AVENUE & NORTHERN AVENUE INTERSECTION IMPROVEMENTSGLN  FY 09E

FP1H  0000 MA SH43201C HES -GLN-0(030)A 51ST AVENUE  & CAMELBACK AVENUE INTERSECTION IMPROVMENTSGLN  FY 09E

MA1H  0000 MA SS59101C CM  -GLN-0(033)A 63RD AVE / LOOP 101 CONSTRUCT MULTI-USE PATH AND BRIDGEGLN  FY 09E

SN1H  0000 MA SS62301C CM  -GLN-0(035)A SPORTS FACILITIES FIBER OPTIC FIBER OPTIC CABLE INSTALLATIONGLN  FY 09E

WX1J  0000 MA SS73101C CM  -MES-0(206)X ITS SIGNAL CONVERSIONS - PHASE 4A FIBER OPTIC LINKMES  FY 11E

WY1J  0000 MA SS73201C CM  -MES-0(205)X ITS SIGNAL CONVERSIONS - PHASE 4B FIBER OPTIC LINKMES  FY 11E

NT1J  0000 MA SS68701C CM  -MMA-0(206)A REACT IN GLENDALE, PEORIA, AND SCOTTSDALE INCIDENT MANAGEMENT PARTNERSHIPMMA  FY 09E

WD1H  0000 MA SS64301C CM  -PEO-0(200)A SKUNK CREEK-75TH AVE TO NEW RIVER CONSTRUCT MULTI-USE PATHPEO  FY 09E

XC1H  0000 MA SS65701C CM  -PEO-0(201)A 84TH AVENUE STREETSCAPEPEO  FY 09E

VT1J  0000 MA SS72101C CM  -PEO(230)A  HYBRID FIBER-TO-WIRELESS COMMUNICATION SYSTE TRAFFIC SIGNAL NETWORKPEO  FY 10E

XB1J  0000 MA SS72801C CM  -PEO-0(204)A OLIVE AVENUE - UNDERPASS NEW RIVER TRAIL UNDERPASS CONSTRUCTIONPEO  FY 11E

TR1J  0000 MA SB43301C CM  -PHX-0(221)B PONTIS & VIRTIS BRIDGE MANAGEMENT SOFTWARE VARIOUS LOCATIONSPHX  FY 09E

TS1J  0000 MA SB43401C CM  -PHX-0(222)B BRIDGE INSPECTION EQUIPMENT VARIOUS LOCATIONSPHX  FY 09E

OY1H  0000 MA SH44101C HBS -PHX-0(200)A MCDOWELL RD & 35TH AVENUE STREET LIGHTS CONSTRUCTIONPHX  FY 09E

VY1H  0000 MA SS62701C CM  -PHX-0(202)A 19TH AVENUE THUNDERBIRD RD WIDENING INTERSECTION IMPROVEMENTSPHX  FY 09E

RB1J  0000 MA SS70501C CM  -PHX-0(218)A ACDC AT 7TH AVE (BIKE UNDERPASS) ACDC BIKE UNDERPASSPHX  FY 09E

WZ1J  0000 MA SS72501C STP -PHX-0(228)A MCDOWELL ROAD & 32ND STREET INTERRSECTION IMPROVEMENTPHX  FY 11E

RC1J  0000 MA SS69801C CM  -PVY-0(201)A 12 VARIOUS LOCATIONS TRAFFIC - VIDEO DETECTION SYSTEMPVY  FY 09E

KQ1H  0000 MA STP -QCR-0(001)A RIGGS RD,ELLSWORTH TO MERIDIAN CONSTRUCT NEW RDWAYQCR  FY 09E

SH1J  0000 MA SS70401C CM  -QCR-0(203)A HUNT HIGHWAY - POWER TO ELLSWORTH PAVE DIRT SHOULDERSQCR  FY 09E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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VM1H  0000 MA SS64801C CM  -SCT-0(201)A INDIAN BEND WASH; CHAP - JACK RDS MULTI-USE PATHWAYSCT  FY 09E

WQ1J  0000 MA SS72201C CM  -SCT-0(205)A INDIAN BEND ROAD MCCORMICK STILLMAN RR PARKSCT  FY 11E

GY1J  0000 MA SS67601C CM  -SUR-0(204)X GREENWAY ROAD FIBER OPTIC INTERCONNECTSSUP  FY 09E

WT1J  0000 MA SS72701C CM  -SUP-0(207)X PEORIA AVENUE FIBER OPTIC INTERCONNECTSSUP  FY 11E

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 11F

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.018606 FEB 09F

UC1J    17 CN ROCKY PARK-MCCONNELL SYSTEM PRESERVATION - ENGINEERING316.5 TBD FY 09F

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 JUN 14 KHRC1F

OS1J    40 CN H751401C MP 177-182 (EB&WB) SHOULDERS PAVEMENT PRESERVATION177.0 TBD FY 09F

SV1J    40 CN H768901C NAVAJO ARMY DEPOT, WB 1/2" MILL & 1/2" ACFC ON SHOULDER182.0 TBD FY 09F

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12 RBML1F

EM1E    40 CN H545701C WALNUT CANYON (WB) RECONSTRUCT ROADWAY (REPROFILE VERTICA205.0 10506 TBD FY 11 KHRC1F

ZT1H    40 CN BABBITTS TANK WASH BRIDGE SYSTEM ENHANCEMENT - ENGINEERING224.5 DEC 09F

JS1H    64 CN H692701C TUSAYAN STREETS WIDEN ROADWAY - SAFTEY IMPROVEMENTS235.0 TBD FY 10F

MN1J    89 CN WEST SEDONA (NB & SB) R & R  2.5"  AC & FR371.0 JAN 11F

ER1H    89 CN H682601C TOWNSEND - FERNWOOD RR 4" & ARFC420.0 DEC 09F

DA1J    89 CN CAMERON SECTION CONSTRUCT 4-LANE URBAN, SR 64 INTERSECTI464.510412 TBD FY 12F

ES1H    89 CN H682701C THE GAP - CEDAR RIDGE TP SHOULDER WIDENING495.0 JUL 09F

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

NSSP    89A YV RED ROCK STATE PARK DESIGN  0.015208 DESIGN FY 09F

IH1J    89A YV SR 89A JCT AIRPORT ROAD INTERSECTION IMPROVEMENT373.1 JUN 09F

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 11F

TZ1H    89A CN SLIDE ROCK STATE PARK DESIGN (ADD'L PRRKING )ASP13509 DESIGN FY 09F

UX1C   160 CN H527401C 160-A-(001) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANES311.5 22802 TBD FY 09F

DU1H   160 CN H669501C 160-A(003)A US 160 @ SR 264 LIGHTING320.0 MAY 09F

UL1H   160 CN US 160 TURN LANES AT NAVAJO ROUTE CONSTRUCT TURN LANES349.0 JUN 09 PLCH1F

TD1J    60 PN SUPERIOR STREETS RECONSTRUCT TO 4 LANE RDWY W/CNT TURN L212.010313 TBD FY 13G

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 FEB 09 AMJC1G

GS1H    60 PN SILVER KING SECTION RECONSTRUCT ROADWAY222.312910 TBD FY 11G

BL1J    60 PN HX20701C 060-D(202)A US 60 @ MP 228, QUEEN CREEK TUNNEL SYSTEM ENHANCEMENT - SAFETY IMPROVEMEN228.4 TBD FY 09G

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.010007 TBD FY 09 TBAG

IG1J    60 GI H743601C US 60, MIAMI CITY LIMITS TO MCMILLAN WASH PAVEMENT PRESERVATION243.0 MAR 09G

FD1G    60 GI H657401C TIMBER MT TO SENECA RR 3" & ARFC278.0 FEB 09G

QP1C    60 NA SHOW LOW TO LITTLE MORMON LAKE WIDEN ROADWAY342.010612 TBD FY 12G

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONSTRUCT NEW ROADWAY & RAILROAD STRU253.410610 TBD FY 11G

CH1G    70 GI H645301C OLD WINKELMAN HIGHWAY AND BIA ROUTE 6 INTERSECTION IMPROVEMENTS256.0 APR 09 HZJS1G

HB1G    70 GH H661401C 070-A-308  SAN CARLOS RIVER BRIDGE #2910 BRIDGE REPLACEMENT271.0 TBD FY 10G

FF1G    73 NA WHITERIVER TO COAL MINE CANYON 2" AC & ARFC342.0 TBD FY 11G

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 09 TBAG

DE1J   177 GI CLIMBING PARK DESIGN  0.014610 DESIGN FY 10G

OQ1J   177 GI H752301C WINKELMAN 3" MILL AND REPLACE136.3 TBD FY 09G

QZ1J   177 PN H760301C MP 139.16 @ AAR/DOT # 742-390-N CONCRETE RR CROSSING SURFACE & LED FLAS139.2 IGA FY 09G

KD1H   177 PN H692101C HES -177-A(003)A SR 177,  MP 163.80- 164.40 CURVE RE-ALIGNMENT163.0 NOV 09G

FQ1G   180 AP H658701C RANCH TO JCT 61 SYS PRES-RESTORE/REHAB/RESRFC347.0 APR 09G

XT1H   180 AP JCT SR 260 / US 180 & RODEO GROUNDS INTERSECTIO REALIGN INTERSECTION402.0 TBD FY 10G

HI1H   260 NA H770501C HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 11G

OV1F   260 NA H621401C TEA -260-C(003)A SR 260 PORTER MTN RD - WOODLAND RD LANDSCAPING,IRRIGATION & PEDESTRIAN LIGH350.0 TBD FY 09 TBAG

CK1J   260 NA HX21501C SR 260 @ JCT WOODLAND LAKE ROAD TRAFFIC SIGNAL CONSTRUCTION353.1 TBD FY 09G

EB1H   260 NA H681201C MP 356-357.6 INSTALL NEW R/W FENCE356.0 TBD FY 09G

ZL1H   260 AP H726101C SR 260 FROM GREER TO RODEO GROUNDS 3" RR & ARFC385.0 APR 09G

DG1J   273 AP SR 273, BETWEEN MPS 377.46 AND 381.46 SYSTEM ENHANCEMENT - ENGINEERING380.0 MAR 10G

VK1J  0000 GI SS71803D HPP -GGI-0(204)A TONTO CREEK BRIDGE DESIGN BRIDGE APPROACHES  0.0  FY 10G

NZ1E  0000 GI SB40001C BR  -GGI-0(005)A ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 09G

NY1E  0000 GI SH27901C  HES-GGI-0(006)A JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 09G

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 09G

QL1H    40 NA TANNER WASH BRIDGE WB #459 BRIDGE REPLACEMENT278.0 DEC 09H

KP1H    40 AP H692401C DEAD RIVER BRIDGE EB (STR # 565) SCOUR RETROFIT316.014810 FEB 09H

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 11 TBAH

RN1H    40 AP H706601C BR  -040-E(202)A BLACK CREEK BRIDGES EB,WB SFR(STR # 1134,1642,9 BRIDGE SCOUR RETROFIT347.0 JAN 09H

SL1J    40B NA H767701C JOSEPH CITY TRUCK STOP 3" MILL AND REPLACE276.8 MAR 09H

EO1E    77 NA H546001C 077-B      MP 364 TO 372 CONSTRUCT PASSING LANE364.011308 TBD FY 10 TBAH

OJ1J    77 NA H753201C SR 77 @ MP 374.38 AND MP 383.50 SYSTEM ENHANCEMENT - ENGINEERING374.0 MAR 09H

A6SP    87 NA H717901C HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.013209 TBD FY 10 CBJO1H

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.211710 TBD FY 10H

AP1G   160 NA H635601C 160-A(200)A KAYENTA - JCT IR 59 3" AC + ACFC389.5 DEC 08H

FO1G   160 NA H658501C JCT N 59 TO DENNEHOTSO 3" COLD RECYCLE & ARFC402.0 DEC 09H

FP1G   160 AP H658601C RED MESA TO TEEC NOS POS 3" AC & ARFC452.0 JAN 10H

LJ1J   160 AP H730903C TEEC NOS POS PORT OF ENTRY SYSTEM ENHANCEMENT - OTHER ENHANCEMEN465.1 FEB 09H

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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QU1J   163 NA H747801X SB  -AZ07-(007) KAYENTA-MONUMENT  VALLEY SCENIC ROADS DEVELOP INTERPRETIVE PLAN  0.0 IGA FY 09H

QV1J   163 NA H747901X SB  -AZ07-(008) KAYENTA-MONUMENT VALLEY SCENIC ROADS DESIGN MARKETING PLAN  0.0 IGA FY 09H

OI1H   163 NA HX19101C US 163 AT KAYENTA SCHOOL TRAFFIC SIGNAL INSTALLATION395.3 MAY 09H

SM1J   180 NA H767801C PETRIFIED FOREST MINOR PAVEMENT PRESERVATION324.2 MAR 09H

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 10 SVSG1H

EU1H   191 AP H681901C JCT I-40 MP 385 3"  AC & SC375.0 JAN 10H

GI1F   191 AP H602501C 191-E-505  WIDE RUINS WIDENING FOR PASSING/CLIMBING LANES, SAFE390.0 TBD FY 10 WERS1H

AJ1C   191 AP H451801C STP -191-E(200)A BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 09 TBAH

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 11H

KA1G   191 AP HX12001C US 191 AT IR 102 CNST TRAFFIC SIGNAL446.0 TBD FY 10H

GL1J   191 AP H748601C CHINLE - MANY FARMS (PH I) REMOVE & REPLACE FENCING, CATTLE GUARDS448.021008 TBD FY 09H

WB1H   264 AP H712101C BLACK CREEK BRIDGE  (STR # 624) SCOUR RETROFIT474.5 TBD FY 10H

QT1J   999 AP H747701X SB  -AZ07-(004) DINE'TAH "AMONG THE PEOPLE" SCENIC ROADS DESIGN MARKETING PLAN  0.0 IGA FY 09H

OU1J    40 MO H742001C LAKE HAVASU TI UP #1586 BRIDGE REHABILITATION  9.8 TBD FY 09K

KO1H    40 MO CHEMEHUEVI & BOULDER WASH BRIDGES SCOUR RETROFIT 11.0 JAN 10K

ZC1H    40 MO H727201C BUCK MOUNTIAN WASH EB #378 DECK REHABILITATION 14.9 TBD FY 09K

VO1H    40 MO H721201C 040-A(200) MP 21 - WALNUT CREEK RR 5" TL & 3" PL & 2" AC ARFC 21.0 JAN 09K

QB1J    40 MO H756801C MP 39 - MP 121 MINOR PAVEMENT PRESERVATION 39.0 FEB 09K

BW1J    40 MO H752901C HOLY MOSES WASH - RATTLESNAKE WASH RR(5"TL,3"PL)&AR ACFC & RR AR ACFC 47.0 APR 09K

FY1J    40 MO H740601C TEA -040-A(201) I-40 STOCKTON HILL - HARRISON CONSTRUCT LANDSCAPING AND IRRIGATION 52.0 SEP 08K

EC1H    40 MO RATTLESNAKE WASH TI CONSTRUCT NEW TI 56.510213 TBD FY 13 TBAK

FG1H    40 MO H682401C PEACOCK WASH-SILVER SPRNGS ROAD TI-EB RR5"TL & 3"TL & 2"AC & ARFC 73.0 FEB 09K

FJ1J    40 MO H733001C WILLOW CREEK BRIDGE,  WB #1769 DECK REHABILITATION 85.9 TBD FY 09K

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 09 TBAK

GG1J    66 MO AIRWAY AVENUE & MOHAVE AIRPORT DRIVE INTERSE CONCRETE MEDIAN & ASPHALT PAVING 57.3 MAR 09K

EO1H    66 MO H675201C SR 66 @ MOHAVE AIRPORT INTERSECTION IMPROVEMENT 61.0 TBD FY 09K

LE1G    93 MO ANTELOPE WASH CONSTRUCT 4-LANE DIVIDED HIGHWAY101.810312 TBD FY 12K

HC1H    93 MO H738901C SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 11 MBAP1K

TC1J    93 MO CARROW TO STEPHENS CONSTRUCT 4-LANE DIVIDED HIGHWAY116.010413 TBD FY 13K

UM1J    93 MO H763501C 1 MILE SOUTH OF TOWN OF WIKIEUP; WEST OF ROAD SYSTEM PRESERVATION - RESTORATION/REHAB124.0 IGA FY 09K

UI1H    95 MO LAKE HAVASU STATE PARK DESIGN (LAUNCH RAMPS)  0.015708 DESIGN FY 10 TBDK

UO1H    95 LA H711501C BILL WILLIAMS RIVER BRIDGE #1272 FIRE DAMAGE REPAIR161.7 TBD FY 09K

IN1J    10 MA H725601C 3RD AVENUE - 3RD STREET FIRE DETECTION SYSTEM RETROFIT144.0 FEB 09M

CU1J    17 YV ROCK SPRINGS TO CORDES JUNCTION WIDEN ROADWAY232.010212 TBD FY 12P

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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AC1G    17 YV H636801C HES -017-B(201)A BLACK CANYON HILL - (SB) MILL AND REPLACE AND SAFETY IMPROVEMENT245.2 TBD FY 09P

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 TBD FY 09 HDJC1P

UD1J    17 YV SR169 - ROCKY PARK SYSTEM PRESERVATION - ENGINEERING279.6 TBD FY 10P

CW1J    60 LA H739001C ALAMO LAKE STATE PARK CONSTRUCT PARKING  0.010211 TBD FY 11 PBBF1P

GE1J    69 YV H741001C 069-4      SR 69 GLASSFORD HILL  PRESCOTT EAST HIGHWAY ROADWAY WIDENING288.314409 JAN 09P

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10P

GU1H    74 MA H691201C US 60 TO SR 303L, MP 20 TO MP 22 (EB & WB) CONSTRUCT PASSING LANES 20.040608 FEB 09P

XP1G    87 MA            MP 211.8 TO MP 213.0 REPAIR CUT SLOPES FOR EROSION CONTROL211.846208 TBD FY 10P

TQ1H    87 GI H718301C TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 10 CBJO1P

EY1H    87 GI H683201C PINE - RIM 3" RR & ARFC267.0 TBD FY 09P

MD1J    89 YV MARTINEZ RIVER BRIDGE (STR # 1320) SCOUR RETROFIT269.0 TBD FY 10P

FK1G    89 YV H658301C STP -089-A(200)A PEEPLES VALLEY YARD TO WILHOIT SPOT 3" RR & ARFC283.0 APR 09P

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 TBD FY 10 DVJB1P

CM1G    89 YV H648401C 089-B-305  GRANITE CREEK BRIDGE #2869 BRIDGE REPLACEMENT313.0 TBD FY 09P

ZY1B    89 YV 029-1      SUNDOG RD BRIDGE (OLD BLK CYN HWY TURNBACK OWNERSHIP & MAINTENANCE  (IGA R313.8 IGA FY 10P

CZ1J    89 YV JCT 89A TO MP 324 WIDEN THE SR 89 CORRIDOR317.510512 TBD FY 12P

TE1J    89A YV JCT 89A TO CHINO VALLEY (S. CHINO LIMITS) - PH II CONSTRUCT ROADWAY WIDENING319.010113 TBD FY 13P

NW1J    89A YV H733901C JEROME RETAINING WALL REPLACE RETAINING WALL344.0 TBD FY 09P

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 09 AMRM1P

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY & CONSTRUCTION W269.0 11902 TBD FY 10 SVBW1P

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECTION CONSTRUCT STRUCTURE288.6 10900 TBD FY 09S

CN1G    10 CH H650401C NH  -010-E(200)N SR 90  TI RECONSTRUCT SR 90 TI AND ADD PASSING LAN300.210106 TBD FY 10 URJR1S

FA1H    10 CH H682201C IM  -010-F(201)A E BENSON - JOHNSON RD (EB) RR 5" TL, 3" PL & ARFC307.0 FEB 09S

XL1G    70 GH 070-A-310  US 70 PIMA TO THATCHER DESIGN SLOPE FLATTING331 TBD FY 10 EEJM1S

DX1H    70 GH H680801C US 70 & 8TH AVENUE INTERSECTION INTERSECTION IMPROVEMENTS338.0 TBD FY 09S

FG1G    78 GE H657901C JCT 191 TO FOREST SERVICE BOUNDARY CHIP SEAL AND GUARDRAIL EXTENSION154.0 APR 09S

LP1G    78 GE H666901C JAKE'S CORNER REALIGNMENT HIGHWAY REALIGNMENT169.0 MAR 09 AMJS1S

WS1H    80 CH H718101C TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT PARKING316.013309 TBD FY 10 HDSM1S

KS1H    80 CH TOMBSTONE TO JUNCTION SR 90 EXTEND CULVERTS318.0 TBD FY 12 PSMR1S

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 10S

RO1F    80 CH H624301C CBI -080-A(009)B DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 MAR 09 MBFG1S

FH1G    80 CH H658001C STP -080-B(200)A EAST OF DOUGLAS 2 1/2" MILL, 3" AC REPLACE PLUS 1/2"  AR-ACFC368.0 JAN 09S

MF1J    82 CH H749701C SAN PEDRO RIVER BR (STR # 403) SCOUR RETROFIT 61.2 FEB 09S

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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OX1H    90 CH H740401C SR 90 @ MP 321.11 TO MP 321.42 MINOR PAVEMENT PRESERVATION321.1 FEB 09S

SR1J    90 CH H769201C SR 90 @ MP 321.58 TO MP 321.91 MINOR PAVEMENT PRESERVATION321.5 FEB 09S

DJ1G    90 CH CENTRAL AVE TO MOSON RD, E OF SIERRA VISTA WIDEN TO 5  LANES323.510910 TBD FY 11S

CV1G   191 CH H650901C SUNSITES @ HIGH STREET WIDEN ROADWAY FOR TURN LANES 48.3 DEC 08 HERW1S

FF1C   191 CH H416501C COCHISE UPRR OP  #2530 BRIDGE REPLACEMENT. 62.014002 TBD FY 10S

SK1E   191 GH H503704C 191-B      DIAL WASH TO TEN RANCH (SEG II) CONSTRUCT PARALLEL ROADWAY 91.8 11406 TBD FY 11 TBAS

QF1G   191 GE GUTHRIE BRIDGE #352 DEMOLITION PA FOR BRIDGE DEMOLITION153.0 TBD FY 10 HDKA1S

ZK1F   191 GE H643201C BACK COUNTRY BYWAY (NORTH INTER) SAFETY IMPROVEMENTS160.0 TBD FY 09S

CU1H   191 GE SAN FRANCISCO RIVER BR #563 BRIDGE REPLACEMENT163.0 AUG 09S

TD1H   191 GE H710001C LWR CORONADO TRAIL DRAINAGE IMPRV SYST ENHANCEMENT - ENGINEERING170.0 MAR 09S

NH1G  0000 GH SH27701C  STP-GGH-0(006)A SAFFORD-BRYCE RD & SAFFORD LANDFILL ROAD PETERSON WASH CULVERT EXTENSIONGGH  FY 09S

KF1H     8 PN H692601C 008-B(003)A INTERSTATE I-8 EB, I-10 WB RAMP IMPROVEMENT177.0 MAY 09T

CL1J    10 PN GILA RIVER INDIAN TRIBAL BOUNDARY TO I-8 WIDEN ROADWAY  0.010112 TBD FY 12T

TB1H    10 PN H710401C I-8 TO SR 87 TI CAPACITY ADDITIONS - ENGINRING199.0 TBD FY 10 EECA1T

CN1J    10 PN JCT I 8 TO PICACHO PEAK TI WIDEN ROADWAY199.114510 TBD FY 10T

SX1J    10 PN I-10 / SR 87 TI CAPACITY ADDITIONS - ENGINEERING210.1 TBD FY 10 PBDL1T

SY1H    10 PN H710601C I-10 WIDENING SR87 TO PICACHO PEAK CAPACITY ADDITIONS-ENGINEERING211.0 TBD FY 10 PBDL1T

EK1G    10 PM PINAL AIR PARK - MARANA, PH II CONST MAINLINE WIDENING  6 LN232.411209 TBD FY 12T

TL1J    10 PM MARANA ROAD TO INA ROAD (FRONTAGE ROADS) RECONSTRUCT & WIDEN FRONTAGE ROADS TO 236.411113 TBD FY 13T

CO1J    10 PM MARANA ROAD TO INA ROAD RECONSTRUCT & WIDEN FRONTAGE ROADS236.411112 TBD FY 12T

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEW TI246.513410 TBD FY 10 TBAT

QL1J    10 PM INA RD TO RUTHRAUFF RD DCR / EA AND 30% DESIGN247.0 DESIGN FY 09T

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.010208 TBD FY 10 TBAT

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONSTRUCT MAINLINE WIDENING TO 8 LANES253.0 TBD FY 11 ENBS2T

VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS SYSTEMS ALONG I-10 & I-19260.014406 TBD FY 09 TRMM1T

CP1J    10 PM KINO TI DESIGN TRAFFIC INTERCHANGE262.511212 DESIGN FY 12T

CQ1J    10 PM COUNTRY CLUB ROAD TI CONSTRUCT NEW TRAFFIC INTERCHANGE264.011312 DESIGN FY 13T

CR1J    10 PM VALENCIA ROAD TI CONSTRUCT TRAFFIC INTERCHANGE267.111512 DESIGN FY 12T

CS1J    10 PM WILMOT ROAD TI UPGRADE EXISTING TRAFFIC INTERCHANGE269.411313 TBD FY 13T

HX1G    10 PM CIENEGA CREEK-MARSH STATION PHASE II NEW RAILROAD TRACKS288.414607 TBD FY 09T

3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 MAR 09T

HY1G    10 PM H747301C CIENEGA CREEK-MARSH STATION PHASE III REMOVE RAIL & BRIDGE, CONST ML288.413408 TBD FY 09T

OI1J    19 PM H750101C TUCSON TO INTERNATIONAL BORDER SIGN REHAB - REPLACE PANELS OR SIGNS  0.0 IGA FY 09T

QH1J    19 SC H732901C SB-19 AND SPRR OP BRIDGE #980 BRIDGE REPAIR  1.6 TBD FY 09T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 IGA FY 09T

SW1H    19 PM H705001C CONTINENTAL RD/I-19 BIKE & PED SYS ENHNCMENT-OTHR ENHANCEMNTS 39.0 TBD FY 10 HDSR1T

CG1J    19 PM HX21301C I-19 AND SAHUARITA RD INSTALL NEW TRAFFIC SIGNAL 45.8 IGA FY 09T

XF1H    19 PM H722201C STP -019-A-(AUP) SAHUARITA TI CONSTRUCT NEW TI 47.0 TBD FY 09T

QK1C    19 PM H510501C VALENCIA RD TO  AJO WAY WIDEN ROADWAY 58.7 11207 TBD FY 13 TBAT

CY1J    77 PN H739101C ORACLE STATE PARK CONSTRUCT PARKING  0.010311 TBD FY 11T

AY1G    77 PM 077-A      TANGERINE ROAD - PINAL COUNTY  LINE WIDENING TO 6 LANES 82.014110 TBD FY 12 TBAT

CF1J    79 PN H731001C MP 124 TO MP 126 SYSTEM ENHANCEMENT - ENGINEERING124.2 TBD FY 09 HDRB1T

JD1H    79 PN H690601C SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS126.0 MAR 09 HDRB1T

AR1E    82 SC H718201C PATAGONIA LAKE STATE PARK CONSTRUCT ROAD  0.010411 TBD FY 11 HDSM1T

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 12 RSKP1T

LP1J    83 SC H747001C JCT SR 82 (MP 31.6) TO MP 43.5 HIP RECYCLE + CHIP SEAL COAT 31.6 DEC 08T

UM1H    83 PM H705701C 083-A(200)A MP 44.0 TO MP 45.5 SAFETY IMPRVMNTS / REALIGNMENT 44.0 MAY 09T

UP1F    86 PM H630201C SR-86, MP 73.99 - 77.69 SYMMETRICAL WIDENING 74.0 MAR 09T

UW1J    86 PM SANTA ROSA RANCH SEGMENT DESIGN ROADWAY WIDENING128.5 DESIGN FY 10T

GY1H    86 PM KITT PK ROAD SEGMENT ROADWAY WIDENING132.813910 TBD FY 10T

ES1G    86 PM SAN PEDRO ROAD SEGMENT WIDEN ROADWAY TO 40'137.111609 TBD FY 10T

QY1C    86 PM H713701C MP 141.1 TO RESERVATION BOUNDARY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 09 TBAT

FI1G    86 PM H658101C RESERVATION BOUNDRY TO BRAWLY WASH 3" AC & SC (POLY)145.0 AUG 09T

RV1E    86 PM H543401C S   -086-A-500  MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 09 TBAT

AZ1G    86 PM H680601C STP -086-A      VALENCIA ROAD - KINNEY ROAD CONSTRUCT ROADWAY WIDENING TO 4 LANES159.5 11508 TBD FY 10 TBAT

PY1H    86 PM HX19601C SR 86 AT CAMINO DE OESTE INSTALL TRAFFIC SIGNAL & MINOR INT IMPROVE166.8 TBD FY 09T

PS1J    86 PM H755601C SANTA CRUZ RIVER BRIDGE #528 DECK REPLACEMENT171.0 JAN 09T

FJ1G    87 PN H658201C S COOLIDGE CL TO JCT 287 RR 2.5" ARAC131.0 FEB 09T

SF1J  0000 PM SS69301C STP -PPM-0(209)A COTARO FAMS ROAD / MAGEE ROAD ROAD WIDENING, REALIGNMENTS, IMPROVEMENPPM  FY 09T

TT1J  0000 PM SS71301C CM  -PPM-0(210)A SAFETY AND EDUCATION PROGRAM VARIOUS LOCATIONSPPM  FY 09T

RA1J  0000 PM STP -TUC-0(222)A ITS TRAFFIC SIGNAL TIMING STUDY TIMING STUDY - VARIOUS LOCATIONSTUC  FY 09T

QG1J  0000 PM SS69201C STP -TUC-0(223)A ITS TRAFFIC SIGNAL EXPANSION - VARIOUS LOCATION EQUIPMENT PURCHASESTUC  FY 09T

WU1J  0000 PM SS73001C STP -TUC-0(226)A PANTANO BOULEVARD PAVEMENT RECONSTRUCTIONTUC  FY 11T

WV1J  0000 PM SS73003D STP -TUC-0(226)A PANTANO BOULEVARD DESIGN PAVEMENT RECONSTRUCTIONTUC  FY 11T

WN1G     8 YU BUSINESS 8 AND AVE 2 1/2 E DRAINAGE STUDY & IMPROVEMENT  6.0 AUG 09Y

VE1J     8 YU H773901C LIGURTA TO DATELAND SIGN REHAB 19.0 TBD FY 10Y

TI1J     8 YU H744601C I-8, DATELAND TO GILA BEND REST AREA SIGN REHABILITATION 66.0 IGA FY 09Y

FD1H     8 MA H682901C GILA BEND -  121.0 RR 2" PL/5" TL & ARFC114.0 JAN 10Y

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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OG1H     8 MA H701601C 008-B      MP 121.00 - BIG HORN SYSTEM PRES - ENGINEERING121.0 APR 09Y

FN1H    10 MA H708301X 395TH AVE (BELMONT RD) CONSTRUCT TI 96.245309 TBD FY 09Y

HB1J    60 LA H733501C US 60 AT VICKSBURG ROAD INTERSECTION IMPROVEMENT 45.8 JUL 09Y

JL1G    72 LA SR-72 MP 13.1 - 17.0 SHOULDERS & SLOPES 13.1 MAY 09Y

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09 TBAY

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECONSTRUCT FORTUNA WASH BRIDGE  & WID 3211510 TBD FY 11Y

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 TBD FY 10Y

PK1E    95 YU H584101C PELIGRO - CLARKS PA (3" AC + FC) 63.0 JUN 09Y

GK1J    95 LA H752601C US 95 @ 82 & 89 INTERSECTION IMROVEMENTS 82.0 TBD FY 10Y

DB1J    95 LA H675701C PASSING LANES SOUTH OF BOUSE WASH CONSTRUCT PASSING LANES128.914410 TBD FY 10Y

JK1G    95 LA SR-95 @ MP 131.7 - 142.7 SHOULDER IMPROVEMENTS131.7 MAY 09Y

JJ1G    95 LA H638001C SR 95, HOLIDAY HARBOUR DRAINAGE STUDY156.6 TBD FY 10 PBGS1Y

PZ1G  0000 YU SB41501C BR  -YYU-0(031)A OLD US 80 @ RED TOP WASH BRIDGE REPLACEMENTYYU  FY 09Y

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 MAR 09T

A6SP    87 NA H717901C HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.013209 TBD FY 10 CBJO1H

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECONSTRUCT FORTUNA WASH BRIDGE  & WID 3211510 TBD FY 11Y

AC1G    17 YV H636801C HES -017-B(201)A BLACK CANYON HILL - (SB) MILL AND REPLACE AND SAFETY IMPROVEMENT245.2 TBD FY 09P

AJ1C   191 AP H451801C STP -191-E(200)A BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 09 TBAH

AM1J   101L MA H769901C SR51 TO PRINCESS DRIVE DESIGN AND CONSTRUCT FMS 30.013609 TBD FY 09E

AP1G   160 NA H635601C 160-A(200)A KAYENTA - JCT IR 59 3" AC + ACFC389.5 DEC 08H

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECTION CONSTRUCT STRUCTURE288.6 10900 TBD FY 09S

AR1E    82 SC H718201C PATAGONIA LAKE STATE PARK CONSTRUCT ROAD  0.010411 TBD FY 11 HDSM1T

AY1G    77 PM 077-A      TANGERINE ROAD - PINAL COUNTY  LINE WIDENING TO 6 LANES 82.014110 TBD FY 12 TBAT

AZ1G    86 PM H680601C STP -086-A      VALENCIA ROAD - KINNEY ROAD CONSTRUCT ROADWAY WIDENING TO 4 LANES159.5 11508 TBD FY 10 TBAT

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEW TI246.513410 TBD FY 10 TBAT

BC1J  0000 MA SB42801C BR  -MMA-0(202)A OLD US 80 BRIDGE BRIDGE REHABILITATION  0.0  FY 10E

BL1J    60 PN HX20701C 060-D(202)A US 60 @ MP 228, QUEEN CREEK TUNNEL SYSTEM ENHANCEMENT - SAFETY IMPROVEMEN228.4 TBD FY 09G

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUPE CONST MULTI USE PATHGIL  FY 09E

BW1J    40 MO H752901C HOLY MOSES WASH - RATTLESNAKE WASH RR(5"TL,3"PL)&AR ACFC & RR AR ACFC 47.0 APR 09K

CF1J    79 PN H731001C MP 124 TO MP 126 SYSTEM ENHANCEMENT - ENGINEERING124.2 TBD FY 09 HDRB1T

CG1J    19 PM HX21301C I-19 AND SAHUARITA RD INSTALL NEW TRAFFIC SIGNAL 45.8 IGA FY 09T

CH1G    70 GI H645301C OLD WINKELMAN HIGHWAY AND BIA ROUTE 6 INTERSECTION IMPROVEMENTS256.0 APR 09 HZJS1G

CK1J   260 NA HX21501C SR 260 @ JCT WOODLAND LAKE ROAD TRAFFIC SIGNAL CONSTRUCTION353.1 TBD FY 09G

CL1J    10 PN GILA RIVER INDIAN TRIBAL BOUNDARY TO I-8 WIDEN ROADWAY  0.010112 TBD FY 12T

CM1G    89 YV H648401C 089-B-305  GRANITE CREEK BRIDGE #2869 BRIDGE REPLACEMENT313.0 TBD FY 09P

CM1J    10 MA H770901C PERRYVILLE ROAD CONSTRUCT TI122.040913 TBD FY 13E

CN1G    10 CH H650401C NH  -010-E(200)N SR 90  TI RECONSTRUCT SR 90 TI AND ADD PASSING LAN300.210106 TBD FY 10 URJR1S

CN1J    10 PN JCT I 8 TO PICACHO PEAK TI WIDEN ROADWAY199.114510 TBD FY 10T

CO1J    10 PM MARANA ROAD TO INA ROAD RECONSTRUCT & WIDEN FRONTAGE ROADS236.411112 TBD FY 12T

CP1J    10 PM KINO TI DESIGN TRAFFIC INTERCHANGE262.511212 DESIGN FY 12T

CQ1J    10 PM COUNTRY CLUB ROAD TI CONSTRUCT NEW TRAFFIC INTERCHANGE264.011312 DESIGN FY 13T

CR1J    10 PM VALENCIA ROAD TI CONSTRUCT TRAFFIC INTERCHANGE267.111512 DESIGN FY 12T

CS1J    10 PM WILMOT ROAD TI UPGRADE EXISTING TRAFFIC INTERCHANGE269.411313 TBD FY 13T

CT1J    17 MA ARIZONA CANAL TO SR 101L CONSTRUCT  GPL209.040112 TBD FY 13E

CU1H   191 GE SAN FRANCISCO RIVER BR #563 BRIDGE REPLACEMENT163.0 AUG 09S

CU1J    17 YV ROCK SPRINGS TO CORDES JUNCTION WIDEN ROADWAY232.010212 TBD FY 12P

CV1G   191 CH H650901C SUNSITES @ HIGH STREET WIDEN ROADWAY FOR TURN LANES 48.3 DEC 08 HERW1S

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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CV1J    51 MA BELL ROAD - SR 101L DESIGN FMS 13.640611 DESIGN FY 11E

CW1J    60 LA H739001C ALAMO LAKE STATE PARK CONSTRUCT PARKING  0.010211 TBD FY 11 PBBF1P

CX1J    60 MA MERIDIAN ROAD CONSTRUCT TI194.040612 TBD FY 13E

CY1J    77 PN H739101C ORACLE STATE PARK CONSTRUCT PARKING  0.010311 TBD FY 11T

CZ1J    89 YV JCT 89A TO MP 324 WIDEN THE SR 89 CORRIDOR317.510512 TBD FY 12P

DA1J    89 CN CAMERON SECTION CONSTRUCT 4-LANE URBAN, SR 64 INTERSECTI464.510412 TBD FY 12F

DB1J    95 LA H675701C PASSING LANES SOUTH OF BOUSE WASH CONSTRUCT PASSING LANES128.914410 TBD FY 10Y

DD1J   101L MA I-17  TO TATUM BLVD CONSTRUCT HOV LANE 23.540313 DESIGN FY 13E

DE1J   177 GI CLIMBING PARK DESIGN  0.014610 DESIGN FY 10G

DG1J   273 AP SR 273, BETWEEN MPS 377.46 AND 381.46 SYSTEM ENHANCEMENT - ENGINEERING380.0 MAR 10G

DI1J   202L MA H749001C SR 101L TO GILBERT ROAD CONSTRUCT FMS 10.041409 TBD FY 09E

DJ1G    90 CH CENTRAL AVE TO MOSON RD, E OF SIERRA VISTA WIDEN TO 5  LANES323.510910 TBD FY 11S

DJ1J   303L MA I-10/303L TI, PHASE I (I-10 REALIGNMENT) CONSTRUCT TI  0.043311 TBD FY 11E

DK1J   303L MA US 60  (GRAND AVE)  TO I-17 CONSTRUCT ROADWAY  0.041313 TBD FY 13E

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 TBD FY 10Y

DP1H    60 MA H669001C NH  -060-B(200)B 99TH AVE - 83RD AVE (INCLUDING NEW RIVER BRIDGE) WIDEN ROADWAY AND BRIDGE148.911507 MAY 09E

DU1H   160 CN H669501C 160-A(003)A US 160 @ SR 264 LIGHTING320.0 MAY 09F

DX1H    70 GH H680801C US 70 & 8TH AVENUE INTERSECTION INTERSECTION IMPROVEMENTS338.0 TBD FY 09S

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 11H

EB1H   260 NA H681201C MP 356-357.6 INSTALL NEW R/W FENCE356.0 TBD FY 09G

EC1H    40 MO RATTLESNAKE WASH TI CONSTRUCT NEW TI 56.510213 TBD FY 13 TBAK

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 TBD FY 10 DVJB1P

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 12 RSKP1T

EK1G    10 PM PINAL AIR PARK - MARANA, PH II CONST MAINLINE WIDENING  6 LN232.411209 TBD FY 12T

EM1E    40 CN H545701C WALNUT CANYON (WB) RECONSTRUCT ROADWAY (REPROFILE VERTICA205.0 10506 TBD FY 11 KHRC1F

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONSTRUCT MAINLINE WIDENING TO 8 LANES253.0 TBD FY 11 ENBS2T

EO1E    77 NA H546001C 077-B      MP 364 TO 372 CONSTRUCT PASSING LANE364.011308 TBD FY 10 TBAH

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 IGA FY 09T

EO1H    66 MO H675201C SR 66 @ MOHAVE AIRPORT INTERSECTION IMPROVEMENT 61.0 TBD FY 09K

ER1H    89 CN H682601C TOWNSEND - FERNWOOD RR 4" & ARFC420.0 DEC 09F

ES1G    86 PM SAN PEDRO ROAD SEGMENT WIDEN ROADWAY TO 40'137.111609 TBD FY 10T

ES1H    89 CN H682701C THE GAP - CEDAR RIDGE TP SHOULDER WIDENING495.0 JUL 09F

EU1H   191 AP H681901C JCT I-40 MP 385 3"  AC & SC375.0 JAN 10H

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.010007 TBD FY 09 TBAG

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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EY1H    87 GI H683201C PINE - RIM 3" RR & ARFC267.0 TBD FY 09P

FA1H    10 CH H682201C IM  -010-F(201)A E BENSON - JOHNSON RD (EB) RR 5" TL, 3" PL & ARFC307.0 FEB 09S

FC1J   143 MA H752801C SR 143 / SKY HARBOR BLVD TI TRAFFIC INTERCHANGE IMPROVEMENTS  0.0 TBD FY 10E

FD1G    60 GI H657401C TIMBER MT TO SENECA RR 3" & ARFC278.0 FEB 09G

FD1H     8 MA H682901C GILA BEND -  121.0 RR 2" PL/5" TL & ARFC114.0 JAN 10Y

FF1C   191 CH H416501C COCHISE UPRR OP  #2530 BRIDGE REPLACEMENT. 62.014002 TBD FY 10S

FF1G    73 NA WHITERIVER TO COAL MINE CANYON 2" AC & ARFC342.0 TBD FY 11G

FG1G    78 GE H657901C JCT 191 TO FOREST SERVICE BOUNDARY CHIP SEAL AND GUARDRAIL EXTENSION154.0 APR 09S

FG1H    40 MO H682401C PEACOCK WASH-SILVER SPRNGS ROAD TI-EB RR5"TL & 3"TL & 2"AC & ARFC 73.0 FEB 09K

FH1G    80 CH H658001C STP -080-B(200)A EAST OF DOUGLAS 2 1/2" MILL, 3" AC REPLACE PLUS 1/2"  AR-ACFC368.0 JAN 09S

FI1G    86 PM H658101C RESERVATION BOUNDRY TO BRAWLY WASH 3" AC & SC (POLY)145.0 AUG 09T

FJ1G    87 PN H658201C S COOLIDGE CL TO JCT 287 RR 2.5" ARAC131.0 FEB 09T

FJ1J    40 MO H733001C WILLOW CREEK BRIDGE,  WB #1769 DECK REHABILITATION 85.9 TBD FY 09K

FK1G    89 YV H658301C STP -089-A(200)A PEEPLES VALLEY YARD TO WILHOIT SPOT 3" RR & ARFC283.0 APR 09P

FN1H    10 MA H708301X 395TH AVE (BELMONT RD) CONSTRUCT TI 96.245309 TBD FY 09Y

FO1G   160 NA H658501C JCT N 59 TO DENNEHOTSO 3" COLD RECYCLE & ARFC402.0 DEC 09H

FP1G   160 AP H658601C RED MESA TO TEEC NOS POS 3" AC & ARFC452.0 JAN 10H

FP1H  0000 MA SH43201C HES -GLN-0(030)A 51ST AVENUE  & CAMELBACK AVENUE INTERSECTION IMPROVMENTSGLN  FY 09E

FQ1G   180 AP H658701C RANCH TO JCT 61 SYS PRES-RESTORE/REHAB/RESRFC347.0 APR 09G

FR1H  0000 MA SH43101C HES -GLN-0(030)A 51ST AVENUE & NORTHERN AVENUE INTERSECTION IMPROVEMENTSGLN  FY 09E

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.212407 TBD FY 10 PALL1E

FY1J    40 MO H740601C TEA -040-A(201) I-40 STOCKTON HILL - HARRISON CONSTRUCT LANDSCAPING AND IRRIGATION 52.0 SEP 08K

GE1J    69 YV H741001C 069-4      SR 69 GLASSFORD HILL  PRESCOTT EAST HIGHWAY ROADWAY WIDENING288.314409 JAN 09P

GG1J    66 MO AIRWAY AVENUE & MOHAVE AIRPORT DRIVE INTERSE CONCRETE MEDIAN & ASPHALT PAVING 57.3 MAR 09K

GH1H    10 MA H715501C SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GENERAL PURPOSE LANES133.040008 TBD FY 10E

GI1F   191 AP H602501C 191-E-505  WIDE RUINS WIDENING FOR PASSING/CLIMBING LANES, SAFE390.0 TBD FY 10 WERS1H

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DESIGN/CONSTRUCT PEDESTRIAN WALKWAY AL204.943010 TBD FY 10E

GK1J    95 LA H752601C US 95 @ 82 & 89 INTERSECTION IMROVEMENTS 82.0 TBD FY 10Y

GL1J   191 AP H748601C CHINLE - MANY FARMS (PH I) REMOVE & REPLACE FENCING, CATTLE GUARDS448.021008 TBD FY 09H

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 TBD FY 09 HDJC1P

GO1H    60 MA H686601C 060-B(201) SR 303L TO 99TH AVE WIDEN ROADWAY138.040309 AUG 09E

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

GS1H    60 PN SILVER KING SECTION RECONSTRUCT ROADWAY222.312910 TBD FY 11G

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10P

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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GU1H    74 MA H691201C US 60 TO SR 303L, MP 20 TO MP 22 (EB & WB) CONSTRUCT PASSING LANES 20.040608 FEB 09P

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 10S

GY1H    86 PM KITT PK ROAD SEGMENT ROADWAY WIDENING132.813910 TBD FY 10T

GY1J  0000 MA SS67601C CM  -SUR-0(204)X GREENWAY ROAD FIBER OPTIC INTERCONNECTSSUP  FY 09E

HB1G    70 GH H661401C 070-A-308  SAN CARLOS RIVER BRIDGE #2910 BRIDGE REPLACEMENT271.0 TBD FY 10G

HB1J    60 LA H733501C US 60 AT VICKSBURG ROAD INTERSECTION IMPROVEMENT 45.8 JUL 09Y

HC1H    93 MO H738901C SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 11 MBAP1K

HI1H   260 NA H770501C HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 11G

HO1G   999 MA H662101C 999-A(023) VARIOUS ROUTES, MARICOPA COUNTY BRKWY CABLE TERMINAL  0.0 TBD FY 09E

HX1G    10 PM CIENEGA CREEK-MARSH STATION PHASE II NEW RAILROAD TRACKS288.414607 TBD FY 09T

HY1G    10 PM H747301C CIENEGA CREEK-MARSH STATION PHASE III REMOVE RAIL & BRIDGE, CONST ML288.413408 TBD FY 09T

IG1J    60 GI H743601C US 60, MIAMI CITY LIMITS TO MCMILLAN WASH PAVEMENT PRESERVATION243.0 MAR 09G

IH1J    89A YV SR 89A JCT AIRPORT ROAD INTERSECTION IMPROVEMENT373.1 JUN 09F

IN1J    10 MA H725601C 3RD AVENUE - 3RD STREET FIRE DETECTION SYSTEM RETROFIT144.0 FEB 09M

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 11F

JD1H    79 PN H690601C SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS126.0 MAR 09 HDRB1T

JJ1G    95 LA H638001C SR 95, HOLIDAY HARBOUR DRAINAGE STUDY156.6 TBD FY 10 PBGS1Y

JK1G    95 LA SR-95 @ MP 131.7 - 142.7 SHOULDER IMPROVEMENTS131.7 MAY 09Y

JL1G    72 LA SR-72 MP 13.1 - 17.0 SHOULDERS & SLOPES 13.1 MAY 09Y

JS1H    64 CN H692701C TUSAYAN STREETS WIDEN ROADWAY - SAFTEY IMPROVEMENTS235.0 TBD FY 10F

KA1G   191 AP HX12001C US 191 AT IR 102 CNST TRAFFIC SIGNAL446.0 TBD FY 10H

KD1H   177 PN H692101C HES -177-A(003)A SR 177,  MP 163.80- 164.40 CURVE RE-ALIGNMENT163.0 NOV 09G

KF1H     8 PN H692601C 008-B(003)A INTERSTATE I-8 EB, I-10 WB RAMP IMPROVEMENT177.0 MAY 09T

KO1H    40 MO CHEMEHUEVI & BOULDER WASH BRIDGES SCOUR RETROFIT 11.0 JAN 10K

KP1H    40 AP H692401C DEAD RIVER BRIDGE EB (STR # 565) SCOUR RETROFIT316.014810 FEB 09H

KQ1H  0000 MA STP -QCR-0(001)A RIGGS RD,ELLSWORTH TO MERIDIAN CONSTRUCT NEW RDWAYQCR  FY 09E

KS1H    80 CH TOMBSTONE TO JUNCTION SR 90 EXTEND CULVERTS318.0 TBD FY 12 PSMR1S

LE1G    93 MO ANTELOPE WASH CONSTRUCT 4-LANE DIVIDED HIGHWAY101.810312 TBD FY 12K

LJ1J   160 AP H730903C TEEC NOS POS PORT OF ENTRY SYSTEM ENHANCEMENT - OTHER ENHANCEMEN465.1 FEB 09H

LP1G    78 GE H666901C JAKE'S CORNER REALIGNMENT HIGHWAY REALIGNMENT169.0 MAR 09 AMJS1S

LP1J    83 SC H747001C JCT SR 82 (MP 31.6) TO MP 43.5 HIP RECYCLE + CHIP SEAL COAT 31.6 DEC 08T

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 10 SVSG1H

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P

MA1H  0000 MA SS59101C CM  -GLN-0(033)A 63RD AVE / LOOP 101 CONSTRUCT MULTI-USE PATH AND BRIDGEGLN  FY 09E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.



ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

7TH SORT: CPS ID Page 5 of 10

CPSI
D: RTE: CO: TRACS:

PROJECT 
NUMBER: PROJECT NAME: TYPE OF WORK:MP:

ITEM
 #:

BID 
DATE:

DESIGN 
FIRM:DIST:

MC1G    85 MA SR 85, HAZEN RD - BROADWAY RD   (MAIN LINE) RECONSTRUCT & WIDEN122.040710 TBD FY 10E

MD1J    89 YV MARTINEZ RIVER BRIDGE (STR # 1320) SCOUR RETROFIT269.0 TBD FY 10P

MF1J    82 CH H749701C SAN PEDRO RIVER BR (STR # 403) SCOUR RETROFIT 61.2 FEB 09S

MN1J    89 CN WEST SEDONA (NB & SB) R & R  2.5"  AC & FR371.0 JAN 11F

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.018606 FEB 09F

MU1H   101L MA SR 101 AT CHAPARRAL ROAD ADD LEFT LANES AT TI 47.0 TBD FY 10E

NH1G  0000 GH SH27701C  STP-GGH-0(006)A SAFFORD-BRYCE RD & SAFFORD LANDFILL ROAD PETERSON WASH CULVERT EXTENSIONGGH  FY 09S

NN1J  0000 MA SS68501C CM  -BKY-0(200)A PEDESTRIAN IMPROVEMENTS - 7TH ST AND EASON AV PEDESTRIAN IMPROVEMENT PROJECTBKY  FY 09E

NP1J    60 PN HX22301C US 60 AT PERALTA ROAD (TRAFFIC SIGNAL) INSTALL TRAFFIC SIGNAL204.3 IGA FY 09E

NSSP    89A YV RED ROCK STATE PARK DESIGN  0.015208 DESIGN FY 09F

NT1J  0000 MA SS68701C CM  -MMA-0(206)A REACT IN GLENDALE, PEORIA, AND SCOTTSDALE INCIDENT MANAGEMENT PARTNERSHIPMMA  FY 09E

NU1H  0000 MA SS56001C GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHESGDY  FY 09E

NV1H  0000 MA SS57701C CM  -SCT-0(015)X SCOTTSDALE ROAD CONSTRUCT ITS PROJECT  0.0  FY 10E

NW1J    89A YV H733901C JEROME RETAINING WALL REPLACE RETAINING WALL344.0 TBD FY 09P

NY1E  0000 GI SH27901C  HES-GGI-0(006)A JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 09G

NZ1E  0000 GI SB40001C BR  -GGI-0(005)A ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 09G

OG1H     8 MA H701601C 008-B      MP 121.00 - BIG HORN SYSTEM PRES - ENGINEERING121.0 APR 09Y

OI1H   163 NA HX19101C US 163 AT KAYENTA SCHOOL TRAFFIC SIGNAL INSTALLATION395.3 MAY 09H

OI1J    19 PM H750101C TUCSON TO INTERNATIONAL BORDER SIGN REHAB - REPLACE PANELS OR SIGNS  0.0 IGA FY 09T

OJ1J    77 NA H753201C SR 77 @ MP 374.38 AND MP 383.50 SYSTEM ENHANCEMENT - ENGINEERING374.0 MAR 09H

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 09 TBAG

OQ1J   177 GI H752301C WINKELMAN 3" MILL AND REPLACE136.3 TBD FY 09G

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATHGIL  FY 09E

OS1J    40 CN H751401C MP 177-182 (EB&WB) SHOULDERS PAVEMENT PRESERVATION177.0 TBD FY 09F

OU1J    40 MO H742001C LAKE HAVASU TI UP #1586 BRIDGE REHABILITATION  9.8 TBD FY 09K

OV1F   260 NA H621401C TEA -260-C(003)A SR 260 PORTER MTN RD - WOODLAND RD LANDSCAPING,IRRIGATION & PEDESTRIAN LIGH350.0 TBD FY 09 TBAG

OV1J   999 SW H755001C BRIDGES #2190, #1152, #1219, #745, #517, #821, #93 COLLISION DAMAGE REPAIR  0.0 TBD FY 09 

OX1H    90 CH H740401C SR 90 @ MP 321.11 TO MP 321.42 MINOR PAVEMENT PRESERVATION321.1 FEB 09S

OY1H  0000 MA SH44101C HBS -PHX-0(200)A MCDOWELL RD & 35TH AVENUE STREET LIGHTS CONSTRUCTIONPHX  FY 09E

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 09 TBAK

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.010208 TBD FY 10 TBAT

PK1E    95 YU H584101C PELIGRO - CLARKS PA (3" AC + FC) 63.0 JUN 09Y

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 09 TBAE

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 FEB 09 AMJC1G

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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PS1J    86 PM H755601C SANTA CRUZ RIVER BRIDGE #528 DECK REPLACEMENT171.0 JAN 09T

PV1J   101L MA H741401C HAYDEN RD TO PRINCESS DR DRAINAGE IMPROVEMENTS 36.0 TBD FY 09E

PY1H    86 PM HX19601C SR 86 AT CAMINO DE OESTE INSTALL TRAFFIC SIGNAL & MINOR INT IMPROVE166.8 TBD FY 09T

PZ1G  0000 YU SB41501C BR  -YYU-0(031)A OLD US 80 @ RED TOP WASH BRIDGE REPLACEMENTYYU  FY 09Y

QA1J  0000 MA SS68601C CM  -CUK-0(200)A VARIOUS LOCATIONS PAVE DIRT ROADS  0.0  FY 09E

QB1J    40 MO H756801C MP 39 - MP 121 MINOR PAVEMENT PRESERVATION 39.0 FEB 09K

QD1J  0000 MA SS70101C CM  -MMA-(209)A RIO VERDE DRIVE PAVE SHOULDERS  0.0  FY 09E

QF1G   191 GE GUTHRIE BRIDGE #352 DEMOLITION PA FOR BRIDGE DEMOLITION153.0 TBD FY 10 HDKA1S

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09 TBAY

QG1J  0000 PM SS69201C STP -TUC-0(223)A ITS TRAFFIC SIGNAL EXPANSION - VARIOUS LOCATION EQUIPMENT PURCHASESTUC  FY 09T

QH1J    19 SC H732901C SB-19 AND SPRR OP BRIDGE #980 BRIDGE REPAIR  1.6 TBD FY 09T

QK1C    19 PM H510501C VALENCIA RD TO  AJO WAY WIDEN ROADWAY 58.7 11207 TBD FY 13 TBAT

QL1H    40 NA TANNER WASH BRIDGE WB #459 BRIDGE REPLACEMENT278.0 DEC 09H

QL1J    10 PM INA RD TO RUTHRAUFF RD DCR / EA AND 30% DESIGN247.0 DESIGN FY 09T

QP1C    60 NA SHOW LOW TO LITTLE MORMON LAKE WIDEN ROADWAY342.010612 TBD FY 12G

QT1F   101L MA BALBOA DRIVE CONSTRUCT MULTI-USE PATH BRIDGE OVER TH 53.5 16006 IGA FY 12E

QT1J   999 AP H747701X SB  -AZ07-(004) DINE'TAH "AMONG THE PEOPLE" SCENIC ROADS DESIGN MARKETING PLAN  0.0 IGA FY 09H

QU1J   163 NA H747801X SB  -AZ07-(007) KAYENTA-MONUMENT  VALLEY SCENIC ROADS DEVELOP INTERPRETIVE PLAN  0.0 IGA FY 09H

QV1J   163 NA H747901X SB  -AZ07-(008) KAYENTA-MONUMENT VALLEY SCENIC ROADS DESIGN MARKETING PLAN  0.0 IGA FY 09H

QY1C    86 PM H713701C MP 141.1 TO RESERVATION BOUNDARY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 09 TBAT

QY1J    74 MA HX22401C SR74 TRAFFIC SIGNAL DESIGN TRAFFIC SIGNAL 24.1 MAR 09 TRDC1E

QZ1J   177 PN H760301C MP 139.16 @ AAR/DOT # 742-390-N CONCRETE RR CROSSING SURFACE & LED FLAS139.2 IGA FY 09G

RA1J  0000 PM STP -TUC-0(222)A ITS TRAFFIC SIGNAL TIMING STUDY TIMING STUDY - VARIOUS LOCATIONSTUC  FY 09T

RB1J  0000 MA SS70501C CM  -PHX-0(218)A ACDC AT 7TH AVE (BIKE UNDERPASS) ACDC BIKE UNDERPASSPHX  FY 09E

RC1J  0000 MA SS69801C CM  -PVY-0(201)A 12 VARIOUS LOCATIONS TRAFFIC - VIDEO DETECTION SYSTEMPVY  FY 09E

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 JUN 14 KHRC1F

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 09 AMRM1P

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY & CONSTRUCTION W269.0 11902 TBD FY 10 SVBW1P

RH1J    17 MA H760401C ANTHEM WAY - NEW RIVER ROAD PAVEMENT PRESERVATION229.0 NOV 08E

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.211710 TBD FY 10H

RN1H    40 AP H706601C BR  -040-E(202)A BLACK CREEK BRIDGES EB,WB SFR(STR # 1134,1642,9 BRIDGE SCOUR RETROFIT347.0 JAN 09H

RO1F    80 CH H624301C CBI -080-A(009)B DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 MAR 09 MBFG1S

RV1E    86 PM H543401C S   -086-A-500  MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 09 TBAT

SF1J  0000 PM SS69301C STP -PPM-0(209)A COTARO FAMS ROAD / MAGEE ROAD ROAD WIDENING, REALIGNMENTS, IMPROVEMENPPM  FY 09T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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SH1J  0000 MA SS70401C CM  -QCR-0(203)A HUNT HIGHWAY - POWER TO ELLSWORTH PAVE DIRT SHOULDERSQCR  FY 09E

SI1E   101L MA H726701C 101-A      I-10 TO MC 85 (99TH AVE) WIDEN ROADWAY  0.0 13706 TBD FY 10 KHRC1E

SK1E   191 GH H503704C 191-B      DIAL WASH TO TEN RANCH (SEG II) CONSTRUCT PARALLEL ROADWAY 91.8 11406 TBD FY 11 TBAS

SL1J    40B NA H767701C JOSEPH CITY TRUCK STOP 3" MILL AND REPLACE276.8 MAR 09H

SM1J   180 NA H767801C PETRIFIED FOREST MINOR PAVEMENT PRESERVATION324.2 MAR 09H

SN1H  0000 MA SS62301C CM  -GLN-0(035)A SPORTS FACILITIES FIBER OPTIC FIBER OPTIC CABLE INSTALLATIONGLN  FY 09E

SR1H    17 MA SR 101L TO CAREFREE HWY (SR 74) CONSTRUCT LANDSCAPE215.043509 TBD FY 10E

SR1J    90 CH H769201C SR 90 @ MP 321.58 TO MP 321.91 MINOR PAVEMENT PRESERVATION321.5 FEB 09S

ST1H   202L MA LINDSAY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH  0.043208 TBD FY 09E

SV1J    40 CN H768901C NAVAJO ARMY DEPOT, WB 1/2" MILL & 1/2" ACFC ON SHOULDER182.0 TBD FY 09F

SW1H    19 PM H705001C CONTINENTAL RD/I-19 BIKE & PED SYS ENHNCMENT-OTHR ENHANCEMNTS 39.0 TBD FY 10 HDSR1T

SX1J    10 PN I-10 / SR 87 TI CAPACITY ADDITIONS - ENGINEERING210.1 TBD FY 10 PBDL1T

SY1H    10 PN H710601C I-10 WIDENING SR87 TO PICACHO PEAK CAPACITY ADDITIONS-ENGINEERING211.0 TBD FY 10 PBDL1T

SZ1J   888 MA H752501C NOISE MITIGATION ON THE MAG REGIONAL FREEWAY SYSTEM ENHANCEMENT - OTHER ENHANCEMEN  0.041410 TBD FY 10E

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12 RBML1F

TB1H    10 PN H710401C I-8 TO SR 87 TI CAPACITY ADDITIONS - ENGINRING199.0 TBD FY 10 EECA1T

TC1J    93 MO CARROW TO STEPHENS CONSTRUCT 4-LANE DIVIDED HIGHWAY116.010413 TBD FY 13K

TD1H   191 GE H710001C LWR CORONADO TRAIL DRAINAGE IMPRV SYST ENHANCEMENT - ENGINEERING170.0 MAR 09S

TD1J    60 PN SUPERIOR STREETS RECONSTRUCT TO 4 LANE RDWY W/CNT TURN L212.010313 TBD FY 13G

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

TE1J    89A YV JCT 89A TO CHINO VALLEY (S. CHINO LIMITS) - PH II CONSTRUCT ROADWAY WIDENING319.010113 TBD FY 13P

TF1J    10 MA SARIVAL AVENUE TO DYSART ROAD CONSTRUCT LANDSCAPE125.043711 TBD FY 11E

TI1J     8 YU H744601C I-8, DATELAND TO GILA BEND REST AREA SIGN REHABILITATION 66.0 IGA FY 09Y

TK1J   999 MA H770201C BRIDGES #S 1772, 779, 1823, 2800, 517, 1335 COLLISION DAMAGE REPAIR  0.0 IGA FY 09E

TL1J    10 PM MARANA ROAD TO INA ROAD (FRONTAGE ROADS) RECONSTRUCT & WIDEN FRONTAGE ROADS TO 236.411113 TBD FY 13T

TO1H    10 MA H729601C            SARIVAL AVE TO DYSART RD CONSTRUCT GPL (CITY ADVANCEMENT) OUTSID126.043409 MAR 09 TBDE

TQ1H    87 GI H718301C TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 10 CBJO1P

TQ1J  0000 MA CM  -CHN-0(208)A LOOP 101 @ GALVESTON ST MULTI-USE PATH & BRIDGECHN  FY 09E

TR1H    17 MA 101L- CAREFREE HIGHWAY DESIGN FMS215.040511 DESIGN FY 11E

TR1J  0000 MA SB43301C CM  -PHX-0(221)B PONTIS & VIRTIS BRIDGE MANAGEMENT SOFTWARE VARIOUS LOCATIONSPHX  FY 09E

TS1H    17 MA ARIZONA CANAL - 101L CONSTRUCT FMS209.040312 TBD FY 12E

TS1J  0000 MA SB43401C CM  -PHX-0(222)B BRIDGE INSPECTION EQUIPMENT VARIOUS LOCATIONSPHX  FY 09E

TT1H    60 MA LINDSEY RD HALF INTERCHANGE DESIGN TI  0.040711 DESIGN FY 11E

TT1J  0000 PM SS71301C CM  -PPM-0(210)A SAFETY AND EDUCATION PROGRAM VARIOUS LOCATIONSPPM  FY 09T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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TU1H   101L MA H707601C BEARDSLEY RD / UNION HILLS DRIVE (CITY ADVANCEM CONSTRUCT TI  0.040812 TBD FY 09E

TU1J  0000 MA SS70901C PAVE DIRT SHOULDERS - VARIOUS LOCATIONS PAVE DIRT SHOULDERSBKY  FY 09E

TV1H   101L MA I-17 TO SR 51 DESIGN FMS  0.041011 DESIGN FY 11E

TV1J  0000 MA SS70601C CM  -CHN-0(203)A COMMONWEALTH AVE ROADWAY IMPROVEMENT HAMILTON ST - ITHICA PL (PAVING)CHN  FY 09E

TW1H   202L MA DOBSON ROAD TO I-10 CONSTRUCT HOV/RAMP  0.041711 TBD FY 13E

TW1J  0000 MA SS70701C CM  -CHN-0(204)A WESTERN CANAL @ ALMA SCHOOL & DOBSON PEDESTRIAN SIGNAL - TRANSPORTATION IMPROCHN  FY 09E

TX1H   202L MA DOBSON ROAD TO I-10 DESIGN FMS  0.041611 DESIGN FY 11E

TX1J  0000 MA SS70801C PURCHASE TRAFFIC DETECTION CAMERAS VARIOUS LOCATIONSCHN  FY 09E

TY1J  0000 MA SS71001C CM  -CHN-0(206)A PRICE ROAD TO HAMILTON STREET WESTERN CANAL - MULTI-USE PATH (2)CHN  FY 09E

TZ1H    89A CN SLIDE ROCK STATE PARK DESIGN (ADD'L PRRKING )ASP13509 DESIGN FY 09F

TZ1J  0000 MA SS71101C CM  -CHN-0(207)A PRICE RD TO HAMILTON ST WESTERN CANAL- MULTI-USE PATH (1)CHN  FY 09E

UA1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041210 TBD FY 10 TBDE

UB1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041211 TBD FY 11 TBDE

UC1J    17 CN ROCKY PARK-MCCONNELL SYSTEM PRESERVATION - ENGINEERING316.5 TBD FY 09F

UD1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN AND R/W  0.040809 DESIGN FY 09 TBDE

UD1J    17 YV SR169 - ROCKY PARK SYSTEM PRESERVATION - ENGINEERING279.6 TBD FY 10P

UE1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041310 DESIGN FY 10 TBDE

UF1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE CONSTRUCT ROADWAY  0.040013 TBD FY 13 TBDE

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

UH1H   303L MA I-10 TO US 60 (GRAND AVE) CONSTRUCT NEW FREEWAY  0.041612 TBD FY 12 TBDE

UI1H    95 MO LAKE HAVASU STATE PARK DESIGN (LAUNCH RAMPS)  0.015708 DESIGN FY 10 TBDK

UK1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.040808 TBD FY 09 TBDE

UL1H   160 CN US 160 TURN LANES AT NAVAJO ROUTE CONSTRUCT TURN LANES349.0 JUN 09 PLCH1F

UM1H    83 PM H705701C 083-A(200)A MP 44.0 TO MP 45.5 SAFETY IMPRVMNTS / REALIGNMENT 44.0 MAY 09T

UM1J    93 MO H763501C 1 MILE SOUTH OF TOWN OF WIKIEUP; WEST OF ROAD SYSTEM PRESERVATION - RESTORATION/REHAB124.0 IGA FY 09K

UO1H    95 LA H711501C BILL WILLIAMS RIVER BRIDGE #1272 FIRE DAMAGE REPAIR161.7 TBD FY 09K

UP1F    86 PM H630201C SR-86, MP 73.99 - 77.69 SYMMETRICAL WIDENING 74.0 MAR 09T

UU1J   101L MA SR 101L (PRICE FREEWAY) @ GALVESTON SRP DRAINAGE INPROVEMENTS ASSOCIATED WI 59.5 TBD FY 09E

UW1J    86 PM SANTA ROSA RANCH SEGMENT DESIGN ROADWAY WIDENING128.5 DESIGN FY 10T

UX1C   160 CN H527401C 160-A-(001) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANES311.5 22802 TBD FY 09F

UZ1H  0000 MA SS64401C CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPEGIL  FY 09E

VA1H  0000 MA SS64501C CM  -AVN-0(200)A MCDOWELL RD PEDESTRIAN IMPROVEMENTSAVN  FY 09E

VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS SYSTEMS ALONG I-10 & I-19260.014406 TBD FY 09 TRMM1T

VB1H  0000 MA SS64601C STP -FTH-0(200)A SHEA BLVD ROADWAY WIDENINGFTH  FY 09E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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VD1J   143 MA HX21001C SR 143, 48TH STREET -  MCDOWELL RD SIGN REPLACEMENT  3.8 TBD FY 09E

VE1J     8 YU H773901C LIGURTA TO DATELAND SIGN REHAB 19.0 TBD FY 10Y

VI1J  0000 MA SS71701C CM  -GDV-0(201)A DYNAMIC MESSAGE SIGNS VARIOUS LOCATIONS  0.0  FY 10E

VJ1J  0000 MA SS71601C CM  -PHX-0(224)A PAVE DIRT ALLEYS VARIOUS LOCATIONS  0.0  FY 10E

VK1J  0000 GI SS71803D HPP -GGI-0(204)A TONTO CREEK BRIDGE DESIGN BRIDGE APPROACHES  0.0  FY 10G

VL1J  0000 MA SS72001C CM  -SUR-0(206)A WEST OF 219TH AVENUE PAVE DIRT ROADS  0.0  FY 10E

VM1H  0000 MA SS64801C CM  -SCT-0(201)A INDIAN BEND WASH; CHAP - JACK RDS MULTI-USE PATHWAYSCT  FY 09E

VO1H    40 MO H721201C 040-A(200) MP 21 - WALNUT CREEK RR 5" TL & 3" PL & 2" AC ARFC 21.0 JAN 09K

VT1J  0000 MA SS72101C CM  -PEO(230)A  HYBRID FIBER-TO-WIRELESS COMMUNICATION SYSTE TRAFFIC SIGNAL NETWORKPEO  FY 10E

VY1H  0000 MA SS62701C CM  -PHX-0(202)A 19TH AVENUE THUNDERBIRD RD WIDENING INTERSECTION IMPROVEMENTSPHX  FY 09E

WB1H   264 AP H712101C BLACK CREEK BRIDGE  (STR # 624) SCOUR RETROFIT474.5 TBD FY 10H

WD1H  0000 MA SS64301C CM  -PEO-0(200)A SKUNK CREEK-75TH AVE TO NEW RIVER CONSTRUCT MULTI-USE PATHPEO  FY 09E

WN1G     8 YU BUSINESS 8 AND AVE 2 1/2 E DRAINAGE STUDY & IMPROVEMENT  6.0 AUG 09Y

WQ1J  0000 MA SS72201C CM  -SCT-0(205)A INDIAN BEND ROAD MCCORMICK STILLMAN RR PARKSCT  FY 11E

WR1J  0000 MA SS72301C CM  -ELM-0(200)A 125TH & 127TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

WS1H    80 CH H718101C TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT PARKING316.013309 TBD FY 10 HDSM1S

WS1J  0000 MA SS72401C CM  -ELM-0(201)A 129TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

WT1J  0000 MA SS72701C CM  -SUP-0(207)X PEORIA AVENUE FIBER OPTIC INTERCONNECTSSUP  FY 11E

WU1J  0000 PM SS73001C STP -TUC-0(226)A PANTANO BOULEVARD PAVEMENT RECONSTRUCTIONTUC  FY 11T

WV1J  0000 PM SS73003D STP -TUC-0(226)A PANTANO BOULEVARD DESIGN PAVEMENT RECONSTRUCTIONTUC  FY 11T

WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 09E

WX1J  0000 MA SS73101C CM  -MES-0(206)X ITS SIGNAL CONVERSIONS - PHASE 4A FIBER OPTIC LINKMES  FY 11E

WY1J  0000 MA SS73201C CM  -MES-0(205)X ITS SIGNAL CONVERSIONS - PHASE 4B FIBER OPTIC LINKMES  FY 11E

WZ1J  0000 MA SS72501C STP -PHX-0(228)A MCDOWELL ROAD & 32ND STREET INTERRSECTION IMPROVEMENTPHX  FY 11E

XA1H  0000 MA SS65301C OM  -SUR-0(200)A PAVE DIRT ROADS  - SURPRISE PAVE DIRT ROADS  0.0  FY 09E

XA1J  0000 MA SS72601C CM  -CHN-0(210)A CHANDLER BLVD TRAFFIC SIGNAL INTERCONNECT FIBER OPTIC - DELAWARE ST TO GILBERT RDCHN  FY 11E

XB1H  0000 MA SS45102C CM  -FTH-0(000)A SHEA BOULEVARD CONSTRUCT BIKE LANE  0.0  FY 09E

XB1J  0000 MA SS72801C CM  -PEO-0(204)A OLIVE AVENUE - UNDERPASS NEW RIVER TRAIL UNDERPASS CONSTRUCTIONPEO  FY 11E

XC1H  0000 MA SS65701C CM  -PEO-0(201)A 84TH AVENUE STREETSCAPEPEO  FY 09E

XF1H    19 PM H722201C STP -019-A-(AUP) SAHUARITA TI CONSTRUCT NEW TI 47.0 TBD FY 09T

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONSTRUCT NEW ROADWAY & RAILROAD STRU253.410610 TBD FY 11G

XL1G    70 GH 070-A-310  US 70 PIMA TO THATCHER DESIGN SLOPE FLATTING331 TBD FY 10 EEJM1S

XM1H  0000 MA SS65901C CM  -FTH-0(201)A SAGUARO BOULEVARD PAVE DIRT ALLEYSFTH  FY 09E

XN1H  0000 MA SS66001C CM  -FTH-0(202)A FOUNTAIN HILLS BOULEVARD SIDEWALK CONSTRUCTIONFTH  FY 09E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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XP1G    87 MA            MP 211.8 TO MP 213.0 REPAIR CUT SLOPES FOR EROSION CONTROL211.846208 TBD FY 10P

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 11F

XT1H   180 AP JCT SR 260 / US 180 & RODEO GROUNDS INTERSECTIO REALIGN INTERSECTION402.0 TBD FY 10G

XV1H    10 MA H721101C VERRADO WAY TO SARIVAL AVE CONSTRUCT GENERAL PURPOSE LANE (STAN A119.044109 OCT 08E

XW1H    17 MA H688101C SR74- ANTHEM WAY CONSTRUCT GENERAL PURPOSE LANE (STAN A224.044209 OCT 08E

YH1G    87 MA NEW FOUR PEAKS RD TO DOS S RANCH RD CLIMBING LANE AND SHOULDER WIDENING204.3 TBD FY 10E

ZC1H    40 MO H727201C BUCK MOUNTIAN WASH EB #378 DECK REHABILITATION 14.9 TBD FY 09K

ZK1F   191 GE H643201C BACK COUNTRY BYWAY (NORTH INTER) SAFETY IMPROVEMENTS160.0 TBD FY 09S

ZL1H   260 AP H726101C SR 260 FROM GREER TO RODEO GROUNDS 3" RR & ARFC385.0 APR 09G

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 09G

ZT1H    40 CN BABBITTS TANK WASH BRIDGE SYSTEM ENHANCEMENT - ENGINEERING224.5 DEC 09F

ZY1B    89 YV 029-1      SUNDOG RD BRIDGE (OLD BLK CYN HWY TURNBACK OWNERSHIP & MAINTENANCE  (IGA R313.8 IGA FY 10P

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 11 TBAH

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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