
 February 20, 2009



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM MANAGEMENT REPORT

1ST SORT: PROJECT MANAGER Page 2 of 12

CPSI
D: RTE: CO: TRACS:

PROJECT 
NUMBER: PROJECT NAME: TYPE OF WORK:MP:

ITEM
 #:

BID 
DATE:

PROJECT 
MGRDIST: PHONE:

PROGRAM 
COST:

OI1J    19 PM H750101C TUCSON TO INTERNATIONAL BORDER SIGN REHAB - REPLACE PANELS OR SIGN  0.0 IGA FY 09T AGLAN $1,160602-712-7611

CU1H   191 GE SAN FRANCISCO RIVER BR #563 BRIDGE REPLACEMENT163.0 AUG 09S ALZUBI 602-712-6739

HY1G    10 PM H747301C CIENEGA CREEK-MARSH STATION PHAS REMOVE RAIL & BRIDGE, CONST ML288.413408 TBD FY 09T ANDAZOLA $9,400602-712-7629

3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 MAR 09T ANDAZOLA $3,700602-712-7629

HX1G    10 PM CIENEGA CREEK-MARSH STATION PHAS NEW RAILROAD TRACKS288.414607 TBD FY 09T ANDAZOLA $3,400602-712-7629

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECTI CONSTRUCT STRUCTURE288.6 10900 TBD FY 09S ANDAZOLA $10,000602-712-7629

GU1H    74 MA H691201C US 60 TO SR 303L, MP 20 TO MP 22 (EB & CONSTRUCT PASSING LANES 20.040608 FEB 09P ANDAZOLA $4,090602-712-7629

QT1F   101L MA BALBOA DRIVE CONSTRUCT MULTI-USE PATH BRIDGE OV 53.5 16006 IGA FY 12E ASSIGNED $2,000520-620-5417

MF1J    82 CH H749701C SAN PEDRO RIVER BR (STR # 403) SCOUR RETROFIT 61.2 FEB 09S BACH $200602-712-8479

MD1J    89 YV MARTINEZ RIVER BRIDGE (STR # 1320) SCOUR RETROFIT269.0 TBD FY 10P BACH $220602-712-8479

IN1J    10 MA H725601C 3RD AVENUE - 3RD STREET FIRE DETECTION SYSTEM RETROFIT144.0 FEB 09M BAIZA $550602-712-4711

CT1J    17 MA ARIZONA CANAL TO SR 101L CONSTRUCT  GPL209.040112 TBD FY 13E BEASLEY $48,000602-712-7645

SR1H    17 MA SR 101L TO CAREFREE HWY (SR 74) CONSTRUCT LANDSCAPE215.043509 TBD FY 10E BEASLEY $5,000602-712-7645

DJ1J   303L MA I-10/303L TI, PHASE I (I-10 REALIGNMENT) CONSTRUCT TI  0.043311 TBD FY 11E BEASLEY $250,000602-712-7645

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 09E BEASLEY $17,000602-712-7645

UH1H   303L MA I-10 TO US 60 (GRAND AVE) CONSTRUCT NEW FREEWAY  0.041612 TBD FY 12E BEASLEY $360,000602-712-7645

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DESIGN/CONSTRUCT PEDESTRIAN WALK204.943010 TBD FY 10E BEASLEY $2,295602-712-7645

FJ1J    40 MO H733001C WILLOW CREEK BRIDGE,  WB #1769 DECK REHABILITATION 85.9 TBD FY 09K BENTON $1,550602-712-6908

ZC1H    40 MO H727201C BUCK MOUNTIAN WASH EB #378 DECK REHABILITATION 14.9 TBD FY 09K BENTON $2,000602-712-6908

UO1H    95 LA H711501C BILL WILLIAMS RIVER BRIDGE #1272 FIRE DAMAGE REPAIR161.7 TBD FY 09K BENTON $1,800602-712-6908

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.010007 TBD FY 09G BEVER $6,250602-712-8161

GS1H    60 PN SILVER KING SECTION RECONSTRUCT ROADWAY222.312910 TBD FY 11G BEVER $15,000602-712-8161

TD1J    60 PN SUPERIOR STREETS RECONSTRUCT TO 4 LANE RDWY W/CNT T212.010313 TBD FY 13G BEVER $9,800602-712-8161

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 09G BEVER $1,500602-712-8161

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P BEVER $1,300602-712-8161

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 09P BEVER $38,000602-712-8161

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY & CONSTRUCTI269.0 11902 TBD FY 10P BEVER $41,625602-712-8161

HB1G    70 GH H661401C 070-A-308  SAN CARLOS RIVER BRIDGE #2910 BRIDGE REPLACEMENT271.0 TBD FY 10G BEVER $10,000602-712-8161

CH1G    70 GI H645301C OLD WINKELMAN HIGHWAY AND BIA ROU INTERSECTION IMPROVEMENTS256.0 APR 09G BEVER $1,000602-712-8161

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONSTRUCT NEW ROADWAY & RAILROAD 253.410610 TBD FY 11G BEVER $4,250602-712-8161

UA1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041210 TBD FY 10E BRUDER $230,000602-712-6836

UK1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.040808 TBD FY 09E BRUDER $60,000602-712-6836

UE1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041310 DESIGN FY 10E BRUDER $40,000602-712-6836

UD1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN AND R/W  0.040809 DESIGN FY 09E BRUDER $20,000602-712-6836

UB1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041211 TBD FY 11E BRUDER $190,000602-712-6836

UF1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE CONSTRUCT ROADWAY  0.040013 TBD FY 13E BRUDER $150,000602-712-6836

TI1J     8 YU H744601C I-8, DATELAND TO GILA BEND REST ARE SIGN REHABILITATION 66.0 IGA FY 09Y CHAKKARABAVI $960602-712-8686

VE1J     8 YU H773901C LIGURTA TO DATELAND SIGN REHAB 19.0 TBD FY 10Y CHAKKARABAVI 602-712-8686

SW1H    19 PM H705001C CONTINENTAL RD/I-19 BIKE & PED SYS ENHNCMENT-OTHR ENHANCEMNTS 39.0 TBD FY 10T CLARK 520-388-4252

LP1J    83 SC H747001C JCT SR 82 (MP 31.6) TO MP 43.5 HIP RECYCLE + CHIP SEAL COAT 31.6 DEC 08T COLLINS $2,750602-712-7980

IG1J    60 GI H743601C US 60, MIAMI CITY LIMITS TO MCMILLAN PAVEMENT PRESERVATION243.0 MAR 09G COLLINS 602-712-7980

AC1G    17 YV H636801C HES -017-B(201)A BLACK CANYON HILL - (SB) MILL AND REPLACE AND SAFETY IMPROVE245.2 TBD FY 09P COLLINS $9,000602-712-7980

EY1H    87 GI H683201C PINE - RIM 3" RR & ARFC267.0 TBD FY 09P COLLINS $0602-712-7980

PK1E    95 YU H584101C PELIGRO - CLARKS PA (3" AC + FC) 63.0 JUN 09Y COLLINS $0602-712-7980

FQ1G   180 AP H658701C RANCH TO JCT 61 SYS PRES-RESTORE/REHAB/RESRFC347.0 APR 09G COLLINS 602-712-7980

NW1J    89A YV H733901C JEROME RETAINING WALL REPLACE RETAINING WALL344.0 TBD FY 09P COLLINS $200602-712-7980

BW1J    40 MO H752901C HOLY MOSES WASH - RATTLESNAKE WA RR(5"TL,3"PL)&AR ACFC & RR AR ACFC 47.0 APR 09K COLLINS 602-712-7980

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10P DARIUSH $2,000602-712-8427

FN1H    10 MA H708301X 395TH AVE (BELMONT RD) CONSTRUCT TI 96.245309 TBD FY 09Y DARIUSH $18,200602-712-8427

KQ1H  0000 MA STP -QCR-0(001)A RIGGS RD,ELLSWORTH TO MERIDIAN CONSTRUCT NEW RDWAYQCR  FY 09E DICKSON $660602-712-8683

SN1H  0000 MA SS62301C CM  -GLN-0(035)A SPORTS FACILITIES FIBER OPTIC FIBER OPTIC CABLE INSTALLATIONGLN  FY 09E DICKSON $600602-712-8683

MA1H  0000 MA SS59101C CM  -GLN-0(033)A 63RD AVE / LOOP 101 CONSTRUCT MULTI-USE PATH AND BRIDGGLN  FY 09E DICKSON $6,116602-712-8683

CU1J    17 YV ROCK SPRINGS TO CORDES JUNCTION WIDEN ROADWAY232.010212 TBD FY 12P DOESCHER $18,984602-712-7551

TC1J    93 MO CARROW TO STEPHENS CONSTRUCT 4-LANE DIVIDED HIGHWAY116.010413 TBD FY 13K DOESCHER $21,400602-712-7551

ZY1B    89 YV 029-1      SUNDOG RD BRIDGE (OLD BLK CYN HWY TURNBACK OWNERSHIP & MAINTENANCE  313.8 IGA FY 10P DOESCHER $1,400602-712-7551

LE1G    93 MO ANTELOPE WASH CONSTRUCT 4-LANE DIVIDED HIGHWAY101.810312 TBD FY 12K DOESCHER $20,000602-712-7551

HC1H    93 MO H738901C SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 11K DOESCHER $5,875602-712-7551

KO1H    40 MO CHEMEHUEVI & BOULDER WASH BRIDGE SCOUR RETROFIT 11.0 JAN 10K EID $800602-712-8620

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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RN1H    40 AP H706601C BR  -040-E(202)A BLACK CREEK BRIDGES EB,WB SFR(STR BRIDGE SCOUR RETROFIT347.0 JAN 09H EID $700602-712-8620

WB1H   264 AP H712101C BLACK CREEK BRIDGE  (STR # 624) SCOUR RETROFIT474.5 TBD FY 10H EID $0602-712-8620

QU1J   163 NA H747801X SB  -AZ07-(007) KAYENTA-MONUMENT  VALLEY SCENIC DEVELOP INTERPRETIVE PLAN  0.0 IGA FY 09H FLAITZ $236602-712-6258

QT1J   999 AP H747701X SB  -AZ07-(004) DINE'TAH "AMONG THE PEOPLE" SCENIC DESIGN MARKETING PLAN  0.0 IGA FY 09H FLAITZ $86602-712-6258

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 09K FLAITZ 602-712-6258

QV1J   163 NA H747901X SB  -AZ07-(008) KAYENTA-MONUMENT VALLEY SCENIC R DESIGN MARKETING PLAN  0.0 IGA FY 09H FLAITZ $194602-712-6258

HB1J    60 LA H733501C US 60 AT VICKSBURG ROAD INTERSECTION IMPROVEMENT 45.8 JUL 09Y FOLUCH 602-712-8116

KD1H   177 PN H692101C HES -177-A(003)A SR 177,  MP 163.80- 164.40 CURVE RE-ALIGNMENT163.0 NOV 09G FOLUCH 602-712-8116

DU1H   160 CN H669501C 160-A(003)A US 160 @ SR 264 LIGHTING320.0 MAY 09F FOLUCH $1,724602-712-8116

KF1H     8 PN H692601C 008-B(003)A INTERSTATE I-8 EB, I-10 WB RAMP IMPROVEMENT177.0 MAY 09T FOLUCH 602-712-8116

UP1F    86 PM H630201C SR-86, MP 73.99 - 77.69 SYMMETRICAL WIDENING 74.0 MAR 09T FOLUCH $0602-712-8116

HO1G   999 MA H662101C 999-A(023) VARIOUS ROUTES, MARICOPA COUNTY BRKWY CABLE TERMINAL  0.0 TBD FY 09E FOLUCH 602-712-8116

ES1H    89 CN H682701C THE GAP - CEDAR RIDGE TP SHOULDER WIDENING495.0 JUL 09F FRIEKH $0602-712-8553

OV1F   260 NA H621401C TEA -260-C(003)A SR 260 PORTER MTN RD - WOODLAND R LANDSCAPING,IRRIGATION & PEDESTRIAN350.0 TBD FY 09G GASSER $481602-712-4603

FY1J    40 MO H740601C TEA -040-A(201) I-40 STOCKTON HILL - HARRISON CONSTRUCT LANDSCAPING AND IRRIGATI 52.0 SEP 08K GASSER $220602-712-4603

ST1H   202L MA LINDSAY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH  0.043208 TBD FY 09E GASSER $529602-712-4603

FC1J   143 MA H752801C SR 143 / SKY HARBOR BLVD TI TRAFFIC INTERCHANGE IMPROVEMENTS  0.0 TBD FY 10E GORMAN $35,100602-712-8736

YH1G    87 MA NEW FOUR PEAKS RD TO DOS S RANCH CLIMBING LANE AND SHOULDER WIDENIN204.3 TBD FY 10E GORMAN $23,000602-712-8736

XP1G    87 MA            MP 211.8 TO MP 213.0 REPAIR CUT SLOPES FOR EROSION CONT211.846208 TBD FY 10P GORMAN $2,200602-712-8736

MU1H   101L MA SR 101 AT CHAPARRAL ROAD ADD LEFT LANES AT TI 47.0 TBD FY 10E GORMAN $939602-712-8736

ZT1H    40 CN BABBITTS TANK WASH BRIDGE SYSTEM ENHANCEMENT - ENGINEERING224.5 DEC 09F GRIMALDI 602-712-8624

TK1J   999 MA H770201C BRIDGES #S 1772, 779, 1823, 2800, 517, 13 COLLISION DAMAGE REPAIR  0.0 IGA FY 09E GUEST $175602-712-8603

EU1H   191 AP H681901C JCT I-40 MP 385 3"  AC & SC375.0 JAN 10H GUVENEN $0602-712-7725

FG1H    40 MO H682401C PEACOCK WASH-SILVER SPRNGS ROAD RR5"TL & 3"TL & 2"AC & ARFC 73.0 FEB 09K GUVENEN $0602-712-7725

OJ1J    77 NA H753201C SR 77 @ MP 374.38 AND MP 383.50 SYSTEM ENHANCEMENT - ENGINEERING374.0 MAR 09H GUVENEN 602-712-7725

JL1G    72 LA SR-72 MP 13.1 - 17.0 SHOULDERS & SLOPES 13.1 MAY 09Y HAKARI 602-712-7468

JK1G    95 LA SR-95 @ MP 131.7 - 142.7 SHOULDER IMPROVEMENTS131.7 MAY 09Y HAKARI 602-712-7468

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECONSTRUCT FORTUNA WASH BRIDGE   3211510 TBD FY 11Y HAKARI $20,000602-712-7468

DB1J    95 LA H675701C PASSING LANES SOUTH OF BOUSE WAS CONSTRUCT PASSING LANES128.914410 TBD FY 10Y HAKARI $1,800602-712-7468

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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WN1G     8 YU BUSINESS 8 AND AVE 2 1/2 E DRAINAGE STUDY & IMPROVEMENT  6.0 AUG 09Y HAKARI $0602-712-7468

KP1H    40 AP H692401C DEAD RIVER BRIDGE EB (STR # 565) SCOUR RETROFIT316.014810 FEB 09H HASAN $280602-712-6908

UC1J    17 CN ROCKY PARK-MCCONNELL SYSTEM PRESERVATION - ENGINEERING316.5 TBD FY 09F HASSAN 602-712-7868

UD1J    17 YV SR169 - ROCKY PARK SYSTEM PRESERVATION - ENGINEERING279.6 TBD FY 10P HASSAN 602-712-7868

OI1H   163 NA HX19101C US 163 AT KAYENTA SCHOOL TRAFFIC SIGNAL INSTALLATION395.3 MAY 09H HASSAN 602-712-7868

IH1J    89A YV SR 89A JCT AIRPORT ROAD INTERSECTION IMPROVEMENT373.1 JUN 09F HASSAN 602-712-7868

UM1J    93 MO H763501C 1 MILE SOUTH OF TOWN OF WIKIEUP; W SYSTEM PRESERVATION - RESTORATION/124.0 IGA FY 09K HONT $499928-681-6044

OU1J    40 MO H742001C LAKE HAVASU TI UP #1586 BRIDGE REHABILITATION  9.8 TBD FY 09K HOSSAIN 602-712-8013

SI1E   101L MA H726701C 101-A      I-10 TO MC 85 (99TH AVE) WIDEN ROADWAY  0.0 13706 TBD FY 10E HUANG $2,500602-712-8695

XV1H    10 MA H721101C VERRADO WAY TO SARIVAL AVE CONSTRUCT GENERAL PURPOSE LANE (S119.044109 OCT 08E HUANG $43,200602-712-8695

TF1J    10 MA SARIVAL AVENUE TO DYSART ROAD CONSTRUCT LANDSCAPE125.043711 TBD FY 11E HUANG $3,200602-712-8695

TO1H    10 MA H729601C            SARIVAL AVE TO DYSART RD CONSTRUCT GPL (CITY ADVANCEMENT) O126.043409 MAR 09E HUANG $59,185602-712-8695

CM1J    10 MA H770901C PERRYVILLE ROAD CONSTRUCT TI122.040913 TBD FY 13E HUANG $8,200602-712-8695

GH1H    10 MA H715501C SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GENERAL PURPOSE LANES133.040008 TBD FY 10E HUANG $53,000602-712-8695

QP1C    60 NA SHOW LOW TO LITTLE MORMON LAKE WIDEN ROADWAY342.010612 TBD FY 12G JEREZ $5,000602-712-7187

TE1J    89A YV JCT 89A TO CHINO VALLEY (S. CHINO LIM CONSTRUCT ROADWAY WIDENING319.010113 TBD FY 13P JEREZ $10,000602-712-7187

CZ1J    89 YV JCT 89A TO MP 324 WIDEN THE SR 89 CORRIDOR317.510512 TBD FY 12P JEREZ $15,000602-712-7187

HI1H   260 NA H770501C HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 11G JEREZ $3,000602-712-7187

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 TBD FY 10Y JEREZ 602-712-7187

EO1H    66 MO H675201C SR 66 @ MOHAVE AIRPORT INTERSECTION IMPROVEMENT 61.0 TBD FY 09K KAZMI 602-712-8889

RV1E    86 PM H543401C S   -086-A-500  MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 09T LEON $1,029602-712-7712

FI1G    86 PM H658101C RESERVATION BOUNDRY TO BRAWLY W 3" AC & SC (POLY)145.0 AUG 09T LEON 602-712-7712

MN1J    89 CN WEST SEDONA (NB & SB) R & R  2.5"  AC & FR371.0 JAN 11F LEON 602-712-7712

FG1G    78 GE H657901C JCT 191 TO FOREST SERVICE BOUNDAR CHIP SEAL AND GUARDRAIL EXTENSION154.0 APR 09S LEON $1,000602-712-7712

QB1J    40 MO H756801C MP 39 - MP 121 MINOR PAVEMENT PRESERVATION 39.0 FEB 09K LI $1,025602-712-8661

NSSP    89A YV RED ROCK STATE PARK DESIGN  0.015208 DESIGN FY 09F MA $100602-712-6660

TQ1H    87 GI H718301C TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 10P MA $675602-712-6660

XT1H   180 AP JCT SR 260 / US 180 & RODEO GROUNDS REALIGN INTERSECTION402.0 TBD FY 10G MA 602-712-6660

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 FEB 09G MA $1,575602-712-6660

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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A6SP    87 NA H717901C HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.013209 TBD FY 10H MA $1,025602-712-6660

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 TBD FY 10P MA 602-712-6660

UI1H    95 MO LAKE HAVASU STATE PARK DESIGN (LAUNCH RAMPS)  0.015708 DESIGN FY 10K MA $350602-712-6660

WS1H    80 CH H718101C TOMBSTONE COURTHOUSE STATE PAR CONSTRUCT PARKING316.013309 TBD FY 10S MA $250602-712-6660

CW1J    60 LA H739001C ALAMO LAKE STATE PARK CONSTRUCT PARKING  0.010211 TBD FY 11P MA $800602-712-6660

CY1J    77 PN H739101C ORACLE STATE PARK CONSTRUCT PARKING  0.010311 TBD FY 11T MA $500602-712-6660

AR1E    82 SC H718201C PATAGONIA LAKE STATE PARK CONSTRUCT ROAD  0.010411 TBD FY 11T MA $550602-712-6660

GK1J    95 LA H752601C US 95 @ 82 & 89 INTERSECTION IMROVEMENTS 82.0 TBD FY 10Y MA 602-712-6660

DE1J   177 GI CLIMBING PARK DESIGN  0.014610 DESIGN FY 10G MA $200602-712-6660

TZ1H    89A CN SLIDE ROCK STATE PARK DESIGN (ADD'L PRRKING )ASP13509 DESIGN FY 09F MA $125602-712-6660

JJ1G    95 LA H638001C SR 95, HOLIDAY HARBOUR DRAINAGE STUDY156.6 TBD FY 10Y MA 602-712-6660

LP1G    78 GE H666901C JAKE'S CORNER REALIGNMENT HIGHWAY REALIGNMENT169.0 MAR 09S MA $515602-712-6660

CN1G    10 CH H650401C NH  -010-E(200)N SR 90  TI RECONSTRUCT SR 90 TI AND ADD PASSIN300.210106 TBD FY 10S MA $48,000602-712-6660

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09Y MATHEW $9,100602-712-6548

WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 09E MATHEW $34,000602-712-6548

MC1G    85 MA SR 85, HAZEN RD - BROADWAY RD   (MAI RECONSTRUCT & WIDEN122.040710 TBD FY 10E MATHEW $56,200602-712-6548

VO1H    40 MO H721201C 040-A(200) MP 21 - WALNUT CREEK RR 5" TL & 3" PL & 2" AC ARFC 21.0 JAN 09K MATHUR $11,526602-712-7638

FH1G    80 CH H658001C STP -080-B(200)A EAST OF DOUGLAS 2 1/2" MILL, 3" AC REPLACE PLUS 1/2"  AR-A368.0 JAN 09S MATHUR $6,500602-712-7638

FF1G    73 NA WHITERIVER TO COAL MINE CANYON 2" AC & ARFC342.0 TBD FY 11G MATHUR $0602-712-7638

TU1H   101L MA H707601C BEARDSLEY RD / UNION HILLS DRIVE (CI CONSTRUCT TI  0.040812 TBD FY 09E MCCALLY $27,500602-712-7646

PV1J   101L MA H741401C HAYDEN RD TO PRINCESS DR DRAINAGE IMPROVEMENTS 36.0 TBD FY 09E MCCALLY $2,500602-712-7646

DD1J   101L MA I-17  TO TATUM BLVD CONSTRUCT HOV LANE 23.540313 DESIGN FY 13E MCCALLY $33,000602-712-7646

LJ1J   160 AP H730903C TEEC NOS POS PORT OF ENTRY SYSTEM ENHANCEMENT - OTHER ENHANC465.1 FEB 09H MELLGREN $550602-712-8629

RO1F    80 CH H624301C CBI -080-A(009)B DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 MAR 09S MELLGREN $5,717602-712-8629

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 10H MELLGREN $16,782602-712-8629

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 11H MELLGREN $11,850602-712-8629

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATIO INSTALL VOICE & DATA LINES364.022706 IGA FY 10S MELLGREN $45602-712-8629

FD1H     8 MA H682901C GILA BEND -  121.0 RR 2" PL/5" TL & ARFC114.0 JAN 10Y MENDOZA $0602-712-8060

OG1H     8 MA H701601C 008-B      MP 121.00 - BIG HORN SYSTEM PRES - ENGINEERING121.0 APR 09Y MENDOZA 602-712-8060

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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UX1C   160 CN H527401C 160-A-(001) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANES311.5 22802 TBD FY 09F MENDOZA $4,094602-712-8060

FK1G    89 YV H658301C STP -089-A(200)A PEEPLES VALLEY YARD TO WILHOIT SPOT 3" RR & ARFC283.0 APR 09P MENDOZA $4,800602-712-8060

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F MERRICK $2,125928-774-1799

OS1J    40 CN H751401C MP 177-182 (EB&WB) SHOULDERS PAVEMENT PRESERVATION177.0 TBD FY 09F MIAN $553602-712-4061

OQ1J   177 GI H752301C WINKELMAN 3" MILL AND REPLACE136.3 TBD FY 09G MIAN $600602-712-4061

OX1H    90 CH H740401C SR 90 @ MP 321.11 TO MP 321.42 MINOR PAVEMENT PRESERVATION321.1 FEB 09S MIAN $200602-712-4061

SL1J    40B NA H767701C JOSEPH CITY TRUCK STOP 3" MILL AND REPLACE276.8 MAR 09H MIAN $315602-712-4061

SV1J    40 CN H768901C NAVAJO ARMY DEPOT, WB 1/2" MILL & 1/2" ACFC ON SHOULDER182.0 TBD FY 09F MIAN $411602-712-4061

SM1J   180 NA H767801C PETRIFIED FOREST MINOR PAVEMENT PRESERVATION324.2 MAR 09H MIAN $615602-712-4061

SR1J    90 CH H769201C SR 90 @ MP 321.58 TO MP 321.91 MINOR PAVEMENT PRESERVATION321.5 FEB 09S MIAN $250602-712-4061

SH1J  0000 MA SS70401C CM  -QCR-0(203)A HUNT HIGHWAY - POWER TO ELLSWORT PAVE DIRT SHOULDERSQCR  FY 09E MILES $410602-712-8336

RA1J  0000 PM STP -TUC-0(222)A ITS TRAFFIC SIGNAL TIMING STUDY TIMING STUDY - VARIOUS LOCATIONSTUC  FY 09T MILES $300602-712-8336

TZ1J  0000 MA SS71101C CM  -CHN-0(207)A PRICE RD TO HAMILTON ST WESTERN CANAL- MULTI-USE PATH (1)CHN  FY 09E MILES $1,292602-712-8336

NH1G  0000 GH SH27701C  STP-GGH-0(006)A SAFFORD-BRYCE RD & SAFFORD LANDFI PETERSON WASH CULVERT EXTENSIONGGH  FY 09S MILES $1,374602-712-8336

RB1J  0000 MA SS70501C CM  -PHX-0(218)A ACDC AT 7TH AVE (BIKE UNDERPASS) ACDC BIKE UNDERPASSPHX  FY 09E MILES $175602-712-8336

RC1J  0000 MA SS69801C CM  -PVY-0(201)A 12 VARIOUS LOCATIONS TRAFFIC - VIDEO DETECTION SYSTEMPVY  FY 09E MILES $128602-712-8336

VJ1J  0000 MA SS71601C CM  -PHX-0(224)A PAVE DIRT ALLEYS VARIOUS LOCATIONS  0.0  FY 10E MILES $467602-712-8336

XA1J  0000 MA SS72601C CM  -CHN-0(210)A CHANDLER BLVD TRAFFIC SIGNAL INTER FIBER OPTIC - DELAWARE ST TO GILBERT CHN  FY 11E MILES $310602-712-8336

SF1J  0000 PM SS69301C STP -PPM-0(209)A COTARO FAMS ROAD / MAGEE ROAD ROAD WIDENING, REALIGNMENTS, IMPROPPM  FY 09T MILES $3,425602-712-8336

NN1J  0000 MA SS68501C CM  -BKY-0(200)A PEDESTRIAN IMPROVEMENTS - 7TH ST A PEDESTRIAN IMPROVEMENT PROJECTBKY  FY 09E MILES $316602-712-8336

TR1J  0000 MA SB43301C CM  -PHX-0(221)B PONTIS & VIRTIS BRIDGE MANAGEMENT VARIOUS LOCATIONSPHX  FY 09E MILES $69602-712-8336

OY1H  0000 MA SH44101C HBS -PHX-0(200)A MCDOWELL RD & 35TH AVENUE STREET LIGHTS CONSTRUCTIONPHX  FY 09E MILES $117602-712-8336

TQ1J  0000 MA CM  -CHN-0(208)A LOOP 101 @ GALVESTON ST MULTI-USE PATH & BRIDGECHN  FY 09E MILES $656602-712-8336

VM1H  0000 MA SS64801C CM  -SCT-0(201)A INDIAN BEND WASH; CHAP - JACK RDS MULTI-USE PATHWAYSCT  FY 09E MILES $494602-712-8336

VY1H  0000 MA SS62701C CM  -PHX-0(202)A 19TH AVENUE THUNDERBIRD RD WIDENI INTERSECTION IMPROVEMENTSPHX  FY 09E MILES $1,590602-712-8336

WD1H  0000 MA SS64301C CM  -PEO-0(200)A SKUNK CREEK-75TH AVE TO NEW RIVER CONSTRUCT MULTI-USE PATHPEO  FY 09E MILES $1,350602-712-8336

WZ1J  0000 MA SS72501C STP -PHX-0(228)A MCDOWELL ROAD & 32ND STREET INTERRSECTION IMPROVEMENTPHX  FY 11E MILES $500602-712-8336

TX1J  0000 MA SS70801C PURCHASE TRAFFIC DETECTION CAMER VARIOUS LOCATIONSCHN  FY 09E MILES $550602-712-8336

XB1J  0000 MA SS72801C CM  -PEO-0(204)A OLIVE AVENUE - UNDERPASS NEW RIVER TRAIL UNDERPASS CONSTRUPEO  FY 11E MILES $700602-712-8336

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM MANAGEMENT REPORT

1ST SORT: PROJECT MANAGER Page 8 of 12

CPSI
D: RTE: CO: TRACS:

PROJECT 
NUMBER: PROJECT NAME: TYPE OF WORK:MP:

ITEM
 #:

BID 
DATE:

PROJECT 
MGRDIST: PHONE:

PROGRAM 
COST:

TT1J  0000 PM SS71301C CM  -PPM-0(210)A SAFETY AND EDUCATION PROGRAM VARIOUS LOCATIONSPPM  FY 09T MILES $70602-712-8336

TU1J  0000 MA SS70901C PAVE DIRT SHOULDERS - VARIOUS LOCA PAVE DIRT SHOULDERSBKY  FY 09E MILES $226602-712-8336

PZ1G  0000 YU SB41501C BR  -YYU-0(031)A OLD US 80 @ RED TOP WASH BRIDGE REPLACEMENTYYU  FY 09Y MILES $1,000602-712-8336

TV1J  0000 MA SS70601C CM  -CHN-0(203)A COMMONWEALTH AVE ROADWAY IMPRO HAMILTON ST - ITHICA PL (PAVING)CHN  FY 09E MILES $842602-712-8336

FR1H  0000 MA SH43101C HES -GLN-0(030)A 51ST AVENUE & NORTHERN AVENUE INTERSECTION IMPROVEMENTSGLN  FY 09E MILES $400602-712-8336

TY1J  0000 MA SS71001C CM  -CHN-0(206)A PRICE ROAD TO HAMILTON STREET WESTERN CANAL - MULTI-USE PATH (2)CHN  FY 09E MILES $1,302602-712-8336

FP1H  0000 MA SH43201C HES -GLN-0(030)A 51ST AVENUE  & CAMELBACK AVENUE INTERSECTION IMPROVMENTSGLN  FY 09E MILES $400602-712-8336

QG1J  0000 PM SS69201C STP -TUC-0(223)A ITS TRAFFIC SIGNAL EXPANSION - VARIO EQUIPMENT PURCHASESTUC  FY 09T MILES $212602-712-8336

TW1J  0000 MA SS70701C CM  -CHN-0(204)A WESTERN CANAL @ ALMA SCHOOL & DO PEDESTRIAN SIGNAL - TRANSPORTATION ICHN  FY 09E MILES $388602-712-8336

TS1J  0000 MA SB43401C CM  -PHX-0(222)B BRIDGE INSPECTION EQUIPMENT VARIOUS LOCATIONSPHX  FY 09E MILES $90602-712-8336

UU1J   101L MA SR 101L (PRICE FREEWAY) @ GALVESTO SRP DRAINAGE INPROVEMENTS ASSOCIA 59.5 TBD FY 09E MIRTALAEI 602-712-8617

NP1J    60 PN HX22301C US 60 AT PERALTA ROAD (TRAFFIC SIGN INSTALL TRAFFIC SIGNAL204.3 IGA FY 09E MIVSHEK $240602-712-7220

QY1J    74 MA HX22401C SR74 TRAFFIC SIGNAL DESIGN TRAFFIC SIGNAL 24.1 MAR 09E MIVSHEK 602-712-7220

FA1H    10 CH H682201C IM  -010-F(201)A E BENSON - JOHNSON RD (EB) RR 5" TL, 3" PL & ARFC307.0 FEB 09S NABATY $11,000602-712-8034

QH1J    19 SC H732901C SB-19 AND SPRR OP BRIDGE #980 BRIDGE REPAIR  1.6 TBD FY 09T PAUL 602-712-7251

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.018606 FEB 09F PENALOSA $7,309602-712-7788

RH1J    17 MA H760401C ANTHEM WAY - NEW RIVER ROAD PAVEMENT PRESERVATION229.0 NOV 08E PROSNIER $1,400602-712-8495

XW1H    17 MA H688101C SR74- ANTHEM WAY CONSTRUCT GENERAL PURPOSE LANE (S224.044209 OCT 08E PROSNIER $30,500602-712-8495

SZ1J   888 MA H752501C NOISE MITIGATION ON THE MAG REGION SYSTEM ENHANCEMENT - OTHER ENHANC  0.041410 TBD FY 10E PROSNIER $15,600602-712-8495

AP1G   160 NA H635601C 160-A(200)A KAYENTA - JCT IR 59 3" AC + ACFC389.5 DEC 08H PULEO $9,350602-712-7992

ER1H    89 CN H682601C TOWNSEND - FERNWOOD RR 4" & ARFC420.0 DEC 09F PULEO $0602-712-7992

FF1C   191 CH H416501C COCHISE UPRR OP  #2530 BRIDGE REPLACEMENT. 62.014002 TBD FY 10S RAINE $3,250520-388-4264

CR1J    10 PM VALENCIA ROAD TI CONSTRUCT TRAFFIC INTERCHANGE267.111512 DESIGN FY 12T RAINE $42,824520-388-4264

QF1G   191 GE GUTHRIE BRIDGE #352 DEMOLITION PA FOR BRIDGE DEMOLITION153.0 TBD FY 10S RAINE 520-388-4264

QK1C    19 PM H510501C VALENCIA RD TO  AJO WAY WIDEN ROADWAY 58.7 11207 TBD FY 13T RAINE $58,000520-388-4264

XL1G    70 GH 070-A-310  US 70 PIMA TO THATCHER DESIGN SLOPE FLATTING331 TBD FY 10S RAINE 520-388-4264

CP1J    10 PM KINO TI DESIGN TRAFFIC INTERCHANGE262.511212 DESIGN FY 12T RAINE $4,000520-388-4264

CQ1J    10 PM COUNTRY CLUB ROAD TI CONSTRUCT NEW TRAFFIC INTERCHANGE264.011312 DESIGN FY 13T RAINE $10,000520-388-4264

CS1J    10 PM WILMOT ROAD TI UPGRADE EXISTING TRAFFIC INTERCHAN269.411313 TBD FY 13T RAINE $6,000520-388-4264

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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CV1G   191 CH H650901C SUNSITES @ HIGH STREET WIDEN ROADWAY FOR TURN LANES 48.3 DEC 08S RAINE $595520-388-4264

KS1H    80 CH TOMBSTONE TO JUNCTION SR 90 EXTEND CULVERTS318.0 TBD FY 12S RAINE 520-388-4264

SK1E   191 GH H503704C 191-B      DIAL WASH TO TEN RANCH (SEG II) CONSTRUCT PARALLEL ROADWAY 91.8 11406 TBD FY 11S RAINE $8,750520-388-4264

DX1H    70 GH H680801C US 70 & 8TH AVENUE INTERSECTION INTERSECTION IMPROVEMENTS338.0 TBD FY 09S RAINE $205520-388-4264

DJ1G    90 CH CENTRAL AVE TO MOSON RD, E OF SIER WIDEN TO 5  LANES323.510910 TBD FY 11S RAINE $5,000520-388-4264

PY1H    86 PM HX19601C SR 86 AT CAMINO DE OESTE INSTALL TRAFFIC SIGNAL & MINOR INT IMP166.8 TBD FY 09T RASHID 602-712-7602

BL1J    60 PN HX20701C 060-D(202)A US 60 @ MP 228, QUEEN CREEK TUNNEL SYSTEM ENHANCEMENT - SAFETY IMPRO228.4 TBD FY 09G RASHID 602-712-7602

CG1J    19 PM HX21301C I-19 AND SAHUARITA RD INSTALL NEW TRAFFIC SIGNAL 45.8 IGA FY 09T RASHID $300602-712-7602

UM1H    83 PM H705701C 083-A(200)A MP 44.0 TO MP 45.5 SAFETY IMPRVMNTS / REALIGNMENT 44.0 MAY 09T REEVES $2,390602-712-8283

CX1J    60 MA MERIDIAN ROAD CONSTRUCT TI194.040612 TBD FY 13E RILEY $8,000602-712-7196

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11E RILEY $1,430602-712-7196

TT1H    60 MA LINDSEY RD HALF INTERCHANGE DESIGN TI  0.040711 DESIGN FY 11E RILEY $400602-712-7196

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.212407 TBD FY 10E RILEY $65,000602-712-7196

TW1H   202L MA DOBSON ROAD TO I-10 CONSTRUCT HOV/RAMP  0.041711 TBD FY 13E RILEY $42,000602-712-7196

DG1J   273 AP SR 273, BETWEEN MPS 377.46 AND 381.4 SYSTEM ENHANCEMENT - ENGINEERING380.0 MAR 10G SALEHI 602-712-7637

ZL1H   260 AP H726101C SR 260 FROM GREER TO RODEO GROUN 3" RR & ARFC385.0 APR 09G SALEHI 602-712-7637

FJ1G    87 PN H658201C S COOLIDGE CL TO JCT 287 RR 2.5" ARAC131.0 FEB 09T SCHAIBLE 602-712-8676

EB1H   260 NA H681201C MP 356-357.6 INSTALL NEW R/W FENCE356.0 TBD FY 09G SCHAIBLE $240602-712-8676

FD1G    60 GI H657401C TIMBER MT TO SENECA RR 3" & ARFC278.0 FEB 09G SCHAIBLE $0602-712-8676

FP1G   160 AP H658601C RED MESA TO TEEC NOS POS 3" AC & ARFC452.0 JAN 10H SHAPIRO 602-712-7983

FO1G   160 NA H658501C JCT N 59 TO DENNEHOTSO 3" COLD RECYCLE & ARFC402.0 DEC 09H SHAPIRO 602-712-7983

VD1J   143 MA HX21001C SR 143, 48TH STREET -  MCDOWELL RD SIGN REPLACEMENT  3.8 TBD FY 09E SHIR $500602-712-7497

NV1H  0000 MA SS57701C CM  -SCT-0(015)X SCOTTSDALE ROAD CONSTRUCT ITS PROJECT  0.0  FY 10E SNARR $1,822602-712-7025

WQ1J  0000 MA SS72201C CM  -SCT-0(205)A INDIAN BEND ROAD MCCORMICK STILLMAN RR PARKSCT  FY 11E SNARR $1,000602-712-7025

WR1J  0000 MA SS72301C CM  -ELM-0(200)A 125TH & 127TH AVENUE PAVE UNPAVED ROADSELM  FY 11E SNARR $1,000602-712-7025

WS1J  0000 MA SS72401C CM  -ELM-0(201)A 129TH AVENUE PAVE UNPAVED ROADSELM  FY 11E SNARR $1,250602-712-7025

WU1J  0000 PM SS73001C STP -TUC-0(226)A PANTANO BOULEVARD PAVEMENT RECONSTRUCTIONTUC  FY 11T SNARR $3,750602-712-7025

WV1J  0000 PM SS73003D STP -TUC-0(226)A PANTANO BOULEVARD DESIGN PAVEMENT RECONSTRUCTIONTUC  FY 11T SNARR $250602-712-7025

WX1J  0000 MA SS73101C CM  -MES-0(206)X ITS SIGNAL CONVERSIONS - PHASE 4A FIBER OPTIC LINKMES  FY 11E SNARR $651602-712-7025

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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WY1J  0000 MA SS73201C CM  -MES-0(205)X ITS SIGNAL CONVERSIONS - PHASE 4B FIBER OPTIC LINKMES  FY 11E SNARR $710602-712-7025

XA1H  0000 MA SS65301C OM  -SUR-0(200)A PAVE DIRT ROADS  - SURPRISE PAVE DIRT ROADS  0.0  FY 09E SNARR $510602-712-7025

NT1J  0000 MA SS68701C CM  -MMA-0(206)A REACT IN GLENDALE, PEORIA, AND SCO INCIDENT MANAGEMENT PARTNERSHIPMMA  FY 09E SNARR $853602-712-7025

VT1J  0000 MA SS72101C CM  -PEO(230)A  HYBRID FIBER-TO-WIRELESS COMMUNIC TRAFFIC SIGNAL NETWORKPEO  FY 10E SNARR $296602-712-7025

XB1H  0000 MA SS45102C CM  -FTH-0(000)A SHEA BOULEVARD CONSTRUCT BIKE LANE  0.0  FY 09E SNARR $440602-712-7025

WT1J  0000 MA SS72701C CM  -SUP-0(207)X PEORIA AVENUE FIBER OPTIC INTERCONNECTSSUP  FY 11E SNARR $700602-712-7025

XC1H  0000 MA SS65701C CM  -PEO-0(201)A 84TH AVENUE STREETSCAPEPEO  FY 09E SNARR $1,164602-712-7025

NY1E  0000 GI SH27901C  HES-GGI-0(006)A JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 09G SNARR $307602-712-7025

NZ1E  0000 GI SB40001C BR  -GGI-0(005)A ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 09G SNARR $98602-712-7025

XM1H  0000 MA SS65901C CM  -FTH-0(201)A SAGUARO BOULEVARD PAVE DIRT ALLEYSFTH  FY 09E SNARR $133602-712-7025

XN1H  0000 MA SS66001C CM  -FTH-0(202)A FOUNTAIN HILLS BOULEVARD SIDEWALK CONSTRUCTIONFTH  FY 09E SNARR $354602-712-7025

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUP CONST MULTI USE PATHGIL  FY 09E SNARR $550602-712-7025

QD1J  0000 MA SS70101C CM  -MMA-(209)A RIO VERDE DRIVE PAVE SHOULDERS  0.0  FY 09E SNARR 602-712-7025

BC1J  0000 MA SB42801C BR  -MMA-0(202)A OLD US 80 BRIDGE BRIDGE REHABILITATION  0.0  FY 10E SNARR $7,450602-712-7025

QA1J  0000 MA SS68601C CM  -CUK-0(200)A VARIOUS LOCATIONS PAVE DIRT ROADS  0.0  FY 09E SNARR $250602-712-7025

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 09G SNARR $1,317602-712-7025

NU1H  0000 MA SS56001C GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHESGDY  FY 09E SNARR $746602-712-7025

VA1H  0000 MA SS64501C CM  -AVN-0(200)A MCDOWELL RD PEDESTRIAN IMPROVEMENTSAVN  FY 09E SNARR $194602-712-7025

GY1J  0000 MA SS67601C CM  -SUR-0(204)X GREENWAY ROAD FIBER OPTIC INTERCONNECTSSUP  FY 09E SNARR $500602-712-7025

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATHGIL  FY 09E SNARR $636602-712-7025

UZ1H  0000 MA SS64401C CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPEGIL  FY 09E SNARR 602-712-7025

VB1H  0000 MA SS64601C STP -FTH-0(200)A SHEA BLVD ROADWAY WIDENINGFTH  FY 09E SNARR $1,076602-712-7025

VI1J  0000 MA SS71701C CM  -GDV-0(201)A DYNAMIC MESSAGE SIGNS VARIOUS LOCATIONS  0.0  FY 10E SNARR $166602-712-7025

VK1J  0000 GI SS71803D HPP -GGI-0(204)A TONTO CREEK BRIDGE DESIGN BRIDGE APPROACHES  0.0  FY 10G SNARR $2,690602-712-7025

VL1J  0000 MA SS72001C CM  -SUR-0(206)A WEST OF 219TH AVENUE PAVE DIRT ROADS  0.0  FY 10E SNARR $1,602602-712-7025

GE1J    69 YV H741001C 069-4      SR 69 GLASSFORD HILL  PRESCOTT EAS ROADWAY WIDENING288.314409 JAN 09P STUMP $3,350928-759-2426

GG1J    66 MO AIRWAY AVENUE & MOHAVE AIRPORT D CONCRETE MEDIAN & ASPHALT PAVING 57.3 MAR 09K SUGIYAMA $270602-712-6883

QZ1J   177 PN H760301C MP 139.16 @ AAR/DOT # 742-390-N CONCRETE RR CROSSING SURFACE & LE139.2 IGA FY 09G SYERS $225602-712-8694

OV1J   999 SW H755001C BRIDGES #2190, #1152, #1219, #745, #517, COLLISION DAMAGE REPAIR  0.0 TBD FY 09 VIBOOLMATE $780602-712-8602

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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CM1G    89 YV H648401C 089-B-305  GRANITE CREEK BRIDGE #2869 BRIDGE REPLACEMENT313.0 TBD FY 09P VIBOOLMATE $6,600602-712-8602

UL1H   160 CN US 160 TURN LANES AT NAVAJO ROUTE CONSTRUCT TURN LANES349.0 JUN 09F WALLACE 928-779-7580

JS1H    64 CN H692701C TUSAYAN STREETS WIDEN ROADWAY - SAFTEY IMPROVEMEN235.0 TBD FY 10F WALLACE $4,900928-779-7580

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 TBD FY 09P WALLACE $51,725928-779-7580

DA1J    89 CN CAMERON SECTION CONSTRUCT 4-LANE URBAN, SR 64 INTER464.510412 TBD FY 12F WALLACE $10,000928-779-7580

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 11F WALLACE $6,250928-779-7580

EO1E    77 NA H546001C 077-B      MP 364 TO 372 CONSTRUCT PASSING LANE364.011308 TBD FY 10H WALLACE $2,250928-779-7580

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.211710 TBD FY 10H WALLACE $2,250928-779-7580

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 11F WALLACE $3,625928-779-7580

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12F WALLACE 928-779-7580

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 11H WALLACE $2,375928-779-7580

EC1H    40 MO RATTLESNAKE WASH TI CONSTRUCT NEW TI 56.510213 TBD FY 13K WALLACE $18,000928-779-7580

AJ1C   191 AP H451801C STP -191-E(200)A BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 09H WALLACE $14,300928-779-7580

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 JUN 14F WALLACE $0928-779-7580

EM1E    40 CN H545701C WALNUT CANYON (WB) RECONSTRUCT ROADWAY (REPROFILE VE205.0 10506 TBD FY 11F WALLACE $6,500928-779-7580

GI1F   191 AP H602501C 191-E-505  WIDE RUINS WIDENING FOR PASSING/CLIMBING LANES390.0 TBD FY 10H WALLACE $2,400928-779-7580

CK1J   260 NA HX21501C SR 260 @ JCT WOODLAND LAKE ROAD TRAFFIC SIGNAL CONSTRUCTION353.1 TBD FY 09G WARDE 602-712-7792

KA1G   191 AP HX12001C US 191 AT IR 102 CNST TRAFFIC SIGNAL446.0 TBD FY 10H WARDE 602-712-7792

CV1J    51 MA BELL ROAD - SR 101L DESIGN FMS 13.640611 DESIGN FY 11E WARNICK $220602-712-4281

XF1H    19 PM H722201C STP -019-A-(AUP) SAHUARITA TI CONSTRUCT NEW TI 47.0 TBD FY 09T WILSON $3,000520-388-4263

QL1J    10 PM INA RD TO RUTHRAUFF RD DCR / EA AND 30% DESIGN247.0 DESIGN FY 09T WILSON $4,000520-388-4263

CO1J    10 PM MARANA ROAD TO INA ROAD RECONSTRUCT & WIDEN FRONTAGE ROA236.411112 TBD FY 12T WILSON $4,000520-388-4263

CN1J    10 PN JCT I 8 TO PICACHO PEAK TI WIDEN ROADWAY199.114510 TBD FY 10T WILSON $126,000520-388-4263

CL1J    10 PN GILA RIVER INDIAN TRIBAL BOUNDARY T WIDEN ROADWAY  0.010112 TBD FY 12T WILSON $19,400520-388-4263

QY1C    86 PM H713701C MP 141.1 TO RESERVATION BOUNDARY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 09T WILSON $8,800520-388-4263

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.010208 TBD FY 10T WILSON $35,164520-388-4263

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEW TI246.513410 TBD FY 10T WILSON $2,206520-388-4263

AZ1G    86 PM H680601C STP -086-A      VALENCIA ROAD - KINNEY ROAD CONSTRUCT ROADWAY WIDENING TO 4 L159.5 11508 TBD FY 10T WILSON $16,300520-388-4263

AY1G    77 PM 077-A      TANGERINE ROAD - PINAL COUNTY  LINE WIDENING TO 6 LANES 82.014110 TBD FY 12T WILSON $25,477520-388-4263

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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ZK1F   191 GE H643201C BACK COUNTRY BYWAY (NORTH INTER) SAFETY IMPROVEMENTS160.0 TBD FY 09S WILSON 520-388-4263

CF1J    79 PN H731001C MP 124 TO MP 126 SYSTEM ENHANCEMENT - ENGINEERING124.2 TBD FY 09T WILSON 520-388-4263

SX1J    10 PN I-10 / SR 87 TI CAPACITY ADDITIONS - ENGINEERING210.1 TBD FY 10T WILSON 520-388-4263

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 IGA FY 09T WILSON $2,200520-388-4263

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONSTRUCT MAINLINE WIDENING TO 8 LA253.0 TBD FY 11T WILSON $49,000520-388-4263

EK1G    10 PM PINAL AIR PARK - MARANA, PH II CONST MAINLINE WIDENING  6 LN232.411209 TBD FY 12T WILSON $5,385520-388-4263

TB1H    10 PN H710401C I-8 TO SR 87 TI CAPACITY ADDITIONS - ENGINRING199.0 TBD FY 10T WILSON 520-388-4263

UW1J    86 PM SANTA ROSA RANCH SEGMENT DESIGN ROADWAY WIDENING128.5 DESIGN FY 10T WILSON $600520-388-4263

SY1H    10 PN H710601C I-10 WIDENING SR87 TO PICACHO PEAK CAPACITY ADDITIONS-ENGINEERING211.0 TBD FY 10T WILSON 520-388-4263

ES1G    86 PM SAN PEDRO ROAD SEGMENT WIDEN ROADWAY TO 40'137.111609 TBD FY 10T WILSON $8,100520-388-4263

GY1H    86 PM KITT PK ROAD SEGMENT ROADWAY WIDENING132.813910 TBD FY 10T WILSON $7,000520-388-4263

JD1H    79 PN H690601C SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS126.0 MAR 09T WILSON $1,020520-388-4263

TL1J    10 PM MARANA ROAD TO INA ROAD (FRONTAG RECONSTRUCT & WIDEN FRONTAGE ROA236.411113 TBD FY 13T WILSON $6,000520-388-4263

TD1H   191 GE H710001C LWR CORONADO TRAIL DRAINAGE IMPR SYST ENHANCEMENT - ENGINEERING170.0 MAR 09S WILSON 520-388-4263

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 12T WISE $0520-620-5447

QL1H    40 NA TANNER WASH BRIDGE WB #459 BRIDGE REPLACEMENT278.0 DEC 09H XU 602-712-6264

PS1J    86 PM H755601C SANTA CRUZ RIVER BRIDGE #528 DECK REPLACEMENT171.0 JAN 09T YANG 602-712-8606

TS1H    17 MA ARIZONA CANAL - 101L CONSTRUCT FMS209.040312 TBD FY 12E YASMIN $8,000602-712-8328

VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS SYSTEMS ALONG I-10 & I-19260.014406 TBD FY 09T YASMIN $6,600602-712-8328

TX1H   202L MA DOBSON ROAD TO I-10 DESIGN FMS  0.041611 DESIGN FY 11E YASMIN $550602-712-8328

TV1H   101L MA I-17 TO SR 51 DESIGN FMS  0.041011 DESIGN FY 11E YASMIN $770602-712-8328

DI1J   202L MA H749001C SR 101L TO GILBERT ROAD CONSTRUCT FMS 10.041409 TBD FY 09E YASMIN $6,000602-712-8328

TR1H    17 MA 101L- CAREFREE HIGHWAY DESIGN FMS215.040511 DESIGN FY 11E YASMIN $880602-712-8328

AM1J   101L MA H769901C SR51 TO PRINCESS DRIVE DESIGN AND CONSTRUCT FMS 30.013609 TBD FY 09E YASMIN $4,048602-712-8328

GL1J   191 AP H748601C CHINLE - MANY FARMS (PH I) REMOVE & REPLACE FENCING, CATTLE G448.021008 TBD FY 09H YAZZIE $500602-712-7647

DK1J   303L MA US 60  (GRAND AVE)  TO I-17 CONSTRUCT ROADWAY  0.041313 TBD FY 13E ZAID $110,000602-712-8467

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E ZAID $29,700602-712-8467

GO1H    60 MA H686601C 060-B(201) SR 303L TO 99TH AVE WIDEN ROADWAY138.040309 AUG 09E ZAID $35,000602-712-8467

DP1H    60 MA H669001C NH  -060-B(200)B 99TH AVE - 83RD AVE (INCLUDING NEW R WIDEN ROADWAY AND BRIDGE148.911507 MAY 09E ZAID $11,200602-712-8467

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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WN1G     8 YU BUSINESS 8 AND AVE 2 1/2 E DRAINAGE STUDY & IMPROVEMENT  6.0 AUG 09Y HAKARI $0602-712-7468

VE1J     8 YU H773901C LIGURTA TO DATELAND SIGN REHAB 19.0 TBD FY 10Y CHAKKARABAVI 602-712-8686

TI1J     8 YU H744601C I-8, DATELAND TO GILA BEND REST ARE SIGN REHABILITATION 66.0 IGA FY 09Y CHAKKARABAVI $960602-712-8686

FD1H     8 MA H682901C GILA BEND -  121.0 RR 2" PL/5" TL & ARFC114.0 JAN 10Y MENDOZA $0602-712-8060

OG1H     8 MA H701601C 008-B      MP 121.00 - BIG HORN SYSTEM PRES - ENGINEERING121.0 APR 09Y MENDOZA 602-712-8060

KF1H     8 PN H692601C 008-B(003)A INTERSTATE I-8 EB, I-10 WB RAMP IMPROVEMENT177.0 MAY 09T FOLUCH 602-712-8116

IN1J    10 MA H725601C 3RD AVENUE - 3RD STREET FIRE DETECTION SYSTEM RETROFIT144.0 FEB 09M BAIZA $550602-712-4711

TB1H    10 PN H710401C I-8 TO SR 87 TI CAPACITY ADDITIONS - ENGINRING199.0 TBD FY 10T WILSON 520-388-4263

SX1J    10 PN I-10 / SR 87 TI CAPACITY ADDITIONS - ENGINEERING210.1 TBD FY 10T WILSON 520-388-4263

SY1H    10 PN H710601C I-10 WIDENING SR87 TO PICACHO PEAK CAPACITY ADDITIONS-ENGINEERING211.0 TBD FY 10T WILSON 520-388-4263

QL1J    10 PM INA RD TO RUTHRAUFF RD DCR / EA AND 30% DESIGN247.0 DESIGN FY 09T WILSON $4,000520-388-4263

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONSTRUCT MAINLINE WIDENING TO 8 LA253.0 TBD FY 11T WILSON $49,000520-388-4263

FA1H    10 CH H682201C IM  -010-F(201)A E BENSON - JOHNSON RD (EB) RR 5" TL, 3" PL & ARFC307.0 FEB 09S NABATY $11,000602-712-8034

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 11F WALLACE $3,625928-779-7580

RH1J    17 MA H760401C ANTHEM WAY - NEW RIVER ROAD PAVEMENT PRESERVATION229.0 NOV 08E PROSNIER $1,400602-712-8495

AC1G    17 YV H636801C HES -017-B(201)A BLACK CANYON HILL - (SB) MILL AND REPLACE AND SAFETY IMPROVE245.2 TBD FY 09P COLLINS $9,000602-712-7980

UD1J    17 YV SR169 - ROCKY PARK SYSTEM PRESERVATION - ENGINEERING279.6 TBD FY 10P HASSAN 602-712-7868

UC1J    17 CN ROCKY PARK-MCCONNELL SYSTEM PRESERVATION - ENGINEERING316.5 TBD FY 09F HASSAN 602-712-7868

OI1J    19 PM H750101C TUCSON TO INTERNATIONAL BORDER SIGN REHAB - REPLACE PANELS OR SIGN  0.0 IGA FY 09T AGLAN $1,160602-712-7611

QH1J    19 SC H732901C SB-19 AND SPRR OP BRIDGE #980 BRIDGE REPAIR  1.6 TBD FY 09T PAUL 602-712-7251

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 IGA FY 09T WILSON $2,200520-388-4263

SW1H    19 PM H705001C CONTINENTAL RD/I-19 BIKE & PED SYS ENHNCMENT-OTHR ENHANCEMNTS 39.0 TBD FY 10T CLARK 520-388-4252

CG1J    19 PM HX21301C I-19 AND SAHUARITA RD INSTALL NEW TRAFFIC SIGNAL 45.8 IGA FY 09T RASHID $300602-712-7602

XF1H    19 PM H722201C STP -019-A-(AUP) SAHUARITA TI CONSTRUCT NEW TI 47.0 TBD FY 09T WILSON $3,000520-388-4263

OU1J    40 MO H742001C LAKE HAVASU TI UP #1586 BRIDGE REHABILITATION  9.8 TBD FY 09K HOSSAIN 602-712-8013

KO1H    40 MO CHEMEHUEVI & BOULDER WASH BRIDGE SCOUR RETROFIT 11.0 JAN 10K EID $800602-712-8620

ZC1H    40 MO H727201C BUCK MOUNTIAN WASH EB #378 DECK REHABILITATION 14.9 TBD FY 09K BENTON $2,000602-712-6908

VO1H    40 MO H721201C 040-A(200) MP 21 - WALNUT CREEK RR 5" TL & 3" PL & 2" AC ARFC 21.0 JAN 09K MATHUR $11,526602-712-7638

QB1J    40 MO H756801C MP 39 - MP 121 MINOR PAVEMENT PRESERVATION 39.0 FEB 09K LI $1,025602-712-8661

BW1J    40 MO H752901C HOLY MOSES WASH - RATTLESNAKE WA RR(5"TL,3"PL)&AR ACFC & RR AR ACFC 47.0 APR 09K COLLINS 602-712-7980

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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FY1J    40 MO H740601C TEA -040-A(201) I-40 STOCKTON HILL - HARRISON CONSTRUCT LANDSCAPING AND IRRIGATI 52.0 SEP 08K GASSER $220602-712-4603

FG1H    40 MO H682401C PEACOCK WASH-SILVER SPRNGS ROAD RR5"TL & 3"TL & 2"AC & ARFC 73.0 FEB 09K GUVENEN $0602-712-7725

FJ1J    40 MO H733001C WILLOW CREEK BRIDGE,  WB #1769 DECK REHABILITATION 85.9 TBD FY 09K BENTON $1,550602-712-6908

OS1J    40 CN H751401C MP 177-182 (EB&WB) SHOULDERS PAVEMENT PRESERVATION177.0 TBD FY 09F MIAN $553602-712-4061

SV1J    40 CN H768901C NAVAJO ARMY DEPOT, WB 1/2" MILL & 1/2" ACFC ON SHOULDER182.0 TBD FY 09F MIAN $411602-712-4061

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12F WALLACE 928-779-7580

ZT1H    40 CN BABBITTS TANK WASH BRIDGE SYSTEM ENHANCEMENT - ENGINEERING224.5 DEC 09F GRIMALDI 602-712-8624

QL1H    40 NA TANNER WASH BRIDGE WB #459 BRIDGE REPLACEMENT278.0 DEC 09H XU 602-712-6264

RN1H    40 AP H706601C BR  -040-E(202)A BLACK CREEK BRIDGES EB,WB SFR(STR BRIDGE SCOUR RETROFIT347.0 JAN 09H EID $700602-712-8620

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 09K FLAITZ 602-712-6258

SL1J    40B NA H767701C JOSEPH CITY TRUCK STOP 3" MILL AND REPLACE276.8 MAR 09H MIAN $315602-712-4061

HB1J    60 LA H733501C US 60 AT VICKSBURG ROAD INTERSECTION IMPROVEMENT 45.8 JUL 09Y FOLUCH 602-712-8116

NP1J    60 PN HX22301C US 60 AT PERALTA ROAD (TRAFFIC SIGN INSTALL TRAFFIC SIGNAL204.3 IGA FY 09E MIVSHEK $240602-712-7220

BL1J    60 PN HX20701C 060-D(202)A US 60 @ MP 228, QUEEN CREEK TUNNEL SYSTEM ENHANCEMENT - SAFETY IMPRO228.4 TBD FY 09G RASHID 602-712-7602

IG1J    60 GI H743601C US 60, MIAMI CITY LIMITS TO MCMILLAN PAVEMENT PRESERVATION243.0 MAR 09G COLLINS 602-712-7980

FD1G    60 GI H657401C TIMBER MT TO SENECA RR 3" & ARFC278.0 FEB 09G SCHAIBLE $0602-712-8676

JS1H    64 CN H692701C TUSAYAN STREETS WIDEN ROADWAY - SAFTEY IMPROVEMEN235.0 TBD FY 10F WALLACE $4,900928-779-7580

GG1J    66 MO AIRWAY AVENUE & MOHAVE AIRPORT D CONCRETE MEDIAN & ASPHALT PAVING 57.3 MAR 09K SUGIYAMA $270602-712-6883

EO1H    66 MO H675201C SR 66 @ MOHAVE AIRPORT INTERSECTION IMPROVEMENT 61.0 TBD FY 09K KAZMI 602-712-8889

CH1G    70 GI H645301C OLD WINKELMAN HIGHWAY AND BIA ROU INTERSECTION IMPROVEMENTS256.0 APR 09G BEVER $1,000602-712-8161

HB1G    70 GH H661401C 070-A-308  SAN CARLOS RIVER BRIDGE #2910 BRIDGE REPLACEMENT271.0 TBD FY 10G BEVER $10,000602-712-8161

XL1G    70 GH 070-A-310  US 70 PIMA TO THATCHER DESIGN SLOPE FLATTING331 TBD FY 10S RAINE 520-388-4264

DX1H    70 GH H680801C US 70 & 8TH AVENUE INTERSECTION INTERSECTION IMPROVEMENTS338.0 TBD FY 09S RAINE $205520-388-4264

JL1G    72 LA SR-72 MP 13.1 - 17.0 SHOULDERS & SLOPES 13.1 MAY 09Y HAKARI 602-712-7468

FF1G    73 NA WHITERIVER TO COAL MINE CANYON 2" AC & ARFC342.0 TBD FY 11G MATHUR $0602-712-7638

QY1J    74 MA HX22401C SR74 TRAFFIC SIGNAL DESIGN TRAFFIC SIGNAL 24.1 MAR 09E MIVSHEK 602-712-7220

OJ1J    77 NA H753201C SR 77 @ MP 374.38 AND MP 383.50 SYSTEM ENHANCEMENT - ENGINEERING374.0 MAR 09H GUVENEN 602-712-7725

FG1G    78 GE H657901C JCT 191 TO FOREST SERVICE BOUNDAR CHIP SEAL AND GUARDRAIL EXTENSION154.0 APR 09S LEON $1,000602-712-7712

LP1G    78 GE H666901C JAKE'S CORNER REALIGNMENT HIGHWAY REALIGNMENT169.0 MAR 09S MA $515602-712-6660

CF1J    79 PN H731001C MP 124 TO MP 126 SYSTEM ENHANCEMENT - ENGINEERING124.2 TBD FY 09T WILSON 520-388-4263

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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JD1H    79 PN H690601C SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS126.0 MAR 09T WILSON $1,020520-388-4263

KS1H    80 CH TOMBSTONE TO JUNCTION SR 90 EXTEND CULVERTS318.0 TBD FY 12S RAINE 520-388-4264

FH1G    80 CH H658001C STP -080-B(200)A EAST OF DOUGLAS 2 1/2" MILL, 3" AC REPLACE PLUS 1/2"  AR-A368.0 JAN 09S MATHUR $6,500602-712-7638

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 12T WISE $0520-620-5447

MF1J    82 CH H749701C SAN PEDRO RIVER BR (STR # 403) SCOUR RETROFIT 61.2 FEB 09S BACH $200602-712-8479

LP1J    83 SC H747001C JCT SR 82 (MP 31.6) TO MP 43.5 HIP RECYCLE + CHIP SEAL COAT 31.6 DEC 08T COLLINS $2,750602-712-7980

UM1H    83 PM H705701C 083-A(200)A MP 44.0 TO MP 45.5 SAFETY IMPRVMNTS / REALIGNMENT 44.0 MAY 09T REEVES $2,390602-712-8283

UP1F    86 PM H630201C SR-86, MP 73.99 - 77.69 SYMMETRICAL WIDENING 74.0 MAR 09T FOLUCH $0602-712-8116

UW1J    86 PM SANTA ROSA RANCH SEGMENT DESIGN ROADWAY WIDENING128.5 DESIGN FY 10T WILSON $600520-388-4263

QY1C    86 PM H713701C MP 141.1 TO RESERVATION BOUNDARY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 09T WILSON $8,800520-388-4263

FI1G    86 PM H658101C RESERVATION BOUNDRY TO BRAWLY W 3" AC & SC (POLY)145.0 AUG 09T LEON 602-712-7712

PY1H    86 PM HX19601C SR 86 AT CAMINO DE OESTE INSTALL TRAFFIC SIGNAL & MINOR INT IMP166.8 TBD FY 09T RASHID 602-712-7602

PS1J    86 PM H755601C SANTA CRUZ RIVER BRIDGE #528 DECK REPLACEMENT171.0 JAN 09T YANG 602-712-8606

FJ1G    87 PN H658201C S COOLIDGE CL TO JCT 287 RR 2.5" ARAC131.0 FEB 09T SCHAIBLE 602-712-8676

YH1G    87 MA NEW FOUR PEAKS RD TO DOS S RANCH CLIMBING LANE AND SHOULDER WIDENIN204.3 TBD FY 10E GORMAN $23,000602-712-8736

EY1H    87 GI H683201C PINE - RIM 3" RR & ARFC267.0 TBD FY 09P COLLINS $0602-712-7980

MD1J    89 YV MARTINEZ RIVER BRIDGE (STR # 1320) SCOUR RETROFIT269.0 TBD FY 10P BACH $220602-712-8479

FK1G    89 YV H658301C STP -089-A(200)A PEEPLES VALLEY YARD TO WILHOIT SPOT 3" RR & ARFC283.0 APR 09P MENDOZA $4,800602-712-8060

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 TBD FY 10P MA 602-712-6660

CM1G    89 YV H648401C 089-B-305  GRANITE CREEK BRIDGE #2869 BRIDGE REPLACEMENT313.0 TBD FY 09P VIBOOLMATE $6,600602-712-8602

ZY1B    89 YV 029-1      SUNDOG RD BRIDGE (OLD BLK CYN HWY TURNBACK OWNERSHIP & MAINTENANCE  313.8 IGA FY 10P DOESCHER $1,400602-712-7551

MN1J    89 CN WEST SEDONA (NB & SB) R & R  2.5"  AC & FR371.0 JAN 11F LEON 602-712-7712

ER1H    89 CN H682601C TOWNSEND - FERNWOOD RR 4" & ARFC420.0 DEC 09F PULEO $0602-712-7992

ES1H    89 CN H682701C THE GAP - CEDAR RIDGE TP SHOULDER WIDENING495.0 JUL 09F FRIEKH $0602-712-8553

NW1J    89A YV H733901C JEROME RETAINING WALL REPLACE RETAINING WALL344.0 TBD FY 09P COLLINS $200602-712-7980

IH1J    89A YV SR 89A JCT AIRPORT ROAD INTERSECTION IMPROVEMENT373.1 JUN 09F HASSAN 602-712-7868

OX1H    90 CH H740401C SR 90 @ MP 321.11 TO MP 321.42 MINOR PAVEMENT PRESERVATION321.1 FEB 09S MIAN $200602-712-4061

SR1J    90 CH H769201C SR 90 @ MP 321.58 TO MP 321.91 MINOR PAVEMENT PRESERVATION321.5 FEB 09S MIAN $250602-712-4061

UM1J    93 MO H763501C 1 MILE SOUTH OF TOWN OF WIKIEUP; W SYSTEM PRESERVATION - RESTORATION/124.0 IGA FY 09K HONT $499928-681-6044

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 TBD FY 10Y JEREZ 602-712-7187

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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PK1E    95 YU H584101C PELIGRO - CLARKS PA (3" AC + FC) 63.0 JUN 09Y COLLINS $0602-712-7980

GK1J    95 LA H752601C US 95 @ 82 & 89 INTERSECTION IMROVEMENTS 82.0 TBD FY 10Y MA 602-712-6660

JK1G    95 LA SR-95 @ MP 131.7 - 142.7 SHOULDER IMPROVEMENTS131.7 MAY 09Y HAKARI 602-712-7468

JJ1G    95 LA H638001C SR 95, HOLIDAY HARBOUR DRAINAGE STUDY156.6 TBD FY 10Y MA 602-712-6660

UO1H    95 LA H711501C BILL WILLIAMS RIVER BRIDGE #1272 FIRE DAMAGE REPAIR161.7 TBD FY 09K BENTON $1,800602-712-6908

PV1J   101L MA H741401C HAYDEN RD TO PRINCESS DR DRAINAGE IMPROVEMENTS 36.0 TBD FY 09E MCCALLY $2,500602-712-7646

MU1H   101L MA SR 101 AT CHAPARRAL ROAD ADD LEFT LANES AT TI 47.0 TBD FY 10E GORMAN $939602-712-8736

UU1J   101L MA SR 101L (PRICE FREEWAY) @ GALVESTO SRP DRAINAGE INPROVEMENTS ASSOCIA 59.5 TBD FY 09E MIRTALAEI 602-712-8617

FC1J   143 MA H752801C SR 143 / SKY HARBOR BLVD TI TRAFFIC INTERCHANGE IMPROVEMENTS  0.0 TBD FY 10E GORMAN $35,100602-712-8736

VD1J   143 MA HX21001C SR 143, 48TH STREET -  MCDOWELL RD SIGN REPLACEMENT  3.8 TBD FY 09E SHIR $500602-712-7497

DU1H   160 CN H669501C 160-A(003)A US 160 @ SR 264 LIGHTING320.0 MAY 09F FOLUCH $1,724602-712-8116

UL1H   160 CN US 160 TURN LANES AT NAVAJO ROUTE CONSTRUCT TURN LANES349.0 JUN 09F WALLACE 928-779-7580

AP1G   160 NA H635601C 160-A(200)A KAYENTA - JCT IR 59 3" AC + ACFC389.5 DEC 08H PULEO $9,350602-712-7992

FO1G   160 NA H658501C JCT N 59 TO DENNEHOTSO 3" COLD RECYCLE & ARFC402.0 DEC 09H SHAPIRO 602-712-7983

FP1G   160 AP H658601C RED MESA TO TEEC NOS POS 3" AC & ARFC452.0 JAN 10H SHAPIRO 602-712-7983

LJ1J   160 AP H730903C TEEC NOS POS PORT OF ENTRY SYSTEM ENHANCEMENT - OTHER ENHANC465.1 FEB 09H MELLGREN $550602-712-8629

QV1J   163 NA H747901X SB  -AZ07-(008) KAYENTA-MONUMENT VALLEY SCENIC R DESIGN MARKETING PLAN  0.0 IGA FY 09H FLAITZ $194602-712-6258

QU1J   163 NA H747801X SB  -AZ07-(007) KAYENTA-MONUMENT  VALLEY SCENIC DEVELOP INTERPRETIVE PLAN  0.0 IGA FY 09H FLAITZ $236602-712-6258

OI1H   163 NA HX19101C US 163 AT KAYENTA SCHOOL TRAFFIC SIGNAL INSTALLATION395.3 MAY 09H HASSAN 602-712-7868

OQ1J   177 GI H752301C WINKELMAN 3" MILL AND REPLACE136.3 TBD FY 09G MIAN $600602-712-4061

QZ1J   177 PN H760301C MP 139.16 @ AAR/DOT # 742-390-N CONCRETE RR CROSSING SURFACE & LE139.2 IGA FY 09G SYERS $225602-712-8694

KD1H   177 PN H692101C HES -177-A(003)A SR 177,  MP 163.80- 164.40 CURVE RE-ALIGNMENT163.0 NOV 09G FOLUCH 602-712-8116

SM1J   180 NA H767801C PETRIFIED FOREST MINOR PAVEMENT PRESERVATION324.2 MAR 09H MIAN $615602-712-4061

FQ1G   180 AP H658701C RANCH TO JCT 61 SYS PRES-RESTORE/REHAB/RESRFC347.0 APR 09G COLLINS 602-712-7980

XT1H   180 AP JCT SR 260 / US 180 & RODEO GROUNDS REALIGN INTERSECTION402.0 TBD FY 10G MA 602-712-6660

CV1G   191 CH H650901C SUNSITES @ HIGH STREET WIDEN ROADWAY FOR TURN LANES 48.3 DEC 08S RAINE $595520-388-4264

QF1G   191 GE GUTHRIE BRIDGE #352 DEMOLITION PA FOR BRIDGE DEMOLITION153.0 TBD FY 10S RAINE 520-388-4264

ZK1F   191 GE H643201C BACK COUNTRY BYWAY (NORTH INTER) SAFETY IMPROVEMENTS160.0 TBD FY 09S WILSON 520-388-4263

CU1H   191 GE SAN FRANCISCO RIVER BR #563 BRIDGE REPLACEMENT163.0 AUG 09S ALZUBI 602-712-6739

TD1H   191 GE H710001C LWR CORONADO TRAIL DRAINAGE IMPR SYST ENHANCEMENT - ENGINEERING170.0 MAR 09S WILSON 520-388-4263

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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EU1H   191 AP H681901C JCT I-40 MP 385 3"  AC & SC375.0 JAN 10H GUVENEN $0602-712-7725

GI1F   191 AP H602501C 191-E-505  WIDE RUINS WIDENING FOR PASSING/CLIMBING LANES390.0 TBD FY 10H WALLACE $2,400928-779-7580

KA1G   191 AP HX12001C US 191 AT IR 102 CNST TRAFFIC SIGNAL446.0 TBD FY 10H WARDE 602-712-7792

OV1F   260 NA H621401C TEA -260-C(003)A SR 260 PORTER MTN RD - WOODLAND R LANDSCAPING,IRRIGATION & PEDESTRIAN350.0 TBD FY 09G GASSER $481602-712-4603

CK1J   260 NA HX21501C SR 260 @ JCT WOODLAND LAKE ROAD TRAFFIC SIGNAL CONSTRUCTION353.1 TBD FY 09G WARDE 602-712-7792

EB1H   260 NA H681201C MP 356-357.6 INSTALL NEW R/W FENCE356.0 TBD FY 09G SCHAIBLE $240602-712-8676

ZL1H   260 AP H726101C SR 260 FROM GREER TO RODEO GROUN 3" RR & ARFC385.0 APR 09G SALEHI 602-712-7637

WB1H   264 AP H712101C BLACK CREEK BRIDGE  (STR # 624) SCOUR RETROFIT474.5 TBD FY 10H EID $0602-712-8620

DG1J   273 AP SR 273, BETWEEN MPS 377.46 AND 381.4 SYSTEM ENHANCEMENT - ENGINEERING380.0 MAR 10G SALEHI 602-712-7637

OV1J   999 SW H755001C BRIDGES #2190, #1152, #1219, #745, #517, COLLISION DAMAGE REPAIR  0.0 TBD FY 09 VIBOOLMATE $780602-712-8602

TK1J   999 MA H770201C BRIDGES #S 1772, 779, 1823, 2800, 517, 13 COLLISION DAMAGE REPAIR  0.0 IGA FY 09E GUEST $175602-712-8603

QT1J   999 AP H747701X SB  -AZ07-(004) DINE'TAH "AMONG THE PEOPLE" SCENIC DESIGN MARKETING PLAN  0.0 IGA FY 09H FLAITZ $86602-712-6258

HO1G   999 MA H662101C 999-A(023) VARIOUS ROUTES, MARICOPA COUNTY BRKWY CABLE TERMINAL  0.0 TBD FY 09E FOLUCH 602-712-8116

VJ1J  0000 MA SS71601C CM  -PHX-0(224)A PAVE DIRT ALLEYS VARIOUS LOCATIONS  0.0  FY 10E MILES $467602-712-8336

XB1H  0000 MA SS45102C CM  -FTH-0(000)A SHEA BOULEVARD CONSTRUCT BIKE LANE  0.0  FY 09E SNARR $440602-712-7025

QD1J  0000 MA SS70101C CM  -MMA-(209)A RIO VERDE DRIVE PAVE SHOULDERS  0.0  FY 09E SNARR 602-712-7025

QA1J  0000 MA SS68601C CM  -CUK-0(200)A VARIOUS LOCATIONS PAVE DIRT ROADS  0.0  FY 09E SNARR $250602-712-7025

NV1H  0000 MA SS57701C CM  -SCT-0(015)X SCOTTSDALE ROAD CONSTRUCT ITS PROJECT  0.0  FY 10E SNARR $1,822602-712-7025

BC1J  0000 MA SB42801C BR  -MMA-0(202)A OLD US 80 BRIDGE BRIDGE REHABILITATION  0.0  FY 10E SNARR $7,450602-712-7025

VL1J  0000 MA SS72001C CM  -SUR-0(206)A WEST OF 219TH AVENUE PAVE DIRT ROADS  0.0  FY 10E SNARR $1,602602-712-7025

VK1J  0000 GI SS71803D HPP -GGI-0(204)A TONTO CREEK BRIDGE DESIGN BRIDGE APPROACHES  0.0  FY 10G SNARR $2,690602-712-7025

VI1J  0000 MA SS71701C CM  -GDV-0(201)A DYNAMIC MESSAGE SIGNS VARIOUS LOCATIONS  0.0  FY 10E SNARR $166602-712-7025

XA1H  0000 MA SS65301C OM  -SUR-0(200)A PAVE DIRT ROADS  - SURPRISE PAVE DIRT ROADS  0.0  FY 09E SNARR $510602-712-7025

VA1H  0000 MA SS64501C CM  -AVN-0(200)A MCDOWELL RD PEDESTRIAN IMPROVEMENTSAVN  FY 09E SNARR $194602-712-7025

NN1J  0000 MA SS68501C CM  -BKY-0(200)A PEDESTRIAN IMPROVEMENTS - 7TH ST A PEDESTRIAN IMPROVEMENT PROJECTBKY  FY 09E MILES $316602-712-8336

TU1J  0000 MA SS70901C PAVE DIRT SHOULDERS - VARIOUS LOCA PAVE DIRT SHOULDERSBKY  FY 09E MILES $226602-712-8336

TQ1J  0000 MA CM  -CHN-0(208)A LOOP 101 @ GALVESTON ST MULTI-USE PATH & BRIDGECHN  FY 09E MILES $656602-712-8336

TV1J  0000 MA SS70601C CM  -CHN-0(203)A COMMONWEALTH AVE ROADWAY IMPRO HAMILTON ST - ITHICA PL (PAVING)CHN  FY 09E MILES $842602-712-8336

TW1J  0000 MA SS70701C CM  -CHN-0(204)A WESTERN CANAL @ ALMA SCHOOL & DO PEDESTRIAN SIGNAL - TRANSPORTATION ICHN  FY 09E MILES $388602-712-8336

TX1J  0000 MA SS70801C PURCHASE TRAFFIC DETECTION CAMER VARIOUS LOCATIONSCHN  FY 09E MILES $550602-712-8336

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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TY1J  0000 MA SS71001C CM  -CHN-0(206)A PRICE ROAD TO HAMILTON STREET WESTERN CANAL - MULTI-USE PATH (2)CHN  FY 09E MILES $1,302602-712-8336

TZ1J  0000 MA SS71101C CM  -CHN-0(207)A PRICE RD TO HAMILTON ST WESTERN CANAL- MULTI-USE PATH (1)CHN  FY 09E MILES $1,292602-712-8336

XA1J  0000 MA SS72601C CM  -CHN-0(210)A CHANDLER BLVD TRAFFIC SIGNAL INTER FIBER OPTIC - DELAWARE ST TO GILBERT CHN  FY 11E MILES $310602-712-8336

WR1J  0000 MA SS72301C CM  -ELM-0(200)A 125TH & 127TH AVENUE PAVE UNPAVED ROADSELM  FY 11E SNARR $1,000602-712-7025

WS1J  0000 MA SS72401C CM  -ELM-0(201)A 129TH AVENUE PAVE UNPAVED ROADSELM  FY 11E SNARR $1,250602-712-7025

XM1H  0000 MA SS65901C CM  -FTH-0(201)A SAGUARO BOULEVARD PAVE DIRT ALLEYSFTH  FY 09E SNARR $133602-712-7025

XN1H  0000 MA SS66001C CM  -FTH-0(202)A FOUNTAIN HILLS BOULEVARD SIDEWALK CONSTRUCTIONFTH  FY 09E SNARR $354602-712-7025

VB1H  0000 MA SS64601C STP -FTH-0(200)A SHEA BLVD ROADWAY WIDENINGFTH  FY 09E SNARR $1,076602-712-7025

NU1H  0000 MA SS56001C GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHESGDY  FY 09E SNARR $746602-712-7025

NH1G  0000 GH SH27701C  STP-GGH-0(006)A SAFFORD-BRYCE RD & SAFFORD LANDFI PETERSON WASH CULVERT EXTENSIONGGH  FY 09S MILES $1,374602-712-8336

NY1E  0000 GI SH27901C  HES-GGI-0(006)A JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 09G SNARR $307602-712-7025

NZ1E  0000 GI SB40001C BR  -GGI-0(005)A ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 09G SNARR $98602-712-7025

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUP CONST MULTI USE PATHGIL  FY 09E SNARR $550602-712-7025

UZ1H  0000 MA SS64401C CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPEGIL  FY 09E SNARR 602-712-7025

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATHGIL  FY 09E SNARR $636602-712-7025

FR1H  0000 MA SH43101C HES -GLN-0(030)A 51ST AVENUE & NORTHERN AVENUE INTERSECTION IMPROVEMENTSGLN  FY 09E MILES $400602-712-8336

SN1H  0000 MA SS62301C CM  -GLN-0(035)A SPORTS FACILITIES FIBER OPTIC FIBER OPTIC CABLE INSTALLATIONGLN  FY 09E DICKSON $600602-712-8683

MA1H  0000 MA SS59101C CM  -GLN-0(033)A 63RD AVE / LOOP 101 CONSTRUCT MULTI-USE PATH AND BRIDGGLN  FY 09E DICKSON $6,116602-712-8683

FP1H  0000 MA SH43201C HES -GLN-0(030)A 51ST AVENUE  & CAMELBACK AVENUE INTERSECTION IMPROVMENTSGLN  FY 09E MILES $400602-712-8336

WY1J  0000 MA SS73201C CM  -MES-0(205)X ITS SIGNAL CONVERSIONS - PHASE 4B FIBER OPTIC LINKMES  FY 11E SNARR $710602-712-7025

WX1J  0000 MA SS73101C CM  -MES-0(206)X ITS SIGNAL CONVERSIONS - PHASE 4A FIBER OPTIC LINKMES  FY 11E SNARR $651602-712-7025

NT1J  0000 MA SS68701C CM  -MMA-0(206)A REACT IN GLENDALE, PEORIA, AND SCO INCIDENT MANAGEMENT PARTNERSHIPMMA  FY 09E SNARR $853602-712-7025

WD1H  0000 MA SS64301C CM  -PEO-0(200)A SKUNK CREEK-75TH AVE TO NEW RIVER CONSTRUCT MULTI-USE PATHPEO  FY 09E MILES $1,350602-712-8336

VT1J  0000 MA SS72101C CM  -PEO(230)A  HYBRID FIBER-TO-WIRELESS COMMUNIC TRAFFIC SIGNAL NETWORKPEO  FY 10E SNARR $296602-712-7025

XC1H  0000 MA SS65701C CM  -PEO-0(201)A 84TH AVENUE STREETSCAPEPEO  FY 09E SNARR $1,164602-712-7025

XB1J  0000 MA SS72801C CM  -PEO-0(204)A OLIVE AVENUE - UNDERPASS NEW RIVER TRAIL UNDERPASS CONSTRUPEO  FY 11E MILES $700602-712-8336

TS1J  0000 MA SB43401C CM  -PHX-0(222)B BRIDGE INSPECTION EQUIPMENT VARIOUS LOCATIONSPHX  FY 09E MILES $90602-712-8336

VY1H  0000 MA SS62701C CM  -PHX-0(202)A 19TH AVENUE THUNDERBIRD RD WIDENI INTERSECTION IMPROVEMENTSPHX  FY 09E MILES $1,590602-712-8336

TR1J  0000 MA SB43301C CM  -PHX-0(221)B PONTIS & VIRTIS BRIDGE MANAGEMENT VARIOUS LOCATIONSPHX  FY 09E MILES $69602-712-8336

RB1J  0000 MA SS70501C CM  -PHX-0(218)A ACDC AT 7TH AVE (BIKE UNDERPASS) ACDC BIKE UNDERPASSPHX  FY 09E MILES $175602-712-8336

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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OY1H  0000 MA SH44101C HBS -PHX-0(200)A MCDOWELL RD & 35TH AVENUE STREET LIGHTS CONSTRUCTIONPHX  FY 09E MILES $117602-712-8336

WZ1J  0000 MA SS72501C STP -PHX-0(228)A MCDOWELL ROAD & 32ND STREET INTERRSECTION IMPROVEMENTPHX  FY 11E MILES $500602-712-8336

SF1J  0000 PM SS69301C STP -PPM-0(209)A COTARO FAMS ROAD / MAGEE ROAD ROAD WIDENING, REALIGNMENTS, IMPROPPM  FY 09T MILES $3,425602-712-8336

TT1J  0000 PM SS71301C CM  -PPM-0(210)A SAFETY AND EDUCATION PROGRAM VARIOUS LOCATIONSPPM  FY 09T MILES $70602-712-8336

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 09G SNARR $1,317602-712-7025

RC1J  0000 MA SS69801C CM  -PVY-0(201)A 12 VARIOUS LOCATIONS TRAFFIC - VIDEO DETECTION SYSTEMPVY  FY 09E MILES $128602-712-8336

KQ1H  0000 MA STP -QCR-0(001)A RIGGS RD,ELLSWORTH TO MERIDIAN CONSTRUCT NEW RDWAYQCR  FY 09E DICKSON $660602-712-8683

SH1J  0000 MA SS70401C CM  -QCR-0(203)A HUNT HIGHWAY - POWER TO ELLSWORT PAVE DIRT SHOULDERSQCR  FY 09E MILES $410602-712-8336

WQ1J  0000 MA SS72201C CM  -SCT-0(205)A INDIAN BEND ROAD MCCORMICK STILLMAN RR PARKSCT  FY 11E SNARR $1,000602-712-7025

VM1H  0000 MA SS64801C CM  -SCT-0(201)A INDIAN BEND WASH; CHAP - JACK RDS MULTI-USE PATHWAYSCT  FY 09E MILES $494602-712-8336

WT1J  0000 MA SS72701C CM  -SUP-0(207)X PEORIA AVENUE FIBER OPTIC INTERCONNECTSSUP  FY 11E SNARR $700602-712-7025

GY1J  0000 MA SS67601C CM  -SUR-0(204)X GREENWAY ROAD FIBER OPTIC INTERCONNECTSSUP  FY 09E SNARR $500602-712-7025

WU1J  0000 PM SS73001C STP -TUC-0(226)A PANTANO BOULEVARD PAVEMENT RECONSTRUCTIONTUC  FY 11T SNARR $3,750602-712-7025

RA1J  0000 PM STP -TUC-0(222)A ITS TRAFFIC SIGNAL TIMING STUDY TIMING STUDY - VARIOUS LOCATIONSTUC  FY 09T MILES $300602-712-8336

WV1J  0000 PM SS73003D STP -TUC-0(226)A PANTANO BOULEVARD DESIGN PAVEMENT RECONSTRUCTIONTUC  FY 11T SNARR $250602-712-7025

QG1J  0000 PM SS69201C STP -TUC-0(223)A ITS TRAFFIC SIGNAL EXPANSION - VARIO EQUIPMENT PURCHASESTUC  FY 09T MILES $212602-712-8336

PZ1G  0000 YU SB41501C BR  -YYU-0(031)A OLD US 80 @ RED TOP WASH BRIDGE REPLACEMENTYYU  FY 09Y MILES $1,000602-712-8336

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F MERRICK $2,125928-774-1799

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 JUN 14F WALLACE $0928-779-7580

EM1E    40 CN H545701C WALNUT CANYON (WB) RECONSTRUCT ROADWAY (REPROFILE VE205.0 10506 TBD FY 11F WALLACE $6,500928-779-7580

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECTI CONSTRUCT STRUCTURE288.6 10900 TBD FY 09S ANDAZOLA $10,000602-712-7629

QK1C    19 PM H510501C VALENCIA RD TO  AJO WAY WIDEN ROADWAY 58.7 11207 TBD FY 13T RAINE $58,000520-388-4264

SK1E   191 GH H503704C 191-B      DIAL WASH TO TEN RANCH (SEG II) CONSTRUCT PARALLEL ROADWAY 91.8 11406 TBD FY 11S RAINE $8,750520-388-4264

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 09E BEASLEY $17,000602-712-7645

AZ1G    86 PM H680601C STP -086-A      VALENCIA ROAD - KINNEY ROAD CONSTRUCT ROADWAY WIDENING TO 4 L159.5 11508 TBD FY 10T WILSON $16,300520-388-4263

AJ1C   191 AP H451801C STP -191-E(200)A BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 09H WALLACE $14,300928-779-7580

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY & CONSTRUCTI269.0 11902 TBD FY 10P BEVER $41,625602-712-8161

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 10H MELLGREN $16,782602-712-8629

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 11F WALLACE $6,250928-779-7580

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 09G BEVER $1,500602-712-8161

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 TBD FY 09P WALLACE $51,725928-779-7580

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09Y MATHEW $9,100602-712-6548

SI1E   101L MA H726701C 101-A      I-10 TO MC 85 (99TH AVE) WIDEN ROADWAY  0.0 13706 TBD FY 10E HUANG $2,500602-712-8695

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 09P BEVER $38,000602-712-8161

QT1F   101L MA BALBOA DRIVE CONSTRUCT MULTI-USE PATH BRIDGE OV 53.5 16006 IGA FY 12E ASSIGNED $2,000520-620-5417

RV1E    86 PM H543401C S   -086-A-500  MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 09T LEON $1,029602-712-7712

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P BEVER $1,300602-712-8161

UX1C   160 CN H527401C 160-A-(001) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANES311.5 22802 TBD FY 09F MENDOZA $4,094602-712-8060

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.010007 TBD FY 09G BEVER $6,250602-712-8161

CN1G    10 CH H650401C NH  -010-E(200)N SR 90  TI RECONSTRUCT SR 90 TI AND ADD PASSIN300.210106 TBD FY 10S MA $48,000602-712-6660

CL1J    10 PN GILA RIVER INDIAN TRIBAL BOUNDARY T WIDEN ROADWAY  0.010112 TBD FY 12T WILSON $19,400520-388-4263

TE1J    89A YV JCT 89A TO CHINO VALLEY (S. CHINO LIM CONSTRUCT ROADWAY WIDENING319.010113 TBD FY 13P JEREZ $10,000602-712-7187

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.010208 TBD FY 10T WILSON $35,164520-388-4263

CW1J    60 LA H739001C ALAMO LAKE STATE PARK CONSTRUCT PARKING  0.010211 TBD FY 11P MA $800602-712-6660

CU1J    17 YV ROCK SPRINGS TO CORDES JUNCTION WIDEN ROADWAY232.010212 TBD FY 12P DOESCHER $18,984602-712-7551

EC1H    40 MO RATTLESNAKE WASH TI CONSTRUCT NEW TI 56.510213 TBD FY 13K WALLACE $18,000928-779-7580

CY1J    77 PN H739101C ORACLE STATE PARK CONSTRUCT PARKING  0.010311 TBD FY 11T MA $500602-712-6660

LE1G    93 MO ANTELOPE WASH CONSTRUCT 4-LANE DIVIDED HIGHWAY101.810312 TBD FY 12K DOESCHER $20,000602-712-7551

TD1J    60 PN SUPERIOR STREETS RECONSTRUCT TO 4 LANE RDWY W/CNT T212.010313 TBD FY 13G BEVER $9,800602-712-8161

AR1E    82 SC H718201C PATAGONIA LAKE STATE PARK CONSTRUCT ROAD  0.010411 TBD FY 11T MA $550602-712-6660

DA1J    89 CN CAMERON SECTION CONSTRUCT 4-LANE URBAN, SR 64 INTER464.510412 TBD FY 12F WALLACE $10,000928-779-7580

TC1J    93 MO CARROW TO STEPHENS CONSTRUCT 4-LANE DIVIDED HIGHWAY116.010413 TBD FY 13K DOESCHER $21,400602-712-7551

CZ1J    89 YV JCT 89A TO MP 324 WIDEN THE SR 89 CORRIDOR317.510512 TBD FY 12P JEREZ $15,000602-712-7187

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONSTRUCT NEW ROADWAY & RAILROAD 253.410610 TBD FY 11G BEVER $4,250602-712-8161

QP1C    60 NA SHOW LOW TO LITTLE MORMON LAKE WIDEN ROADWAY342.010612 TBD FY 12G JEREZ $5,000602-712-7187

DJ1G    90 CH CENTRAL AVE TO MOSON RD, E OF SIER WIDEN TO 5  LANES323.510910 TBD FY 11S RAINE $5,000520-388-4264

CO1J    10 PM MARANA ROAD TO INA ROAD RECONSTRUCT & WIDEN FRONTAGE ROA236.411112 TBD FY 12T WILSON $4,000520-388-4263

TL1J    10 PM MARANA ROAD TO INA ROAD (FRONTAG RECONSTRUCT & WIDEN FRONTAGE ROA236.411113 TBD FY 13T WILSON $6,000520-388-4263

EK1G    10 PM PINAL AIR PARK - MARANA, PH II CONST MAINLINE WIDENING  6 LN232.411209 TBD FY 12T WILSON $5,385520-388-4263

CP1J    10 PM KINO TI DESIGN TRAFFIC INTERCHANGE262.511212 DESIGN FY 12T RAINE $4,000520-388-4264

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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EO1E    77 NA H546001C 077-B      MP 364 TO 372 CONSTRUCT PASSING LANE364.011308 TBD FY 10H WALLACE $2,250928-779-7580

CQ1J    10 PM COUNTRY CLUB ROAD TI CONSTRUCT NEW TRAFFIC INTERCHANGE264.011312 DESIGN FY 13T RAINE $10,000520-388-4264

CS1J    10 PM WILMOT ROAD TI UPGRADE EXISTING TRAFFIC INTERCHAN269.411313 TBD FY 13T RAINE $6,000520-388-4264

HC1H    93 MO H738901C SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 11K DOESCHER $5,875602-712-7551

DP1H    60 MA H669001C NH  -060-B(200)B 99TH AVE - 83RD AVE (INCLUDING NEW R WIDEN ROADWAY AND BRIDGE148.911507 MAY 09E ZAID $11,200602-712-8467

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECONSTRUCT FORTUNA WASH BRIDGE   3211510 TBD FY 11Y HAKARI $20,000602-712-7468

CR1J    10 PM VALENCIA ROAD TI CONSTRUCT TRAFFIC INTERCHANGE267.111512 DESIGN FY 12T RAINE $42,824520-388-4264

ES1G    86 PM SAN PEDRO ROAD SEGMENT WIDEN ROADWAY TO 40'137.111609 TBD FY 10T WILSON $8,100520-388-4263

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.211710 TBD FY 10H WALLACE $2,250928-779-7580

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 11H WALLACE $2,375928-779-7580

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.212407 TBD FY 10E RILEY $65,000602-712-7196

HI1H   260 NA H770501C HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 11G JEREZ $3,000602-712-7187

GS1H    60 PN SILVER KING SECTION RECONSTRUCT ROADWAY222.312910 TBD FY 11G BEVER $15,000602-712-8161

A6SP    87 NA H717901C HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.013209 TBD FY 10H MA $1,025602-712-6660

WS1H    80 CH H718101C TOMBSTONE COURTHOUSE STATE PAR CONSTRUCT PARKING316.013309 TBD FY 10S MA $250602-712-6660

HY1G    10 PM H747301C CIENEGA CREEK-MARSH STATION PHAS REMOVE RAIL & BRIDGE, CONST ML288.413408 TBD FY 09T ANDAZOLA $9,400602-712-7629

TQ1H    87 GI H718301C TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 10P MA $675602-712-6660

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEW TI246.513410 TBD FY 10T WILSON $2,206520-388-4263

TZ1H    89A CN SLIDE ROCK STATE PARK DESIGN (ADD'L PRRKING )ASP13509 DESIGN FY 09F MA $125602-712-6660

AM1J   101L MA H769901C SR51 TO PRINCESS DRIVE DESIGN AND CONSTRUCT FMS 30.013609 TBD FY 09E YASMIN $4,048602-712-8328

GY1H    86 PM KITT PK ROAD SEGMENT ROADWAY WIDENING132.813910 TBD FY 10T WILSON $7,000520-388-4263

FF1C   191 CH H416501C COCHISE UPRR OP  #2530 BRIDGE REPLACEMENT. 62.014002 TBD FY 10S RAINE $3,250520-388-4264

AY1G    77 PM 077-A      TANGERINE ROAD - PINAL COUNTY  LINE WIDENING TO 6 LANES 82.014110 TBD FY 12T WILSON $25,477520-388-4263

VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS SYSTEMS ALONG I-10 & I-19260.014406 TBD FY 09T YASMIN $6,600602-712-8328

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 FEB 09G MA $1,575602-712-6660

GE1J    69 YV H741001C 069-4      SR 69 GLASSFORD HILL  PRESCOTT EAS ROADWAY WIDENING288.314409 JAN 09P STUMP $3,350928-759-2426

DB1J    95 LA H675701C PASSING LANES SOUTH OF BOUSE WAS CONSTRUCT PASSING LANES128.914410 TBD FY 10Y HAKARI $1,800602-712-7468

CN1J    10 PN JCT I 8 TO PICACHO PEAK TI WIDEN ROADWAY199.114510 TBD FY 10T WILSON $126,000520-388-4263

HX1G    10 PM CIENEGA CREEK-MARSH STATION PHAS NEW RAILROAD TRACKS288.414607 TBD FY 09T ANDAZOLA $3,400602-712-7629

DE1J   177 GI CLIMBING PARK DESIGN  0.014610 DESIGN FY 10G MA $200602-712-6660

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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KP1H    40 AP H692401C DEAD RIVER BRIDGE EB (STR # 565) SCOUR RETROFIT316.014810 FEB 09H HASAN $280602-712-6908

NSSP    89A YV RED ROCK STATE PARK DESIGN  0.015208 DESIGN FY 09F MA $100602-712-6660

UI1H    95 MO LAKE HAVASU STATE PARK DESIGN (LAUNCH RAMPS)  0.015708 DESIGN FY 10K MA $350602-712-6660

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.018606 FEB 09F PENALOSA $7,309602-712-7788

3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 MAR 09T ANDAZOLA $3,700602-712-7629

WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 09E MATHEW $34,000602-712-6548

GL1J   191 AP H748601C CHINLE - MANY FARMS (PH I) REMOVE & REPLACE FENCING, CATTLE G448.021008 TBD FY 09H YAZZIE $500602-712-7647

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATIO INSTALL VOICE & DATA LINES364.022706 IGA FY 10S MELLGREN $45602-712-8629

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 11H MELLGREN $11,850602-712-8629

RO1F    80 CH H624301C CBI -080-A(009)B DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 MAR 09S MELLGREN $5,717602-712-8629

GH1H    10 MA H715501C SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GENERAL PURPOSE LANES133.040008 TBD FY 10E HUANG $53,000602-712-8695

UF1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE CONSTRUCT ROADWAY  0.040013 TBD FY 13E BRUDER $150,000602-712-6836

CT1J    17 MA ARIZONA CANAL TO SR 101L CONSTRUCT  GPL209.040112 TBD FY 13E BEASLEY $48,000602-712-7645

GO1H    60 MA H686601C 060-B(201) SR 303L TO 99TH AVE WIDEN ROADWAY138.040309 AUG 09E ZAID $35,000602-712-8467

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E ZAID $29,700602-712-8467

TS1H    17 MA ARIZONA CANAL - 101L CONSTRUCT FMS209.040312 TBD FY 12E YASMIN $8,000602-712-8328

DD1J   101L MA I-17  TO TATUM BLVD CONSTRUCT HOV LANE 23.540313 DESIGN FY 13E MCCALLY $33,000602-712-7646

TR1H    17 MA 101L- CAREFREE HIGHWAY DESIGN FMS215.040511 DESIGN FY 11E YASMIN $880602-712-8328

GU1H    74 MA H691201C US 60 TO SR 303L, MP 20 TO MP 22 (EB & CONSTRUCT PASSING LANES 20.040608 FEB 09P ANDAZOLA $4,090602-712-7629

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10P DARIUSH $2,000602-712-8427

CV1J    51 MA BELL ROAD - SR 101L DESIGN FMS 13.640611 DESIGN FY 11E WARNICK $220602-712-4281

CX1J    60 MA MERIDIAN ROAD CONSTRUCT TI194.040612 TBD FY 13E RILEY $8,000602-712-7196

MC1G    85 MA SR 85, HAZEN RD - BROADWAY RD   (MAI RECONSTRUCT & WIDEN122.040710 TBD FY 10E MATHEW $56,200602-712-6548

TT1H    60 MA LINDSEY RD HALF INTERCHANGE DESIGN TI  0.040711 DESIGN FY 11E RILEY $400602-712-7196

UK1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.040808 TBD FY 09E BRUDER $60,000602-712-6836

UD1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN AND R/W  0.040809 DESIGN FY 09E BRUDER $20,000602-712-6836

TU1H   101L MA H707601C BEARDSLEY RD / UNION HILLS DRIVE (CI CONSTRUCT TI  0.040812 TBD FY 09E MCCALLY $27,500602-712-7646

CM1J    10 MA H770901C PERRYVILLE ROAD CONSTRUCT TI122.040913 TBD FY 13E HUANG $8,200602-712-8695

TV1H   101L MA I-17 TO SR 51 DESIGN FMS  0.041011 DESIGN FY 11E YASMIN $770602-712-8328

UA1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041210 TBD FY 10E BRUDER $230,000602-712-6836

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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UB1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041211 TBD FY 11E BRUDER $190,000602-712-6836

UE1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041310 DESIGN FY 10E BRUDER $40,000602-712-6836

DK1J   303L MA US 60  (GRAND AVE)  TO I-17 CONSTRUCT ROADWAY  0.041313 TBD FY 13E ZAID $110,000602-712-8467

DI1J   202L MA H749001C SR 101L TO GILBERT ROAD CONSTRUCT FMS 10.041409 TBD FY 09E YASMIN $6,000602-712-8328

SZ1J   888 MA H752501C NOISE MITIGATION ON THE MAG REGION SYSTEM ENHANCEMENT - OTHER ENHANC  0.041410 TBD FY 10E PROSNIER $15,600602-712-8495

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11E RILEY $1,430602-712-7196

TX1H   202L MA DOBSON ROAD TO I-10 DESIGN FMS  0.041611 DESIGN FY 11E YASMIN $550602-712-8328

UH1H   303L MA I-10 TO US 60 (GRAND AVE) CONSTRUCT NEW FREEWAY  0.041612 TBD FY 12E BEASLEY $360,000602-712-7645

TW1H   202L MA DOBSON ROAD TO I-10 CONSTRUCT HOV/RAMP  0.041711 TBD FY 13E RILEY $42,000602-712-7196

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DESIGN/CONSTRUCT PEDESTRIAN WALK204.943010 TBD FY 10E BEASLEY $2,295602-712-7645

ST1H   202L MA LINDSAY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH  0.043208 TBD FY 09E GASSER $529602-712-4603

DJ1J   303L MA I-10/303L TI, PHASE I (I-10 REALIGNMENT) CONSTRUCT TI  0.043311 TBD FY 11E BEASLEY $250,000602-712-7645

TO1H    10 MA H729601C            SARIVAL AVE TO DYSART RD CONSTRUCT GPL (CITY ADVANCEMENT) O126.043409 MAR 09E HUANG $59,185602-712-8695

SR1H    17 MA SR 101L TO CAREFREE HWY (SR 74) CONSTRUCT LANDSCAPE215.043509 TBD FY 10E BEASLEY $5,000602-712-7645

TF1J    10 MA SARIVAL AVENUE TO DYSART ROAD CONSTRUCT LANDSCAPE125.043711 TBD FY 11E HUANG $3,200602-712-8695

XV1H    10 MA H721101C VERRADO WAY TO SARIVAL AVE CONSTRUCT GENERAL PURPOSE LANE (S119.044109 OCT 08E HUANG $43,200602-712-8695

XW1H    17 MA H688101C SR74- ANTHEM WAY CONSTRUCT GENERAL PURPOSE LANE (S224.044209 OCT 08E PROSNIER $30,500602-712-8495

FN1H    10 MA H708301X 395TH AVE (BELMONT RD) CONSTRUCT TI 96.245309 TBD FY 09Y DARIUSH $18,200602-712-8427

XP1G    87 MA            MP 211.8 TO MP 213.0 REPAIR CUT SLOPES FOR EROSION CONT211.846208 TBD FY 10P GORMAN $2,200602-712-8736

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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WN1G     8 YU BUSINESS 8 AND AVE 2 1/2 E DRAINAGE STUDY & IMPROVEMENT  6.0 AUG 09Y HAKARI $0602-712-7468

VE1J     8 YU H773901C LIGURTA TO DATELAND SIGN REHAB 19.0 TBD FY 10Y CHAKKARABAVI 602-712-8686

TI1J     8 YU H744601C I-8, DATELAND TO GILA BEND REST ARE SIGN REHABILITATION 66.0 IGA FY 09Y CHAKKARABAVI $960602-712-8686

FD1H     8 MA H682901C GILA BEND -  121.0 RR 2" PL/5" TL & ARFC114.0 JAN 10Y MENDOZA $0602-712-8060

OG1H     8 MA H701601C 008-B      MP 121.00 - BIG HORN SYSTEM PRES - ENGINEERING121.0 APR 09Y MENDOZA 602-712-8060

KF1H     8 PN H692601C 008-B(003)A INTERSTATE I-8 EB, I-10 WB RAMP IMPROVEMENT177.0 MAY 09T FOLUCH 602-712-8116

CL1J    10 PN GILA RIVER INDIAN TRIBAL BOUNDARY T WIDEN ROADWAY  0.010112 TBD FY 12T WILSON $19,400520-388-4263

FN1H    10 MA H708301X 395TH AVE (BELMONT RD) CONSTRUCT TI 96.245309 TBD FY 09Y DARIUSH $18,200602-712-8427

XV1H    10 MA H721101C VERRADO WAY TO SARIVAL AVE CONSTRUCT GENERAL PURPOSE LANE (S119.044109 OCT 08E HUANG $43,200602-712-8695

CM1J    10 MA H770901C PERRYVILLE ROAD CONSTRUCT TI122.040913 TBD FY 13E HUANG $8,200602-712-8695

TF1J    10 MA SARIVAL AVENUE TO DYSART ROAD CONSTRUCT LANDSCAPE125.043711 TBD FY 11E HUANG $3,200602-712-8695

TO1H    10 MA H729601C            SARIVAL AVE TO DYSART RD CONSTRUCT GPL (CITY ADVANCEMENT) O126.043409 MAR 09E HUANG $59,185602-712-8695

GH1H    10 MA H715501C SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GENERAL PURPOSE LANES133.040008 TBD FY 10E HUANG $53,000602-712-8695

IN1J    10 MA H725601C 3RD AVENUE - 3RD STREET FIRE DETECTION SYSTEM RETROFIT144.0 FEB 09M BAIZA $550602-712-4711

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.212407 TBD FY 10E RILEY $65,000602-712-7196

TB1H    10 PN H710401C I-8 TO SR 87 TI CAPACITY ADDITIONS - ENGINRING199.0 TBD FY 10T WILSON 520-388-4263

CN1J    10 PN JCT I 8 TO PICACHO PEAK TI WIDEN ROADWAY199.114510 TBD FY 10T WILSON $126,000520-388-4263

SX1J    10 PN I-10 / SR 87 TI CAPACITY ADDITIONS - ENGINEERING210.1 TBD FY 10T WILSON 520-388-4263

SY1H    10 PN H710601C I-10 WIDENING SR87 TO PICACHO PEAK CAPACITY ADDITIONS-ENGINEERING211.0 TBD FY 10T WILSON 520-388-4263

EK1G    10 PM PINAL AIR PARK - MARANA, PH II CONST MAINLINE WIDENING  6 LN232.411209 TBD FY 12T WILSON $5,385520-388-4263

CO1J    10 PM MARANA ROAD TO INA ROAD RECONSTRUCT & WIDEN FRONTAGE ROA236.411112 TBD FY 12T WILSON $4,000520-388-4263

TL1J    10 PM MARANA ROAD TO INA ROAD (FRONTAG RECONSTRUCT & WIDEN FRONTAGE ROA236.411113 TBD FY 13T WILSON $6,000520-388-4263

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEW TI246.513410 TBD FY 10T WILSON $2,206520-388-4263

QL1J    10 PM INA RD TO RUTHRAUFF RD DCR / EA AND 30% DESIGN247.0 DESIGN FY 09T WILSON $4,000520-388-4263

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.010208 TBD FY 10T WILSON $35,164520-388-4263

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONSTRUCT MAINLINE WIDENING TO 8 LA253.0 TBD FY 11T WILSON $49,000520-388-4263

VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS SYSTEMS ALONG I-10 & I-19260.014406 TBD FY 09T YASMIN $6,600602-712-8328

CP1J    10 PM KINO TI DESIGN TRAFFIC INTERCHANGE262.511212 DESIGN FY 12T RAINE $4,000520-388-4264

CQ1J    10 PM COUNTRY CLUB ROAD TI CONSTRUCT NEW TRAFFIC INTERCHANGE264.011312 DESIGN FY 13T RAINE $10,000520-388-4264

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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CR1J    10 PM VALENCIA ROAD TI CONSTRUCT TRAFFIC INTERCHANGE267.111512 DESIGN FY 12T RAINE $42,824520-388-4264

CS1J    10 PM WILMOT ROAD TI UPGRADE EXISTING TRAFFIC INTERCHAN269.411313 TBD FY 13T RAINE $6,000520-388-4264

HX1G    10 PM CIENEGA CREEK-MARSH STATION PHAS NEW RAILROAD TRACKS288.414607 TBD FY 09T ANDAZOLA $3,400602-712-7629

3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 MAR 09T ANDAZOLA $3,700602-712-7629

HY1G    10 PM H747301C CIENEGA CREEK-MARSH STATION PHAS REMOVE RAIL & BRIDGE, CONST ML288.413408 TBD FY 09T ANDAZOLA $9,400602-712-7629

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECTI CONSTRUCT STRUCTURE288.6 10900 TBD FY 09S ANDAZOLA $10,000602-712-7629

CN1G    10 CH H650401C NH  -010-E(200)N SR 90  TI RECONSTRUCT SR 90 TI AND ADD PASSIN300.210106 TBD FY 10S MA $48,000602-712-6660

FA1H    10 CH H682201C IM  -010-F(201)A E BENSON - JOHNSON RD (EB) RR 5" TL, 3" PL & ARFC307.0 FEB 09S NABATY $11,000602-712-8034

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 11F WALLACE $3,625928-779-7580

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DESIGN/CONSTRUCT PEDESTRIAN WALK204.943010 TBD FY 10E BEASLEY $2,295602-712-7645

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 09E BEASLEY $17,000602-712-7645

CT1J    17 MA ARIZONA CANAL TO SR 101L CONSTRUCT  GPL209.040112 TBD FY 13E BEASLEY $48,000602-712-7645

TS1H    17 MA ARIZONA CANAL - 101L CONSTRUCT FMS209.040312 TBD FY 12E YASMIN $8,000602-712-8328

TR1H    17 MA 101L- CAREFREE HIGHWAY DESIGN FMS215.040511 DESIGN FY 11E YASMIN $880602-712-8328

SR1H    17 MA SR 101L TO CAREFREE HWY (SR 74) CONSTRUCT LANDSCAPE215.043509 TBD FY 10E BEASLEY $5,000602-712-7645

XW1H    17 MA H688101C SR74- ANTHEM WAY CONSTRUCT GENERAL PURPOSE LANE (S224.044209 OCT 08E PROSNIER $30,500602-712-8495

RH1J    17 MA H760401C ANTHEM WAY - NEW RIVER ROAD PAVEMENT PRESERVATION229.0 NOV 08E PROSNIER $1,400602-712-8495

CU1J    17 YV ROCK SPRINGS TO CORDES JUNCTION WIDEN ROADWAY232.010212 TBD FY 12P DOESCHER $18,984602-712-7551

AC1G    17 YV H636801C HES -017-B(201)A BLACK CANYON HILL - (SB) MILL AND REPLACE AND SAFETY IMPROVE245.2 TBD FY 09P COLLINS $9,000602-712-7980

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 TBD FY 09P WALLACE $51,725928-779-7580

UD1J    17 YV SR169 - ROCKY PARK SYSTEM PRESERVATION - ENGINEERING279.6 TBD FY 10P HASSAN 602-712-7868

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.018606 FEB 09F PENALOSA $7,309602-712-7788

UC1J    17 CN ROCKY PARK-MCCONNELL SYSTEM PRESERVATION - ENGINEERING316.5 TBD FY 09F HASSAN 602-712-7868

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 JUN 14F WALLACE $0928-779-7580

OI1J    19 PM H750101C TUCSON TO INTERNATIONAL BORDER SIGN REHAB - REPLACE PANELS OR SIGN  0.0 IGA FY 09T AGLAN $1,160602-712-7611

QH1J    19 SC H732901C SB-19 AND SPRR OP BRIDGE #980 BRIDGE REPAIR  1.6 TBD FY 09T PAUL 602-712-7251

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 IGA FY 09T WILSON $2,200520-388-4263

SW1H    19 PM H705001C CONTINENTAL RD/I-19 BIKE & PED SYS ENHNCMENT-OTHR ENHANCEMNTS 39.0 TBD FY 10T CLARK 520-388-4252

CG1J    19 PM HX21301C I-19 AND SAHUARITA RD INSTALL NEW TRAFFIC SIGNAL 45.8 IGA FY 09T RASHID $300602-712-7602

XF1H    19 PM H722201C STP -019-A-(AUP) SAHUARITA TI CONSTRUCT NEW TI 47.0 TBD FY 09T WILSON $3,000520-388-4263

QK1C    19 PM H510501C VALENCIA RD TO  AJO WAY WIDEN ROADWAY 58.7 11207 TBD FY 13T RAINE $58,000520-388-4264

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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OU1J    40 MO H742001C LAKE HAVASU TI UP #1586 BRIDGE REHABILITATION  9.8 TBD FY 09K HOSSAIN 602-712-8013

KO1H    40 MO CHEMEHUEVI & BOULDER WASH BRIDGE SCOUR RETROFIT 11.0 JAN 10K EID $800602-712-8620

ZC1H    40 MO H727201C BUCK MOUNTIAN WASH EB #378 DECK REHABILITATION 14.9 TBD FY 09K BENTON $2,000602-712-6908

VO1H    40 MO H721201C 040-A(200) MP 21 - WALNUT CREEK RR 5" TL & 3" PL & 2" AC ARFC 21.0 JAN 09K MATHUR $11,526602-712-7638

QB1J    40 MO H756801C MP 39 - MP 121 MINOR PAVEMENT PRESERVATION 39.0 FEB 09K LI $1,025602-712-8661

BW1J    40 MO H752901C HOLY MOSES WASH - RATTLESNAKE WA RR(5"TL,3"PL)&AR ACFC & RR AR ACFC 47.0 APR 09K COLLINS 602-712-7980

FY1J    40 MO H740601C TEA -040-A(201) I-40 STOCKTON HILL - HARRISON CONSTRUCT LANDSCAPING AND IRRIGATI 52.0 SEP 08K GASSER $220602-712-4603

EC1H    40 MO RATTLESNAKE WASH TI CONSTRUCT NEW TI 56.510213 TBD FY 13K WALLACE $18,000928-779-7580

FG1H    40 MO H682401C PEACOCK WASH-SILVER SPRNGS ROAD RR5"TL & 3"TL & 2"AC & ARFC 73.0 FEB 09K GUVENEN $0602-712-7725

FJ1J    40 MO H733001C WILLOW CREEK BRIDGE,  WB #1769 DECK REHABILITATION 85.9 TBD FY 09K BENTON $1,550602-712-6908

OS1J    40 CN H751401C MP 177-182 (EB&WB) SHOULDERS PAVEMENT PRESERVATION177.0 TBD FY 09F MIAN $553602-712-4061

SV1J    40 CN H768901C NAVAJO ARMY DEPOT, WB 1/2" MILL & 1/2" ACFC ON SHOULDER182.0 TBD FY 09F MIAN $411602-712-4061

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12F WALLACE 928-779-7580

EM1E    40 CN H545701C WALNUT CANYON (WB) RECONSTRUCT ROADWAY (REPROFILE VE205.0 10506 TBD FY 11F WALLACE $6,500928-779-7580

ZT1H    40 CN BABBITTS TANK WASH BRIDGE SYSTEM ENHANCEMENT - ENGINEERING224.5 DEC 09F GRIMALDI 602-712-8624

QL1H    40 NA TANNER WASH BRIDGE WB #459 BRIDGE REPLACEMENT278.0 DEC 09H XU 602-712-6264

KP1H    40 AP H692401C DEAD RIVER BRIDGE EB (STR # 565) SCOUR RETROFIT316.014810 FEB 09H HASAN $280602-712-6908

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 11H MELLGREN $11,850602-712-8629

RN1H    40 AP H706601C BR  -040-E(202)A BLACK CREEK BRIDGES EB,WB SFR(STR BRIDGE SCOUR RETROFIT347.0 JAN 09H EID $700602-712-8620

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 09K FLAITZ 602-712-6258

SL1J    40B NA H767701C JOSEPH CITY TRUCK STOP 3" MILL AND REPLACE276.8 MAR 09H MIAN $315602-712-4061

CV1J    51 MA BELL ROAD - SR 101L DESIGN FMS 13.640611 DESIGN FY 11E WARNICK $220602-712-4281

TT1H    60 MA LINDSEY RD HALF INTERCHANGE DESIGN TI  0.040711 DESIGN FY 11E RILEY $400602-712-7196

CW1J    60 LA H739001C ALAMO LAKE STATE PARK CONSTRUCT PARKING  0.010211 TBD FY 11P MA $800602-712-6660

HB1J    60 LA H733501C US 60 AT VICKSBURG ROAD INTERSECTION IMPROVEMENT 45.8 JUL 09Y FOLUCH 602-712-8116

GO1H    60 MA H686601C 060-B(201) SR 303L TO 99TH AVE WIDEN ROADWAY138.040309 AUG 09E ZAID $35,000602-712-8467

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E ZAID $29,700602-712-8467

DP1H    60 MA H669001C NH  -060-B(200)B 99TH AVE - 83RD AVE (INCLUDING NEW R WIDEN ROADWAY AND BRIDGE148.911507 MAY 09E ZAID $11,200602-712-8467

CX1J    60 MA MERIDIAN ROAD CONSTRUCT TI194.040612 TBD FY 13E RILEY $8,000602-712-7196

NP1J    60 PN HX22301C US 60 AT PERALTA ROAD (TRAFFIC SIGN INSTALL TRAFFIC SIGNAL204.3 IGA FY 09E MIVSHEK $240602-712-7220

TD1J    60 PN SUPERIOR STREETS RECONSTRUCT TO 4 LANE RDWY W/CNT T212.010313 TBD FY 13G BEVER $9,800602-712-8161

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 FEB 09G MA $1,575602-712-6660

GS1H    60 PN SILVER KING SECTION RECONSTRUCT ROADWAY222.312910 TBD FY 11G BEVER $15,000602-712-8161

BL1J    60 PN HX20701C 060-D(202)A US 60 @ MP 228, QUEEN CREEK TUNNEL SYSTEM ENHANCEMENT - SAFETY IMPRO228.4 TBD FY 09G RASHID 602-712-7602

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.010007 TBD FY 09G BEVER $6,250602-712-8161

IG1J    60 GI H743601C US 60, MIAMI CITY LIMITS TO MCMILLAN PAVEMENT PRESERVATION243.0 MAR 09G COLLINS 602-712-7980

FD1G    60 GI H657401C TIMBER MT TO SENECA RR 3" & ARFC278.0 FEB 09G SCHAIBLE $0602-712-8676

QP1C    60 NA SHOW LOW TO LITTLE MORMON LAKE WIDEN ROADWAY342.010612 TBD FY 12G JEREZ $5,000602-712-7187

JS1H    64 CN H692701C TUSAYAN STREETS WIDEN ROADWAY - SAFTEY IMPROVEMEN235.0 TBD FY 10F WALLACE $4,900928-779-7580

GG1J    66 MO AIRWAY AVENUE & MOHAVE AIRPORT D CONCRETE MEDIAN & ASPHALT PAVING 57.3 MAR 09K SUGIYAMA $270602-712-6883

EO1H    66 MO H675201C SR 66 @ MOHAVE AIRPORT INTERSECTION IMPROVEMENT 61.0 TBD FY 09K KAZMI 602-712-8889

GE1J    69 YV H741001C 069-4      SR 69 GLASSFORD HILL  PRESCOTT EAS ROADWAY WIDENING288.314409 JAN 09P STUMP $3,350928-759-2426

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONSTRUCT NEW ROADWAY & RAILROAD 253.410610 TBD FY 11G BEVER $4,250602-712-8161

CH1G    70 GI H645301C OLD WINKELMAN HIGHWAY AND BIA ROU INTERSECTION IMPROVEMENTS256.0 APR 09G BEVER $1,000602-712-8161

HB1G    70 GH H661401C 070-A-308  SAN CARLOS RIVER BRIDGE #2910 BRIDGE REPLACEMENT271.0 TBD FY 10G BEVER $10,000602-712-8161

XL1G    70 GH 070-A-310  US 70 PIMA TO THATCHER DESIGN SLOPE FLATTING331 TBD FY 10S RAINE 520-388-4264

DX1H    70 GH H680801C US 70 & 8TH AVENUE INTERSECTION INTERSECTION IMPROVEMENTS338.0 TBD FY 09S RAINE $205520-388-4264

JL1G    72 LA SR-72 MP 13.1 - 17.0 SHOULDERS & SLOPES 13.1 MAY 09Y HAKARI 602-712-7468

FF1G    73 NA WHITERIVER TO COAL MINE CANYON 2" AC & ARFC342.0 TBD FY 11G MATHUR $0602-712-7638

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10P DARIUSH $2,000602-712-8427

GU1H    74 MA H691201C US 60 TO SR 303L, MP 20 TO MP 22 (EB & CONSTRUCT PASSING LANES 20.040608 FEB 09P ANDAZOLA $4,090602-712-7629

QY1J    74 MA HX22401C SR74 TRAFFIC SIGNAL DESIGN TRAFFIC SIGNAL 24.1 MAR 09E MIVSHEK 602-712-7220

CY1J    77 PN H739101C ORACLE STATE PARK CONSTRUCT PARKING  0.010311 TBD FY 11T MA $500602-712-6660

AY1G    77 PM 077-A      TANGERINE ROAD - PINAL COUNTY  LINE WIDENING TO 6 LANES 82.014110 TBD FY 12T WILSON $25,477520-388-4263

EO1E    77 NA H546001C 077-B      MP 364 TO 372 CONSTRUCT PASSING LANE364.011308 TBD FY 10H WALLACE $2,250928-779-7580

OJ1J    77 NA H753201C SR 77 @ MP 374.38 AND MP 383.50 SYSTEM ENHANCEMENT - ENGINEERING374.0 MAR 09H GUVENEN 602-712-7725

FG1G    78 GE H657901C JCT 191 TO FOREST SERVICE BOUNDAR CHIP SEAL AND GUARDRAIL EXTENSION154.0 APR 09S LEON $1,000602-712-7712

LP1G    78 GE H666901C JAKE'S CORNER REALIGNMENT HIGHWAY REALIGNMENT169.0 MAR 09S MA $515602-712-6660

CF1J    79 PN H731001C MP 124 TO MP 126 SYSTEM ENHANCEMENT - ENGINEERING124.2 TBD FY 09T WILSON 520-388-4263

JD1H    79 PN H690601C SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS126.0 MAR 09T WILSON $1,020520-388-4263

WS1H    80 CH H718101C TOMBSTONE COURTHOUSE STATE PAR CONSTRUCT PARKING316.013309 TBD FY 10S MA $250602-712-6660

KS1H    80 CH TOMBSTONE TO JUNCTION SR 90 EXTEND CULVERTS318.0 TBD FY 12S RAINE 520-388-4264

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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GV1H    80 CH DOUGLAS STRTGC INSPECTION STATIO INSTALL VOICE & DATA LINES364.022706 IGA FY 10S MELLGREN $45602-712-8629

RO1F    80 CH H624301C CBI -080-A(009)B DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 MAR 09S MELLGREN $5,717602-712-8629

FH1G    80 CH H658001C STP -080-B(200)A EAST OF DOUGLAS 2 1/2" MILL, 3" AC REPLACE PLUS 1/2"  AR-A368.0 JAN 09S MATHUR $6,500602-712-7638

AR1E    82 SC H718201C PATAGONIA LAKE STATE PARK CONSTRUCT ROAD  0.010411 TBD FY 11T MA $550602-712-6660

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 12T WISE $0520-620-5447

MF1J    82 CH H749701C SAN PEDRO RIVER BR (STR # 403) SCOUR RETROFIT 61.2 FEB 09S BACH $200602-712-8479

LP1J    83 SC H747001C JCT SR 82 (MP 31.6) TO MP 43.5 HIP RECYCLE + CHIP SEAL COAT 31.6 DEC 08T COLLINS $2,750602-712-7980

UM1H    83 PM H705701C 083-A(200)A MP 44.0 TO MP 45.5 SAFETY IMPRVMNTS / REALIGNMENT 44.0 MAY 09T REEVES $2,390602-712-8283

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09Y MATHEW $9,100602-712-6548

MC1G    85 MA SR 85, HAZEN RD - BROADWAY RD   (MAI RECONSTRUCT & WIDEN122.040710 TBD FY 10E MATHEW $56,200602-712-6548

WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 09E MATHEW $34,000602-712-6548

UP1F    86 PM H630201C SR-86, MP 73.99 - 77.69 SYMMETRICAL WIDENING 74.0 MAR 09T FOLUCH $0602-712-8116

UW1J    86 PM SANTA ROSA RANCH SEGMENT DESIGN ROADWAY WIDENING128.5 DESIGN FY 10T WILSON $600520-388-4263

GY1H    86 PM KITT PK ROAD SEGMENT ROADWAY WIDENING132.813910 TBD FY 10T WILSON $7,000520-388-4263

ES1G    86 PM SAN PEDRO ROAD SEGMENT WIDEN ROADWAY TO 40'137.111609 TBD FY 10T WILSON $8,100520-388-4263

QY1C    86 PM H713701C MP 141.1 TO RESERVATION BOUNDARY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 09T WILSON $8,800520-388-4263

FI1G    86 PM H658101C RESERVATION BOUNDRY TO BRAWLY W 3" AC & SC (POLY)145.0 AUG 09T LEON 602-712-7712

RV1E    86 PM H543401C S   -086-A-500  MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 09T LEON $1,029602-712-7712

AZ1G    86 PM H680601C STP -086-A      VALENCIA ROAD - KINNEY ROAD CONSTRUCT ROADWAY WIDENING TO 4 L159.5 11508 TBD FY 10T WILSON $16,300520-388-4263

PY1H    86 PM HX19601C SR 86 AT CAMINO DE OESTE INSTALL TRAFFIC SIGNAL & MINOR INT IMP166.8 TBD FY 09T RASHID 602-712-7602

PS1J    86 PM H755601C SANTA CRUZ RIVER BRIDGE #528 DECK REPLACEMENT171.0 JAN 09T YANG 602-712-8606

FJ1G    87 PN H658201C S COOLIDGE CL TO JCT 287 RR 2.5" ARAC131.0 FEB 09T SCHAIBLE 602-712-8676

YH1G    87 MA NEW FOUR PEAKS RD TO DOS S RANCH CLIMBING LANE AND SHOULDER WIDENIN204.3 TBD FY 10E GORMAN $23,000602-712-8736

XP1G    87 MA            MP 211.8 TO MP 213.0 REPAIR CUT SLOPES FOR EROSION CONT211.846208 TBD FY 10P GORMAN $2,200602-712-8736

TQ1H    87 GI H718301C TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 10P MA $675602-712-6660

EY1H    87 GI H683201C PINE - RIM 3" RR & ARFC267.0 TBD FY 09P COLLINS $0602-712-7980

A6SP    87 NA H717901C HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.013209 TBD FY 10H MA $1,025602-712-6660

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 09G BEVER $1,500602-712-8161

MD1J    89 YV MARTINEZ RIVER BRIDGE (STR # 1320) SCOUR RETROFIT269.0 TBD FY 10P BACH $220602-712-8479

FK1G    89 YV H658301C STP -089-A(200)A PEEPLES VALLEY YARD TO WILHOIT SPOT 3" RR & ARFC283.0 APR 09P MENDOZA $4,800602-712-8060

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 TBD FY 10P MA 602-712-6660

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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CM1G    89 YV H648401C 089-B-305  GRANITE CREEK BRIDGE #2869 BRIDGE REPLACEMENT313.0 TBD FY 09P VIBOOLMATE $6,600602-712-8602

ZY1B    89 YV 029-1      SUNDOG RD BRIDGE (OLD BLK CYN HWY TURNBACK OWNERSHIP & MAINTENANCE  313.8 IGA FY 10P DOESCHER $1,400602-712-7551

CZ1J    89 YV JCT 89A TO MP 324 WIDEN THE SR 89 CORRIDOR317.510512 TBD FY 12P JEREZ $15,000602-712-7187

MN1J    89 CN WEST SEDONA (NB & SB) R & R  2.5"  AC & FR371.0 JAN 11F LEON 602-712-7712

ER1H    89 CN H682601C TOWNSEND - FERNWOOD RR 4" & ARFC420.0 DEC 09F PULEO $0602-712-7992

DA1J    89 CN CAMERON SECTION CONSTRUCT 4-LANE URBAN, SR 64 INTER464.510412 TBD FY 12F WALLACE $10,000928-779-7580

ES1H    89 CN H682701C THE GAP - CEDAR RIDGE TP SHOULDER WIDENING495.0 JUL 09F FRIEKH $0602-712-8553

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F MERRICK $2,125928-774-1799

NSSP    89A YV RED ROCK STATE PARK DESIGN  0.015208 DESIGN FY 09F MA $100602-712-6660

TE1J    89A YV JCT 89A TO CHINO VALLEY (S. CHINO LIM CONSTRUCT ROADWAY WIDENING319.010113 TBD FY 13P JEREZ $10,000602-712-7187

NW1J    89A YV H733901C JEROME RETAINING WALL REPLACE RETAINING WALL344.0 TBD FY 09P COLLINS $200602-712-7980

IH1J    89A YV SR 89A JCT AIRPORT ROAD INTERSECTION IMPROVEMENT373.1 JUN 09F HASSAN 602-712-7868

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 11F WALLACE $6,250928-779-7580

TZ1H    89A CN SLIDE ROCK STATE PARK DESIGN (ADD'L PRRKING )ASP13509 DESIGN FY 09F MA $125602-712-6660

OX1H    90 CH H740401C SR 90 @ MP 321.11 TO MP 321.42 MINOR PAVEMENT PRESERVATION321.1 FEB 09S MIAN $200602-712-4061

SR1J    90 CH H769201C SR 90 @ MP 321.58 TO MP 321.91 MINOR PAVEMENT PRESERVATION321.5 FEB 09S MIAN $250602-712-4061

DJ1G    90 CH CENTRAL AVE TO MOSON RD, E OF SIER WIDEN TO 5  LANES323.510910 TBD FY 11S RAINE $5,000520-388-4264

LE1G    93 MO ANTELOPE WASH CONSTRUCT 4-LANE DIVIDED HIGHWAY101.810312 TBD FY 12K DOESCHER $20,000602-712-7551

HC1H    93 MO H738901C SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 11K DOESCHER $5,875602-712-7551

TC1J    93 MO CARROW TO STEPHENS CONSTRUCT 4-LANE DIVIDED HIGHWAY116.010413 TBD FY 13K DOESCHER $21,400602-712-7551

UM1J    93 MO H763501C 1 MILE SOUTH OF TOWN OF WIKIEUP; W SYSTEM PRESERVATION - RESTORATION/124.0 IGA FY 09K HONT $499928-681-6044

UI1H    95 MO LAKE HAVASU STATE PARK DESIGN (LAUNCH RAMPS)  0.015708 DESIGN FY 10K MA $350602-712-6660

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECONSTRUCT FORTUNA WASH BRIDGE   3211510 TBD FY 11Y HAKARI $20,000602-712-7468

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 TBD FY 10Y JEREZ 602-712-7187

PK1E    95 YU H584101C PELIGRO - CLARKS PA (3" AC + FC) 63.0 JUN 09Y COLLINS $0602-712-7980

GK1J    95 LA H752601C US 95 @ 82 & 89 INTERSECTION IMROVEMENTS 82.0 TBD FY 10Y MA 602-712-6660

DB1J    95 LA H675701C PASSING LANES SOUTH OF BOUSE WAS CONSTRUCT PASSING LANES128.914410 TBD FY 10Y HAKARI $1,800602-712-7468

JK1G    95 LA SR-95 @ MP 131.7 - 142.7 SHOULDER IMPROVEMENTS131.7 MAY 09Y HAKARI 602-712-7468

JJ1G    95 LA H638001C SR 95, HOLIDAY HARBOUR DRAINAGE STUDY156.6 TBD FY 10Y MA 602-712-6660

UO1H    95 LA H711501C BILL WILLIAMS RIVER BRIDGE #1272 FIRE DAMAGE REPAIR161.7 TBD FY 09K BENTON $1,800602-712-6908

TV1H   101L MA I-17 TO SR 51 DESIGN FMS  0.041011 DESIGN FY 11E YASMIN $770602-712-8328

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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TU1H   101L MA H707601C BEARDSLEY RD / UNION HILLS DRIVE (CI CONSTRUCT TI  0.040812 TBD FY 09E MCCALLY $27,500602-712-7646

SI1E   101L MA H726701C 101-A      I-10 TO MC 85 (99TH AVE) WIDEN ROADWAY  0.0 13706 TBD FY 10E HUANG $2,500602-712-8695

DD1J   101L MA I-17  TO TATUM BLVD CONSTRUCT HOV LANE 23.540313 DESIGN FY 13E MCCALLY $33,000602-712-7646

AM1J   101L MA H769901C SR51 TO PRINCESS DRIVE DESIGN AND CONSTRUCT FMS 30.013609 TBD FY 09E YASMIN $4,048602-712-8328

PV1J   101L MA H741401C HAYDEN RD TO PRINCESS DR DRAINAGE IMPROVEMENTS 36.0 TBD FY 09E MCCALLY $2,500602-712-7646

MU1H   101L MA SR 101 AT CHAPARRAL ROAD ADD LEFT LANES AT TI 47.0 TBD FY 10E GORMAN $939602-712-8736

QT1F   101L MA BALBOA DRIVE CONSTRUCT MULTI-USE PATH BRIDGE OV 53.5 16006 IGA FY 12E ASSIGNED $2,000520-620-5417

UU1J   101L MA SR 101L (PRICE FREEWAY) @ GALVESTO SRP DRAINAGE INPROVEMENTS ASSOCIA 59.5 TBD FY 09E MIRTALAEI 602-712-8617

FC1J   143 MA H752801C SR 143 / SKY HARBOR BLVD TI TRAFFIC INTERCHANGE IMPROVEMENTS  0.0 TBD FY 10E GORMAN $35,100602-712-8736

VD1J   143 MA HX21001C SR 143, 48TH STREET -  MCDOWELL RD SIGN REPLACEMENT  3.8 TBD FY 09E SHIR $500602-712-7497

UX1C   160 CN H527401C 160-A-(001) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANES311.5 22802 TBD FY 09F MENDOZA $4,094602-712-8060

DU1H   160 CN H669501C 160-A(003)A US 160 @ SR 264 LIGHTING320.0 MAY 09F FOLUCH $1,724602-712-8116

UL1H   160 CN US 160 TURN LANES AT NAVAJO ROUTE CONSTRUCT TURN LANES349.0 JUN 09F WALLACE 928-779-7580

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.211710 TBD FY 10H WALLACE $2,250928-779-7580

AP1G   160 NA H635601C 160-A(200)A KAYENTA - JCT IR 59 3" AC + ACFC389.5 DEC 08H PULEO $9,350602-712-7992

FO1G   160 NA H658501C JCT N 59 TO DENNEHOTSO 3" COLD RECYCLE & ARFC402.0 DEC 09H SHAPIRO 602-712-7983

FP1G   160 AP H658601C RED MESA TO TEEC NOS POS 3" AC & ARFC452.0 JAN 10H SHAPIRO 602-712-7983

LJ1J   160 AP H730903C TEEC NOS POS PORT OF ENTRY SYSTEM ENHANCEMENT - OTHER ENHANC465.1 FEB 09H MELLGREN $550602-712-8629

QU1J   163 NA H747801X SB  -AZ07-(007) KAYENTA-MONUMENT  VALLEY SCENIC DEVELOP INTERPRETIVE PLAN  0.0 IGA FY 09H FLAITZ $236602-712-6258

QV1J   163 NA H747901X SB  -AZ07-(008) KAYENTA-MONUMENT VALLEY SCENIC R DESIGN MARKETING PLAN  0.0 IGA FY 09H FLAITZ $194602-712-6258

OI1H   163 NA HX19101C US 163 AT KAYENTA SCHOOL TRAFFIC SIGNAL INSTALLATION395.3 MAY 09H HASSAN 602-712-7868

DE1J   177 GI CLIMBING PARK DESIGN  0.014610 DESIGN FY 10G MA $200602-712-6660

OQ1J   177 GI H752301C WINKELMAN 3" MILL AND REPLACE136.3 TBD FY 09G MIAN $600602-712-4061

QZ1J   177 PN H760301C MP 139.16 @ AAR/DOT # 742-390-N CONCRETE RR CROSSING SURFACE & LE139.2 IGA FY 09G SYERS $225602-712-8694

KD1H   177 PN H692101C HES -177-A(003)A SR 177,  MP 163.80- 164.40 CURVE RE-ALIGNMENT163.0 NOV 09G FOLUCH 602-712-8116

SM1J   180 NA H767801C PETRIFIED FOREST MINOR PAVEMENT PRESERVATION324.2 MAR 09H MIAN $615602-712-4061

FQ1G   180 AP H658701C RANCH TO JCT 61 SYS PRES-RESTORE/REHAB/RESRFC347.0 APR 09G COLLINS 602-712-7980

XT1H   180 AP JCT SR 260 / US 180 & RODEO GROUNDS REALIGN INTERSECTION402.0 TBD FY 10G MA 602-712-6660

CV1G   191 CH H650901C SUNSITES @ HIGH STREET WIDEN ROADWAY FOR TURN LANES 48.3 DEC 08S RAINE $595520-388-4264

FF1C   191 CH H416501C COCHISE UPRR OP  #2530 BRIDGE REPLACEMENT. 62.014002 TBD FY 10S RAINE $3,250520-388-4264

SK1E   191 GH H503704C 191-B      DIAL WASH TO TEN RANCH (SEG II) CONSTRUCT PARALLEL ROADWAY 91.8 11406 TBD FY 11S RAINE $8,750520-388-4264

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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QF1G   191 GE GUTHRIE BRIDGE #352 DEMOLITION PA FOR BRIDGE DEMOLITION153.0 TBD FY 10S RAINE 520-388-4264

ZK1F   191 GE H643201C BACK COUNTRY BYWAY (NORTH INTER) SAFETY IMPROVEMENTS160.0 TBD FY 09S WILSON 520-388-4263

CU1H   191 GE SAN FRANCISCO RIVER BR #563 BRIDGE REPLACEMENT163.0 AUG 09S ALZUBI 602-712-6739

TD1H   191 GE H710001C LWR CORONADO TRAIL DRAINAGE IMPR SYST ENHANCEMENT - ENGINEERING170.0 MAR 09S WILSON 520-388-4263

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 10H MELLGREN $16,782602-712-8629

EU1H   191 AP H681901C JCT I-40 MP 385 3"  AC & SC375.0 JAN 10H GUVENEN $0602-712-7725

GI1F   191 AP H602501C 191-E-505  WIDE RUINS WIDENING FOR PASSING/CLIMBING LANES390.0 TBD FY 10H WALLACE $2,400928-779-7580

AJ1C   191 AP H451801C STP -191-E(200)A BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 09H WALLACE $14,300928-779-7580

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 11H WALLACE $2,375928-779-7580

KA1G   191 AP HX12001C US 191 AT IR 102 CNST TRAFFIC SIGNAL446.0 TBD FY 10H WARDE 602-712-7792

GL1J   191 AP H748601C CHINLE - MANY FARMS (PH I) REMOVE & REPLACE FENCING, CATTLE G448.021008 TBD FY 09H YAZZIE $500602-712-7647

UF1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE CONSTRUCT ROADWAY  0.040013 TBD FY 13E BRUDER $150,000602-712-6836

ST1H   202L MA LINDSAY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH  0.043208 TBD FY 09E GASSER $529602-712-4603

UK1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.040808 TBD FY 09E BRUDER $60,000602-712-6836

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11E RILEY $1,430602-712-7196

UE1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041310 DESIGN FY 10E BRUDER $40,000602-712-6836

UD1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN AND R/W  0.040809 DESIGN FY 09E BRUDER $20,000602-712-6836

TX1H   202L MA DOBSON ROAD TO I-10 DESIGN FMS  0.041611 DESIGN FY 11E YASMIN $550602-712-8328

UA1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041210 TBD FY 10E BRUDER $230,000602-712-6836

UB1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041211 TBD FY 11E BRUDER $190,000602-712-6836

TW1H   202L MA DOBSON ROAD TO I-10 CONSTRUCT HOV/RAMP  0.041711 TBD FY 13E RILEY $42,000602-712-7196

DI1J   202L MA H749001C SR 101L TO GILBERT ROAD CONSTRUCT FMS 10.041409 TBD FY 09E YASMIN $6,000602-712-8328

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P BEVER $1,300602-712-8161

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 09P BEVER $38,000602-712-8161

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY & CONSTRUCTI269.0 11902 TBD FY 10P BEVER $41,625602-712-8161

HI1H   260 NA H770501C HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 11G JEREZ $3,000602-712-7187

OV1F   260 NA H621401C TEA -260-C(003)A SR 260 PORTER MTN RD - WOODLAND R LANDSCAPING,IRRIGATION & PEDESTRIAN350.0 TBD FY 09G GASSER $481602-712-4603

CK1J   260 NA HX21501C SR 260 @ JCT WOODLAND LAKE ROAD TRAFFIC SIGNAL CONSTRUCTION353.1 TBD FY 09G WARDE 602-712-7792

EB1H   260 NA H681201C MP 356-357.6 INSTALL NEW R/W FENCE356.0 TBD FY 09G SCHAIBLE $240602-712-8676

ZL1H   260 AP H726101C SR 260 FROM GREER TO RODEO GROUN 3" RR & ARFC385.0 APR 09G SALEHI 602-712-7637

WB1H   264 AP H712101C BLACK CREEK BRIDGE  (STR # 624) SCOUR RETROFIT474.5 TBD FY 10H EID $0602-712-8620

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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DG1J   273 AP SR 273, BETWEEN MPS 377.46 AND 381.4 SYSTEM ENHANCEMENT - ENGINEERING380.0 MAR 10G SALEHI 602-712-7637

UH1H   303L MA I-10 TO US 60 (GRAND AVE) CONSTRUCT NEW FREEWAY  0.041612 TBD FY 12E BEASLEY $360,000602-712-7645

DK1J   303L MA US 60  (GRAND AVE)  TO I-17 CONSTRUCT ROADWAY  0.041313 TBD FY 13E ZAID $110,000602-712-8467

DJ1J   303L MA I-10/303L TI, PHASE I (I-10 REALIGNMENT) CONSTRUCT TI  0.043311 TBD FY 11E BEASLEY $250,000602-712-7645

SZ1J   888 MA H752501C NOISE MITIGATION ON THE MAG REGION SYSTEM ENHANCEMENT - OTHER ENHANC  0.041410 TBD FY 10E PROSNIER $15,600602-712-8495

HO1G   999 MA H662101C 999-A(023) VARIOUS ROUTES, MARICOPA COUNTY BRKWY CABLE TERMINAL  0.0 TBD FY 09E FOLUCH 602-712-8116

QT1J   999 AP H747701X SB  -AZ07-(004) DINE'TAH "AMONG THE PEOPLE" SCENIC DESIGN MARKETING PLAN  0.0 IGA FY 09H FLAITZ $86602-712-6258

OV1J   999 SW H755001C BRIDGES #2190, #1152, #1219, #745, #517, COLLISION DAMAGE REPAIR  0.0 TBD FY 09 VIBOOLMATE $780602-712-8602

TK1J   999 MA H770201C BRIDGES #S 1772, 779, 1823, 2800, 517, 13 COLLISION DAMAGE REPAIR  0.0 IGA FY 09E GUEST $175602-712-8603

BC1J  0000 MA SB42801C BR  -MMA-0(202)A OLD US 80 BRIDGE BRIDGE REHABILITATION  0.0  FY 10E SNARR $7,450602-712-7025

XB1H  0000 MA SS45102C CM  -FTH-0(000)A SHEA BOULEVARD CONSTRUCT BIKE LANE  0.0  FY 09E SNARR $440602-712-7025

NV1H  0000 MA SS57701C CM  -SCT-0(015)X SCOTTSDALE ROAD CONSTRUCT ITS PROJECT  0.0  FY 10E SNARR $1,822602-712-7025

XA1H  0000 MA SS65301C OM  -SUR-0(200)A PAVE DIRT ROADS  - SURPRISE PAVE DIRT ROADS  0.0  FY 09E SNARR $510602-712-7025

QA1J  0000 MA SS68601C CM  -CUK-0(200)A VARIOUS LOCATIONS PAVE DIRT ROADS  0.0  FY 09E SNARR $250602-712-7025

QD1J  0000 MA SS70101C CM  -MMA-(209)A RIO VERDE DRIVE PAVE SHOULDERS  0.0  FY 09E SNARR 602-712-7025

VJ1J  0000 MA SS71601C CM  -PHX-0(224)A PAVE DIRT ALLEYS VARIOUS LOCATIONS  0.0  FY 10E MILES $467602-712-8336

VI1J  0000 MA SS71701C CM  -GDV-0(201)A DYNAMIC MESSAGE SIGNS VARIOUS LOCATIONS  0.0  FY 10E SNARR $166602-712-7025

VK1J  0000 GI SS71803D HPP -GGI-0(204)A TONTO CREEK BRIDGE DESIGN BRIDGE APPROACHES  0.0  FY 10G SNARR $2,690602-712-7025

VL1J  0000 MA SS72001C CM  -SUR-0(206)A WEST OF 219TH AVENUE PAVE DIRT ROADS  0.0  FY 10E SNARR $1,602602-712-7025

VA1H  0000 MA SS64501C CM  -AVN-0(200)A MCDOWELL RD PEDESTRIAN IMPROVEMENTSAVN  FY 09E SNARR $194602-712-7025

NN1J  0000 MA SS68501C CM  -BKY-0(200)A PEDESTRIAN IMPROVEMENTS - 7TH ST A PEDESTRIAN IMPROVEMENT PROJECTBKY  FY 09E MILES $316602-712-8336

TU1J  0000 MA SS70901C PAVE DIRT SHOULDERS - VARIOUS LOCA PAVE DIRT SHOULDERSBKY  FY 09E MILES $226602-712-8336

TQ1J  0000 MA CM  -CHN-0(208)A LOOP 101 @ GALVESTON ST MULTI-USE PATH & BRIDGECHN  FY 09E MILES $656602-712-8336

TV1J  0000 MA SS70601C CM  -CHN-0(203)A COMMONWEALTH AVE ROADWAY IMPRO HAMILTON ST - ITHICA PL (PAVING)CHN  FY 09E MILES $842602-712-8336

TW1J  0000 MA SS70701C CM  -CHN-0(204)A WESTERN CANAL @ ALMA SCHOOL & DO PEDESTRIAN SIGNAL - TRANSPORTATION ICHN  FY 09E MILES $388602-712-8336

TX1J  0000 MA SS70801C PURCHASE TRAFFIC DETECTION CAMER VARIOUS LOCATIONSCHN  FY 09E MILES $550602-712-8336

TY1J  0000 MA SS71001C CM  -CHN-0(206)A PRICE ROAD TO HAMILTON STREET WESTERN CANAL - MULTI-USE PATH (2)CHN  FY 09E MILES $1,302602-712-8336

TZ1J  0000 MA SS71101C CM  -CHN-0(207)A PRICE RD TO HAMILTON ST WESTERN CANAL- MULTI-USE PATH (1)CHN  FY 09E MILES $1,292602-712-8336

XA1J  0000 MA SS72601C CM  -CHN-0(210)A CHANDLER BLVD TRAFFIC SIGNAL INTER FIBER OPTIC - DELAWARE ST TO GILBERT CHN  FY 11E MILES $310602-712-8336

WR1J  0000 MA SS72301C CM  -ELM-0(200)A 125TH & 127TH AVENUE PAVE UNPAVED ROADSELM  FY 11E SNARR $1,000602-712-7025

WS1J  0000 MA SS72401C CM  -ELM-0(201)A 129TH AVENUE PAVE UNPAVED ROADSELM  FY 11E SNARR $1,250602-712-7025

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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VB1H  0000 MA SS64601C STP -FTH-0(200)A SHEA BLVD ROADWAY WIDENINGFTH  FY 09E SNARR $1,076602-712-7025

XM1H  0000 MA SS65901C CM  -FTH-0(201)A SAGUARO BOULEVARD PAVE DIRT ALLEYSFTH  FY 09E SNARR $133602-712-7025

XN1H  0000 MA SS66001C CM  -FTH-0(202)A FOUNTAIN HILLS BOULEVARD SIDEWALK CONSTRUCTIONFTH  FY 09E SNARR $354602-712-7025

NU1H  0000 MA SS56001C GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHESGDY  FY 09E SNARR $746602-712-7025

NH1G  0000 GH SH27701C  STP-GGH-0(006)A SAFFORD-BRYCE RD & SAFFORD LANDFI PETERSON WASH CULVERT EXTENSIONGGH  FY 09S MILES $1,374602-712-8336

NZ1E  0000 GI SB40001C BR  -GGI-0(005)A ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 09G SNARR $98602-712-7025

NY1E  0000 GI SH27901C  HES-GGI-0(006)A JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 09G SNARR $307602-712-7025

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUP CONST MULTI USE PATHGIL  FY 09E SNARR $550602-712-7025

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATHGIL  FY 09E SNARR $636602-712-7025

UZ1H  0000 MA SS64401C CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPEGIL  FY 09E SNARR 602-712-7025

FR1H  0000 MA SH43101C HES -GLN-0(030)A 51ST AVENUE & NORTHERN AVENUE INTERSECTION IMPROVEMENTSGLN  FY 09E MILES $400602-712-8336

FP1H  0000 MA SH43201C HES -GLN-0(030)A 51ST AVENUE  & CAMELBACK AVENUE INTERSECTION IMPROVMENTSGLN  FY 09E MILES $400602-712-8336

MA1H  0000 MA SS59101C CM  -GLN-0(033)A 63RD AVE / LOOP 101 CONSTRUCT MULTI-USE PATH AND BRIDGGLN  FY 09E DICKSON $6,116602-712-8683

SN1H  0000 MA SS62301C CM  -GLN-0(035)A SPORTS FACILITIES FIBER OPTIC FIBER OPTIC CABLE INSTALLATIONGLN  FY 09E DICKSON $600602-712-8683

WX1J  0000 MA SS73101C CM  -MES-0(206)X ITS SIGNAL CONVERSIONS - PHASE 4A FIBER OPTIC LINKMES  FY 11E SNARR $651602-712-7025

WY1J  0000 MA SS73201C CM  -MES-0(205)X ITS SIGNAL CONVERSIONS - PHASE 4B FIBER OPTIC LINKMES  FY 11E SNARR $710602-712-7025

NT1J  0000 MA SS68701C CM  -MMA-0(206)A REACT IN GLENDALE, PEORIA, AND SCO INCIDENT MANAGEMENT PARTNERSHIPMMA  FY 09E SNARR $853602-712-7025

WD1H  0000 MA SS64301C CM  -PEO-0(200)A SKUNK CREEK-75TH AVE TO NEW RIVER CONSTRUCT MULTI-USE PATHPEO  FY 09E MILES $1,350602-712-8336

XC1H  0000 MA SS65701C CM  -PEO-0(201)A 84TH AVENUE STREETSCAPEPEO  FY 09E SNARR $1,164602-712-7025

VT1J  0000 MA SS72101C CM  -PEO(230)A  HYBRID FIBER-TO-WIRELESS COMMUNIC TRAFFIC SIGNAL NETWORKPEO  FY 10E SNARR $296602-712-7025

XB1J  0000 MA SS72801C CM  -PEO-0(204)A OLIVE AVENUE - UNDERPASS NEW RIVER TRAIL UNDERPASS CONSTRUPEO  FY 11E MILES $700602-712-8336

TR1J  0000 MA SB43301C CM  -PHX-0(221)B PONTIS & VIRTIS BRIDGE MANAGEMENT VARIOUS LOCATIONSPHX  FY 09E MILES $69602-712-8336

TS1J  0000 MA SB43401C CM  -PHX-0(222)B BRIDGE INSPECTION EQUIPMENT VARIOUS LOCATIONSPHX  FY 09E MILES $90602-712-8336

OY1H  0000 MA SH44101C HBS -PHX-0(200)A MCDOWELL RD & 35TH AVENUE STREET LIGHTS CONSTRUCTIONPHX  FY 09E MILES $117602-712-8336

VY1H  0000 MA SS62701C CM  -PHX-0(202)A 19TH AVENUE THUNDERBIRD RD WIDENI INTERSECTION IMPROVEMENTSPHX  FY 09E MILES $1,590602-712-8336

RB1J  0000 MA SS70501C CM  -PHX-0(218)A ACDC AT 7TH AVE (BIKE UNDERPASS) ACDC BIKE UNDERPASSPHX  FY 09E MILES $175602-712-8336

WZ1J  0000 MA SS72501C STP -PHX-0(228)A MCDOWELL ROAD & 32ND STREET INTERRSECTION IMPROVEMENTPHX  FY 11E MILES $500602-712-8336

SF1J  0000 PM SS69301C STP -PPM-0(209)A COTARO FAMS ROAD / MAGEE ROAD ROAD WIDENING, REALIGNMENTS, IMPROPPM  FY 09T MILES $3,425602-712-8336

TT1J  0000 PM SS71301C CM  -PPM-0(210)A SAFETY AND EDUCATION PROGRAM VARIOUS LOCATIONSPPM  FY 09T MILES $70602-712-8336

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 09G SNARR $1,317602-712-7025

RC1J  0000 MA SS69801C CM  -PVY-0(201)A 12 VARIOUS LOCATIONS TRAFFIC - VIDEO DETECTION SYSTEMPVY  FY 09E MILES $128602-712-8336

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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KQ1H  0000 MA STP -QCR-0(001)A RIGGS RD,ELLSWORTH TO MERIDIAN CONSTRUCT NEW RDWAYQCR  FY 09E DICKSON $660602-712-8683

SH1J  0000 MA SS70401C CM  -QCR-0(203)A HUNT HIGHWAY - POWER TO ELLSWORT PAVE DIRT SHOULDERSQCR  FY 09E MILES $410602-712-8336

VM1H  0000 MA SS64801C CM  -SCT-0(201)A INDIAN BEND WASH; CHAP - JACK RDS MULTI-USE PATHWAYSCT  FY 09E MILES $494602-712-8336

WQ1J  0000 MA SS72201C CM  -SCT-0(205)A INDIAN BEND ROAD MCCORMICK STILLMAN RR PARKSCT  FY 11E SNARR $1,000602-712-7025

GY1J  0000 MA SS67601C CM  -SUR-0(204)X GREENWAY ROAD FIBER OPTIC INTERCONNECTSSUP  FY 09E SNARR $500602-712-7025

WT1J  0000 MA SS72701C CM  -SUP-0(207)X PEORIA AVENUE FIBER OPTIC INTERCONNECTSSUP  FY 11E SNARR $700602-712-7025

RA1J  0000 PM STP -TUC-0(222)A ITS TRAFFIC SIGNAL TIMING STUDY TIMING STUDY - VARIOUS LOCATIONSTUC  FY 09T MILES $300602-712-8336

QG1J  0000 PM SS69201C STP -TUC-0(223)A ITS TRAFFIC SIGNAL EXPANSION - VARIO EQUIPMENT PURCHASESTUC  FY 09T MILES $212602-712-8336

WU1J  0000 PM SS73001C STP -TUC-0(226)A PANTANO BOULEVARD PAVEMENT RECONSTRUCTIONTUC  FY 11T SNARR $3,750602-712-7025

WV1J  0000 PM SS73003D STP -TUC-0(226)A PANTANO BOULEVARD DESIGN PAVEMENT RECONSTRUCTIONTUC  FY 11T SNARR $250602-712-7025

PZ1G  0000 YU SB41501C BR  -YYU-0(031)A OLD US 80 @ RED TOP WASH BRIDGE REPLACEMENTYYU  FY 09Y MILES $1,000602-712-8336

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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