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TO:                 ALL USERS OF THE  CONSTRUCTION SCHEDULE

SUBJECT:    CONSTRUCTION SCHEDULE

This report is for use in the current month.  Contents are as follows:

Projects Added
Projects Rescheduled
Projects Deleted
Projects On-hold
Design Projects w/o Corresponding Construction Projects
Main Body
Index

Please call us at 712-8579, if you have any questions, comments or concerns.
E-Mail us at:  

Project Resource Office Staff

24mocon.doc

ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

PPMS_PPMS@azdot.gov



AC Asphaltic Concrete ECL East City Limits RDWY Roadway
ACFC Asphaltic Concrete Finishing Course FC Finishing Course RECST Reconstruct
ACSC Asphaltic Concrete Surface Coat FMS Freeway Maintenance System REHAB Rehabilitation

AR Asphaltic Rubber FRT Frontage REPL RAMP Replace Ramp
AR/RE Asphaltic Rubber/or Recycle GEO Geological RR Railroad
ARAC Asphaltic Rubber Asphaltic Concrete GR Guardrail R/W Right-of-Way
AVE Avenue HOV High Occupancy Vehicle SAMI Stress-Absorbent Membrane

BLVD Boulevard IGA Intergovernmental Agreement SB Southbound
BNDY Boundary IMPR Improvements SC Seal Coat

BR Bridge JCT Junction SHLDR Shoulder
C&G Curb and Gutter MP Milepost SR State Route
CAP Capacity NB Northbound ST Streets
CBC Concrete Box Culvert NCL North City Limits STAB Stabilization
CK Creek PCCP Portland Cement Concrete Pavement STRS Structures

CST Construct PED Pedestrian SWLK Sidewalk
CYN Canyon POE Port-of-Entry TI Traffic Interchange
DRN Drainage R&R Remove & Replace Pavement TSM Transportation System Management
EB Eastbound RD Road WB Westbound

X-ING Crossing

OTHER ABBREVIATIONS

AAP Apache County DUN Duncan ITO Ind. Nation-Tohono O'odham PHX Phoenix STJ Saint Johns
AJO Ajo EGR Eagar IWM Ind. Nation-White Mountain PIM Pima SUP Superior
APJ Apache Junction ELM El Mirage JER Jerome PKR Parker SUR Surprise
AVN Avondale ELY Eloy KNG Kingman PLS Pinetop/Lakeside SVS Sierra Vista
BEN Benson FLA Flagstaff KRN Kearny PPM Pima County TAY Taylor
BIS Bisbee FLO Florence LHV Lake Havasu City PPN Pinal County TBC Tuba City
BKY Buckeye FRD Fredonia LLA La Paz County PRS Prescott THE Thatcher
BUL Bullhead City/Riviera FTH Fountain Hills LPK Litchfield Park PRV Prescott Valley TMB Tombstone
CCH Cochise County GBD Gila Bend MAM Mammoth PVY Paradise Valley TMP Tempe
CCN Coconino County GDY Goodyear MES Mesa QCR Queen Creek TOL Tolleson
CFE Carefree GGE Greenlee County MIA Miami QTZ Quartzsite TUC Tucson
CHN Chandler GGH Graham County MMA Maricopa County SAF Safford WBG Wickenburg
CHV Chino Valley GGI Gila County MMO Mohave County SAH Sahuarita WEL Welton
CLC Colorado City GIL Gilbert MRN Marana SCT Scottsdale WIL Williams
CLD Clarkdale GLB Globe NFD North Fire/Rescue District SED Sedona WIN Winslow
CLF Clifton GLN Glendale NNA Navajo County SLS San Luis WIX Willcox
CLG Coolidge GRV Green Valley NOG Nogales SLW Show Low WKL Winkelman
CMV Camp Verde GUA Guadalupe ORV Oro Valley SNW Snowflake YTN Youngtown
CSG Casa Grande HAY Hayden PAG Page SOM Somerton YUM Yuma
CVK Cave Creek HCY Huachuca City PAT Patagonia SPV Springerville YYU Yuma County
CWD Cottonwood HOL Holbrook PAY Payson SSC Santa Cruz County YYV Yavapai County
DGS Douglas INA Ind. Nation-Navajo PEO Peoria STC South Tucson

LOCAL ABBREVIATIONS



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT COST:
MP:

PROJECTS ADDED THIS MONTH

COMMENTS: (in thousands) BID DATE: 

NZ1M
   66 MO H861201

AZ1-2(002)Z SR 66 ANDY DEVINE AV & FIRST ST IN KINGMAN
PEDESTRIAN CROSSING IMPROVEMENTS

PROJ MGR: JOHNSON PH: 712-7774          

$257
 57.0

MAY 15

MA1N
   95 MO

LAKE HAVASU STATE PARK (CONTACT POINT) PH II
SCOPING

PROJ MGR: ANDAZOLA  PH: 712-7629       

$299
182.0

DESIGN FY 15

PROJECT ADDED BY THE 
PRB.                                                 
                                                         
                                                         

LZ1N
  202L MA

202-T(   )T SOUTH MOUNTAIN FREEWAY
DESIGN NEW FREEWAY

PROJ MGR: ACEVEDO  PH: 712-7559         

$14,900
 54.0

DESIGN FY 15

PROJECT ADDED BY THE 
PRB.                                                 
                                                         
                                                         

MM1N
 0000 MA

CHN-0(   )D COOPER RD: CHANDLER HEIGHTS TO RIGGS RD
CAPACITY ADDITIONS-ENGINEERING

PROJ MGR: PROSNIER PH: 712-8495         
CHN

 FY 15

ML1N
 0000 MA SZ18101

CHN-0(235)D COOPER RD: S. OF QUEEN CREEK TO CHANDLER HEIGHTS
CAPACITY ADDITIONS-MAJOR WIDENING

PROJ MGR: PROSNIER PH: 712-8495         

$4,202
CHN

 FY 19

LS1N
 0000 NA SZ18001

HOL-0(202)T 7TH STREET; JOY NEVIN TO E. FLORIDA ST.
SYSTEM PRESERVATION (RESTORATION/REHAB/RESURFACE)

PROJ MGR:CACERES  PH:712-8654           

$617
HOL

 FY 19



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT COST:
MP:

PROJECTS ADDED THIS MONTH

COMMENTS: (in thousands) BID DATE: 

LR1N
 0000 MA SL74001

PHX-0(302)D MCDOWELL RD TO PALM LN; 37TH AVE TO 35TH AVE
CURB, GUTTER AND SIDEWALKS - IMPROVEMENTS

PROJ MGR: MCGUIRE  PH: 712-8403         

$658
PHX

 FY 16

BI1N
 0000 LA SH60301

HSIP-QTZ-0(206)T QUARTZSITE-VARIOUS LOCATIONS
SIGN MANAGEMENT SYSTEM

PROJ MGR: JOHNSON PH: 712-7774          

$165
QTZ

 FY 17

LT1N
 0000 MA SZ15501

CMAQ-SRI-0(202)T LONGMORE RD; OSBORN RD - MCDOWELL RD
MULTI USE PATHWAY

PROJ MGR: HASAN  PH:712-4493            

$578
SRI

 FY 16

MO1M
 0000 SC SH53301

HRRP-SSC-0(205)A RIO RICO & PENDLETON DR INT, SANTA CRUZ, TUCSON
SHOULDER WIDENING, SIGNING & STRIPING, INTERS IMPR

PROJ MGR:BEHBAHANI PH: 712-8895        

$565
SSC

 FY 16

EM1M
 0000 SC

STP -SSC-0(204)T RIO RICO DR & PENDLETON DR INTERSECTION IMPROVE
ROAD INTERSECTION IMPROVEMENTS

PROJ MGR: CONFER  PH 520-388-4265     

$800
SSC

 FY 16

MC1N
 0000 PN SH65101

WKL-0(200)T SIGN/STRIPING UPGRADE, TOWN OF WINKELMAN
SYSTEM ENHANCEMENT (SAFETY IMPROVEMENTS)

PROJ MGR: BOLAND  PH: 712-6660          

$55
WKL

 FY 16



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS RESCHEDULED THIS MONTH

COMMENTS: TO:
RESCHEDULED:

BID DATE: 

AZ1G
   86 PM H680601C

STP -086-A(210)T VALENCIA RD - KINNEY RD
FOUR LANE CONSTRUCTION
PROJ MGR:  BRAUER PH: 520-388-4263      $48,035

159.5 MAR 15
PROJECT RESCHEDULED BY THE 
PRB.                                                     
                                                             
                                                      

IS1J
   89A CN H741801C

STP -A89-B(204)A OAK CREEK CANYON
CREEK BANK PROTECTION
PROJ MGR: WALLACE PH: 928-779-7580      $797

385.1 JAN 15
PROJECT RESCHEDULED BY THE 
PRB.                                                     
                                                             
                                                      

JJ1M
 0000 CN SZ00601C

STP -PAG-0(201)T SOUTH NAVAJO; 7TH AVE - SAGE AVE
ROAD IMPROVEMENTS
PROJ MGR: MANSOR     PH: 712-6961       $620

PAG
PROJECT RESCHEDULED BY THE 
PRB.                                                     
                                                             
                                                      



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

MP:

DESIGN WITHOUT CORRESPONDING CONSTRUCTION

COMMENTS:
 FISCAL 
YEAR:DISTRICT:

FUNDING START

DESIGN BUDGET: LENGTH:

HZ1M
   10 MA H858701D

RARF-010-B(   )T FAIRWAY DRIVE (EL MIRAGE RD) TI
DESIGN TRAFFIC INTERCHANGE
PROJ MGR: MILLS  PH: 712-8695           

130.0
E 1520

$2,652 1

WS1K
   10 MA

32ND ST - SR 202L, SANTAN, PHASE 2
DESIGN WIDENING
PROJ MGR: BEASLEY     PH: 712-7645      

151.5
E 1820

$8,000 0

FN1N
   15 MO

FA  - VIRGIN RIVER BRIDGE NUMBER 2, STR #1614
DESIGN BRIDGE DECK REHABILITATION
PROJ MGR: WALLACE PH: 928-779-7580      

 13.0
F 1620

$300 0

CU1J
   17 YV

ROCK SPRINGS - CORDES JUNCTION
PE PH2  (WIDEN ROADWAY)
PROJ MGR: DAVIDSON  PH: 712:8534        

232.0
P 1820

$3,000 30

JG1H
   30 MA H6876S1D

SR 303L - SR 202L
STUDY
PROJ MGR: MILLS  PH: 712-8695           

  0.0
E 1520

$15,429 24

QP1J
   40 MO H751302D

IM  -040-B(208)A BLAKE RANCH RD TI
DESIGN TI IMPROVEMENTS
PROJ MGR: DOESCHER    PH: 712-7551      

 66.0
K 1620

$427 0

EN1M
   60 MA H866501D

CRISMON RD - MERIDIAN
DESIGN HOV/GPL
PROJ MGR: HASAN  PH:712-4493            

192.0
E 1620

$1,900 3

HF1N
   90 CH H880301C

NH  -090-A(206)T E. BUFFALO SOLDIER TR./ HATFIELD ST. INTERSECTION
DESIGN INTERSECTION IMPROVEMENT
PROJ MGR: WILSON  PH: 520-262-3247      

316.0
S 1720

$550 0.5

02/13/2015PUBLISHED DATE:



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

MP:

DESIGN WITHOUT CORRESPONDING CONSTRUCTION

COMMENTS:
 FISCAL 
YEAR:DISTRICT:

FUNDING START

DESIGN BUDGET: LENGTH:

SQ1M
   93 MO H8657CAX

HSIP-093-A(205)T WHITE HILLS ROAD - ELEVENTH STREET
DESIGN
PROJ MGR: DOESCHER    PH: 712-7551      

 28.0
K 1620

$600 10

ED1N
   93 MO H8659CAX

HSIP-093-A(207)T WINDY POINT RD - MINERAL PARK RD
DESIGN SHOULDER WIDENING
PROJ MGR: FOLUCH      PH: 712-8116      

 48.0
K 1720

$600 10.5

DO1M
   93 MO

NH  - CANE SPRINGS
DESIGN
PROJ MGR: DOESCHER    PH: 712-7551      

109.0
K 1620

$3,000 3.3

MP1K
   95 LA H798601C

TEA -S95-A(201)T W CALIFORNIA AVE; COLORADO RIVER - 7TH ST.
DESIGN ROADWAY & SIDEWALK ENHANCEMENT
PROJ MGR: JOHNSON                       

143.9
Y 1520

$427 0.5

XY1L
   95 YU H851301D

999-A(   )S BUCKSKIN MOUNTAIN STATE PARK
SYSTEM ENHANCEMENT (ENGINEERING)
PROJ MGR: ANDAZOLA  PH: 712-7629        

154.9
Y 1620

$0 0

XQ1L
   95 MO H851201D

LAKE HAVASU STATE PARK (CONTACT POINT) PH II
DESIGN PARKING
PROJ MGR: ANDAZOLA  PH: 712-7629        

182.0
K 1520

$100 0

MA1N
   95 MO M517701L

LAKE HAVASU STATE PARK (CONTACT POINT) PH II
SCOPING
PROJ MGR: ANDAZOLA  PH: 712-7629        

182.0
PROJECT ADDED BY THE PRB. K 1520

$299 1

RF1L
  163 NA H845501D

BR  -163-A(201)A LAGUNA WASH BRIDGE #25
DESIGN
PROJ MGR: PARK  PH: 712-8987            

396.1
H 1820

$745 1

02/13/2015PUBLISHED DATE:



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

MP:

DESIGN WITHOUT CORRESPONDING CONSTRUCTION

COMMENTS:
 FISCAL 
YEAR:DISTRICT:

FUNDING START

DESIGN BUDGET: LENGTH:

DR1M
  169 YV H857201C

STP -169-A(205)T SR 169 AT CHERRY/ORME ROAD
DESIGN INTERSECTION IMPROVEMENTS
PROJ MGR: LI  PH: 712-8708              

  4.5
P 1520

$616 0.9

NX1L
  202L MA

RARF- BASELINE - SALT RIVER, SEGMENT 6
DESIGN NEW FREEWAY
PROJ MGR: ACEVEDO  PH: 712-4511         

  0.0
E 1720

$2,200 0

ER1M
  202L MA

IM  - ELLIOT RD - BASELINE RD, SEGMENT 5
DESIGN NEW FREEWAY
PROJ MGR: ACEVEDO  PH: 712-4511         

  0.0
E 1720

$4,800 0

LZ1N
  202L MA H8827CAX

202-T(   )T SOUTH MOUNTAIN FREEWAY
DESIGN NEW FREEWAY
PROJ MGR: ACEVEDO  PH: 712-7559         

 54.0
PROJECT ADDED BY THE PRB. E 1520

$14,900 22

LY1C
  260 GI

NH  - LION SPRINGS SECTION
PE, PH 1 & PH 2
PROJ MGR: DICKSON     PH: 712-8683      

258.0
P 1920

$4,500 0

BS1N
  999 SW M514201X

999-M(124)T BLM RESOURCE SUPPORT
BLM RESOURCE SUPPORT
PROJ MGR: DOESCHER    PH: 712-7551      

  0.0
K 1520

0

GW1N
 0000 MA SZ16201D

PHX-0(297)D FIRST ST; MCKINLEY - MORELAND, PHOENIX
STREETSCAPE
PROJ MGR: MCGUIRE  PH: 712-8403         

PHX
E 1620

$2,130 0

OH1M
 0000 PM SL73201C

TEA -TUC-0(251)D LIBERTY BICYCLE BOULEVARD
SYSTEM ENHANCEMENT (OTHER ENHANCEMENTS)
PROJ MGR: CONFER  PH 520-388-4265       

TUC
T 1520

$1,155 2

02/13/2015PUBLISHED DATE:



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS ON HOLD

COMMENTS:
ORIGINAL  
BID DATE:

AR1E
   82 SC H718201C

PATAGONIA LAKE (SONOITA CREEK)
CONSTRUCT ROAD
PROJ MGR: LEON  PH: 712-4642            $550

 20.0

TQ1H
   87 GI H718301C

087-C(   ) TONTO NATURAL BRIDGE STATE PARK
CONSTRUCT NEW ROAD
PROJ MGR: LEON  PH: 712-4642            $0

263.0

EE1E
   89 YV H543501C

089-A(207)A SR-89 @ KIRKLAND JCT / WAGNER RD
CONSTRUCT RIGHT & LEFT TURN LANES, SHOULDER
PROJ MGR: JEREZ       PH: 712-7187      

288

VB1J
   89 YV H773201C

SR 89 EXTENSION OF DRAINAGE FACILITIES
SYSTEM ENHANCEMENT - ENGINEERING
PROJ MGR: JEREZ       PH: 712-7187      

289.0

NSSP
   89A YV

RED ROCK STATE PARK
DESIGN
PROJ MGR: LEON  PH: 712-4642            $0

365.0  6/97   

XT1H
  180 AP

JCT SR 260 / US 180 & RODEO GROUNDS INTERSECTION
REALIGN INTERSECTION
PROJ MGR: JEREZ       PH: 712-7187      

402.0

QI1L
 0000 GI

GGI-0(207)A MAIN ST; US60 - GOLDEN HILL RD, GLOBE
SIDEWALK CONSTRUCTION
PROJ MGR: LEON  PH: 712-4642            $521

GGI



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS ON HOLD

COMMENTS:
ORIGINAL  
BID DATE:

KQ1H
 0000 MA

STP -QCR-0(001)A RIGGS RD,ELLSWORTH TO MERIDIAN
CONSTRUCT NEW ROADWAY
PROJ MGR: BAIZA      PH: 712-4711       $660

MMA AUG 11  

WO1E
 0000 PM SS50101C

 STP-PPM-0(152)P RIVER ROAD AT VENTANA CANYON
BRIDGE REPLACEMENT
PROJ MGR: DARIUSH     PH: 712-8427      $4,682

PPM JUN 03  

KR1F
 0000 PM SB40301C

BR  -PPM-0(71)P SILVER BELL @ BLANCO WASH
BRIDGE REPLACEMENT
PROJ MGR: DARIUSH     PH: 712-8427      $1,000

PPM JUN 03  

SH1J
 0000 MA SS70401C

CM  -QCR-0(203)A HUNT HIGHWAY - POWER TO ELLSWORTH
PAVE DIRT SHOULDERS
PROJ MGR:  MILES    PH: 712-8336        $410

QCR

SG1J
 0000 MA SS70201C

CM  -QCR-0(202)A CHANDLER HEIGHTS RD - POWER TO HAWES
PAVE DIRT SHOULDERS
PROJ MGR:  MILES    PH: 712-8336        $223

QCR



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

JUNE 2001  BID ADVERTISEMENT

ZS1G
  202L MA H576401C

202-C-200  SOUTH MTN FREEWAY
DCR & EIS 54.0

E

$32,805
22

PROJ MGR: ACEVEDO  PH: 712-4511          FY 01

February 13, 2015 Page 1 of  92



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

JUNE 2012  BID ADVERTISEMENT

AY1K
   10 PM

010-E(210)A JCT I19 - SR90
DCR AND EA260.3

T

$5,000
32.1

PROJ MGR:  BRAUER PH: 520-388-4263      DESIGN FY 12

NF1K
   19 PM H805101C

ARIVACA RD - PIMA MINE RD
PAVEMENT PRESERVATION 29.0

T
15.5

PROJ MGR: COLLINS    PH: 712-7980       

ON HOLD FOR FUNDING

TBD FY 12

XF1H
   19 PM H722201C

STP -019-A-(AUP) SAHUARITA TI
CONSTRUCT NEW TI 47.0

T

$0
0.6

PROJ MGR: SPENCER PH: 520-388-4260      

STAGE III PLANS, SPECS AND ESTIMATE DUE IN 
SEPTEMBER
11/3/11 - STAGE III PS&E SUBMITTED IN OCTOBER, 
COMMENTS DUE NOV 18.DESIGN FY 12

ZD1L
   60 PN

060-D(216)T QUEEN CREEK #406
DESIGN227.7

G

$1,200
0

PROJ MGR:  HSU   PH: 712- 8613          DESIGN FY 12

NG1K
   83 PM H806701C

STP -083-A(203)A I-10  - COUNTY LINE
PAVEMENT PRESERVATION 46.5

T
12.1

PROJ MGR: COLLINS    PH: 712-7980       

ON HOLD. NO FUNDING.

TBD FY 12

MZ1K
   86 PM H804801C

STP -086-A(207)A MP 80 - 105.3
SYSTEM PRESERVATION - ENGINEERING 80.0

T
25.3

PROJ MGR: COLLINS    PH: 712-7980       

HOLDING AT 95%

TBD FY 12

WE1K
   95 MO H819301C

095-C(   )A LAKE HAVASU STATE PARK
DESIGN PARKING LOT & BOAT LAUNCH RAMPS184.0

K

$671
0

PROJ MGR: ANDAZOLA  PH: 712-7629        

PENDING ON-CALL CONSULTANT SELECTION.

DESIGN FY 12

XH1L
   95 MO

LAKE HAVASU STATE PARK (CONTACT POINT) PH I
DESIGN STATE PARK ACCESS ROAD182.0

K

$532
1

PROJ MGR: ANDAZOLA  PH: 712-7629        DESIGN FY 12

XB1L
  160 AP

BR  -160-B(204)A CHINLE WASH BRIDGE #746
DESIGN429.0

H

$650
1

PROJ MGR:  HSU   PH: 712- 8613          DESIGN FY 12

February 13, 2015 Page 2 of  92



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

ZH1L
  260 NA

260-B(217)S MORTENSEN WASH BRIDGE #1641
DESIGN328.0

G

$65
0

PROJ MGR: FIALA   PH: 712-7453          DESIGN FY 12

February 13, 2015 Page 3 of  92



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

JUNE 2013  BID ADVERTISEMENT

YG1L
    8 YU

008-B(206)S GILA BEND - I10
SIGN REHABILITATION125.0

Y

$130
53

PROJ MGR: KAYANI  PH: 712-8527          

STAGE 3 COMPLETE.

DESIGN FY 13

NH1M
   10 MA

010-C(210)T 35TH AVE - SKY HARBOR BLVD
SAFETY STUDY141.7

E

$500
7.5

PROJ MGR: HOFFMAN   PH: 712-7454        DESIGN FY 13

SX1J
   10 PN H769601C

STP -010-D(205)A SR 87 TI TO TOWN OF PICACHO
CAPACITY ADDITIONS - ENGINEERING208.8

T
4.2

PROJ MGR: MILLS  PH: 712-8695           

 

TBD FY 13

PB1M
   10 PM

010-D(218)T I-10 AT MARANA RD, EXIT 236
STUDY236.0

T

$120
0.3

PROJ MGR: BECK   PH: 520-388-4231       DESIGN FY 13

II1M
   10 PM HX24901C

010-E(214)T I-10 AT CRAYCROFT ROAD TI IN TUCSON
DESIGN268.0

T

$148
0.3

PROJ MGR: STASTNY  PH: 712-7206         DESIGN FY 13

QG1M
   15 MO

I-15 MP 0-29
STUDY  0.0

F

$379
29

PROJ MGR: WALLACE PH: 928-779-7580      DESIGN FY 13

MU1L
   19 SC

019-A(217)A I19 E. FRONTAGE ROAD \ RUBY RD TI - RIO RICO TI
PROJECT ASSESSMENT  7.0

T

$666
4

PROJ MGR:  BRAUER PH: 520-388-4263      DESIGN FY 13

NV1M
   60 MA H865001C

NH  -060-B(219)T JOMAX RD. TO SR303L
DESIGN PAVEMENT PRESERVATION134.1

P

$62
4.4

PROJ MGR: ROBERTSON  PH: 712-3131       

PROJECT ON HOLD UNTIL FY17.  THE SR 303L AND US 
60 TI PROJECT MUST BE COMPLETED BEFORE THIS 
PROJECT CAN MOVE FORWARD.DESIGN FY 13

IN1M
   60 MA

060-A(207)S US 60 @ APACHE STREET IN WICKENBURG
DESIGN109.9

P

$10
0.1

PROJ MGR: ZAMAN  PH: 712-7302           DESIGN FY 13

February 13, 2015 Page 4 of  92



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

UR1K
   60 PN H817901C

ER  -060-D(206)A FLORENCE JUNCTION - QUEEN CREEK
SYSTEM PRESERVATION - RESTORATION/REHAB/RESURFACE213.0

T

$58
0

PROJ MGR: JEREZ       PH: 712-7187      DESIGN FY 13

DH1M
   87 CN

HSIP-087-C(205)S MP 268.1 - MP 278
PE  PH 1 & 2268.1

P

$900
9.9

PROJ MGR: MARINO  PH: 712:7803          

DESIGN WITHOUT CONSTRUCTION IN PROGRAM. 
DESIGN MAY BE DEFERRED

DESIGN FY 13

DN1M
   89 CN

NH  - FLAGSTAFF CITY LIMITS - LENOX PARK
FEASIBILITY REPORT FOR ACCESS MGT PLANNING420.0

F

$200
0

PROJ MGR: WALLACE PH: 928-779-7580      DESIGN FY 13

HH1M
   95 MO

095-D(208)T SR 95 @ VALENCIA ROAD
DESIGN239.0

K

$10
0.1

PROJ MGR: LUNA  PH:712-7371             

DATA WAS COLLECTED. TRAFFIC SIGNAL STUDY 
REPORT WAS COMPLETED-NO WARRANTS WERE MET.  
TRAFFIC SIGNAL STUDY REPORT WAS SUBMITTED TO 
DISTRICT FOR REVIEW IN MARCH 2DESIGN FY 13

GA1M
  191 GE H843901C

191-C(218)A US-191, GLOBE DISTRICT, WALLOW FIRE, SIGN REPAIRS
SYSTEM PRESERVATION (RESTORATION/REHAB/RESURFACE)226

G
0

PROJ MGR: JEREZ       PH: 712-7187      

PROJECT IS COMPLETE - EMERGENCY WORK BY STATE 
FORCES - SIGN REPAIRS.  WE HAVE ALREADY GOT 
REIMURSED BY FHWA FOR THIS PROJECT.DESIGN FY 13

ZB1L
  999 SW

999-A(378)S STATEWIDE FLEXIBLE DELINEATORS & MP SIGNS, PH 1
DESIGN FLEXIBLE DELINEATORS & MILE POST SIGNS  0.0

P

$250
0

PROJ MGR: FOLUCH      PH: 712-8116      

ECS IS REVIEWING CONSULTANT 
CONTRACT.CONTRACT APPROVED THIS WEEK.HDR 
UNDER CONTRACT.THIS IS A STUDY, CONSTRUCTION 
WILL BE H8624DESIGN FY 13

PN1J
  999 PN

STP -999-A(365)S NORTH - SOUTH CORRIDOR STUDY
DCR PLUS EIS  0.0

T

$7,739
0

PROJ MGR: YANG   PH:712-8715            DESIGN FY 13

ND1M
 0000 YV SH57801C

CWD-0(201)T CITY OF COTTONWOOD SIGN UPGRADE
REPLACE SIGNSCWD

P

$88
0

PROJ MGR: THATCHER  PH; 712-4544         FY 13

QH1M
 0000 MA SR24901C

MMA-0(224)T AVONDALE AVE @ UNION PACIFIC RR SAFETY PROJECT
DESIGN RAILROAD CROSSING IMPROVEMENTMMA

E

$212
0.1

PROJ MGR: PIKE  PH: 712-7149             FY 13

KO1M
 0000 SW SZ02201C

MMA-0(238)A SOUTHWEST VALLEY: 99TH AVE TO COTTON LANE
SYSTEM ENHANCEMENT (TRAFFIC MGMT AND ENGINEERING)MMA

E

$50
0

PROJ MGR: WILHARDT-SMITH 712-7396        FY 13
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

OY1M
 0000 PM SH58901C

PPM-0(237)D LAMBERT LANE AND THORNYDALE RD, PIMA COUNTY
DESIGNPPM

T

$334
0

PROJ MGR: THATCHER  PH; 712-4544         FY 13

MH1M
 0000 MA

PE0-0(216)A 75TH AVE & PEORIA AVE INTERSECTION -CITY OF PEORIA
DESIGN FOR  INTERSECTION SAFETY IMPROVEMENTSPEO

E

$850
0.4

PROJ MGR: KNIGHTEN  PH: 712:7615        

CONSTRUCTION PROJECT IS BEING MOVED TO 
FY17.ADVERTISED FOR SOQ'S FOR CONSTRUCTION 
MANAGER AT RISK (CMAR) ON 01/07/2015. FY 13

MG1M
 0000 MA

PE0-0(215)A 75TH AVE & CACTUS RD INTERSECTION - CITY OF PEORIA
DESIGN FOR INTERSECTION SAFETY IMPROVEMENTSPEO

E

$850
0.4

PROJ MGR: KNIGHTEN  PH: 712:7615        

CONSTRUCTION PROJECT IS BEING MOVED TO FY17. 
ADVERTISED FOR SOQ'S FOR CONSTRUCTION 
MANAGER AT RISK (CMAR) ON 01/07/2015. FY 13

MV1M
 0000 PM SH56801C

HSIP-TUC-0(247)A CITY OF TUCSON - 4TH/CONGRESS/TOOLE
IMPLEMENT SAFETY IMPROVEMENTS BASED ON ROAD SAFETYTUC

T

$137
1

PROJ MGR:BEHBAHANI PH: 712-8895          FY 13
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

JUNE 2014  BID ADVERTISEMENT

AA1N
   10 LA

010-A(223)T TYSON WASH BRIDGE EB #791 & WB #792
DESIGN BRIDGE REHABILITATION & SCOUR RETROFIT 18.0

Y

$250
1

PROJ MGR: BONDOC  PH: 712-8716          DESIGN FY 14

AL1N
   10 MA

010-C(211)T UNIVERSITY DRIVE TI UP STR #2004
DESIGN BRIDGE REHABILITATION151.0

E

$250
1

PROJ MGR: BENTON    PH: 712-6908        DESIGN FY 14

YJ1M
   10 MA

010-B(   )T I-10 DEAN ROAD
ENGINEERING STUDY119.2

E

$645
1

PROJ MGR: MILLS  PH: 712-8695           

PROJECT TO STUDY AND DETERMINE WAYS TO 
IMPROVE ACCESS FLOW AND OPERATION INTO THE 
CITY OF BUCKEYE.DESIGN FY 14

EI1N
   10 MA

010-C(   )S I-17 (MARICOPA TI) - SR202L
SPOT IMPROVEMENT STUDY149.0

E

$2,210
13

PROJ MGR: MCCALLY     PH: 712-7646      

PROJECT LIMITS ARE I-10 (SR143-202SANTAN). K/O 
MEETING HELD 12/11/14.  INITIAL DCR/CE AUGUST 2015 
S, FINAL DCR/CE FEBUARY 2016 S.DESIGN FY 14

ER1N
   10 PM

010-E(219)T CRAYCROFT TIOP & WILMOT ROAD TIOP, STR #594-#597
DESIGN BRIDGE DECK REHABILITATION268.0

T

$1,009
2

PROJ MGR: BENTON    PH: 712-6908        DESIGN FY 14

DW1N
   17 SW

017-A(238)T SR101 - I-40
CORRIDOR PROFILE STUDY215.0

E

$1,054
125

PROJ MGR: DEWAN  PH: 712-8542           DESIGN FY 14

AQ1N
   17 CN H874901C

017-B(231)T MOUNTAINAIRE RD - LAKE MARY RD
DESIGN PAVEMENT PRESERVATION333.9

F

$76
6

PROJ MGR: ROBERTSON  PH: 712-3131       DESIGN FY 14

VH1M
   19 PM

019-A(228)T CANOA RANCH REST AREA - DUVAL MINE RD
DESIGN PAVEMENT REHABILITATION 31.8

T

$372
10.7

PROJ MGR: YANG   PH:712-8715            

DESIGN PROJECT CREATED  AT PRB ON: 8/20/2013.

DESIGN FY 14

DL1N
   19 SW

019-A(229)S INTERNATIONAL BORDER - I-10
STUDY  0.0

T

$865
63

PROJ MGR: KARIM   PH: 712-6799          DESIGN FY 14
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

YH1H
   30 MA

801-A(   ) SR 85 - SR 303L
NEW ROADWAY CONSTRUCTION  0.0

E
12

PROJ MGR: MILLS  PH: 712-8695           TBD FY 14

DX1N
   40 SW

040-A(222)T CALIFORNIA SL - I-17
STUDY  0.0

F

$1,081
195

PROJ MGR: YAQUB      PH: 712-7644       DESIGN FY 14

DE1N
   40 MO

040-A(379)S HAVILAND REST AREA PARKING LOTS
PAVEMENT PRESERVATION 22.7

K

$100
0.4

PROJ MGR: ROBERTSON  PH: 712-3131       

DESIGN PROJECT ESTABLISHED AT PRB ON: 05/06/2014.

TBD FY 14

ZS1M
   40 MO

HSIP-040-A(   )T WEST KINGMAN TI INTERIM IMPROVEMENTS
DESIGN SPOT SAFETY IMPROVEMENTS 49.0

K

$213
1

PROJ MGR: MCGUIRE  PH: 712-8403         

KICK-OFF MEETING HELD ON 7/24/2014.

DESIGN FY 14

KG1K
   40 MO

NH  -040-A(212)N I-40/US 93 WEST KINGMAN TRAFFIC INTERCHANGE
DCR AND ENVIRONMENTAL DOCUMENT 48.0

K
1

PROJ MGR: MCGUIRE  PH: 712-8403         

STUDY PROJECT ONLY.  WILL NOT ADVERTISE FOR BID .

DESIGN FY 14

YR1M
   40 CN

040-C(215)T E WILLIAMS RR OP, EB #1911 & WB #1912
DESIGN BRIDGE DECK REHABILITAION165.0

F

$500
1

PROJ MGR: EBERS  PH: 928-779-7555       DESIGN FY 14

ET1N
   40 CN

040-C(216)T I-17 / I-40 INTERCHANGE, STR #1261 - #1264
DESIGN BRIDGE DECK REHABILITATION195.0

F

$1,000
2

PROJ MGR: WALLACE PH: 928-779-7580      DESIGN FY 14

EY1N
   40 CN

040-C(217)T W FLAGSTAFF TI OP, EB#1128 & WB#1129
DESIGN BRIDGE DECK REHABILITATION191.0

F

$500
1

PROJ MGR: MANSOR     PH: 712-6961       DESIGN FY 14

BR1N
   60 MA

060-B(221)S BETHANY HOME - 163RD AVENUE
STUDY137.9

E

$78
18.3

PROJ MGR: RASHID    PH: 712-7602        

COORDINATING WITH BNSF STAFF TO CONDUCT FIELD 
DIAGNOSTICS

DESIGN FY 14

QI1M
   69 YV

PRESCOTT LAKES PKWY - FRONTIER VILLAGE
FEASIBILITY STUDY293.8

P

$400
1

PROJ MGR: LI  PH: 712-8708              

FEASIBILITY STUDY TO DETERMINE HOW TO ELIMINATE 
THE BOTTLENECK ON SR 69 THAT OCCURS BETWEEN 
THE GATEWAY MALL AREA AND SR 69/89.DESIGN FY 14
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

BK1N
   84 PN H875401C

084-A(203)T SR 87 - UPRR BRIDGE
DESIGN PAVEMENT PRESERVATION195.2

T

$94
0.6

PROJ MGR: ROBERTSON  PH: 712-3131       DESIGN FY 14

AP1N
   85 PM H874801C

085-A(206)T WELCOME ST - PIMA COUNTY LINE
DESIGN PAVEMENT PRESERVATION 32.5

T

$79
10

PROJ MGR: ROBERTSON  PH: 712-3131       DESIGN FY 14

DT1H
   95 MO

STP -095-C(211) REALIGNMENT I-40 TO SR 68
ENVIRONMENTAL IMPACT STATEMENT200.0

K

$0
43

PROJ MGR: YANG   PH:712-8715            

TIER 1 EIS PROJECT ONLY

DESIGN FY 14

AY1N
   95 MO

095-D(   )T LAUSE ROAD EROSION CONTROL
EROSION CONTROL  STUDY242.0

K

$100
1

PROJ MGR: DOESCHER    PH: 712-7551      

STUDY PROJECT.

DESIGN FY 14

AR1N
   98 CN H875001C

098-A(201)T BIA ROUTE 6330 - NAVAJO MOUNTAIN RD
DESIGN PAVEMENT PRESERVATION340.0

F

$98
9

PROJ MGR: ROBERTSON  PH: 712-3131       DESIGN FY 14

WU1M
  101L MA

101-B(   )T SR 101L AT PRINCESS DRIVE TI
STUDY 36.0

E

$1,412
0.5

PROJ MGR: MCCALLY     PH: 712-7646      

THIS PROJECT IS ON-HOLD!  NO FUNDING IS 
CURRENTLY PROGRAMMED IN THE RTP FOR THIS 
PROJECT.DESIGN FY 14

EZ1N
  188 GI

JAKES CORNER DATA RECOVERY
ARCHAEOLOGICAL DATA RECOVERY REPORT270.0

G

$37
0

PROJ MGR: JEREZ       PH: 712-7187      

DESIGN PROJECT WITH OUT CORRESPONDING 
CONSTRUCTION FUNDING.

DESIGN FY 14

AO1N
  195 YU H874701C

195-A(   )T YUMA DISTRICT FOG SEAL PROJECT
DESIGN PAVEMENT PRESERVATION  9.6

Y

$64
14.4

PROJ MGR: ROBERTSON  PH: 712-3131       DESIGN FY 14

IZ1K
  303L MA

303-A(   ) RIGGS RD - SR 801
STUDY  3.8

E

$2,307
0

PROJ MGR: PROSNIER PH: 712-8495         DESIGN FY 14

AS1N
  389 MO H875101C

389-A(204)T COLORADO CITY - MAGLES RD
DESIGN PAVEMENT PRESERVATION  0.0

F

$102
27

PROJ MGR: ROBERTSON  PH: 712-3131       DESIGN FY 14
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

EJ1N
  888 MA

888-A(   )S I-10 AND I-17 CORRIDOR
DESIGN ITS IMPROVEMENTS  0.0

E

$514
39

PROJ MGR: BEASLEY     PH: 712-7645      DESIGN FY 14

EF1N
  888 MA

PUMP STATION EVALUATION PLAN
STUDY  0.0

M

$103
0

PROJ MGR: BAIZA      PH: 712-4711       

RECEIVED FEDERAL AUTHORIZATION.  10/21/14 PER 
ECS, THIS STUDY MUST BE CONTRACTED THROUGH 
THE PROCUREMENT OFFICE.DESIGN FY 14

TG1M
  888 SW H867401C

888-A(220)T MAG REGIONWIDE DESIGN FMS REHABILITATION
SYSTEM ENHANCEMENT (TRAFFIC MGMT AND ENGINEERING)  0.0

E

$560
0

PROJ MGR: WARNICK  PH: 712-4281         

FEDERAL AUTHORIZATION OBTAINED.

DESIGN FY 14

WK1L
  940 MA SR19101C

STP -000-6(171)A UNIVERSITY DR (TEMPE) 741-561J
AT-GRADE RAILROAD CROSSING DESIGN  0.0

E

$722
0.1

PROJ MGR: PIKE  PH: 712-7149            TBD FY 14

BG1N
  999 SW

888-A(   )S PHOENIX  REGION - VARIOUS LOCATIONS
LIGHT POLE INVENTORY AND DESIGN  0.0

E

$297
0

PROJ MGR: SHIR   PH: 602-712-7497       DESIGN FY 14

AU1N
  999 SW

999-A(   )T SOUTHERN REGION - VARIOUS LOCATIONS
LIGHT POLE SLIPBASE INVENTORY & DESIGN  0.0

T

$197
0

PROJ MGR: ISLAM       PH: 712-8621      DESIGN FY 14

NI1M
  999 SW

999-A(400)T ROADWAY DEPARTURE IMPLEMENTATION PLAN
SCOPING  0.0

X

$1,800
0

PROJ MGR: FOLUCH      PH: 712-8116      

ALL DISTRICT PRESENTATIONS ARE COMPLETE.
WORKING ON RUMBLE STRIPE PORTION OF PROJECT.

WORKING WITH STANDARDS ENG. ON RUMBLE STRIP DESIGN FY 14

AT1N
  999 SW

999-A(   )S WESTERN REGION -  VARIOUS LOCATIONS
LIGHT POLE SLIPBASES INVENTORY AND DESIGN  0.0

Y

$185
0

PROJ MGR: SHREEVE  PH: 7127627          DESIGN FY 14

ZJ1M
  999 SW

999-A(   )S STATEWIDE WEIGH IN MOTION (WIM)
FEASIBILITY STUDY  0.0

E

$383
0

PROJ MGR: LOVELL PH: 712-7754           DESIGN FY 14

DM1N
  999 SW

999-A(448)S STATEWIDE HWY RR CROSSINGS
RAILROAD PREEMPTION CLEARANCE TIMING STUDY  0.0

T

$84
0

PROJ MGR: COOK  PH:550-6070             DESIGN FY 14
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

BF1N
  999 SW

999-A(433)T NORTHERN REGION-VARIOUS LOCATIONS
LIGHT POLE SLIP BASE INVENTORY AND DESIGN  0.0

Y

$170
0

PROJ MGR: CHAKKARABAVI PH:712-8686     DESIGN FY 14

DB1N
 0000 MA SR08501C

000-6(075)A GRANT ROAD AND 7TH STREET
RAILROAD CROSSING SURFACE  0.0

E

$149
0

PROJ MGR: PIKE  PH: 712-7149             FY 14

IG1M
 0000 MA SR24201C

BKY-0(204)A APACHE RD @ UP CROSSING 741-775- B
MINOR RAILROAD SIGNAL WORKBKY

E

$91
0

PROJ MGR: PIKE  PH: 712-7149             FY 14

BM1N
 0000 CN SH61301C

CCN-0(222)F COCONINO COUNTY - STREET NAME SIGN UPGRADE (FMPO)
SIGN REPLACEMENTCCN

F

$45
0

PROJ MGR: EBERS  PH: 928-779-7555       

JPA EXCECUTED 3/27/14

 FY 14

MR1L
 0000 MA

CHN-0(218)A OCOTILLO ROAD; ARIZONA AVE - MCQUEEN RD, CHANDLER
ROADWAY WIDENINGCHN

E

$7,108
1

PROJ MGR:BEHBAHANI PH: 712-8895          FY 14

BW1N
 0000 PN SH63201C

ELY-0(203)T PROCUREMENT OF 500 REGULATORY STREET SIGNS
SYSTEM ENHANCEMENT-TRAFFIC MGMT AND ENGINEERINGELY

T
0

PROJ MGR: MILLS  PH: 712-8695           

PROCUREMENT PROJECT

 FY 14

QV1M
 0000 GE

GGE-0(200)T GREENLEE COUNTY BRIDGES
BRIDGE LOAD BEARING INSPECTIONGGE

S

$540
0

PROJ MGR: WILSON  PH: 520-388-4263      

PROJECT WILL LOAD TEST 5 BRIDGES AND PROVIDE 
LOAD RATINGS AND RECOMMENDED POSTED LOAD 
LIMITS. FY 14

BY1N
 0000 MA SH60701C

GDY-0(208)T SIGN INVENTORY MGMT SYS / SIGN UPGRADE, GOODYEAR
SIGN UPGRADEGDY

E
0

PROJ MGR: MILLS  PH: 712-8695            FY 14

EH1N
 0000 GE SB45801C

GGE-0(201)Z CAMPBELL BLUE RIDGE BRIDGE REPLACEMENT
SCOPING, DESIGN AND CONSTRUCTIONGGE

G

$998
0.1

PROJ MGR: WILSON  PH: 520-262-3247      

ADOT TO TRANSFER FUNDS TO CENTRAL FEDERAL 
LAND & HIGHWAY DEPT. FOR DEVELOPMENT & 
CONSTRUCTION, PER SW FY 14

ZT1M
 0000 SW SH60901C

KNG-0(208)T CITY OF KINGMAN SIGN INVENTORY PROJECT
SIGN INVENTORYKNG

K
0

PROJ MGR: KELLY:  PH: 733-6019          

PROCUREMENT PROJECT FOR INVENTORY SOFTWARE, 
SIGN/MARK INVENTORY, AND REFLECTOMETER. FHWA 
DESIGN AUTHORIZATION IS EXPECTED DURING 
MAY/JUNE 2014 FY 14
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

DU1N
 0000 SW SH62901C

KNG-0(209)T CITY OF KINGMAN PROTECTED LEFT TURNS
SYSTEM ENHANCEMENT-TRAFFIC MGMT AND ENGINEERINGKNG

K

$30
0

PROJ MGR: DOESCHER    PH: 712-7551      

C&S PROJECT WILL REPLACE LEFT TURN SIGNALS 
USING 100% HSIP, FY17 WACOG FUNDS $80,640. JPA 
FOR D&C WAS EXECUTED ON 6/2/14. FY 14

MA1M
 0000 SW SH54901C

LPK-0(203)A LITCHFIELD PARK,VARIOUS,SIGN MNGMNT-UPGRADE
SIGN INVENTORY MGT & SYST & SIGN UPGRADES PH 1 & 2LPK

E
0

PROJ MGR: THATCHER  PH; 712-4544         FY 14

WK1M
 0000 MO SH59001C

MMO-0(210)T COUNTY ROUTE 1/GOLDEN SHORES PKWY/OATMAN HWY
DESIGN INTERSECTION RECONSTRUCTIONMMO

K
0.1

PROJ MGR: ANDAZOLA  PH: 712-7629         FY 14

GV1M
 0000 MA SZ05701C

MES-0(225)D CITY OF MESA-SOUTHERN AVE; LONGMORE TO ALMA SCHOOL
PEDESTRIAN IMPROVEMENTMES

E
0

PROJ MGR: MCCALLY     PH: 712-7646      

THIS PROJECT IS UNDER CONSTRUCTION.

 FY 14

VI1M
 0000 MA SZ09001C

MMA-0(247)D MCDOWELL ROAD: 76TH ST TO USERY PASS RD
BICYCLE IMPROVEMENTSMMA

E
2.1

PROJ MGR: BAIZA      PH: 712-4711        FY 14

DT1N
 0000 SW SH62801C

MM0-0(212)T LED ENHANCED SPEED LIMIT SIGNS
SYSTEM ENHANCEMENT-TRAFFIC MGMT AND ENGINEERINGMMO

K

$170
0

PROJ MGR: DOESCHER    PH: 712-7551      

C&S PROJECT FOR LED SPEED LIMIT SIGNS, 100% HSIP, 
FY17 WACOG FUNDS $144,000. JPA FOR D&C WAS 
EXECUTED ON 5/6/14. FY 14

KJ1M
 0000 MA SZ00401C

PHX-0(270)A CITYWIDE DUSTPROOFING F/Y 13-VARIOUS LOCATIONS
SYSTEM PRESERVATION - RESTORATION/REHAB/RESURFACEPHX

E

$906
33

PROJ MGR: DAVIDSON  PH: 712:8534        

PROJECT AUTHORIZED - CA COMMUNITY UNDER 
CONSTRUCTION. PAYING INVOICES 01.12.15

 FY 14

VD1L
 0000 MA SH53001C

PHX-0(273)A DUNLAP AND 35TH AVENUE
STREET LIGHTS AND ROAD WIDENINGPHX

E

$980
0

PROJ MGR:BEHBAHANI PH: 712-8895          FY 14

NL1H
 0000 MA SS60601C

PHX-0(055)X AVENIDA RIO SALADO
HIGHWAYPHX

E

$30,997
0

PROJ MGR: MCGUIRE  PH: 712-8403          FY 14

PM1L
 0000 PM SL65801C

TEA -PPM-0(211)A CENTENNIAL ELEMENTARY SAFE ROUTES
ENHANCE SIDEWALKSPPM

T

$681
0.5

PROJ MGR: CONFER  PH 520-388-4265        FY 14
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

GH1M
 0000 MA SR23301C

STP -TMP-0(209)T BROADWAY ROAD, AAR/DOT NO. 741-565-L
RAILROAD CROSSING IMPROVEMENTTMP

E

$658
0.1

PROJ MGR: PIKE  PH: 712-7149             FY 14

MY1M
 0000 PM SS99901C

TUC-0(244)A ITS RTOC FY08 - TRAFFIC MONITORING CAMERAS
TRAFFIC MONITORING CAMERASTUC

T
0

PROJ MGR: ACEVEDO  PH: 712-4511          FY 14

RY1M
 0000 SW SZ08401C

TUC-0(254)D REGIONAL TRAFFIC SIGNAL OPERATIONS PROGRAM
SYSTEM ENHANCEMENT (TRAFFIC MGMT AND ENGINEERING)TUC

T
0

PROJ MGR: RODRIGUEZ PH:5203884218        FY 14

XA1M
 0000 MA SZ09401C

TMP-0(235)D RURAL ROAD TO KIWANIS PARK MUP
SYSTEM ENHANCEMENT (OTHER ENHANCEMENTS)TMP

E

$1,690
0.5

PROJ MGS: HASAN  PH:712-8879             FY 14

AY1L
 0000 NA SS95001C

WIN-0(201)A TRANSCON LANE SOUTH RECONSTRUCTION
ROADWAY WIDENINGWIN

H

$625
0.5

PROJ MGR: MANSOR     PH: 712-6961        FY 14
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

JANUARY 2015  BID ADVERTISEMENT

IS1J
   89A CN H741801C

STP -A89-B(204)A OAK CREEK CANYON
CREEK BANK PROTECTION385.1

F

$797
0.1

PROJ MGR: WALLACE PH: 928-779-7580      

PROJECT ADVERTISED FOR BIDS ON: 10/01/2014. BIDS 
WERE REJECTED, PROJECT NEEDS TO RE-ADVERTISE.

JAN 15

HB1N
 0000 MA SZ12101C

MES-0(228)D CITY OF MESA (CITYWIDE), RADIO UPGRADE
SYSTEM ENHANCEMENT (TRAFFIC MGMT AND ENGINEERING)MES

E

$248
3

PROJ MGR: MCCALLY     PH: 712-7646      

THIS PROJECT IS FOR PROCUREMENT OF EQUIPMENT 
ONLY. NO STAGE SUBMITTALS.

 FY 15

XP1M
 0000 MA SZ10201C

PHX-0(288)D ROOSEVELT STREET; 4TH ST - 7TH ST, PHOENIX
BIKE AND PEDESTRIAN IMPROVEMENTSPHX

E

$796
0.3

PROJ MGR: JESELNIK    PH: 712-6685      

AUTHORIZED FOR CONSTRUCTION BY FHWA 1/5/2015. 
ADV FOR BIDS 1/22 & 1/29. BIDS OPEN 2/17/15.

 FY 15

SW1M
 0000 PM SF02301C

TAP -PPM-0(239)D TANQUE VERDE ROAD AT EMILY GRAY JHS, TUCSON
CONSTRUCT HAWKPPM

T

$143
0

PROJ MGR: MCCALLY     PH: 712-7646      

PIMA COUNTY REVISED SCHEDULE: STAGE IV 
(95%)12/02/14A, PS&E (100%) 3/16/15 C, AUTHORIZATION 
4/30/15 ESTIMATED FY 15

CT1M
 0000 PM SF04101C

PPM-0(   )D WILDS RD; CORONADO SCHOOL -  BOWMAN RD,
CONSTRUCT MULTI-USE PATHWAYPPM

T

$246
1.1

PROJ MGR: JOHNSON                       

CA AGENCY. PREVIOUSLY DEVELOPED UNDER TRACS # 
H839001D  # 999-A(346)TEA FY 15

 FY 15

SV1M
 0000 PM SF02201C

TAP -PPM-0(238)D BOWES RD AT VALLARTA RD, TUCSON
CONSTRUCT A HAWK CROSSINGPPM

T

$133
0

PROJ MGR: MCCALLY     PH: 712-7646      

PIMA COUNTY REVISED SCHEDULE: STAGE IV(95%) 
12/02/14A, PS&E (100%) 3/16/15 C, AUTHORIZATION 
4/30/15 ESTIMATED. FY 15
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

FEBRUARY 2015  BID ADVERTISEMENT

BA1M
   10 LA H851101C

NH  -010-A(218)T MP 42 - HOVATTER RD
RR(4" TL, 3" PL) + AR-ACFC 42.0

Y

$12,000
10

PROJ MGR: JOHNSON PH: 712-7774          FEB 15

YD1L
   10 MA H834401C

NH  -010-C(209)T 3RD AVE - 3RD ST, DECK PARK TUNNEL
DRAINAGE IMPROVEMENTS144.9

M

$1,900
0.6

PROJ MGR: BAIZA      PH: 712-4711       

WORKING WITH CITY OF PHOENIX ON A LETTER OF 
AGREEMENT.

FEB 15

SS1M
   40 NA H867501C

040-D(230)T I-40 COUNTY LINE - JACKRABBIT ROAD
RR (5" TL; 3" PL) + FR250.0

H

$15,200
18

PROJ MGR: EGGEN   PH:712-7653           

THIS PROJECT WILL BE ADVERTISED WITH H849101C

FEB 15

VP1L
   40 CN H849401C

TEA -040-D(225)T COUNTRY CLUB BLVD FLAGSTAFF URBAN TRAILS SYSTEM
CONSTRUCT SHARED-USE PATHWAYS201.0

F

$582
0.3

PROJ MGR: JOHNSON                       

TEA FY 15

FEB 15

UV1L
   60 MA

RARF-060-B(212)T BELL ROAD TI
CONSTRUCT TI144.0

E

$33,000
0.3

PROJ MGR: MILLS  PH: 712-8695           

DESIGN-BUILD PROJECT

FEB 15

PZ1M
   60 NA

TEA -060-E(208)T SUMMIT TRAIL - SR 260
CONSTRUCT MULTI-USE PATH AND SIDEWALKS338.8

G

$867
1.2

PROJ MGR: MARIETTI  PH:712-7109         

PROJECT TO ADVERTISE FOR BIDS BY FEBRUARY 2015  
TEA FY 15

FEB 15

RW1L
   75 GE H846401C

BR  -075-A(202)A VARIOUS BRIDGES (STR #S 861,202,242,983,243,251)
SCOUR RETROFIT387.0

S

$1,040
10

PROJ MGR: HASAN  PH: 712-6908           

 

FEB 15

QQ1H
   89 CN H705601C

NH  -089-C(201)T SOUTH OF GRAY MOUNTAIN
PASSING LANES  (NB AND SB)452.6

F

$3,500
2.5

PROJ MGR: WALLACE PH: 928-779-7580      FEB 15

VY1M
  999 SW H871001C

STP -999-A(417)T KINGMAN DISTRICT WIDE
PAVEMENT PRESERVATION (CRACK SEALING)  0.0

K

$1,175
0

PROJ MGR: ROBERTSON  PH: 712-3131       FEB 15
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

KR1M
 0000 SW SZ03401C

H0L-0(200)A CITY OF HOLBROOK, MCLAWS RD
SYSTEM PRESERVATION (RESTORATION/REHAB/RESURFACE)HOL

H

$627
1.1

PROJ MGR: MANSOR     PH: 712-6961        FY 15

DV1N
 0000 SW SH63001C

NAC-0(201)T NACOG REGIONAL SIGN PROJECT
SYSTEM ENHANCEMENT-TRAFFIC MGMT AND ENGINEERINGNAC

F

$663
0

PROJ MGR: EBERS  PH: 928-779-7555       

THIS C&S PROJECT WILL REPLACE SIGN PANELS 
REGION WIDE.. JPA FOR DESIGN WAS EXECUTED ON 
6/2/2014. FY 15

PW1H
 0000 PM SS63201C

TEA -TUC-0(203)B CAMPBELL AVE; GRANT RD - FT. LOWELL RD
MAIN STREET REVITALIZATIONTUC

T

$643
1

PROJ MGR: CONFER  PH 520-388-4265       

01C FUNDS OBLIGATED 09/24/2014

 FY 15
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

MARCH 2015  BID ADVERTISEMENT

BU1M
   10 CH H866601C

NH  -010-E(216)T MESCAL ROAD - JCT SR 90
RR(5" TL,  3" PL) + AR-ACFC296.0

S

$6,300
5

PROJ MGR: MCGUIRE  PH: 712-8403         MAR 15

NB1K
   10 PM H805201C

NH  -010-E(208)T MARSH STATION - COUNTY LINE
SUPERELEVATION IMPROVEMENTS /  MILL & REPLACE291.7

T

$8,000
6

PROJ MGR: SPENCER PH: 520-388-4260      

THIS PROJECT WILL BE BID WITH H8661, H8411, AND 
H8666.

MAR 15

NA1L
   10 PM H841101C

NH  -010-E(213)A DAVIDSON CANYON WB BRIDGE, STR #598
BRIDGE SUPERSTRUCTURE REPLACEMENT284.4

T

$4,000
1

PROJ MGR: PAUL        PH: 712-7251      MAR 15

TK1M
   10 PM H866101C

HSIP-010-E(215)T MP 281.3 - MP 288.12
CONSTRUCT SUPERELEVATION IMPROVEMENTS281.3

T

$9,714
6.8

PROJ MGR: SPENCER PH: 520-388-4260      MAR 15

VT1K
   17 MA H814601C

NH  -017-A(234)A BUCKEYE RD,GRANT,  JEFFERSON & ADAMS
ELECTRICAL REHABILITATION198.0

E

$2,000
5

PROJ MGR: BAIZA      PH: 712-4711       MAR 15

PA1L
   19 PM

TEA -019-A(214)A ESPERANZA BLVD/ I-19 INTERCHANGE
CONSTRUCT BICYCLE AND PEDESTRIAN ENHANCEMENTS 40.7

T

$399
0.3

PROJ MGR: CONFER  PH 520-388-4265       

TEA - FY 15 NEEDS PRB ACTION TO MOVE INTO THE 
4TH QUARTER OF FY15.

MAR 15

SU1K
   19 SC

NH  -019-A(211)A MP 16 - MP 21.1
RR (4" TL, 3" PL) + FR 16.0

T

$7,000
5

PROJ MGR: MCGUIRE  PH: 712-8403         MAR 15

CI1M
   40 MO H860701C

NH  -040-B(217)T WILLOW TI - MARKHAM WASH
RR (5" TL, 3" PL) + AR-ACFC 86.2

K

$20,500
21.8

PROJ MGR: DOESCHER    PH: 712-7551      MAR 15

KW1N
   40 CN

040-C(   )Z I-40 COUNTY LINE TI UP STR. #844
BRIDGE REPAIR148.3

F

$250
1

PROJ MGR: BENTON    PH: 712-7910        MAR 15
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

JW1M
   40 NA H863501C

BR  -040-D(229)T TANNER WASH BRIDGE EB, STR #902
BRIDGE REPLACEMENT278.0

H

$2,500
1

PROJ MGR: PARK  PH: 712-8987            MAR 15

GS1H
   60 PN H790001C

STP -060-D(208)A SILVER KING SECTION & SUPERIOR STREETS
RECONSTRUCT TO 4 LANE RDWY W/CNT TURN LANE222.0

G

$45,000
5

PROJ MGR: JEREZ       PH: 712-7187      

PROJECT IS ON TARGET PLANS ARE COMPLETED, R/W 
AND UTILITY CLEARANCE ARE ON TARGET.

MAR 15

PY1M
   60 AP H843801C

TEA -060-F(201)A MAIN STREET STREETSCAPE, SPRINGERVILLE
CONSTRUCT STREETSCAPE388.0

G

$557
0.2

PROJ MGR: MARIETTI  PH:712-7109         

TEA FY 15

MAR 15

KX1L
   70 GI H835901C

BR  -070-A(210)A GILSON WASH BRIDGE, STR # 464
SCOUR RETOFIT259.0

G

$225
0.1

PROJ MGR: BOLAND  PH: 712-6660          MAR 15

VX1M
   73 NA H870901C

FA  -073-A(204)T CANYON DAY- INDIAN ROUTE 44
SLURRY SEAL PROJECT333.1

G

$425
13

PROJ MGR: ROBERTSON  PH: 712-3131       MAR 15

UB1M
   77 NA H868101C

STP -077-B(210)T JCT US-60 - MP352
RR 3" AC + CHIP SEAL343.3

G

$6,500
10

PROJ MGR:  MILES    PH: 712-8336        MAR 15

WH1K
   80 CH H800402C

HSIP-080-A(208)A FREEMONT STREET - TOMBSTONE
LIGHTING AND SIDEWALKS316.5

S

$936
1.5

PROJ MGR: HENIGE  PH: 712-7132          

THIS WILL BID WITH H7475 11-24-14

MAR 15

LU1J
   80 CH H747501C

TEA -080-A(200)T FREMONT ST - TOMBSTONE
SIDEWALKS, PORCH & STREETSCAPE317.1

S

$592
0

PROJ MGR: HENIGE  PH: 712-7132          

THIS PROJECT IS GOING TO BID WITH H8004 SK 11-24-
14TEA FY 15

MAR 15

GU1M
   86 PM

TEA -086-A(211)T TOWN OF SELLS PEDESTRIAN BRIDGES
CONSTRUCT PEDESTRIAN BRIDGE114.7

T

$652
0.8

PROJ MGR: CONFER  PH 520-388-4265       

TEA FY 15. COMBINING STAGE IV AND V PLANS.

MAR 15

AZ1G
   86 PM H680601C

STP -086-A(210)T VALENCIA RD - KINNEY RD
FOUR LANE CONSTRUCTION159.5

T

$48,035
6.6

PROJ MGR:  BRAUER PH: 520-388-4263      MAR 15
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

XJ1L
   90 CH H831301C

TEA -090-A(204)T PEDESTRIAN WALKWAY - TOWN OF HUACHUCA CITY
CONSTRUCT PEDESTRIAN WALKWAY313.0

S

$464
0.4

PROJ MGR: HENIGE  PH: 712-7132          

TEA FY 15

MAR 15

JL1L
   92 CH H830701C

TEA -092-A(202)A SR92 - TAYLOR AVENUE
TRANSPORTATION ENHANCEMENT352.5

S

$761
1.2

PROJ MGR: JOHNSON                       

TEA FY 15

MAR 15

NW1L
   95 YU H459901C

NH  -095-B(201)A FORTUNA WASH BRIDGE
CONSTRUCT NEW BRIDGE 34.0

Y

$13,500
3.6

PROJ MGR: HAKARI     PH: 712-7468       MAR 15

XL1L
   95 LA H849201C

HSIP-095-C(216)A CIENEGA SPRINGS RD
SB LEFT TURN LANE148.9

Y

$2,550
0.5

PROJ MGR: HAKARI     PH: 712-7468       MAR 15

MP1K
   95 LA H798601C

TEA -S95-A(201)T W CALIFORNIA AVE; COLORADO RIVER - 7TH ST.
DESIGN ROADWAY & SIDEWALK ENHANCEMENT143.9

Y

$427
0.5

PROJ MGR: JOHNSON                       

JPA 10-1581 (SIGNED). DESIGN BUDGET INCREASED AT 
PRB ON 9/3/2014.  TEA/FY17

MAR 15

VW1M
  180 AP H870801C

FA  -180-C(205)T RODEO GROUNDS - CARILLO
CHIP SEAL PROJECT402.7

G

$475
4.3

PROJ MGR: ROBERTSON  PH: 712-3131       MAR 15

VN1M
  189 SC

FA  -189-A(205)T MARIPOSA LPOE PEDESTRIAN UNDERCROSSING
CONSTRUCT PEDESTRIAN UNDERCROSSING  0.0

T

$2,500
0.3

PROJ MGR:  BRAUER PH: 520-388-4263      

STUDY PM IS CARLOS LOPEZ FROM MPD.

MAR 15

DY1M
  191 AP H859201C

STP -191-E(212)T MANY FARMS - A.C. RD 508
FENCING WIDENING462.5

H

$630
7.5

PROJ MGR: PARK  PH: 712-8987            MAR 15

GA1J
  260 YV H717101C

TEA -260-A(201) CLIFFS PARKWAY - MAIN STREET,  CAMP VERDE
SIDEWALKS & LANDSCAPING220.0

P

$203
0.8

PROJ MGR: JESELNIK    PH: 712-6685      

INTENT REMAINS TO PACKAGE WITH SL633 UNDER ONE 
CONTRACT.TEA FY 15

MAR 15

ML1M
  260 NA H837801C

260-C(206)T BLUE RIDGE ELEMENTARY SCHOOL SIDEWALK
SIDEWALK IMPROVEMENTS350.0

G

$227
0.5

PROJ MGR: MARIETTI  PH:712-7109         

SCHEDULE REVISED, SCHOOLS OUT MAY 29TH, 
CONSTR START EARLY JUNE; TEA FY 15

MAR 15
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

WV1M
  264 CN H868201C

ST  -264-A(218)T MP 340.24 - NAVAJO COUNTY LINE
PAVEMENT PRESERVATION (CHIP SEAL)340.0

H

$1,660
19.3

PROJ MGR: ROBERTSON  PH: 712-3131       

PROJECT WILL BE ADVERTISED WITH H8568 (EAST OF 
COCONINO & NAVAJO COUNTY LINE)

MAR 15

ZR1L
  264 NA H856801C

EB  -264-A(216)T EAST OF COCONINO & NAVAJO COUNTY LINE
PAVEMENT PRESERVATION (CHIP SEAL)361.0

H

$1,175
12.2

PROJ MGR: ROBERTSON  PH: 712-3131       

ADVERTISEMENT EXPECTED IN MARCH 2015

MAR 15

NU1L
  303L MA H861001C

RARF-303-A-NFA  I-10/303L TI, PHASE I (I-10 REALIGNMENT)
CONSTRUCT LANDSCAPE104.0

E

$8,500
0

PROJ MGR: PROSNIER PH: 712-8495         MAR 15

KV1M
  347 PN H864301C

347-A(211)T BOWLIN RD TO JUAN ST
CONSTRUCT SIDEWALK AND ADA RAMPS172.0

T

$233
0.5

PROJ MGR: HASAN  PH:712-4493            

ADDING THE ADA FEASIBILITY REPORT THROUGH A 
CONTRACT MOD.TEA FY 15

MAR 15

ZB1M
  366 CH H863901X

SB  -AZ12-(001)T COLUMBINE INTERPRETIVE CENTER
ENHANCEMENTS AT INTERPRETIVE CENTER142.2

S

$302
0.1

PROJ MGR: WILSON  PH: 520-262-3247      

PROJECT WILL TO BE DEVELOPED BY THE USFS

MAR 15

OV1M
 0000 MA

AVN-0(216)T DYSART ROAD; SANTA FE - INDIAN SCHOOL, AVONDALE
PROCURE AND INSTALL ITS COMPONENETSAVN

E

$539
0

PROJ MGR: KNIGHTEN  PH: 712:7615        

ENVIRONMENTAL CLEARANCE 02-30-15
STAGE V FINAL PS&E 04-01-15
BID READY 04-15-15
BID ADVERTISEMENT 04-30-15 FY 15

DO1N
 0000 SW SH61001C

AAP-0(203)T APACHE COUNTY - CORRIDOR PAVEMENT MARKING UPGRADE
SYSTEM ENHANCEMENT-OTHER ENHANCEMENTSAAP

G

$90
0

PROJ MGR: KELLY:  PH: 733-6019          

GOING THROUGH C & S

 FY 15

JK1M
 0000 MA SZ04301C

AVN-0(214)F CENTRAL AVE; VAN BUREN ST - WESTERN AVE, AVONDALE
CONSTRUCT MULTI USE PATHAVN

E

$3,327
1

PROJ MGR: KNIGHTEN  PH: 712:7615         FY 15

HG1M
 0000 PN

APJ-0(206)T APACHE JCT SAFE ROUTE TO SCHOOLS
SAFE ROUTES TO SCHOOLAPJ

E

$313
0

PROJ MGR: MILLS  PH: 712-8695           

TEA/FY17

 FY 15

KS1M
 0000 AP SZ04001C

AAP-0(202)T APACHE COUNTY; CR 3144 FROM CR 4148 TO CR 4149
PAVEMENT PRESERVATIONAAP

G

$840
3.5

PROJ MGR: MANSOR     PH: 712-6961        FY 15
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

RN1L
 0000 PN SS98401C

STP -APJ-0(205)T IRONWOOD DRIVE; BROADWAY AVE - APACHE TRAIL
ROADWWAY IMPROVEMENTSAPJ

E

$1,135
1.7

PROJ MGR: MILLS  PH: 712-8695            FY 15

HM1J
 0000 YV SL63301C

TEA -CMV-0(201)A FINNIE FLAT RD, CAMP VERDE
SIDEWALK AND LANDSCAPINGCMV

P

$703
0.5

PROJ MGR: JESELNIK    PH: 712-6685      

MAJOR ISSUES WITH STG IV THAT WILL REQUIRE 
RESUBMITTAL AND REGROUPING WITH THE TOWN ON 
HOW TO PROCEED. WILL NEED TO MOVE TO ANOTHER 
FY. TEA FY 17 FY 15

BN1L
 0000 CH SS95401C

CCH-0(202)A DAVIS ROAD (MP 9.9) - SAFETY/DRAINAGE IMPROVEMENTS
DRAINAGE IMPROVEMENTSCCH

S

$2,115
1

PROJ MGR: WILSON  PH: 520-262-3247       FY 15

AK1J
 0000 CH SS64201C

HPS -CCH-0(200)A DAVIS ROAD
SAFETY IMPROVEMENTSCCH

S

$3,531
24

PROJ MGR: WILSON  PH: 520-262-3247       FY 15

SG1M
 0000 AP SZ08201C

EGR-0(203)T SCHOOL BUS ROAD AND 4TH AVENUE
SYSTEM PRESERVATION (RESTORATION/REHAB/RESURFACE)EGR

G

$891
4.1

PROJ MGR: MARIETTI  PH:712-7109         

SCHOOL BUS RD MOVING AHEAD; 4TH AVE STOPPED

 FY 15

HK1N
 0000 MA SZ13201C

GIL-0(213)T PECOS RD/POWER RD
TRAFFIC SYSTEM ENHANCEMENTGIL

E

$205
0

PROJ MGR: HASAN  PH:712-4493            

PROCUREMENT PROJECT. THIS PROJECT WILL HAVE 
SCOPING DOCUMENT AND NO PLAN SET.

 FY 15

JQ1K
 0000 MA SL67101C

TEA -GLN-0(220)T MARYLAND AVE SPOT IMPROVEMENT
BICYCLE ROUTE SPOT IMPROVEMENTSGLN

E

$393
0.3

PROJ MGR: JESELNIK    PH: 712-6685      

CURRENTLY IN FINAL PS&E REVIEW WITH DISTRICT 
AND C&S. AS OF 1/12/15, PENDING SUBMITTAL OF 3RD 
REVISED PS&E. FY 15

OE1M
 0000 GH SL72001C

TEA -GGH-0(202)T GOLF COURSE ROAD REAY LN - 20TH AV GRAHAM COUNTY
CONSTRUCT SHARED USE PATHGGH

S

$482
1.4

PROJ MGR: HENIGE  PH: 712-7132          

THIS PROJECT IS A 4TH QUARTER AND POSSIBLY A FY 
16. TEA/FY16

 FY 15

LI1M
 0000 MA SF01501C

GLN-0(239)T MYRTLE AVE;  62ND AVE -  66TH DR, GLENDALE
CONSTRUCT SIDEWALK IMPROVEMENTSGLN

E

$506
0.5

PROJ MGR: JESELNIK    PH: 712-6685      

AS OF 1/21/15, STILL PENDING NEPA APPROVAL, WHICH 
IS DELAYING GEOTECH, MATL'S CLEARANCE, AND 
PS&E, THUS DELAYING DELIVERY TO 4TH QUARTER OR 
EARLY FY16. TEA/FY18 FY 15

YO1H
 0000 MA

TEA -GLN-0(203)T GRAND CANAL; LOOP 101 - NEW RIVER, GLENDALE
CONSTRUCT MULTI-USE PATHWAYGLN

E

$670
1.3

PROJ MGR: JESELNIK    PH: 712-6685      

LACK OF TIMELY CITY AND CITY DESING CONSULTANT 
RESPONSE WILL PUSH DELIVERY TO FY16. AS OF 1/21, 
PENDING CORRECTED JPA AND CITY/SRP 
AGREEMENT.TEA FY 17 FY 15
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

GB1N
 0000 MA SZ11901C

GDY-0(209)T SR303; MCDOWELL - CAMELBACK, GOODYEAR
FIBER OPTIC INSTALLATIONGDY

E

$233
3

PROJ MGR: WILHARDT-SMITH 712-7396        FY 15

GA1N
 0000 MA SZ11801C

GDY-0(207)T VAN BUREN ST; ESTRELLA - COTTON, GOODYEAR
CCTV INSTALLATIONGDY

E

$1,000
2

PROJ MGR: WILHARDT-SMITH 712-7396        FY 15

GJ1M
 0000 PM

PPM-0(227)A HARRISON RD; CATALINA HWY - SABINO HIGH SCHOOL
CONSTRUCT BIKE LANEPPM

T

$632
1.9

PROJ MGR: CONFER  PH 520-388-4265       

CA AGENCY PROJECT - TEA/FY17

 FY 15

JJ1M
 0000 CN SZ00601C

STP -PAG-0(201)T SOUTH NAVAJO; 7TH AVE - SAGE AVE
ROAD IMPROVEMENTSPAG

F

$620
0.4

PROJ MGR: MANSOR     PH: 712-6961        FY 15

KU1M
 0000 MA SZ04501C

PHX-0(276)D INDIAN SCHOOL RD; GRAND CANAL - 16TH ST, PHOENIX
CONSTRUCT MULTIUSE PATH AND BRIDGEPHX

E

$2,208
0.1

PROJ MGR: MCGUIRE  PH: 712-8403          FY 15

LK1M
 0000 MA

QCR-0(213)S QUEEN CRK WASH BIKE & PED PATH
BICYCLE & PEDESTRIAN IMPROVEMENTSQCR

E

$635
1

PROJ MGR: KNIGHTEN  PH: 712:7615         FY 15

OZ1M
 0000 MA SL71401C

QCR-0(209)A QUEEN CREEK WASH;HAWKS RD & ELLSWORTH, QUEEN CREEK
CONSTRUCT MULTI USE PATHQCR

E

$517
1

PROJ MGR: KNIGHTEN  PH: 712:7615        

TEA FY 15

 FY 15

IY1M
 0000 LA SL71801C

TEA -QTZ-0(203)T HI JOLLY WAYFINDING  SIGNAGE
TRANSPORTATION ENHANCEMENTQTZ

Y

$481
2

PROJ MGR: JOHNSON                       

TEA FY 15

 FY 15

MQ1M
 0000 NA SL72801C

SLW-0(203)T N 8TH ST - N 11TH ST & E COOLEY S
CONSTRUCT SIDEWALKSSLW

G

$603
0.9

PROJ MGR: MARIETTI  PH:712-7109         

TEA FY 18

 FY 15

XS1M
 0000 MA SZ09601C

SCT-0(224)D SCOTTSDALE:  CITY-WIDE
HIGHWAY ADVISORY RADIO DEPLOYMENTSCT

E

$418
0

PROJ MGR: WILHARDT-SMITH 712-7396        FY 15
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

ZD1M
 0000 YU

S0M-0(207)T HWY95 AVENUE D TO AVENUE G
PAVEMENT PRESERVATIONSOM

Y

$544
2.5

PROJ MGR: HAKARI     PH: 712-7468        FY 15

LB1M
 0000 MA SZ03001C

SCT-0(218)A AZ CANAL; CHAPARRAL - INDIAN BEND WASH, SCOTTSDALE
MULTI-USE PATHWAYSCT

E
2

PROJ MGR: WILHARDT-SMITH 712-7396        FY 15

KK1M
 0000 NA SZ00701C

SNW-0(200)A 7TH SOUTH FROM 9 SOUTH TO CENTENNIAL RD
SYSTEM PRESERVATION - RESTORATION/REHAB/RESURFACESNW

G

$624
0.5

PROJ MGR: LEON  PH: 712-4642             FY 15

KP1M
 0000 NA SZ02901C

TAY-0(200)A LOVE LAKE RD., TOWN OF TAYLOR
SYSTEM PRESERVATION (RESTORATION/REHAB/RESURFACE)TAY

G

$704
2.5

PROJ MGR: LEON  PH: 712-4642             FY 15
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

APRIL 2015  BID ADVERTISEMENT

EK1M
   10 MA H864201C

CMAQ-010-B(212)T LITCHFIELD RD - 83RD AVE
CONSTRUCT FMS128.2

E

$5,500
7.5

PROJ MGR: MURRAY  PH: 712-6256          APR 15

BF1L
   51 MA H808001C

051-A203)A BLACK MOUNTAIN BLVD RAMPS TO SR 51
NEW FACILITIES - ENGINEERING 15.0

E

$164,000
1

PROJ MGR: MCCALLY     PH: 712-7646      

MAG /CITY OF PHOENIX PROCESSING CONSTRUCTION 
BUDGET INCREASE OF $5 MIL. (21.5 MIL) REVISED 
BUDGET. MAG APPROVAL IN LATE FEBRUARY 2015, 
CMAR/STB AWARD 4/17/15APR 15

TY1M
   69 YV

HSIP-069-A(213)T KACHINA  PLACE - HEATHER HEIGHTS
CONSTRUCT LEFT TURN TRAFFIC SIGNAL281.7

P

$127
14.5

PROJ MGR: KAYANI  PH: 712-8527          APR 15

SF1H
   89A CN H703201C

HSIP-A89-B(213)A OVERLOOK - J W POWELL BLVD
CONSTRUCT SHOULDER WIDENING391.1

F

$4,000
3.2

PROJ MGR: MANSOR     PH: 712-6961       

CENTRAL FEDERAL LANDS HIGHWAY DIVISION (CFLHD) 
IS LEADING THE DESIGN. CFL WILL ADVERTISE THE 
PROJECT AND PERFORM CONSTRUCTION 
ADMINISTRATION.APR 15

EA1M
  260 YV H862501C

STP -260-A(207)T SR 260 AT INDUSTRIAL DRIVE IN CAMP VERDE
CONSTRUCT ROUNDABOUT218.7

P

$1,300
0.4

PROJ MGR: LI  PH: 712-8708              

BID ADVERTISEMENT DATE WILL BE DETERMINED BY 
UTILITY POTHOLING  RESULT  AND RIGHT OF WAY 
ACQUISITION PROCESS.APR 15

MO1L
 0000 PN H828301C

999-A(317)A SR2S CASA GRANDE ROCKNROLL FOR SAGUARO&COTTONWOOD
SYSTEM ENHANCEMENT - SAFETY IMPROVEMENTS  CSG

T

$295
0.5

PROJ MGR: CONFER  PH 520-388-4265       

TEA FY 15

 FY 15

BX1N
 0000 MA SH62701C

AVN-0(217)T SIGN MANAGEMENT SYSTEM/SIGN UPGRADE, AVONDALE
SIGN REPLACEMENTAVN

E

$222
0

PROJ MGR: MILLS  PH: 712-8695            FY 15

CF1N
 0000 MA SH63401C

BKY-0(212)T SIGN MANAGEMENT SYSTEM/SIGN UPGRADE, BUCKEYE
SIGN UPGRADEBKY

E

$167
0

PROJ MGR: MILLS  PH: 712-8695            FY 15

DP1N
 0000 CN SH61401C

CCN-0(223)T COCONINO COUNTY - STREET NAME SIGN UPGRADE (NACOG)
SYSTEM ENHANCEMENT (SAFETY IMPROVEMENTS)CCN

F

$94
0

PROJ MGR: EBERS  PH: 928-779-7555       

PROCUREMENT PROJECT WILL REPLACE SNS REGION 
WIDE TO USE 100% HSIP, FY15, NACOG FUNDS $94,000. 
JPA FOR D&C WAS EXECUTED ON 4/30/14.NACOG TIP 
CCN 15-005C FY 15
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

ED1L
 0000 NA PSRTS06C

999-A(253)A HULET ELEM & HOLBROOK JR HIGH, HOLBROOK
CONSTRUCT SIDEWALKS  / ADA RAMPSHOL

H

$191
0

PROJ MGR: JOHNSON PH: 712-7774          

TEA FY 15

 FY 15

PA1M
 0000 PM

PPM-0(228)A CAMINO DE LA TIERRA; RIVER RD - CDO RIVERPATH
CONSTRUCT BIKE LANES AND BRIDGEPPM

T

$595
2

PROJ MGR: CONFER  PH 520-388-4265       

TEA/FY18

 FY 15

XO1L
 0000 PM

PPM-0(229)T PANTANO RIVERPATH; SPEEDWAY-5TH ST, TUCSON
CONSTRUCT MULTI-USE PATHWAYPPM

T

$607
0.5

PROJ MGR: CONFER  PH 520-388-4265       

TEA/FY15

 FY 15

OK1M
 0000 AP SS99201C

STP -SPV-0(200)T PIMA ST - MARICOPA DR. - US 60
OVERLAYSPV

G

$445
0.5

PROJ MGR: MARIETTI  PH:712-7109         

ENV CLR SECURED 01/09/2015

 FY 15

HG1K
 0000 PM SL63801C

TUC-0(219)A PARK AVE; SPEEDWAY BLVD - FT. LOWELL RD, TUCSON
ADD DG PATHTUC

T

$529
1

PROJ MGR: RODRIGUEZ PH:5203884218       

TEA/FY17

 FY 15

AT1L
 0000 MA

REALIGNMENT -PEORIA AVE AT 115TH
INTERSECTION IMPROVEMENTSYTN

E

$450
0.1

PROJ MGR: MILLS  PH: 712-8695            FY 15

KB1N
 0000 YU SH64901C

YYU-0(209)D OLD HWY 80; AVE 21E - AVE 52E, YUMA CO
STRIPING AND RUMBLE STRIPSYYU

Y

$390
0

PROJ MGR: HAKARI     PH: 712-7468        FY 15
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

MAY 2015  BID ADVERTISEMENT

HT1M
   17 YV H862301C

FA  -017-B(226)T VERDE RIVER BRIDGE NB # 1731
BRIDGE REHABILITATION287.0

P

$1,000
1

PROJ MGR: HOSSAIN  PH:712-8013          

PROJECT WILL BE BACK TO ORIGINAL 3RD QUARTER.

MAY 15

BL1J
   60 PN HX20701C

FA  -060-D(202)T QUEEN CREEK TUNNEL LIGHTING
REPLACE TUNNEL LIGHTING228.4

G

$450
0.2

PROJ MGR: JEREZ       PH: 712-7187      

ON 02/04/15 THE PROJECT WAS PRESENTED TO PPAC 
FOR APPROVAL

MAY 15

CR1N
   60 NA H876201C

060-E(   )T NATIONAL FOREST BOUNDARY - SHOW LOW
DESIGN PAVEMENT PRESERVATION335.8

G

$111
6.8

PROJ MGR: ROBERTSON  PH: 712-3131       

DESIGN WITHOUT CORRESPONDING CONSTRUCTION

MAY 15

NZ1M
   66 MO H861201C

AZ1-2(002)Z SR 66 ANDY DEVINE AV & FIRST ST IN KINGMAN
PEDESTRIAN CROSSING IMPROVEMENTS 57.0

K

$257
0.1

PROJ MGR: JOHNSON PH: 712-7774          MAY 15

EZ1M
   70 GH H839701C

TEA -070-A(211)A TRIPP CANYON - 300 WEST
CONSTRUCT PEDESTRIAN BRIDGE EXTENSION329.8

S

$582
0.5

PROJ MGR: WEBBER  PH: 712-7607          

TEA FY 15

MAY 15

YX1M
   85 MA H873801C

FA  -085-B(206)T GILA BEND AIRPORT- MP 130.42
PAVEMENT REHABILITATION121.5

Y

$4,450
8.9

PROJ MGR: ROBERTSON  PH: 712-3131       MAY 15

CE1N
 0000 GE SH60601C

HSIP-CLF-0(200)T TOWN-WIDE SIGN REPLACEMENT PROJECT, CLIFTON
SIGN UPGRADECLF

S

$40
0

PROJ MGR: KELLEY:  PH: 733-6019         

CLIFTON-PROCUREMENT PROJECT WILL REPLACE 
REG/WARN/SNS REGION WIDE USING 100% HSIP, FY15 
FUNDS $40,345. JPA FOR D&C WAS EXECUTED ON 
4/30/14. FY 15

XF1M
 0000 MA SZ09701C

CVK-0(204)T CAVE CREEK ROAD; CAREFREE HIGHWAY - PIMA ROAD
CONSTRUCT BIKE LANESCVK

E

$3,229
8.4

PROJ MGS: HASAN  PH:712-8879             FY 15

YM1M
 0000 AP

EGR-0(202)T THE EAGAR ELK TRAIL
CONSTRUCT SHARED USE PATHEGR

G

$301
1.5

PROJ MGR: MARIETTI  PH:712-7109         

COMBINED WITH SZ01001C, BUTLER ST & MAIN ST INTO 
ONE CONTRACT. ENV CLR DOCS BY 01/20/2015.TEA FY 
15 FY 15
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

KL1M
 0000 AP SZ01001C

EGR-0(201)A BUTLER ST & MAIN ST
SYSTEM PRESERVATION - RESTORATION/REHAB/RESURFACEEGR

G

$456
0.6

PROJ MGR: MARIETTI  PH:712-7109         

COMBINED WITH SF02001C, THE EAGAR ELK TRAIL INTO 
ONE CONTRACT.

 FY 15

ON1G
 0000 PN SL53201C

TEA -FL0-0(004)T MAIN STREET; RUGGLES ST - BUTTE ST, FLORENCE
IMPROVEMENTS TO LIGHTING AND SITE FURNITUREFLO

T

$430
0.2

PROJ MGR: JESELNIK    PH: 712-6685      

NEXT SCHEDULE SUBMITTAL (PS&E) IS SET FOR FEB. 5. 
HIGH PROBABILITY TO BE BID READY AS SHOWN IN 4TH 
QUARTER FY15.  TEA/FY16 FY 15

LR1M
 0000 MA SL73001C

GIL-0(211)F EASTERN CANAL AT BASELINE, GUADALUPE & ELLIOT RD
PEDESTRIAN & BICYCLE MID-BLOCK CROSSINGSGIL

E

$585
0

PROJ MGR: JOHNSON                       

TEA/FY16

 FY 15

XU1M
 0000 MO SH52701C

HRRP-MM0-0(208)T MOHAVE COUNTY VARIOUS RURAL RD - SFTY IMPRVMNTS
HIGH RISK RURAL ROADS PAVINGMMO

K

$676
12

PROJ MGR: DOESCHER    PH: 712-7551       FY 15

TB1M
 0000 MA SZ08701C

MMA-0(246)D BELL ROAD ASCT DEPLOYMENT
DESIGN ADAPTIVE SIGNAL CONTROLMMA

E

$2,455
0

PROJ MGR: WILHARDT-SMITH 712-7396        FY 15

BP1N
 0000 SC SH60201C

N0G-0(207)T CITYWIDE TRAFFIC SIGN REPLACEMENT, NOGALES
SYSTEM ENHANCEMENT (SAFETY IMPROVEMENTS)NOG

T

$53
0

PROJ MGR: KELLEY:  PH: 733-6019         

PROCUREMENT PROJECT WILL REPLACE SIGN PANELS 
WITHIN NOGALES, USE 100% HSIP, FY15 SEAGO FUNDS 
$52,585 FOR CONSTRUCTION. JPA FOR DGN/CNST WAS 
EXECUTED ON 4/29/14 FY 15

WJ1M
 0000 SW SH60101C

HSIP-SAF-0(208)T CITYWIDE SIGN REPLACEMENT PROGRAM, SAFFORD
SYSTEM ENHANCEMENT (ENGINEERING)SAF

S

$50
0

PROJ MGR: KELLY:  PH: 733-6019          

PROCUREMENT PROJECT WILL REPLACE SIGN PANELS 
WITHIN SAFFORD, USE 100% HSIP, FY15 SEAGO FUNDS 
$50,400 FOR CONSTRUCTION. JPA FOR DGN/CNST WAS 
EXECUTED ON 4/29/14 FY 15

RK1L
 0000 MA SS84201C

SRI-0(201)A CENTER ST, MESA DR, MCDONALD DR, ALMA SCHOOL SRPIC
PAVE DIRT ROADSSRI

E

$4,099
0

PROJ MGS: HASAN  PH:712-8879             FY 15

DH1N
 0000 MA SZ13101C

TMP-0(238)D ELLIOT, GUADALUPE, WARNER ITS
ITS SYSTEM INSTALLATIONTMP

E

$548
11

PROJ MGR: HASAN  PH:712-8879            

 

 FY 15

NJ1L
 0000 PM SF00901C

TUC-0(245)A LIMBERLOST DR; 1ST AVE - CAMPBELL AVE, TUCSON
SYSTEM ENHANCEMENT (OTHER ENHANCEMENTS)TUC

T

$250
1

PROJ MGR: JOHNSON PH: 712-7774          

TEA/FY16

 FY 15
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

PU1K
 0000 PM SS86501C

STP -TUC-0(233)A KOLB ROAD; CONNECTION - SABINO CANYON, TUCSON
ROADWAY AND SIDEWALK IMPROVEMENTSTUC

T

$15,602
0.7

PROJ MGR: RODRIGUEZ PH:5203884218       

UPDATED TIP AMENDMENT #4.

 FY 15

LK1K
 0000 MA SS73401C

CM  -TMP-0(210)X BROADWAY ROAD; RURAL - MILL AVE, TEMPE
PEDESTRIAN IMPROVEMENTSTMP

E

$2,571
1

PROJ MGS: HASAN  PH:712-8879             FY 15

GC1L
 0000 NA SL70501C

TEA -WIN-0(202)T RENAISSANCE ON ROUTE 66, PHASE V
STREETSCAPE, LANDSCAPEWIN

H

$500
0.4

PROJ MGR: JESELNIK    PH: 712-6685      

AS OF STG III, NON-RESPONSE FROM THE SHPO, 
WHICH WILL REQUIRE FHWA ACTION AND DELAY 
DELIVERY TO FY16.  TEA/FY18 FY 15

GA1L
 0000 NA SL71101C

TEA -WIN-0(203)A THE STATION AT LA POSADA
REHAB OF STATION AND LANDSCAPEWIN

H

$926
0

PROJ MGR: JESELNIK    PH: 712-6685      

STG IV 90% WITH C&S. WILL MOVE DIRECTLY INTO 
FINAL BID DOCS WITH INTERIM SUBMITTALS. 
PROJECTING 1ST QUARTER FY16 DELIVERY.  TEA/FY16 FY 15

HA1M
 0000 YU

YUM-0(210)A WEST MAIN CANAL:S AVE B-MAIN CANAL-W 1ST ST,YUMA
PATHWAY IMPROVEMENTSYUM

Y

$587
1

PROJ MGR: JOHNSON                       

THIS PROJECT WAS APPROVED FOR SELF 
ADMINISTRATION 10/19/2012. - TEA/FY17

 FY 15
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

JUNE 2015  BID ADVERTISEMENT

KF1N
   10 LA H885501C

10-A(227)T EHRENBERG PORT OF ENTRY  PHASE II
RECONSTRUCT EB PORT OF ENTRY  3.0

Y
0.6

PROJ MGR: BONDOC  PH: 712-8716          JUN 15

JW1K
   10 PN

010-C(206)T EARLEY ROAD - JCT I-8
ROAD WIDENING196.4

T

$0
3.8

PROJ MGR: MILLS  PH: 712-8695           DESIGN FY 15

HZ1M
   10 MA

RARF-010-B(   )T FAIRWAY DRIVE (EL MIRAGE RD) TI
DESIGN TRAFFIC INTERCHANGE130.0

E

$2,652
1

PROJ MGR: MILLS  PH: 712-8695           DESIGN FY 15

BR1M
   10 MA

IM  - 3RD AVE, 3RD ST & 16TH ST PUMP STATIONS
DESIGN AND CONSTRUCT PUMP STATION IMPROVEMENTS145.0

E

$2,200
0

PROJ MGR: BAIZA      PH: 712-4711       

WORKING WITH CONSULTANT AND PMD ON THE SOW.

JUN 15

EH1G
   17 MA

017-A(   )A I-17,  HAPPY VALLEY ROAD TI
SCOPING218.0

E

$750
0.1

PROJ MGR: YANG   PH:712-8715            DESIGN FY 15

FO1J
   17 MA

I-17, PINNACLE PEAK ROAD TI
SCOPING217.0

E

$607
0.1

PROJ MGR: YANG   PH:712-8715            DESIGN FY 15

HD1N
   17 MA

NH  -017-A(241)T CACTUS RD, THUNDERBIRD RD & GREENWAY RD
PUMP STATION REHABILITATION209.9

E

$217
3

PROJ MGR: BAIZA      PH: 712-4711       

RECENTLY APPROVED THROUGH THE MINOR 
PROJECTS PROCESS.  10/15/14 SUBMITTED FARA TO 
PROGRAM BUDGET.  11/4/14 FARA SUBMITTED TO 
FHWA.DESIGN FY 15

QK1C
   19 PM H846701C

STP -019-A(220)S AJO WAY TI  (JCT SR 86), PHASE 1
RECONSTRUCT TI & MAINLINE 58.7

T

$47,182
4

PROJ MGR: SPENCER PH: 520-388-4260      

A RELATED PROJECT IS ALSO UNDER DESIGN AND IN 
FY18. PHASE II, SEE SU1M.

JUN 15

TN1M
   19 SC H868501C

FA  -019-A(226)T WEST FRONTAGE ROAD AT COUNTRY CLUB DRIVE
INTERSECTION IMPROVEMENTS  5.0

T

$800
0.2

PROJ MGR: SPENCER PH: 520-388-4260      JUN 15
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

TO1M
   19 PM H868801C

STP -019-A(227)T MP 34.89 - MP 35.42 (CANOA)
CONSTRUCT SHOULDER WIDENING (FRONTAGE ROAD) 34.9

T

$650
0.5

PROJ MGR: SPENCER PH: 520-388-4260      JUN 15

MS1L
   19B SC H839401C

STP -B19-A(201)A INTERNATIONAL BORDER - MARIPOSA/SR189
MILL AND REPLACE  0.1

T

$3,600
3

PROJ MGR: MCGUIRE  PH: 712-8403         JUN 15

JG1H
   30 MA

SR 303L - SR 202L
STUDY  0.0

E

$15,429
24

PROJ MGR: MILLS  PH: 712-8695           TBD FY 15

YO1M
   40 CN

040-D(233)T METEOR CITY TI OP,  EB #1391 & WB #1392
DECK REHABILITATION239.0

H

$600
1

PROJ MGR: BENTON    PH: 712-6908        DESIGN FY 15

HE1N
   60 MA

060-C(209)T STAPLEY DR, GILBERT RD, VAL VISTA DR & 48TH ST
PUMP STATION REHABILITATION181.4

E

$358
4.5

PROJ MGR: BAIZA      PH: 712-4711       

10/15/14 SUBMITTED FARA TO PROGRAM BUDGET.  
11/4/14 FARA SUBMITTED TO FHWA.

DESIGN FY 15

IS1N
   60 MA

060-C(210)T STAPLEY DRIVE - GREENFIELD ROAD
DRAINAGE STUDY181.4

E

$91
4

PROJ MGR: BAIZA      PH: 712-4711       DESIGN FY 15

GK1N
   60 GI H880801C

FA  -060-E(216)T HAGEN HILL
ROCKFALL MITIGATION320.5

G

$267
0.5

PROJ MGR: BOLAND  PH: 712-6660          

BID READY: 9/1/2016 (DBB)EXPECTED ADVERTISE DATE: 
11/4/16 (DBB)

DESIGN FY 15

XF1L
   66 NA

HISTORIC RTE 66 PLAZA, KINSLEY AV & 2ND ST,WINSLOW
SCENIC BYWAYS PROJECT 42.7

H

$456
0

PROJ MGR: JOHNSON                       

JPA 11-183.  WIN 15-030D (DESIGN), WIN 15 - 031C 
(CONSTRUCTION).  $32,000 (DESIGN), $456,285 
(CONSTRUCTION)TBD FY 15

IT1N
   83 SC

083-A(207)T NORTH OF TURKEY CREEK - MP 24
DESIGN PAVEMENT PRESERVATION 14.1

T

$60
9.9

PROJ MGR:  BRAUER PH: 520-388-4263      DESIGN FY 15

FP1L
   89 CN

NH  - JCT US 89A - BIG CUT
EP (PIPE) DROP-OFF MITIGATION525.0

F

$500
3

PROJ MGR: WALLACE PH: 928-779-7580      JUN 15
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

FR1N
   89A CN

FA  -A89-B(216)T SR 89A SPUR OP, STR #1187
DESIGN BRIDGE DECK REHABILITATION401.0

F

$650
1

PROJ MGR: EBERS  PH: 928-779-7555       

BID READY PACKAGE EXPECTED 4/15/2016.ANTICIPATE 
FY 17 CONSTRUCTION

DESIGN FY 15

WX1L
   93 MO H850001C

093-A(204)N KINGMAN WASH TI CATTLEGUARDS
ENHANCE WILDLIFE EXCLUSION AT CATTLEGUARDS  1.5

K
0.2

PROJ MGR: HAQUE  PH: 712-7352           JUN 15

DP1M
   93 MO

NH  -093-B(211)T MEDLIN CROSSOVER
CONSTRUCTION124.7

K

$1,250
1

PROJ MGR: PARK  PH: 712-8987            JUN 15

FJ1N
   93 YV

FA  -093-B(213)T BIG JIM WASH BRIDGE #548
DESIGN SCOUR RETROFIT165.0

K

$161
1

PROJ MGR: FIALA   PH: 712-7453          

ANTICIPATED BID ADVERTISEMENT ON: 01/03/2017.

DESIGN FY 15

XQ1L
   95 MO

LAKE HAVASU STATE PARK (CONTACT POINT) PH II
DESIGN PARKING182.0

K

$100
0

PROJ MGR: ANDAZOLA  PH: 712-7629        DESIGN FY 15

MA1N
   95 MO

LAKE HAVASU STATE PARK (CONTACT POINT) PH II
SCOPING182.0

K

$299
1

PROJ MGR: ANDAZOLA  PH: 712-7629        DESIGN FY 15

HL1N
   95 MO

095-C(218)T SR 95; AT MP 165.8 & MP 183.6 IN LAKE HAVASU AREA
DESIGN (DRAINAGE IMPROVEMENT)165.0

K

$265
0.2

PROJ MGR: ANDAZOLA  PH: 712-7629        

SITE VISIT WITH CONSULTANT ON 10/24/14.  
CONSULTANT PREPARING COST PROPOSAL.  DRAFT 
SCHEDULE TO FOLLOWDESIGN FY 15

EJ1L
   95 MO

STP -095-D(207)T AVIATION WAY - BULLHEAD CITY PARKWAY
CONSTRUCTION249.0

K

$500
0.4

PROJ MGR: PARK  PH: 712-8987            JUN 15

DR1M
  169 YV H857201C

STP -169-A(205)T SR 169 AT CHERRY/ORME ROAD
DESIGN INTERSECTION IMPROVEMENTS  4.5

P

$616
0.9

PROJ MGR: LI  PH: 712-8708              

ECS RECEIVED ALL THE PAPER WORK FOR SCOPING 
FROM RBF. CONSTRUCTION PROJECT DELETED BY 
PRB 10/29/13. PROJECT WAS SELECTED IN THE 2015 
MINOR PROGRAM  FY 17 CONSTRDESIGN FY 15

LZ1N
  202L MA

202-T(   )T SOUTH MOUNTAIN FREEWAY
DESIGN NEW FREEWAY 54.0

E

$14,900
22

PROJ MGR: ACEVEDO  PH: 712-7559         DESIGN FY 15

February 13, 2015 Page 31 of  92



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

ET1M
  202L MA

IM  - I-10 PAPAGO/ SR202L SYSTEM INTERCHANGE SEGMENT 9
CONSTRUCT NEW SYSTEM TI  0.0

E

$337,600
0

PROJ MGR: ACEVEDO  PH: 712-4511         TBD FY 15

YR1J
  347 PN H781401C

TEA -347-A(203)T JOHN WAYNE PARKWAY SIDEWALK ENHANCMENT PH II
SIDEWALK ENHANCEMENT174.6

T

$651
0.7

PROJ MGR: CONFER  PH 520-388-4265       

TEA FY 15

JUN 15

QY1H
  347 PN

FA  -347-A(204)A UNION PACIFIC RAILROAD CROSSING
DESIGN RAILROAD OVERPASS173.0

T

$6,000
1

PROJ MGR:  BRAUER PH: 520-388-4263      

 

DESIGN FY 15

KG1N
  587 PN

587-A(201)Z SR 587 AND I-10 ON & OFF RAMPS / CASA BLANCA RD
SCOPING225.0

T

$200
0

PROJ MGR: KANDEL   PH: 712-8736         DESIGN FY 15

HM1N
  888 SW

888-A(225)T VARIOUS LOCATIONS IN MAG REGIONWIDE
DESIGN REPLACEMENT OF PASSIVE ACOUSTIC DETECTORS  0.0

M

$150
0

PROJ MGR: YASMIN     PH: 712-8328       DESIGN FY 15

KY1N
  888 MA

ANONYMOUS RE-IDENTIFICATION (ARID) TECHNOLOGY
DATA COLLECTION STUDY AND EVALUATION  0.0

E

$60
15

PROJ MGR: MURRAY  PH: 712-6256          DESIGN FY 15

GN1N
  999 SW H880001C

999-A(457)T STATEWIDE RAISED/RECESSED RPM
DESIGN REFLECTIVE PAVEMENT MARKERS  0.0

E

$45
0

PROJ MGR: RASHID    PH: 712-7602        

STAGE 60% PLANS ARE DISTRIBUTED FOR REVIEW AND 
COMMENT

DESIGN FY 15

JT1N
  999 SW

INTERMOUNTAIN WEST CORRIDOR (I-11)
TIER 1 EIS  0.0

X

$15,000
0

NOT ASSIGNED 1                          DESIGN FY 15

IU1H
  999 PM

AZ0-4(001) SKY ISLAND PARKWAY SCENIC ROAD
FIRE INTERPRETIVE PROJECT  0.0

T
0

PROJ MGR: WILSON  PH: 520-262-3247      TBD FY 15

BS1N
  999 SW M514201X

999-M(124)T BLM RESOURCE SUPPORT
BLM RESOURCE SUPPORT  0.0

K
0

PROJ MGR: DOESCHER    PH: 712-7551      

THIS WILL BE AN IGA

DESIGN FY 15
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

SC1M
 0000 PN SH59101C

APJ-0(209)T IRONWOOD DR; BASELINE RD AND SIPHON DRAW WASH
DESIGN SAFETY PULLOUTSAPJ

E

$31
2

PROJ MGR:BEHBAHANI PH: 712-8895          FY 15

XE1M
 0000 MA SZ09501C

BKY-0(211)T WATSON RD; NORTH OF VAN BUREN - MCDOWELL, BUCKEYE
PAVE UNPAVED ROADBKY

E

$1,049
1.5

PROJ MGR: MILLS  PH: 712-8695           

ANTICIPATED DELIVERY IN 2015, PROJECT BUDGET IS 
821K.

 FY 15

WP1L
 0000 YV SL69601C

CLD-0(201)T CLARKDALE PARKWAY PEDESTRIAN/BICYCLE PATHWAY
PEDESTRIAN IMPROVEMENTSCLD

P

$427
0.5

PROJ MGR: DAVIDSON  PH: 712:8534        

LACK OF FUNDING. WAIT ON ENV CL, TOWN SA DESIGN 
08.26.14. TOWN PROPOSED SEVERAL SCOPE CHGS. 
STILL NO ENV. CLR 01.12.15  NO GO 15 - TEA/FY18 FY 15

NC1M
 0000 PN SS98201C

CLG-0(204)A CENTRAL AVE (AZ BLVD. TO MAIN STREET)-COOLIDGE
RECONSTRUCTION - CENTRAL AVENUECLG

T

$529
0.4

PROJ MGR: JOHNSON PH: 712-7774           FY 15

AZ1L
 0000 YV SS94101C

CLD-0(200)A BROADWAY ROAD AND MAIN STREET INTERSECTION
SYSTEM PRESERVATION - RECONSTRUCTIONCLD

P

$1,010
0.2

PROJ MGR: DAVIDSON  PH: 712:8534        

STILL WAITING ON ENV CL, TOWN SA DESIGN . STAGE II 
COMMENTS BACK TO TOWN AND CONSULTANS 12.03.14 
STILL NO ENV. CL 01.12.15 NO GO FOR 15 FY 15

EI1L
 0000 SW PSRTS11C

999-A(258)A CLARKDALE - CLARKDALE JEROME ELEM
SAFE ROUTES TO SCHOOLCLD

P

$231
0

PROJ MGR: DAVIDSON  PH: 712:8534        

NO MOVEMENT ON PROJECT FROM TOWN. TOWN SA 
DESIGN 01.12.15  NO GO FOR 15

 FY 15

MM1N
 0000 MA

CHN-0(   )D COOPER RD: CHANDLER HEIGHTS TO RIGGS RD
CAPACITY ADDITIONS-ENGINEERINGCHN

E
1

PROJ MGR: PROSNIER PH: 712-8495          FY 15

KQ1M
 0000 PN SL71301C

TEA -CLG-0(201)T CENTRAL AV:ARIZONA BLVD TO MAIN ST, COOLIDGE
SYSTEM ENHANCEMENT (OTHER ENHANCEMENTS)CLG

T

$643
0.4

PROJ MGR: JOHNSON                       

TEA/FY17

 FY 15

VE1L
 0000 CN SH50401C

FLA-0(205)A CITY OF FLAGSTAFF BUTLER AVENUE GUARDRAIL UPGRADES
GUARDRAIL IMPROVEMENTSFLA

F

$494
0

PROJ MGR: EBERS  PH: 928-779-7555        FY 15

IO1M
 0000 CN SF01201C

SRS -FLA-0(214)T PINE KNOLL DRV, SAN FRANCISCO ST - LONE TREE RD
PATHWAY IMPROVEMENTFLA

F

$289
0.1

PROJ MGR: EBERS  PH: 928-779-7555       

TEA/FY18

 FY 15
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

BO1N
 0000 MA SH60801C

GLN-0(245)T SIGN INVENTORY MGMT SYS / SIGN UPGRADE, GLENDALE
PROCURE AND INSTALL SIGN MANAGEMENT SYSTEMGLN

E

$120
0

PROJ MGR: MILLS  PH: 712-8695            FY 15

ZH1K
 0000 PM SL67501C

SAN XAVIER MISSION GATEWAY PATH
PATHWAY ENHANCEMENTITO

T

$688
0.5

PROJ MGR: RODRIGUEZ PH:5203884218       

TEA/FY17

 FY 15

NK1M
 0000 GI SH57501C

ISC-0(200)T BIA ROUTE 6, US70-SR170 ON SAN CARLOS RESERVATION
ROADWAY SAFETY IMPROVEMENTSISC

G

$1,000
12.5

PROJ MGR:BEHBAHANI PH: 712-8895         

 

 FY 15

MT1M
 0000 PM SL69801C

IT0-0(204)A SAN XAVIER RD; LITTLE NOGALES - I-19
CONSTRUCT MULTI-USE PATHWAYITO

T

$324
0.5

PROJ MGR: RODRIGUEZ PH:5203884218       

TEA/FY16 DESIGN - FY18 CONSTRUCTION

 FY 15

NY1M
 0000 NA SH53201C

IWM-0(200)A WHITE MOUNTAIN APACHE TRIBE BIA 3 &12 & 46 & 55
PAVEMENT MARKINGS, SIGNS & GUARDRAILIWM

G

$230
0

PROJ MGR:BEHBAHANI PH: 712-8895          FY 15

NA1M
 0000 NA HS53201C

IWM-0(200)A WHITE MOUNTAIN APACHE TRIBE BIA 3 &12 & 46 & 55
PAVEMENT MARKINGS, SIGNS & GUARDRAILIWM

G

$230
0

PROJ MGR:BEHBAHANI PH: 712-8895         

SEE NY1M

 FY 15

KN1N
 0000 MA SF04601C

MES-0(231)T SEQUOIA CHARTER SCHOOL
SYSTEM ENHANCEMENT-OTHER ENHANCEMENTSMES

E

$105
0

PROJ MGR: MCGUIRE  PH: 712-8403          FY 15

JM1N
 0000 MA SF04301X

MMA-0(257)F MARICOPA COUNTY WALK N ROLLERS PROGRAM
PURCHASE EDUCATIONAL MATERIALSMMA

E

$45
0

PROJ MGR: BOYLES   PH: 712-8617          FY 15

JN1N
 0000 MA SF04401X

MMA-0(258)F MARICOPA COUNTY SAFE ROUTES FOR SAFE KIDS PROGRAM
PURCHASE EDUCATIONAL MATERIALSMMA

E

$45
0

PROJ MGR: BOYLES   PH: 712-8617          FY 15

OW1M
 0000 MA SZ08001C

MES-0(227)T RIO SALADO; SR101 - WRIGLEYVILLE WEST ENTRANCE
CONSTRUCT MULTI USE PATHMES

E

$1,550
0

PROJ MGR: MCCALLY     PH: 712-7646      

CA PROJECT: BID READY = FINAL PS&E    REVISED 
DESIGN SCHEDULE: STAGE IV (95%) 2/09/15, PS&E 
(100%) 5/5/15 C, AUTHORIZATION 6/15/15 ESTIMATED FY 15
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

SZ1M
 0000 MA SZ08501C

MMA-0(244)D NEW RIVER AREA PM-10 PAVING PHASE 1
PAVE DIRT ROADSMMA

E

$1,137
0

PROJ MGR: WILHARDT-SMITH 712-7396       

MCDOT WILL DEFER TO FY 16.

 FY 15

XK1M
 0000 MA SZ11001C

MES-0(230)D RIO SALADO; WRIGLEYVILLE WEST ENTRANCE - DOBSON RD
CONSTRUCT MULTI USE PATHMES

E

$1,724
0.7

PROJ MGR: MCCALLY     PH: 712-7646      

CA PROJECT: BID READY = FINAL PS&E  REVISED 
DESIGN SCHEDULE:  STAGE IV (95%) SUBMITTAL 
2/09/15. PS&E (100%) SUBMITTAL 5/1/15. FY 15

MD1M
 0000 NA SB44801C

NNA-0(202)T NAVAJO COUNTY; WOODRUFF - SNOW FLAKE BRIDGE
HISTORIC REHABILITATIONNNA

H

$1,100
0

PROJ MGR: MANSOR     PH: 712-6961       

TEA/FY16

 FY 15

MI1M
 0000 MA SF01701C

PHX-0(278)D 17TH AVE; BROADWAY RD - ROESER RD, PHOENIX
SIDEWALK, CURB AND GUTTERPHX

E

$251
0.3

PROJ MGR: MCGUIRE  PH: 712-8403         

TEA/FY17

 FY 15

WM1L
 0000 MA SR14401C

501-3(001)P 32ND ST ( PHX) #741-536-B
SYSTEM PRESERVATION-MINOR BRIDGE REHABILITATIONPHX

E

$208
0.1

PROJ MGR: PIKE  PH: 712-7149             FY 15

WN1L
 0000 MA SR09701C

701-8(003)P 40TH ST PHOENIX 741-539-W
SYSTEM PRESERVATION-MINOR BRIDGE REHABILITATIONPHX

E

$185
0

PROJ MGR: PIKE  PH: 712-7149             FY 15

MJ1M
 0000 MA SF01801C

PHX-0(279)T YUMA ST, 33RD AVE - 28TH AVE, PHOENIX
CONSTRUCT SIDEWALK, ADA RAMPS AND LIGHTINGPHX

E

$311
0.3

PROJ MGR: MCGUIRE  PH: 712-8403         

TEA/FY18

 FY 15

JL1N
 0000 MA SZ17201X

CMAQ-PHX-0(300)D REGIONAL BIKE SHARE, PHOENIX
PROCURE BIKES AND EQUIPMENT FOR REGIONAL BIKESHAREPHX

E

$825
0

PROJ MGR: MCGUIRE  PH: 712-8403         

PHX IS MOVING PROJECT TO 16

 FY 15

GT1N
 0000 PN SZ14601C

PPN-0(210)T FUQUA; BARNES-LEALAND & BARNES; WHITE&PARKER-FUQUA
PAVE ROADWAYPPN

T

$1,442
0

PROJ MGR: HASAN  PH:712-8879            

DELIVER OF SECOND QUARTER OF FY16. MAG WILL 
REVISE THE TIP AROUND OCTOBER 15, 2015.

 FY 15

SX1M
 0000 PM SF02401C

PPM-0(240)D MARYANN CLEVELAND WY AT KUSH CANYON LN, TUC
CONSTRUCT HAWK CROSSINGPPM

T

$185
0

PROJ MGR: MCCALLY     PH: 712-7646      

I BELIEVE GREG JOHNSON IS THE PM FOR THIS 
PROJECT.

 FY 15
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

LA1M
 0000 SW SZ06801C

PAY-0(203)T E BONITA ST - PHASE II; HWY 87 - ST PHILLIPS ST
SYSTEM PRESERVATION (RESTORATION/REHAB/RESURFACE)PAY

P

$742
1

PROJ MGR: DAVIDSON  PH: 712:8534        

INTITISL PA SUBMITTED; TOWN SENT EMAIL WANTING 
TO STOP PROJECT. LPA SETTING UP MEETING12.03.14. 
MET WITH TOP WAITING GO-NO GOG DECSION1.12.15 FY 15

RP1M
 0000 LA SZ08101C

STP -QTZ-0(205)T N MOON MTN AV:W MAIN ST-W QUAILTRAIL ST,QUARTZSITE
SYSTEM ENHANCEMENT (ENGINEERING)QTZ

Y

$538
0

PROJ MGR: JOHNSON PH: 712-7774           FY 15

JM1M
 0000 LA SF01401C

SRTS-QTZ-0(204)T MOON MT. RD. KOFA AVE, QUARTZSITE
SIDEWALKSQTZ

Y

$278
1.3

PROJ MGR: JOHNSON                       

TEA/FY16

 FY 15

KA1N
 0000 MA SF04501X

SUR-0(220)T AZ CHARTER ACADEMY, IMAGINE ROSEFIELD, MIDDLE & HS
SAFE ROUTES TO SCHOOL STUDYSUR

E

$71
0

PROJ MGR: BOYLES   PH: 712-8617          FY 15

OJ1M
 0000 AP SS96301C

STJ-0(200)A 7TH SOUTH; 13TH WEST
OVERLAYSTJ

G

$1,018
2

PROJ MGR: LEON  PH: 712-4642             FY 15

II1N
 0000 SC SZ16401C

CMAQ-SSC-0(208)T NOGALES NON-ATTAINMENT AREA ROAD SURFACING
SYSTEM PRESERVATION (RESTORATION/REHAB/RESURFACE)SSC

T

$485
9.7

PROJ MGR: CONFER  PH 520-388-4265        FY 15

BO1J
 0000 PM SL62401C

TEA -TUC-0(214)A EL PASO & SOUTHWESTERN GREENWAY; 22ND - CUSHING
SHARED USE PATH & TRAILTUC

T

$453
6

PROJ MGR: RODRIGUEZ PH:5203884218       

TEA/FY16

 FY 15

XN1K
 0000 PM SL67401C

TUC-0(234)A GLENN ST; COLUMBUS - COUNTRY CLUB: TUCSON
PATHWAY/LANDSCAPE IMPROVEMENTTUC

T

$458
1.5

PROJ MGR: RODRIGUEZ PH:5203884218       

TEA/FY17

 FY 15

JH1K
 0000 PM

0(228)A    FIVE POINTS;  7TH  AND 5 TH AVES AND 15 STREET
PEDESTRIAN ENHANCEMENTTUC

T

$736
0

PROJ MGR: CONFER  PH 520-388-4265       

TEA/FY18

 FY 15

JK1N
 0000 MA SZ17401C

CMAQ-TMP-0(244)D REGIONAL BIKE SHARE, TEMPE
PROCURE & INSTALL BIKES, RACKS & KIOSKSTMP

E

$675
0

PROJ MGR: HASAN  PH:712-4493             FY 15
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

XO1K
 0000 PM SL67801C

TUC-0(237)A PIMA ST; COLUMBUS - ALVERNON, TUCSON
PATHWAY/LANDSCAPE IMPROVEMENTSTUC

T

$422
0.5

PROJ MGR: RODRIGUEZ PH:5203884218       

TEA/FY18

 FY 15

OH1M
 0000 PM SL73201C

TEA -TUC-0(251)D LIBERTY BICYCLE BOULEVARD
SYSTEM ENHANCEMENT (OTHER ENHANCEMENTS)TUC

T

$1,155
2

PROJ MGR: CONFER  PH 520-388-4265       

TEA/FY17

 FY 15

VK1M
 0000 YU SZ07701C

WEL-0(200)S COYOTE WASH MULTIUSE PATH
CONSTRUCT MULTIUSE PATHWEL

Y

$133
0

PROJ MGR: BONDOC  PH: 712-8716          

PROJECT IS FOR PA ONLY IN FY15

 FY 15

ZW1L
 0000 YU

AVE E SR 195 - COUNTY 19TH STREET
SYSTEM ENHANCEMENT - ENGINEERINGYUM

Y
9.5

PROJ MGR: PATANE  PH:928-317-2183       

DCR - SCOPING DOCUMENT ONLY

 FY 15

JP1M
 0000 YU SZ05301C

STP -YCT-0(209)T AVENUE 3E - ARABY ROAD
CONSTRUCT INTERSECTION IMPROVEMENTSYYU

Y

$4,200
3.5

PROJ MGR: GARCIA  PH:928-317-2159       

GOING TO FY 16

 FY 15
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

JULY 2015  BID ADVERTISEMENT

TI1K
    8 PN

IM  -008-B(205)T BIANCO ROAD - JCT I-10
RR(5" TL,  3"  PL) & AR-ACFC170.0

T

$10,000
8.3

PROJ MGR: MCGUIRE  PH: 712-8403         JUL 15

EQ1N
   17 MA

NH  -017-A(240)S 19TH AVENUE - ARIZONA CANAL TRAIL
RR 1" FR198.0

E

$3,800
10

PROJ MGR: WILHARDT-SMITH 712-7396       

PROJECT WILL SKIP STAGE II 30% SUBMITTAL

JUL 15

JR1L
   92 CH

BR  -092-A(203)A SAN PEDRO RIVER BRIDGE  #449
BRIDGE REPLACEMENT340.5

S

$4,230
1

PROJ MGR: YANG        PH: 712-8606      JUL 15

ZW1M
   95 MO

FA  -095-D(210)T LAUGHLIN BRIDGE INTERSECTION
INTERSECTION IMROVEMENTS249.0

K

$904
0.1

PROJ MGR: PARK  PH: 712-8987            JUL 15

DS1M
  169 YV H851601C

FA  -169-A(203)T AT CHERRY CREEK/OLD CHERRY ROAD
ADD TURN LANES  9.3

P

$1,000
0.7

PROJ MGR: LI  PH: 712-8708              JUL 15

EV1M
  303L MA

IM  -303-A(216)S I-10/303L TI, PHASE II
CONSTRUCT NEW TI103.2

E

$62,000
1.3

PROJ MGR: PROSNIER PH: 712-8495         JUL 15

SB1M
 0000 PN SH59201C

APJ-0(208)T IRONWOOD DR AT SIPHON DRAW WASH
DESIGN SAFETY PULLOUTSAPJ

E

$40
2

PROJ MGR:BEHBAHANI PH: 712-8895          FY 16

LL1M
 0000 PN SH57601C

APJ-0(207)T IRONWOOD DR; ELLIIOT RD - SIPHON DRAW WASH
DESIGN SAFETY PULLOUTSAPJ

M

$60
2

PROJ MGR:BEHBAHANI PH: 712-8895         

PER PRB DIRECTION, NEW TRACS #S ADDED FOR 2ND 
& 3RD YEAR.  THREE JPAS ARE IN PROGRESS.

 FY 16

RT1M
 0000 CN SZ07501C

STP -CCN-0(219)T TOWNSEND-WINONA RD: LEUPP RD-I-40
PAVEMENT PRESERVATIONCCN

F

$619
2.2

PROJ MGR: EBERS  PH: 928-779-7555        FY 16
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

OF1M
 0000 GI

GGI-0(208)T BRADSHAW DR - FOSSIL CR RD PINE-STRAWBERRY
SYSTEM ENHANCEMENT-ENGINEERINGGGI

P

$358
0

PROJ MGR: DAVIDSON  PH: 712:8534        

HAVE NEW TO FROM CONSUTLATNT; WAITING FOR 
CONCURRENCE FROM GILA COUNTY TO PROCEED 
WITH DESIGN 12.03.14. TO SUBMITTED TO ECS 
01.12.15 - TEA/FY18 FY 16

BP1J
 0000 PM

HPP -TUC-0(201)A HOUGHTON ROAD WIDENING @ UPRR
ROAD WIDENING OVER RAILROAD BRIDGETUC

T

$3,685
1

PROJ MGR: RODRIGUEZ PH:5203884218        FY 16

MU1M
 0000 PM

TUC-0(248)T ROBISON ELEM AREA IMP, TREAT AV & 18TH ST, TUCSON
NEW HAWK, FILLING SIDEWALK GAPS, ADA RAMPSTUC

T

$325
1.5

PROJ MGR: JOHNSON                       

PAG TIP 40.12 - TEA/FY17

 FY 16
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

AUGUST 2015  BID ADVERTISEMENT

BK1L
  260 NA H825601C

HSIP-260-B(210)A CHENEY RANCH LOOP - BISON RIDGE TRAIL
CONSTRUCT SHOULDER WIDENING335.0

G

$1,100
0.2

PROJ MGR: FOLUCH      PH: 712-8116      

PROJECT SHECDULE WILL CHAGE TO REFLECT FY 15

AUG 15

CM1N
 0000 MA SZ14401C

AVN-0(219)T DYSART RD: VAN BUREN ST TO MC-85, PHOENIX
CONSTRUCT PEDESTRIAN/ BIKE IMPROVEMENTAVN

E

$942
0

PROJ MGR: KNIGHTEN  PH: 712:7615        

ENVIRONMENTAL CLEARANCE  04-30-15
BID READY 06-15-15
BID ADVERTISE  06-30-16 FY 15

XL1M
 0000 MA SZ11101C

PE0-0(220)T LAKE PLEASANT PARKWAY; L 303 - SR 74, PEORIA
PAVE SHOULDERSPEO

E
1.9

PROJ MGR: KNIGHTEN  PH: 712:7615        

FY-15
STAGE II 10-29-14 A
STAGE III 01-15-15
STAGE IV 03-15-15 FY 16

FI1M
 0000 PM H839101C

999-A(347)D HENRY ELEM SCH AREA IMPRVMNTS,650 N IGO WAY,TUCSON
SYSTEM ENHANCEMENT (OTHER ENHANCEMENTS)TUC

T

$344
0.5

PROJ MGR: JOHNSON                       

CA PROJECT.  TEA/FY16

 FY 16

IV1M
 0000 YU SL72501C

TEA -YUM-0(213)T B-8; STATELINE - 1ST ST, YUMA
SYSTEM ENHANCEMENT - ENGINEERINGYUM

Y

$553
0.3

PROJ MGR: JOHNSON                       

THIS PROJECT WAS APPROVED FOR SELF 
ADMINISTRATION 01/07/2013.  TEA/FY16

 FY 16
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

SEPTEMBER 2015  BID ADVERTISEMENT

BJ1L
   10 CH H823001C

HSIP-010-F(213)T DRAGOON ROAD - JOHNSON ROAD
CONSTRUCT ROCKFALL MITIGATION316.0

S

$1,500
6

PROJ MGR: WILSON  PH: 520-388-4263      SEP 15

DD1M
   79 PN

STP -079-A(209)T MP 122.4
EXTEND PIPES AND CULVERTS122.4

T

$1,500
0

PROJ MGR: SPENCER PH: 520-388-4260      

HDR IS DESIGN CONSULTANT.

SEP 15

IS1L
  191 GH

STP -191-B(203)T MP 120.5 - JCT US 70
INTERSECTION IMPROVEMENT120.3

S

$657
0.7

PROJ MGR: WILSON  PH: 520-388-4263      SEP 15

ZN1E
 0000 PN SB41001C

BR  -PPN-0-(169) KELVIN BRIDGE - #8441
BRIDGE REPLACEMENTPPN

G

$1,371
0

PROJ MGR: DAVIDSON  PH: 712:8534        

WAITING OT 95% CHANGES IN PLANS DATES REVISED 
BASED UPON ENVIRONMENTAL RE-EVALUATION -135 
FORMAL EVALUATION FORMAL 12.03.14 BLM TO BE 
LEAD 01.12.15 FY 16

WE1L
 0000 GH

STP -SAF-0(207)T 20TH AVENUE: RELATION ST - GOLF COURSE RD
ROAD IMPROVEMENTSSAF

S

$2,020
0.6

PROJ MGR: HENIGE  PH: 712-7132           FY 16

EM1M
 0000 SC

STP -SSC-0(204)T RIO RICO DR & PENDLETON DR INTERSECTION IMPROVE
ROAD INTERSECTION IMPROVEMENTSSSC

T

$800
0

PROJ MGR: CONFER  PH 520-388-4265        FY 16
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

OCTOBER 2015  BID ADVERTISEMENT

CB1M
   17 YV H862701C

NH  -017-B(227)T SOUTH OF MCGUIREVILLE
ROCKFALL MITIGATION292.0

P

$2,035
0.4

PROJ MGR: LI  PH: 712-8708              

2ND Q IN FY16 DEPEND ON THE 
ENVIRONMENTAL PROGRESS 

OCT 15

KH1L
   40 CN H829101C

NH  -040-D(220)T TWIN ARROWS TI, EB OFF-RAMP
RAMP REMOVAL AND RECONSTRUCTION218.7

F

$1,000
0.9

PROJ MGR: EBERS  PH: 928-779-7555       OCT 15

GN1J
   70 GH H763701C

HSIP-070-A(209)A BYLAS AREA
PATHWAY, ENTRY MONUMENT, INTERSECTION IMPROVEMENTS291.0

S

$10,500
9

PROJ MGR: WILSON  PH: 520-388-4263      

INCLUDES SCOPE AND BUDGET FROM H8031, MF1K. 
COMBINED IN THE FIVE YEAR PROGRAM.  TEA/FY16

OCT 15

UL1M
  191 GH H870001C

STP -191-B(207)T JCT SR 366 - FAIRGROUNDS
RR 3" AC + FR113.5

S

$1,800
3.8

PROJ MGR: WEBBER  PH: 712-7607          OCT 15

EH1M
  288 GI H861701C

STP -288-A(201)T SOUTH OF YOUNG
ROCKFALL MITIGATION288.8

G

$873
0.7

PROJ MGR:  MILES    PH: 712-8336        OCT 15

JY1N
 0000 PN SH64701C

ELY-0(205)T VARIOUS LOCATIONS, ELOY
UPGRADE PAVEMENT MARKINGSELY

T

$231
0

PROJ MGR: CONFER  PH: 928-779-7553       FY 16

MK1M
 0000 PM SF01301C

SRS -PPM-0(237)D OLD VAIL MIDDLE SCH SUP,MARY ANN CLEVELAND WY,VAIL
SHARED USE PATH AND CROSSWALKPPM

T

$271
1

PROJ MGR: JOHNSON                       

CYCLE 6 - 2011.  TEA/FY16

 FY 16

JQ1M
 0000 YU SL71201C

TEA -SOM-0(205)A CESAR CHAVEZ AV/AV F; US95 - MADISON ST,SOMERTON
MULTI-USE PATHWAYSOM

Y

$668
1

PROJ MGR: JOHNSON                       

TEA/FY17

 FY 16

MC1N
 0000 PN SH65101C

WKL-0(200)T SIGN/STRIPING UPGRADE, TOWN OF WINKELMAN
SYSTEM ENHANCEMENT (SAFETY IMPROVEMENTS)WKL

G

$55
0

PROJ MGR: BOLAND  PH: 712-6660           FY 16
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

NOVEMBER 2015  BID ADVERTISEMENT

CF1M
   40 MO

NH  -040-B(216)T US 93 - SILVER SPRINGS ROAD
RR (5"TL, 3" PL) + AR-ACFC + SHOULDERS 71.5

K

$6,000
8

PROJ MGR: DOESCHER    PH: 712-7551      NOV 15

CJ1M
   40 CN H869501C

NH  -040-C(214)T TRANSWESTERN - LEUPP JCT
CONSTRUCTION185.0

F

$2,000
0

PROJ MGR: EBERS  PH: 928-779-7555       

SIGN REHABILITATION PROJECT.

NOV 15

EI1K
   79 PN H790401C

HSIP-079-A(204)A SR 79 AT SR 79B
CONSTRUCT ROUNDABOUT132.0

T

$0
1

PROJ MGR: RODRIGUEZ PH:5203884218       

WE HAVE AN UPDATED SCHEDULE BASED ON 
ENVIRONMENTAL ISSUES.

NOV 15

SY1M
 0000 MA SZ10101C

PHX-0(028)D PHOENIX CITYWIDE ALLEYS
DUST PROOF UNSTABILIZEDPHX

E

$1,473
29.2

PROJ MGR: MCGUIRE  PH: 712-8403          FY 16

XN1M
 0000 MA SZ09901C

PHX-0(285)T 7TH AVE 7TH ST DMS DEPLOYMENT
SYSTEM ENHANCEMENT (TRAFFIC MGMT AND ENGINEERING)PHX

E

$906
0

PROJ MGR: MCGUIRE  PH: 712-8403          FY 16
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

DECEMBER 2015  BID ADVERTISEMENT

HN1L
    8 MA

FA  -008-B(204)A BENDER WASH
DRAINAGE IMPROVEMENTS126.0

Y

$1,773
0.4

PROJ MGR: BONDOC  PH: 712-8716          DEC 15

XP1L
   10 LA

FA  -010-A(219)T WEST QUARTZSITE TI
CONSTRUCT MINOR PROJECT 17.5

Y

$1,656
0.5

PROJ MGR: BONDOC  PH: 712-8716          DEC 15

KB1M
   40 CN

BR  -040-D(228)T CANYON DIABLO BR EB STR# 1671
BRIDGE DECK REHABILITATION229.9

F

$1,500
1

PROJ MGR: WALLACE PH: 928-779-7580      DEC 15

ZE1M
   89A CN H874201C

FA  -A89-B(215)T MCCONNELL DR; BEULAH BLVD - PINE KNOLL DR
PEDESTRIAN PATHWAY402.0

F

$723
0.5

PROJ MGR: EBERS  PH: 928-779-7555       DEC 15

GI1M
  191 GE

FA  -191-C(220)T 7TH STREET - RIVERSIDE DR. IN  CLIFTON
DRAINAGE AND SIDEWALKS, SPOT IMPROVEMENTS162.9

S

$758
0.6

PROJ MGR: WILSON  PH: 520-388-4263      DEC 15

XX1G
  264 AP

BR  -264-A(212)T GANADO WASH BRIDGE STR #1046
BRIDGE REPLACEMENT446.0

H

$5,000
1

PROJ MGR: RUFFENNACH PH: 712-8938       DEC 15

HR1L
  264 AP H824601C

HSIP-264-A(211)T BURNSIDE - FISH WASH
FENCE&CATTLEGUARD&SHOULDER WIDENING&PAVE PRES441.1

H

$15,100
9

PROJ MGR: EGGEN   PH:712-7653           DEC 15

JZ1N
 0000 PN SH64801C

CSG-0(204)T VARIOUS LOCATIONS PED HEADS, CASA GRANDE
UPGRADE PEDESTRIAN COUNTDOWN HEADS AND APSCSG

T

$62
0

PROJ MGR: CONFER  PH: 928-779-7553       FY 16

GV1N
 0000 MA SZ16001C

GIL-0(215)T NORTHWEST GILBERT AREA
FIBER INSTALLATION AND ITS COMPONENTSGIL

E

$1,162
0

PROJ MGR: HASAN  PH:712-8879             FY 16

February 13, 2015 Page 44 of  92



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

GS1N
 0000 MA SZ16101C

CMAQ-SCT-0(226)D SHEA TUNNEL / 124TH ST, SCOTTSDALE
CONSTRUCT SHARED USE PATHSCT

E

$1,329
1

PROJ MGR: WILHARDT-SMITH 712-7396        FY 16

NJ1M
 0000 YU

YYU-0(207)T SOMERTON AVENUE & COUNTY 18TH STREET
INTERSECTION IMPROVEMENTSYYU

Y

$412
0.3

PROJ MGR: GARCIA  PH:928-317-2159        FY 16
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

JANUARY 2016  BID ADVERTISEMENT

HJ1J
    8 YU

HSIP-008-A(212)T ARABY ROAD TI RECONSTRUCTION
CONSTRUCT ROUNDABOUTS  7.2

Y

$7,264
0

PROJ MGR: PATANE  PH:928-317-2115       JAN 16

VM1M
    8 YU H870701C

008-A(224)T MOHAWK REST AREA
CONSTRUCTION 56.0

Y

$4,200
0

PROJ MGR: NABAVI  PH: 712-7486          JAN 16

NQ1M
   10 LA

FA  -010-A(225)T US 60 - MP 42
PAVEMENT PRESERVATION 30.0

Y

$13,500
12

PROJ MGR: JOHNSON PH: 712-7774          JAN 16

ZE1L
   17 YV

BR  -017-B(224)T VERDE RIVER BRIDGES NB & SB #1731 & #505
SCOUR RETROFIT287.0

P

$550
1

PROJ MGR: HASAN  PH: 712-6908           JAN 16

CF1L
   17 MA H826801C

BR  -017-A(226)A NEW RIVER BRIDGES, STR # 1290 &1291
SCOUR RETROFIT231.0

E

$700
1

PROJ MGR: FIALA   PH: 712-7453          JAN 16

JZ1M
   40 MO H861301C

BR  -040-B(219)T WILLOW CREEK BRIDGES EB #1592,1594,1595 & 1768
BRIDGE DECK REHABILITATION 83.2

K

$7,000
2.2

PROJ MGR: HAQUE  PH: 712-7352           JAN 16

QD1L
   40 NA

NH  -040-E(215)T MP 298 UTILITY OVERPASS
CBC EXTENSION298.0

H

$2,020
0

PROJ MGR: PARK  PH: 712-8987            

THIS PROJECT IS BEING DEVELOPED CONCURRENTLY 
WITH AND WILL ADVERTISE WITH H860801D SUN 
VALLEY - WASHBOARD RD.JAN 16

YQ1M
   40 CN

040-D(232)T TWIN ARROWS TIUP, STR #1363
DESIGN BRIDGE DECK REHABILITAION219.0

F

$0
1

PROJ MGR: EBERS  PH: 928-779-7555       

PROJECT IS PROGRAMMED FOR DESIGN FOR $508,000. 
ANTICIPATE PROGRAMMING FOR CONSTRUCTION IN 
FY16, WITH H8291.JAN 16

CN1M
   40 NA

NH  -040-E(216)T SUN VALLEY ROAD - WASHBOARD RD
RR(5"TL,3"PL) + 2"AC + FC297.0

H

$7,730
6

PROJ MGR: PARK  PH: 712-8987            JAN 16
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

BM1L
   64 CN H825801C

HSIP-064-A(203)A GRAND CANYON AIRPORT- FS RD 328
CONSTRUCT SHOULDER WIDENING234.5

F

$2,300
2

PROJ MGR: WALLACE PH: 928-779-7580      JAN 16

YZ1L
   77 GI H855901C

STP -077-A(212)T NEAR SUMMIT
ROCKFALL MITIGATION156.8

G

$3,220
0.2

PROJ MGR: LEON  PH: 712-4642            JAN 16

ST1M
  191 AP

STP -191-E(214)T MP 436 - CHINLE
RR 3"  AC+FR436.0

H

$4,700
10.4

PROJ MGR: EGGEN   PH:712-7653           JAN 16

LR1N
 0000 MA SL74001C

PHX-0(302)D MCDOWELL RD TO PALM LN; 37TH AVE TO 35TH AVE
CURB, GUTTER AND SIDEWALKS - IMPROVEMENTSPHX

E

$658
0.3

PROJ MGR: MCGUIRE  PH: 712-8403          FY 16

GZ1L
 0000 PM

HPP -TUC-0(241)A HOUGHTON RD: UPRR - I-10;  WIDENING
ROADWAY WIDENINGTUC

T

$861
2

PROJ MGR: RODRIGUEZ PH:5203884218        FY 16
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

FEBRUARY 2016  BID ADVERTISEMENT

CZ1M
   68 MO

STP -068-A(203)T MP 19.8, TURN LANES
CONSTRUCT TURN LANES 19.8

K

$1,500
1.5

PROJ MGR: PARK  PH: 712-8987            FEB 16

ZK1M
   70 GI H874001C

999-A(   )T US 70 AT BIA 6
DESIGN INTERSECTION IMPROVEMENT260.0

G

$488
0.5

PROJ MGR:  MILES    PH: 712-8336        FEB 16

SG1K
  180 AP H812801C

STP -180-C(202)A JUAN CARILLO - FH 275
RR 3" AC & AR & ACFC407.0

G

$2,500
4.8

PROJ MGR:  MILES    PH: 712-8336        FEB 16

WW1M
  260 YV H869901C

STP -260-A(208)T THOUSAND TRAILS TO I-17
CONSTRUCT IMPROVEMENTS211.0

P

$62,000
8

PROJ MGR: DICKSON     PH: 712-8683      

CMAR ADV FOR SOQS ON 08/12/2014

FEB 16

CD1L
  260 AP H826901C

FA  -260-C(204)A LITTLE COLORADO RIVER BR, STR #416
BRIDGE REPLACEMENT394.0

G

$3,500
1

PROJ MGR: LEON  PH: 712-4642            FEB 16

ZT1L
 0000 MO

STP -BUL-0(203)T N. OATMAN RD. RIVERVIEW DRIVE RE-ALIGNMENT
SYSTEM ENHANCEMENT - ENGINEERINGBUL

K

$2,774
1.8

PROJ MGR: PATANE  PH:928-317-2183        FY 16

AC1N
 0000 CN SZ12301C

FLA-0(219)T FRONTAGE ROAD 40 (OLD 66) - EL PASO FLAGSTAFF RD
SYSTEM PRESERVATION-RESTORATION/REHAB/RESURFACEFLA

F

$1,289
1.7

PROJ MGR: EBERS  PH: 928-779-7555       

JPA EXECUTED ON 6/17/2014. THIS PROJECT WAS 
APPROVED FOR SELF ADMINISTRATION MARCH 17, 
2014. FY 16

KO1N
 0000 MO SH65001C

LHV-0(209)T SIGN UPGRADE, LAKE HAVASU CITY
SIGN UPGRADE (SAFETY IMPROVEMENTS)LHV

K

$171
0

PROJ MGR: HAQUE  PH: 712-7352           

PROCUREMENT PROJECT.

 FY 16

MD1K
 0000 NA SS86401C

HPP -PLS-0(201)A BILLY CREEK BRIDGE @ PORTER MOUNTAIN ROAD
CAPACITY ADDITIONS - MAJOR WIDENINGPLS

G

$1,564
0.1

PROJ MGR: LEON  PH: 712-4642            

THIS PROJECT WILL BE TAKEN TO 15% AND THEN BE 
PUT ON HOLD UNTIL THE LOCAL MPO CAN FIND 
FUNDING FOR THE BRIDGE. THE BRIDGE DOES NOT 
QULAIFY FOR BRIDGE REHAB FUND FY 16
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

MARCH 2016  BID ADVERTISEMENT

KA1M
   19 PM

NH  -019-A(225)T SANTA CRUZ RIVER BR SB#1244 / NB#1243
BRIDGE DECK REHABILITATION 56.8

T

$2,000
1

PROJ MGR: YANG        PH: 712-8606      

 

MAR 16

YP1M
   60 MA

FA  -060-B(220)T NEW RIVER BRIDGE  WB #314
DESIGN SUPERSTRUCTURE REPAIR148.8

E

$263
1

PROJ MGR: YANG   PH:712-8715            

FOR PROJECT RELATED QUESTIONS PLEASE 
CONTACT: PE-SHEN YANG  602-712-8606.

MAR 16

NL1L
   60 MA

RARF-060-B(213)A THOMPSON RANCH (THUNDERBIRD) TI
CONSTRUCT TI146.0

E

$0
1

PROJ MGR: MCCALLY     PH: 712-7646      

THE CONSULTANT, KIMLEY-HORN SUBMITTED THEIR 
INITIAL COST PROPOSAL FOR DESIGN TO ECS ON 
1/26/15.MAR 16

KM1M
 0000 YV SZ01101C

CWD-0(200)A MINGUS AVE;  WILLARD ST - 10TH ST
SYSTEM PRESERVATION - RESTORATION/REHAB/RESURFACECWD

P

$896
0.7

PROJ MGR: DAVIDSON  PH: 712:8534        

HELD SCOPING MEETING WITH COTTONWOOD; SA AND 
PAYING FOR DESIGN 12.03.14. WAITING FOR IPA 01.12.15

 FY 16

TB1J
 0000 GI SL64801C

TEA -GGI-0(201)A SIX SHOOTER CANYON RD; REMINGTON - CHEROKEE
CONSTRUCT SIDEWALKGGI

G

$530
0.4

PROJ MGR: LEON  PH: 712-4642            

TEA/FY18

 FY 16

QI1L
 0000 GI

GGI-0(207)A MAIN ST; US60 - GOLDEN HILL RD, GLOBE
SIDEWALK CONSTRUCTIONGGI

G

$521
0.6

PROJ MGR: LEON  PH: 712-4642            

TEA/FY18

 FY 16

LC1M
 0000 SW SZ06601C

MMA-0(243)D VARIOUS LOW VOLUME ROADS, MARICOPA COUNTY
CONSRUCT/PAVE DIRT ROADSMMA

E

$1,185
0

PROJ MGR: BAIZA      PH: 712-4711        FY 16
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

APRIL 2016  BID ADVERTISEMENT

FS1L
   40 NA

FA  -040-D(218)A I-40 MP 279.2 - 279.7
ROCKFALL MITIGATION279.2

H

$1,200
0.5

PROJ MGR: PARK  PH: 712-8987            APR 16

KQ1N
   70 GI H885901C

070-A(216)T SAN CARLOS HIGH SCHOOL - BIA 170, SAN CARLOS TRIBE
SAFETY IMPROVEMENTS270.0

G
1

PROJ MGR:  MILES    PH: 712-8336        

DRAFT IGA IS BEING REVIEWED, THE FINAL IGA WILL 
GO BEFORE THE TRIBAL COUNCIL AT THEIR FEB. OR 
MARCH 2015 MEETING, WE EXPECT APPROVAL BY THE 
END OF MARCH 2015.APR 16

AB1N
   89 YV

FA  - SR 89 AND KIRKLAND JUNCTION
CONSTRUCT INTERSECTION289.1

P

$400
0.3

PROJ MGR: DAVIDSON  PH: 712:8534        

HELD KICK OFF MEETING, CONSUTANT WORKING ON 
SCOPING 12.03.14.  INTAIL PA AND 15% PLANS COMING.

APR 16

TA1M
 0000 MA SZ08601C

MMA-0(245)D ROCKAWAY HILLS DRIVE
PAVE DIRT ROADSMMA

E

$250
0.7

PROJ MGR: WILHARDT-SMITH 712-7396       

MCDOT WILL DEFER TO FY 16.

 FY 16

GR1N
 0000 PN SH64101C

MAR-0(204)T MARICOPA - SIGN MGMT. SYSTEM/REG. WARNING UPGRADE
SYSTEM ENHANCEMENT (SAFETY IMPROVEMENTS)MAR

T

$242

PROJ MGR: HASAN  PH:712-8879            

PROCUREMENT PROJECT

 FY 16

JB1N
 0000 MA SZ14501C

SUR-0(219)T JOMAX ROAD; 147TH AVE - 133RD AVE, SURPRISE
PAVE DIRT ROADSUR

E

$750
1.5

PROJ MGR: KNIGHTEN  PH: 712:7615         FY 16
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

MAY 2016  BID ADVERTISEMENT

PJ1F
   10 PM H847901C

NH* -010-D(216)S INA ROAD TI
RECONSTRUCT TI & MAINLINE248.0

T

$85,318
1.5

PROJ MGR: RODRIGUEZ PH:5203884218       

THIS PROJECT IS A 2 PHASE CMAR PROJECT WITH 
FUNDING IN FY16 AND FY17.  CURRENT EXPECTATION 
IS THE FIRST GMP WILL GO TO THE BOARD IN MARCH 
2016.MAY 16

EX1L
   19 PM

NH  -019-A(208)A PIMA MINE TI OP BR SB#1304 / NB#1303
BRIDGE DECK REHABILITATION 49.6

T

$5,500
1

PROJ MGR: BENTON    PH: 712-6908        MAY 16

HM1L
   77 PN H826701C

HSIP-077-A(208)A POWER LINE - SAN MANUEL ROAD
CONSTRUCT SHOULDER WIDENING105.4

T

$3,000
3.7

PROJ MGR: FOLUCH      PH: 712-8116      

MEETING WITH TUCSON DIST. IN JAN 2015 TO REFINE 
SCOPE

WORKING ON NEW SCOPE IN LINE WITH RDSIP MAY 16

LP1K
   89A CN

STP -A89-C(206)T COLORADO RIVER - HOUSE ROCK (PHASE II)
EXTEND PIPES AND CULVERTS538.0

F

$1,500
28

PROJ MGR: WALLACE PH: 928-779-7580      MAY 16

JF1M
 0000 GH SZ02701C

THR-0(203)A CHURCH STREET WIDENING: US 70 - STADIUM AVE
RIGHT OF WAY ACQUISITIONTHR

S

$185
1

PROJ MGR: HENIGE  PH: 712-7132           FY 16
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

JUNE 2016  BID ADVERTISEMENT

GH1H
   10 MA H715501C

010-B(203)N SR 101L (AGUA FRIA)  - I-17
UTILITY RELOCATION133.0

E

$13,400
7

PROJ MGR: MILLS  PH: 712-8695           TBD FY 16

ZF1L
   10 CH

BR  -010-F(221)S ADAMS PEAK WASH STR #1604 & #1605
SCOUR RETROFIT309.0

S

$400
0

PROJ MGR: FIALA   PH: 712-7453          TBD FY 16

BW1M
   15 MO

NH  -015-A(210)S NEVADA STATE LINE - MP 13
RR(4" TL, 3" PL) + AR-ACFC  0.0

F

$22,000
13

PROJ MGR: WALLACE PH: 928-779-7580      TBD FY 16

FN1N
   15 MO

FA  - VIRGIN RIVER BRIDGE NUMBER 2, STR #1614
DESIGN BRIDGE DECK REHABILITATION 13.0

F

$300
0

PROJ MGR: WALLACE PH: 928-779-7580      

DESIGN WITHOUT CORRESPONDING CONSTRUCTION.

DESIGN FY 16

GQ1J
   17 MA

NH  -017-A(239)A I-17 @ PEORIA AND UNION HILLS
DRAINAGE GATE IMPROVEMENTS216.0

M

$400
4

PROJ MGR: BAIZA      PH: 712-4711       

RECEIVED FEDERAL AUTHORIZATION, WORKING TO 
OBTAIN AN ON-CALL CONSULTANT FOR DESIGN.

TBD FY 16

FS1N
   19 PM

FA  - EL TORO ROAD OP, SB # 1573 / NB #1572
DESIGN BRIDGE DECK REHABILITATION 45.0

T

$600
1

PROJ MGR: SPENCER PH: 520-388-4260      DESIGN FY 16

KC1M
   40 MO

BR  -040-A(218)T BOULDER EB-ILLAVAR EB,STR#1587,1589,1590,1591&1310
BRIDGE DECK REHABILITATION 11.2

K

$6,000
8

PROJ MGR: DOESCHER    PH: 712-7551      TBD FY 16

QP1J
   40 MO

IM  -040-B(208)A BLAKE RANCH RD TI
DESIGN TI IMPROVEMENTS 66.0

K

$427
0

PROJ MGR: DOESCHER    PH: 712-7551      DESIGN FY 16

FU1N
   40 CN

FA  - BUTLER AVE TI & 4TH ST OVERPASS
DESIGN BRIDGE REHABILITATION197.8

F

$500
1

PROJ MGR: EBERS  PH: 928-779-7555       

STRUCTURE NUMBERS 2076, 2077, 1182, 1183

DESIGN FY 16
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

FT1N
   40 CN

FA  - RIORDAN
DESIGN ROCKFALL MITIGATION188.0

F

$510
1

PROJ MGR: EBERS  PH: 928-779-7555       DESIGN FY 16

EN1M
   60 MA

CRISMON RD - MERIDIAN
DESIGN HOV/GPL192.0

E

$1,900
3

PROJ MGR: HASAN  PH:712-4493            DESIGN FY 16

VS1M
   69 YV HX25401C

069-A(216)T SR 69 AT MAIN STREET
DESIGN TRAFFIC SIGNAL279.1

P

$350
0.1

PROJ MGR: ISLAM  PH: 712-6431           

ADOT FUNDED DESIGN.CYMPO FUNDING 
CONSTRUCTION.

TBD FY 16

ZG1L
   70 GH

BR  -070-A(214)S VARIOUS BRIDGES (STR #394, 513, 514, & 515)
SCOUR RETROFIT299.0

S

$650
0

PROJ MGR: FIALA   PH: 712-7453          TBD FY 16

FX1N
   80 CH

FA  - BISBEE TUNNEL
DESIGN ROCKFALL MITIGATION334.0

S

$320
6

PROJ MGR: WILSON  PH: 520-262-3247      DESIGN FY 16

FY1N
   80 CH

FA  - GLANCE CREEK BRIDGE, STR #237
DESIGN BRIDGE DECK REHABILITATION352.0

S

$550
1

PROJ MGR: WILSON  PH: 520-262-3247      DESIGN FY 16

GQ1G
   82 SC

STP -082-A(   ) ELGIN TURNOFF
EXTEND CMP'S, FLATTEN SLOPE & ELIMINATE GUARDRAIL 39.0

T

$500
0.4

PROJ MGR: SPENCER PH: 520-388-4260      TBD FY 16

ZN1J
   85 MA H800601C

NH  -085-B(204)N WARNER STREET BRIDGE
CONSTRUCT NEW BRIDGE153.2

E

$5,300
0

 PROJ MGR: MATHEW  PH: 712-3062         TBD FY 16

UN1L
   86 PM

086-A(216)T SAN ISIDRO SECTION
WIDEN SHOULDERS, CLVRT EXTNS  & DRAINAGE IMPRVMNTS123.9

T

$7,800
4.9

PROJ MGR:  BRAUER PH: 520-388-4263      TBD FY 16

ZY1M
   89 YV

FA  -089-B(216)T AT VERDE RANCH ROAD
CONSTRUCT RIGHT TURN LANES338.3

P

$115
0.1

PROJ MGR: DAVIDSON  PH: 712:8534        

AMENDMENT # 5 37614, STIP YEAR 2014-2018.ECS TASK 
ORDER COMPLETED, CONSULTANT WORKING 
FINALIZING SUB CONTRACTS 12.03.14 KO MEETING 
HELD IN JAN 2015TBD FY 16
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

FS1M
   89 YV HX24701C

FA  -089-B(213)T SR 89 AT ROAD 1 NORTH
INSTALL TRAFFIC SIGNAL327.0

P

$350
0.1

PROJ MGR: ISLAM  PH: 712-6431           TBD FY 16

NI1L
   89A YV

HSIP-A89-A(209)A MP 330 - MP 333
CONSTRUCT SHOULDER WIDENING329.8

P

$2,300
3.2

PROJ MGR: DAVIDSON  PH: 712:8534        

NEW DESIGNER ASSIGNED 01.12.15

TBD FY 16

SQ1M
   93 MO

HSIP-093-A(205)T WHITE HILLS ROAD - ELEVENTH STREET
DESIGN 28.0

K

$600
10

PROJ MGR: DOESCHER    PH: 712-7551      DESIGN FY 16

DO1M
   93 MO

NH  - CANE SPRINGS
DESIGN109.0

K

$3,000
3.3

PROJ MGR: DOESCHER    PH: 712-7551      DESIGN FY 16

XY1L
   95 YU

999-A(   )S BUCKSKIN MOUNTAIN STATE PARK
SYSTEM ENHANCEMENT (ENGINEERING)154.9

Y

$0
0

PROJ MGR: ANDAZOLA  PH: 712-7629        

AWAITING GEOTECHNICAL ENVIRONMENTAL 
CLEARANCE ON BORING PLAN FOR SITE.

DESIGN FY 16

TL1L
  101L MA

NH  -101-B(204)A RED MOUNTAIN - CHANDLER BLVD
SIGN REHABILITATION 50.7

E

$2,000
11.6

PROJ MGR: TORTICE PH: 712-7995          TBD FY 16

KZ1K
  180 CN

STP -180-A(   )A NAVAJO RD - FLAGSTAFF CITY LIMITS
WIDENING, C&G & DRAINAGE IMPROVEMENTS216.1

F

$1,000
3.3

PROJ MGR: WALLACE PH: 928-779-7580      TBD FY 16

UF1H
  202L MA

RARF- SALT RIVER - BUCKEYE ROAD SEGMENT 8
CONSTRUCT NEW FREEWAY 54.0

E

$131,500
0

PROJ MGR: ACEVEDO  PH: 712-4511         TBD FY 16

GF1N
  202L MA

CMAQ- DOBSON RD - RAY RD
CONSTRUCT FMS 11.0

E

$6,300
0

PROJ MGR: LOVELL PH: 712-7754           TBD FY 16

EW1M
  303L MA

RARF-303-A(   )A US 60 GRAND AVE / SR 303L TI, INTERIM
LANDSCAPE CONSTRUCTION  0.0

E

$2,900
0

PROJ MGR: KANDEL   PH: 712-8736         TBD FY 16
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

XV1K
  999 SW H820601C

HSIP-999-A(302)A STATEWIDE TREE THINNING
TREE REMOVAL FROM CLEAR ZONE  0.0

X

$6,000
0

PROJ MGR: MARINO  PH: 712:7803          

5 YEAR PROGRAM HAS 2 ITEM NUMBERS:     18116   
FY2016   $2M          13017   FY2017   $4M

TBD FY 16

JH1N
 0000 MA SZ15701C

CHN-0(232)D WESTERN CANAL CROSSING IMPROVEMENT AT UPRR & MUP
CONSTRUCT MULTIUSE PATHCHN

E

$377
0.5

PROJ MGR: PROSNIER PH: 712-8495          FY 16

HQ1L
 0000 MA SS91401C

CHN-0(221)A ALMA SCHOOL ROAD / CHANDLER BLVD
INTERSECTION IMPROVEMENTSCHN

E

$5,719
1

PROJ MGR:BEHBAHANI PH: 712-8895          FY 16

IH1N
 0000 MA SZ16301C

CHN-0(234)D DOBSON/ALMA SCHOOL-ELLIOT/WARNER, CHANDLER
ALLEY REHABCHN

E

$595
0

PROJ MGR: PROSNIER PH: 712-8495          FY 16

FK1N
 0000 MA SF03901C

TAP -GIL-0(214)T VARIOUS SCHOOL LOCATIONS; TOWN OF GILBERT
CONSTRUCT PEDESTRIAN CROSSING IMNPROVEMENTSGIL

E

$270
0.3

PROJ MGR: HASAN  PH:712-8879            

TA FUNDS WILL BE USED AND FEDERAL 
AUTHORIZATION WILL BE SUBMITTED AFTER STATE 
TRANSPORTATION BOARD'S APPROVAL.  TEA/FY17 FY 16

LV1M
 0000 GH SS99001C

GGH-0(203)A REAY LANE/SAFFORD-BRYCE ROAD INTERSECTION REALIGNM
INTERSECTION IMPROVEMENTSGGH

S

$450
0

PROJ MGR: WEBBER  PH: 712-7607          

SEAGO WILL MOVE OUT TO 2019 AND BEYOND IN NEXT 
TIP AMENDMENT

 FY 16

CV1N
 0000 MA SZ12501C

MMA-0(252)D NEW RIVER AREA PM-10 PAVING, PHASE 2
PAVE UNPAVED ROADMMA

E

$1,062
2.2

PROJ MGR: WILHARDT-SMITH 712-7396        FY 16

CX1G
 0000 PM SB41301C

  BR-MRN-0(014)A INA BRIDGE OVER SANTA CRUZ
BRIDGE STRUCTURE REPLACEMENTMRN

T

$14,342
0

PROJ MGR: RODRIGUEZ PH:5203884218       

300K OBLIGATION OF DESIGN FUNDS.  $2600K STP 
FY16; $342K LOCAL FY16; $11400K STP FY17

 FY 16

PG1K
 0000 MA SS89401C

STP -MMA-0(225)A MCKELLIPS ROAD BRIDGE
CONSTRUCT  BRIDGE OVER THE SALT RIVERMMA

E

$1,112
1

PROJ MGR: WILHARDT-SMITH 712-7396        FY 16

KI1N
 0000 MA SZ17701C

MES-0(232)D EAST VALLEY ARTERIAL TRAVEL TIME MAP; CITY OF MESA
SYSTEM ENHANCEMENT (TRAFFIC MGMT AND ENGINEERING)MES

E

$695
0

PROJ MGR: MCCALLY     PH: 712-7646      

THE K/O MTG. FOR SCOPING/DESIGN WAS HELD 1/12/15. 
THIS IS A PROCUREMENT PROJECT WITH NO STAGE 
SUBMITTALS. A PROJECT ASSESSMENT AND 
CLEARANCES WILL BE PREPARED. FY 16
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

XB1M
 0000 PM

PPM-0(2420D E. SUMMIT ST; OLD NOGALES HWY-EPPERSONLN, PIMA CO
CONSTRUCT MULTI-USE PATHWAYPPM

T

$7,000
0

PROJ MGR: MCCALLY     PH: 712-7646      

I BELIEVE JIM CONFER IN TUCSON/UPM IS THE PM.

 FY 16

IE1N
 0000 MA SZ16901C

PE0-0(222)T 75TH AVE TRAFFIC SIGNAL COMM DEPLOYMENT, PEORIA
INSTALL SIGNAL COMMUNICATIONPEO

E

$220
0.5

PROJ MGR: KNIGHTEN  PH: 712:7615         FY 16

GW1N
 0000 MA

PHX-0(297)D FIRST ST; MCKINLEY - MORELAND, PHOENIX
STREETSCAPEPHX

E

$2,130
0

PROJ MGR: MCGUIRE  PH: 712-8403          FY 16

BW1L
 0000 CN

SIDEWALKS- LAKE POWELL BLVD FROM CLUBHOUSE DRIVE
PEDESTRIAN IMPOVEMENTSPAG

F

$450
0.5

PROJ MGR: MANSOR     PH: 712-6961       

TEA/FY17

 FY 16

YN1L
 0000 YU

SLS-0(203)A JUAN SANCHEZ BLVD IMPROVEMENTS FROM US95 - SR195
ROAD & PEDSTRIAN IMPROVEMENTS, DRAINAGESLS

Y
5

PROJ MGR: PATANE  PH:928-317-2183       

STUDY PROJECT TO DEVELOP PROJECT ASSESSMENT 
AND 30% PLANS. ENVIRONMENTAL CLEARANCE WILL 
ALSO BE OBTAINED FOR RIGHT OF WAY ACQUISITION. FY 16

LT1N
 0000 MA SZ15501C

CMAQ-SRI-0(202)T LONGMORE RD; OSBORN RD - MCDOWELL RD
MULTI USE PATHWAYSRI

E

$578
1.6

PROJ MGR: HASAN  PH:712-4493             FY 16

MO1M
 0000 SC SH53301C

HRRP-SSC-0(205)A RIO RICO & PENDLETON DR INT, SANTA CRUZ, TUCSON
SHOULDER WIDENING, SIGNING & STRIPING, INTERS IMPRSSC

T

$565
0

PROJ MGR:BEHBAHANI PH: 712-8895          FY 16

IK1N
 0000 MA SZ16501C

CMAQ-TMP-0(241)D NORTH RURAL ROAD, TEMPE
CONDUIT AND FIBER INSTALLATIONTMP

E

$1,043
5

PROJ MGR: HASAN  PH:712-4493             FY 16

HF1K
 0000 PM SL63701C

TUC-0(218)D COLUMBUS BLVD;  22ND ST -  TIMROD ST, TUCSON
CONSTRUCT PATHTUC

T

$180
1

PROJ MGR: CONFER  PH 520-388-4265       

TEA FY 15

 FY 16
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

JULY 2016  BID ADVERTISEMENT

BM1M
    8 YU

IM  -008-A(220)T WB OFF RAMP & GISS PARKWAY INTERSECTION
INTERSECTION IMPROVEMENTS  0.9

Y

$1,000
0.1

PROJ MGR: PATANE  PH:928-317-2115       JUL 16

TC1M
    8 YU

NH  -008-A(222)T OLD HIGHWAY 80 - WELLTON
RR(5"TL,3"PL) + FR 21.0

Y

$7,300
8

PROJ MGR: JOHNSON PH: 712-7774          JUL 16

EX1N
   10 MA

FA  -010-A(226)S SR 85 - VERRADO (WB)
PAVEMENT PRESERVATION112.0

E

$4,500
8

PROJ MGR: KNIGHTEN  PH: 712:7615        

STAGE III DESIGN 1-15-15

JUL 16

ES1N
   10 PM

010-E(218)T KINO PKWY TI UP SB #1163 & NB #1162
DESIGN BRIDGE DECK REHABILITATION262.0

T

$0
1

PROJ MGR: SPENCER PH: 520-388-4260      JUL 16

NO1L
   40 MO

040-B(211)T BIG SANDY  BR EB #1252 & PEACOCK WASH BR EB #1250
DECK REPLACEMENT AND SCOUR RETROFIT 73.3

K
2.3

PROJ MGR: HAQUE  PH: 712-7352           

DESIGN WITHOUT CORRESPONDING CONSTRUCTION 
PROJECT.

JUL 16

FW1N
   40 MO

040-B(221)T DW RANCH ROAD TI UP #1249
BRIDGE DECK REHABILITAION 59.7

K

$0
1

PROJ MGR: HAQUE  PH: 712-7352           

DESIGN PROJECT WITHOUT CORRESPONDING 
CONSTRUCTION. ANTICIPATED CONSTRUCTION IN FY17.

JUL 16

ID1N
   40 YV

040-B(223)T AUDLEY OP EB #1520 & WB #1521
DESIGN DECK REHABILITATION112.0

K

$646
1

PROJ MGR: HAQUE  PH: 712-7352           

DESIGN PROJECT ESTABLISHED AT PRB ON 9/16/2014 
FOR 646K.

JUL 16

BB1N
   40 NA

FA  -040-D(231)T COTTONWOOD BRIDGE EB  #519 & WB  #520
BRIDGE DECK REHABILITATION259.0

H

$4,500
1

PROJ MGR:CACERES  PH:712-8654           JUL 16

RK1M
   72 LA

072-A(203)T JOSHUA RD - JCT US 60
PAVEMENT PRESERVATION (OVERLAY + CHIP SEAL) 30.0

Y

$0
20

PROJ MGR: JOHNSON PH: 712-7774          JUL 16
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

HV1N
 0000 YV SB45701C

PRS-0(209)T GOVERNMENT CANYON BRIDGE, AT OVERLAND RD
SYSTEM PRESERVATION (BRIDGE REPLACEMENT)PRS

P

$1,037
1

PROJ MGR: DAVIDSON  PH: 712:8534        

JPA 14-00004650-I.   JPA COMMENTS RECIEVED TODAY 
12.03.14
JPA TO GO TO COUNCIL END OF 01/15 01.12.15 FY 17

AR1J
 0000 NA SL63201C

PLS-0(203)T WOODLAND ROAD; NAVAJO LANE - SETTLERS LANE
DESIGN SIDEWALKPLS

G

$617
0.8

PROJ MGR: LEON  PH: 712-4642            

TEA/FY17

 FY 17

HC1N
 0000 YU

YYU-0(208)T CO. 12 ST @ AVE D OVER THE CENTRAL CANAL BRIDGE
DESIGN BRIDGE REPLACEMENTYYU

Y

$233
0.5

PROJ MGR: GARCIA  PH:928-317-2159        FY 17
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

AUGUST 2016  BID ADVERTISEMENT

TH1M
   40 CN

NH  -040-C(213)T GARLAND PRAIRIE - PARKS TI
RR(5" TL, 3" PL) + FR166.0

F

$13,000
13

PROJ MGR: EBERS  PH: 928-779-7555       AUG 16

MY1L
   60 GI

FA  - PINTO CREEK BRIDGE #351
BRIDGE REPLACEMENT238.3

G

$17,000
1

PROJ MGR: BOLAND  PH: 712-6660          

BID PKG READY: 7/15/16 EXPECTED ADVERTISEMENT: 
8/12/16

AUG 16

UA1M
   77 PN

STP -077-A(213)T SR 177 - MP 145
RR 3" AC134.8

G

$2,600
7

PROJ MGR: LEON  PH: 712-4642            AUG 16

LU1M
 0000 GH SH57101C

GGH-0(205)T GRAHAM COUNTY REAY LANE DITCH RELOCATION
IRRIGATION CANAL DITCH RELOCATIONGGH

S

$82
0.2

PROJ MGR: WEBBER  PH: 712-7607           FY 17
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

SEPTEMBER 2016  BID ADVERTISEMENT

UU1K
 0000 PM

TUC-0(238)A SPEEDWAY BLVD UNDERPASS @ UPRR
ROADWAY RECONSTRUCTIONTUC

T

$9,640
0

PROJ MGR: RODRIGUEZ PH:5203884218        FY 17
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

OCTOBER 2016  BID ADVERTISEMENT

HG1N
   93 MO H880401C

093-B(214)T CATTLE CHUTE PASS ROAD
DESIGN DRAINAGE IMPROVEMENT 98.9

K

$349
0.2

PROJ MGR: HAQUE  PH: 712-7352           

PROJECT WILL REQUIRE NEW ROW. CONSTRUCTION IN 
FY17.

OCT 16

JX1N
 0000 PN SH64601C

ELY-0(204)T VARIOUS LOCATIONS, ELOY
UPDATE REGULATORY SIGNSELY

T

$159
0

PROJ MGR: CONFER  PH: 928-779-7553       FY 17

JI1N
 0000 MA SL73901C

GLN-0(250)T 65TH AVENUE AND BETHANY HOME ROAD, GLENDALE
TRANSPORTATION ENHANCEMENTGLN

E

$301
0

PROJ MGR: KNIGHTEN  PH: 712:7615        

MAG TAP FUNDING.

 FY 17
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

NOVEMBER 2016  BID ADVERTISEMENT

LP1M
 0000 PN SZ04101C

FLO-0(201)T TOWN OF FLORENCE, ROUNDABOUT SR287 TO SR79B
ROUNDABOUTFLO

T
0

PROJ MGR: CONFER  PH 520-388-4265        FY 17

HN1N
 0000 MA SZ13701C

PHX-0(293)D RIO SALADO; 32ND STREET - 40TH STREET
CONSTRUCT MULTI USE PATHPHX

E

$1,191
1.1

PROJ MGR: MCGUIRE  PH: 712-8403          FY 17

IC1N
 0000 GI SZ13301C

STP -SPV-0(202)T COCONINO DR MILL AND OVERLAY
PAVEMENT PRESERVATIONSPV

G

$459
0.4

PROJ MGR: MARIETTI  PH:712-7109         

SELECTING PREL ENGRG CONSULTANT.

 FY 17

IP1N
 0000 MA SZ17101C

TMP-0(242)D PRIEST DRIVE UNDERPASS
CONSTRUCT MULTI USE PATHTMP

E

$1,236
0.1

PROJ MGR: HASAN  PH:712-4493             FY 17
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

DECEMBER 2016  BID ADVERTISEMENT

EW1N
   17 YV

FA  -017-A(241)T NEW RIVER ROAD - COLDWATER CANYON ROAD
PAVEMENT PRESERVATION232.0

P

$6,300
12

PROJ MGR: LI  PH: 712-8708              

MATERIAL AGREES TO COMBINE NB AND SB IN ONE 
DESIGN PROJECT. H8693  COULD BE PUT IN FY18 ). DUE 
THE SURVEY DELAY AND PAVING WINDOW, BID READY 
IN FY16 2ND QDEC 16

CG1M
   40 MO H880101C

NH  -040-B(222)T EAST OF US 93 - WILLOW SPRINGS
ROCKFALL MITIGATION 81.0

K

$1,734
2.3

PROJ MGR: HAQUE  PH: 712-7352           

THIS DESIGN PROJECT WILL SERVE TWO CONSTN. 
PROJECTS (ITEM 27515 : $1,734K & ITEM 12617:$2,673K) 
OF 2015-19-CONST. PROGRAM.EVALUATING NEED OF 
NEW ROW(JAN/15).DEC 16

HO1L
   89A CN

STP -A89-B(211)A JCT SR 89A / PLAZA WAY (FLAGSTAFF)
DESIGN DRAINAGE IMPROVEMENTS402.8

F

$354
0.1

PROJ MGR: EBERS  PH: 928-779-7555       

DELETED IN FY14; HOWEVER, DESIGN IS STILL ACTIVE. 
PROJECT SCOPE ADDED TO INCLUDE A RIGHT TURN 
LANE. PROJECT TO BE BROUGHT TO PRB.DEC 16

HF1N
   90 CH H880301C

NH  -090-A(206)T E. BUFFALO SOLDIER TR./ HATFIELD ST. INTERSECTION
DESIGN INTERSECTION IMPROVEMENT316.0

S

$550
0.5

PROJ MGR: WILSON  PH: 520-262-3247      DEC 16

HL1L
   92 CH H826501C

HSIP-092-A(204)A SR 92 @ FOOTHILLS BLVD
INTERSECTION IMPROVEMENTS321.6

S

$1,021
0.4

PROJ MGR: KAR   PH: 712-6857            DEC 16

JW1N
 0000 PN SH64501C

PPN-0(212)T SIGN UPGRADE, PINAL COUNTY
SYSTEM ENHANCEMENT (SAFETY IMPROVEMENTS)PPN

T

$224
0

PROJ MGR: HASAN  PH:712-4493             FY 17
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

JANUARY 2017  BID ADVERTISEMENT

CD1M
   40 YV

NH  -040-A(219)T CROOKTON - TRANSWESTERN
SIGN REHABILITATION125.0

K

$2,250
60

PROJ MGR: DOESCHER    PH: 712-7551      JAN 17

QO1L
   40 NA

IM  -040-E(212)A ADAMANA TI
CONSTRUCT DRAINAGE IMROVEMENTS303.0

H

$750
1

PROJ MGR: PARK  PH: 712-8987            

CONSTRUCTION PLANNED TO BE PROGRAMMED IN 
FY17.

JAN 17

EM1N
   40 AP H878101C

FA  -040-E(218)T ALLENTOWN ROAD - STATE LINE
PAVEMENT PRESERVATION354

H

$5,500
6

PROJ MGR:CACERES  PH:712-8654           JAN 17

SR1K
   75 GE H815201C

STP -075-A(201)A US 70 - APACHE CREEK BRIDGE
3" AC & AR-ACFC378.9

S

$5,000
13

PROJ MGR: WEBBER  PH: 712-7607          JAN 17

ZI1L
   80 CH

080-A(210)S WHITE WATER DRAW BRIDGE #1626
DESIGN364.0

S

$0
0

PROJ MGR: HASAN  PH: 712-6908           JAN 17

BA1N
   87 CN

FA  -087-C(206)T JACKS CANYON BRIDGE STR #1275
BRIDGE REHABILITATION330.0

H

$2,000
1

PROJ MGR:CACERES  PH:712-8654           JAN 17

JD1L
   88 PN H830801C

HSIP-088-A(201)A SUPERSTITION BLVD
CONSTRUCT ROUNDABOUT196.0

M

$3,500
0.3

PROJ MGR: WILHARDT-SMITH 712-4695       JAN 17

ZX1L
 0000 SW SH55301C

HSIP-NNA-0(201)D NAVAJO COUNTY, SIGN UPGRADE, VARIOUS LOCATIONS
SAFETY IMPROVEMENTSNNA

H
0

PROJ MGR: THATCHER  PH; 712-4544         FY 17
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

FEBRUARY 2017  BID ADVERTISEMENT

NR1L
   77 PN

BR  -077-A(210)A GILA RIVER BRIDGE, STR #885
BRIDGE REPLACEMENT134.5

G

$8,500
1

PROJ MGR: BOLAND  PH: 712-6660          FEB 17

SG1L
   87 PN H846501C

BR  -087-A(206)A GILA RIVER BRIDGE, STR #635
SCOUR RETROFIT148.0

T

$600
1

PROJ MGR: HASAN  PH: 712-6908           FEB 17

WB1M
 0000 CH

SRTS-DGS-0(203)T JOE CARLSON SAFE ROUTES TO SCHOOL
SIDEWALKS, CROSSWALKS, STRIPING, ADA RAMPSDGS

S

$250
0

PROJ MGR: WEBBER  PH: 712-7607          

TEA/FY17

 FY 17
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

JUNE 2017  BID ADVERTISEMENT

AJ1N
   10 MA

FA  -010-B(214)T SR 101L / I-10 RAMP #2201 AND RAMP SE #2202
BRIDGE REHABILITATION133.2

E

$400
2

PROJ MGR: BENTON    PH: 712-6908        TBD FY 17

EN1N
   10 MA

FA  -010-B(215)S DYSART ROAD - BLACK CANYON HIGHWAY
PAVEMENT PRESERVATION130.0

E

$4,700
13

PROJ MGR: WILHARDT-SMITH 712-7396       

BID READY 5/26/15

THERE WILL NOT BE A STAGE II 30% SUBMITTALTBD FY 17

AN1N
   17 MA

FA  -017-A(237)T JEFFERSON STREET UNDERPASS STR #554
BRIDGE REHABILITATION199.0

E

$750
1

PROJ MGR: BENTON    PH: 712-6908        TBD FY 17

AK1N
   17 MA

FA  -017-A(236)T 19TH AVENUE TI OP,  STR# 717
BRIDGE REHABILITATION197.5

E

$500
1

PROJ MGR: BENTON    PH: 712-6908        TBD FY 17

RH1L
   17 MA

FA  -017-A(232)T MOORES GULCH BR SB, STR #339
BRIDGE REPLACEMENT238.6

P

$5,000
1

PROJ MGR: YANG        PH: 712-8606      TBD FY 17

XX1M
   17 CN

FA  -017-B(229)T WILLARD SPRINGS TI OP, SB STR#1584 & NB STR#1572
BRIDGE REPLACEMENT325.7

F

$2,500
1

PROJ MGR: WALLACE PH: 928-779-7580      TBD FY 17

YU1M
   40 MO

FA  -040-A(220)T HOLY MOSES WASH BRIDGE, EB #1833 & WB #1834
BRIDGE DECK REHABILITATION 46.0

K

$2,000
1

PROJ MGR: DAVIS  PH: 712-7763           TBD FY 17

CH1M
   40 MO

NH  - WILLOW SPRINGS
ROCKFALL MITIGATION 83.0

K

$2,673
0

PROJ MGR: DOESCHER    PH: 712-7551      TBD FY 17

CP1M
   40 AP

NH  - CRAZY CREEK PORT OF ENTRY
PE  PH 1 & 2322.0

H

$2,500
0

PROJ MGR: BONDOC  PH: 712-8716          DESIGN FY 17
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

TX1M
   69 YV

STP -069-A(214)T JCT SR-169 - MENDECINO DRIVE
RR 3" AC + FR281.0

P

$7,100
5.2

PROJ MGR: DAVIDSON  PH: 712:8534        

FINAL PA COMPLETED AND OUT FOR 
SIGNITURES12.03.14. WAITING FINAL SIGNITURE FROM 
PREDESIGN 01.12.15TBD FY 17

DI1M
   87 CN

STP - CLOVER CREEK
ROCKFALL MITIGATION286.0

P

$316
0

PROJ MGR: DICKSON     PH: 712-8683      TBD FY 17

SP1K
   89 YV H813601C

STP -089-A(209)T JCT US 93 - JCT SR 71
RR 3" & AR-ACFC258.2

P

$4,700
10

PROJ MGR: LI  PH: 712-8708              

CONSTRUCTION MOVE TO FY17. TEAM KEEPS THE 
ORIGINAL SCHEDULE IN FY16  CONSTRUCTION. 
PAVEMENT CORE RESULT DETERMINE SCOPE CHANGE 
FROM OVERLAY TO MILL AND REPLACETBD FY 17

CZ1J
   89 YV H851801C

STP -089-B(212)S SR 89A - DEEP WELL RANCH ROAD
ROADWAY WIDENING319.0

P

$15,000
2

PROJ MGR: DICKSON     PH: 712-8683      TBD FY 17

ED1N
   93 MO

HSIP-093-A(207)T WINDY POINT RD - MINERAL PARK RD
DESIGN SHOULDER WIDENING 48.0

K

$600
10.5

PROJ MGR: FOLUCH      PH: 712-8116      

LARRY DOESCHER IS THE PM FOR THIS PROJECT

DESIGN FY 17

FZ1N
   93 MO

FA  - WILLOW BEACH - WHITE ROAD
PAVEMENT PRESERVATION 17.0

K

$9,800
11

PROJ MGR: DOESCHER    PH: 712-7551      

THIS PROJECT IS COMBINED WITH H8408 FOR 
DEVELOPMENT. PROJECT WILL BE REPROGRAMMED IN 
THE NEW 5 YEAR PROGRAM.TBD FY 17

UY1L
   93 MO H840801C

HSIP-093-A(203)A WILLOW BEACH - WHITE HILLS RD
CONSTRUCTION OF SHOULDERS & RUMBLE STRIPS 17.5

K

$7,500
41

PROJ MGR: DOESCHER    PH: 712-7551      

ADD NB & SB PAVEMENT PRESERVATION SCOPE TO 
THE SHOULDER WIDENING PROJECT. FEDERAL 
AUTHORIZATION 6/30/2014.TBD FY 17

SR1M
   93 MO

HSIP-093-A(206)T ELEVENTH ST - WINDY POINT RD
DESIGN SHOULDER WIDENING 38.0

K

$600
10

PROJ MGR: DOESCHER    PH: 712-7551      DESIGN FY 17

KK1L
   93 MO

FA  -093-B(209)A BURRO CREEK SB, STR # 846
BRIDGE REHABILITATION139.0

K

$1,100
0.2

PROJ MGR: DOESCHER    PH: 712-7551      

10/30/2014: PROJECT NEEDS CONSTRUCTION FUNDING 
($1.9M)TO ADVANCE TO BID READY AND ADVERTISE.

TBD FY 17

AE1L
   95 YU

HSIP-095-B(205)A US 95 & AVENUE 8E INTERSECTION
CONSTRUCT ROUNDABOUT 30.9

Y

$4,200
0.1

PROJ MGR: BONDOC  PH: 712-8716          TBD FY 17
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

WY1L
   95 LA

HSIP-095-C(215)T SR 95 @ MOHAVE ROAD
CONSTRUCTION142.9

Y

$3,015
0.5

PROJ MGR: JOHNSON PH: 712-7774          

ENGINEERING DESIGN AND ENVIRO ARE IN PROCESS.

TBD FY 17

GE1N
  202L MA

RARF- 51ST AVE - ELLIOT RD, SEGMENT 4
DESIGN NEW FREEWAY  0.0

E

$3,200
0

PROJ MGR: ACEVEDO  PH: 712-4511         DESIGN FY 17

WW1K
  202L MA

SALT RIVER BRIDGE, SEGMENT 7
CONSTRUCT NEW FREEWAY  0.0

E

$83,500
0

PROJ MGR: ACEVEDO  PH: 712-4511         TBD FY 17

NX1L
  202L MA

RARF- BASELINE - SALT RIVER, SEGMENT 6
DESIGN NEW FREEWAY  0.0

E

$2,200
0

PROJ MGR: ACEVEDO  PH: 712-4511         DESIGN FY 17

GG1N
  202L MA

CMAQ-202-C(205)T RAY RD - BROADWAY RD
CONSTRUCT FMS 39.0

E

$5,120
11

PROJ MGR: LOVELL PH: 712-7754           

DESIGN PROGRAMMED FOR $500K IN FY15, ITEM # 
43715.

TBD FY 17

ER1M
  202L MA

IM  - ELLIOT RD - BASELINE RD, SEGMENT 5
DESIGN NEW FREEWAY  0.0

E

$4,800
0

PROJ MGR: ACEVEDO  PH: 712-4511         DESIGN FY 17

ES1M
  202L MA

IM  - I-10 MARICOPA - 24TH ST, SEGMENT 1
CONSTRUCT NEW FREEWAY  0.0

E

$106,000
0

PROJ MGR: ACEVEDO  PH: 712-4511         TBD FY 17

MQ1L
  260 NA

FA  -260-B(213)T RIM ROAD - GIBSON ROAD, SEGMENT 2
DESIGN SHOULDER WIDENING282.5

P

$750
7

PROJ MGR: TIWARI  PH: 712-4472          

PRADEEP TIWARI IS THE NEW PM

DESIGN FY 17

EJ1M
  999 SW H853101C

FA  -999-A(384)T RURAL INTELLIGENT TRANSPORTATION SYSTEMS STATEWIDE
CONSTRUCT DYNAMIC MESSAGE SIGNS  0.0

X

$4,600
0

PROJ MGR: WARNICK  PH: 712-4281         TBD FY 17

YC1K
  999 SW H821301C

STP -999-A(349)A SACATON & CANOA RANCH  REST AREAS
WATER/WASTEWATER, STRUC & ELECTICAL REHAB  0.0

T

$2,970
0

PROJ MGR: NABAVI  PH: 712-7486          TBD FY 17
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

IJ1N
 0000 MA SL73801C

AVN-0(221)T VAN BUREN ST; AF RIVER - 113TH AVE, AVONDALE
CONSTRUCT MULTI USE PATHAVN

E

$2,184
1.7

PROJ MGR: KNIGHTEN  PH: 712:7615        

MAG TAP FUNDING

 FY 17

BZ1N
 0000 PN

CLG-0(207)T CENTRAL AVE; MAIN ST- FIRST ST, COOLIDGE
SYSTEM ENHANCEMENT (ENGINEERING)CLG

T

$902
0.5

PROJ MGR: JOHNSON PH: 712-7774           FY 17

OG1M
 0000 CN SL73101C

FLA-0(215)T N 4TH ST FROM E HUNTINGTON DRV TO E BUTLER AVE
SYSTEM ENHANCEMENT (OTHER ENHANCEMENTS)FLA

F

$472
0.5

PROJ MGR: EBERS  PH: 928-779-7555       

THIS PROJECT WAS APPROVED FOR SELF 
ADMINISTRATION 11/21/13. IGA-14-0004192_I IS IN 
DEVELOPMENT EXPECT EXECUTION BY 12/1/2014. 
TEA/FY16 DESIGN - FY18 CONSTR FY 17

OM1G
 0000 CN SL54901C

FLA-0(005) FLORENCE ST. TO WALNUT ST. RAILROAD UNDERPASS
SYSTEM ENHANCEMENT-OTHER ENHANCEMENTSFLA

F

$828
0

PROJ MGR: JESELNIK    PH: 712-6685      

ON HOLD FOR BNSF/CITY NEGOTIATIONS. CITY IS 
MAKING PROGRESS WITH BNSF. PROJECT LOOKS 
PROMISING AND THE CITY FUNDS ARE IN THE BUDGET 
(8/29/14) - TEA/FY18 FY 17

IG1N
 0000 MA SZ16801C

CMAQ-MMA-0(256)D RIGGS ROAD ITS CONNECTIONS PROJECT
SYSTEM ENHANCEMENT (OTHER ENHANCEMENTS)MMA

E

$779
0

PROJ MGR: WILHARDT-SMITH 712-7396        FY 17

HZ1N
 0000 SW SZ16701C

MMA-0(255)D VARIOUS LOCATIONS, MARICOPA COUNTY
FIBER INSTALLATION AND ITSMMA

E

$456
0

PROJ MGR: WILHARDT-SMITH 712-7396        FY 17

MM1M
 0000 YV

PRS-0(204)T NORTH&SOUTH SIDES OF GURLEY ST-COREY AVE- PLAZA DR
CONSTRUCT SIDEWALKS AND RAMPSPRS

P

$355
0.5

PROJ MGR: JESELNIK    PH: 712-6685      

TEA/FY16 DESIGN - FY18 CONSTRUCTION

 FY 17

RE1M
 0000 YV SF03001C

PRS-0(203)T CAMPBELL AVE AND MILLER VALLEY RD, PRESCOTT
SYSTEM ENHANCEMENT (OTHER ENHANCEMENTS)PRS

P

$241
1

PROJ MGR: JESELNIK    PH: 712-6685      

TEA/FY16 DESIGN - FY18 CONSTRUCTION

 FY 17

GL1N
 0000 CN SZ13601C

STP -PAG-0(204)T CITY OF PAGE - ELM ST. PAVEMENT REHAB
SYSTEM PRESERVATION-RECONSTRUCTIONPAG

F

$318
0.2

PROJ MGR: MANSOR     PH: 712-6961       

LOCAL TIP DESIGN: PAG 16-003D FY15

 FY 17

JV1N
 0000 MA SZ17501C

PHX-0(301)D 107TH AVE; CAMELBACK RD - INDIAN SCHOOL RD, PHX
SYSTEM PRESERVATION-MINOR WIDENINGPHX

E

$3,399
0

PROJ MGR: MCGUIRE  PH: 712-8403          FY 17
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

RC1M
 0000 YV SF02801C

PRS-0(201)T GRANITE ST AT CARLETON ST AND AUBREY ST, PRESCOTT
SYSTEM ENHANCEMENT (OTHER ENHANCEMENTS)PRS

P

$244
1

PROJ MGR: JESELNIK    PH: 712-6685      

TEA/FY16 DESIGN - FY18 CONSTRUCTION

 FY 17

BI1N
 0000 LA SH60301C

HSIP-QTZ-0(206)T QUARTZSITE-VARIOUS LOCATIONS
SIGN MANAGEMENT SYSTEMQTZ

Y

$165
0

PROJ MGR: JOHNSON PH: 712-7774           FY 17

IL1N
 0000 MA SZ16601C

CMAQ-TMP-0(240)D SOUTH RURAL ROAD, TEMPE
CONDUIT AND FIBER INSTALLATIONTMP

E

$941
4.4

PROJ MGR: HASAN  PH:712-4493             FY 17

JJ1N
 0000 MA SZ17301C

CMAQ-TMP-0(243)D 8TH ST; RURAL RD - MCCLINTOCK DR, TEMPE
BICYCLE AND PEDESTRIAN ENHANCEMENTSTMP

E

$1,463
1

PROJ MGR: HASAN  PH:712-4493             FY 17

JO1N
 0000 PM SH63801C

    -PPM-0(245)D OLD SPANISH TRAIL & CACTUS FOREST DR.
INTERSECTION IMPROVEMENTSTUC

T

$177
0.5

PROJ MGR: RODRIGUEZ PH:5203884218        FY 17

KL1N
 0000 YU SZ17801C

YYU-0(205)T N. FRONTAGE RD; FORTUNA - FOOTHILLS BLVD, YUMA CO
ROADWAY IMPROVEMENTSYYU

Y

$1,026
2

PROJ MGR: HAKARI     PH: 712-7468        FY 17
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

JULY 2017  BID ADVERTISEMENT

EV1N
   77 PN

FA  -077-A(214)T BARROWS PL - MIGUEL ROAD
PAVEMENT PRESERVATION114.0

T

$2,300
7

PROJ MGR: RODRIGUEZ PH:5203884218       JUL 17

UD1M
   82 SC

STP -082-A(203)T MP-28 - JCT SR-83
RR 3" AC + FR 28.0

T

$2,610
5

PROJ MGR: MCGUIRE  PH: 712-8403         JUL 17

EU1N
   84 PN

FA  -084-A(204)T BURRIS RD - FIVE POINT INTERSECTION
PAVEMENT PRESERVATION176.0

T

$2,000
2

PROJ MGR: RODRIGUEZ PH:5203884218       JUL 17

EO1N
   86 PM

FA  -086-A(218)T FULLER ROAD - SANDARIO ROAD
PAVEMENT PRESERVATION150.0

T

$2,600
7

PROJ MGR: HASAN  PH:712-8879            

PROJECT NAME-SR 86, FULLER ROAD - VALENCIA 
ROADPROJECT LIMIT-MP 148.0 TO MP 159.4CURRENT 
CONSTRUCTION ESTIMATE-$8,867,080.00-PRB AFTER 
60% SUBMITTALJUL 17

YK1M
   89 YV

BR  -089-B(215)T MEATH WASH BRIDGE #289
DESIGN BRIDGE REPLACEMENT358.0

K

$0
1

PROJ MGR: HAQUE  PH: 712-7352           

FY 15 DESIGN PROJECT WITHOUT CORRESPONDING 
CONSTRUCTION. ANTICIPATED CONSTRUCTION FY 18. 
ADDITAIONAL $34K DESIGN FUND WAS APPROVED. 
(634K TOTAL)JUL 17

UP1M
  287 PN

287-A(201)T JCT I-10 - LA PALMA ROAD
RR 3" ( MP 116-118) & CHIP SEAL (MP 119-125.5)116.0

T

$1,803
9.5

PROJ MGR: MCGUIRE  PH: 712-8403         JUL 17

February 13, 2015 Page 71 of  92



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

AUGUST 2017  BID ADVERTISEMENT

UI1M
   93 YV H869101C

NH  -093-B(212)T JCT SR 89 - RINCON ROAD
RR 3" AC + FR194.0

P

$1,800
4

PROJ MGR: LI  PH: 712-8708              

TEAM KEEP THE ORIGINAL SCHEDULE.  BID IN FIRST 
QUARTER FY16

AUG 17
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

OCTOBER 2017  BID ADVERTISEMENT

GC1N
  180 AP

FA  -180-B(207)T MILKY WASH BRIDGE, STR #464
DESIGN SCOUR RETROFIT331.0

G

$100
1

PROJ MGR: BOLAND  PH: 712-6660          

BID READY: 8/18/17 EXPECTED ADVERTISEMENT: 
10/13/17

OCT 17
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

NOVEMBER 2017  BID ADVERTISEMENT

EP1N
   70 GH H878901C

FA  -070-B(204)T LONE STAR ROAD - JCT 191
PAVEMENT PRESERVATION342.0

S

$3,000
7

PROJ MGR: WEBBER  PH: 712-7607          NOV 17
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

DECEMBER 2017  BID ADVERTISEMENT

CW1M
   60 GI

STP -060-E(214)T MP 302 - 311
RR 3" AC + AR-ACFC302.0

G

$4,300
9

PROJ MGR: LEON  PH: 712-4642            DEC 17
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

JANUARY 2018  BID ADVERTISEMENT

CM1M
   40 NA

NH  - GOODWATER - YELLOWHORSE
SIGN REHABILITATION297.0

H

$2,000
0

PROJ MGR:CACERES  PH:712-8654           JAN 18

QP1C
   60 NA H510701C

NH  -060-E(212) SHOW LOW - LITTLE MORMON LAKE
WIDEN ROADWAY342.0

G

$6,000
2

PROJ MGR: BOLAND  PH: 712-6660          

EXPECTED ADVERTISEMENT: 1/8/18

JAN 18

TZ1M
   73 GI

STP -073-A(203)T FORT APACHE - LOCUST STREETS
RR 3" AC330.0

G

$4,400
12

PROJ MGR: LEON  PH: 712-4642            JAN 18

SF1K
  180 AP H812701C

STP -180-B(206)A GENERATING STATION ROAD - JCT US 60
RR 3"  &  CHIP SEAL386.3

G

$4,750
8

PROJ MGR: BOLAND  PH: 712-6660          JAN 18

UM1M
  191 GH H870101C

STP -191-C(221)T BACK COUNTRY BYWAY - MP 151
RR 3" FR (SHOULDERS)139.0

S

$5,600
12

PROJ MGR: WEBBER  PH: 712-7607          JAN 18

UO1M
  191 AP H869001C

STP -191-D(201)T CEMETARY ROAD - GENERATING STATION ROAD
RR 3" AC & SUBGRADE RECONSTRUCTION317.0

G

$1,754
3

PROJ MGR: BOLAND  PH: 712-6660          

 

JAN 18

VO1L
 0000 GH SS99101C

GGH-0(204)A 8TH AVENUE & AIRPORT ROAD INTERSECTION IMPROVEMENT
INTERSECTION IMPROVEMENTSGGH

S

$2,300
0.2

PROJ MGR: WEBBER  PH: 712-7607          

SEAGO WILL MOVE CONSTRUCTION FUNDING TO 2018 
IN NEXT TIP AMENDMENT.

 FY 18

CC1N
 0000 GI SZ15101C

GLB-0(207)T BROAD ST - E. MESQUITE TO E. COTTONWOOD - GLOBE
SYSTEM PRESERVATION (RESTORATION/REHAB/RESURFACE)GLB

G

$409
1

PROJ MGR: PARK  PH: 712-8987             FY 18

CB1N
 0000 GI SZ15001C

GLB-0(206)T OAK ST - US 60 TO 1ST ST AND HILL ST - GLOBE
PAVEMENT REHAB AND UPGRADE SIDEWALKSGLB

G

$350
1

PROJ MGR: PARK  PH: 712-8987             FY 18
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

CD1N
 0000 GI SZ15301C

MIA-0(201)T ORPHAN RD/HIGHLAND AVE RETAINING WALLS
SYSTEM ENHANCEMENT (ENGINEERING)MIA

G
0

PROJ MGR: PARK  PH: 712-8987             FY 18
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

FEBRUARY 2018  BID ADVERTISEMENT

TW1M
   61 AP

STP -061-A(201)T EAST - CONCHO
RR 3" AC + FR362.0

G

$2,400
5

PROJ MGR: BOLAND  PH: 712-6660          FEB 18
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

MARCH 2018  BID ADVERTISEMENT

VH1L
   10 PM

NH  -010-D(213)A RUTHRAUFF ROAD TI
RECONSTRUCT TI & MAINLINE252.0

T

$86,483
1.1

PROJ MGR: RODRIGUEZ PH:5203884218       MAR 18
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

APRIL 2018  BID ADVERTISEMENT

IZ1N
 0000 NA SZ13401C

SLW-0(203)T EAST HUNING FROM 9TH ST TO 11TH ST
SYSTEM ENHANCEMENT-TRAFFIC MGMT AND ENGINEERINGSLW

G

$527
0

PROJ MGR: MARIETTI    PH: 712-6776       FY 18
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

JUNE 2018  BID ADVERTISEMENT

WS1K
   10 MA

32ND ST - SR 202L, SANTAN, PHASE 2
DESIGN WIDENING151.5

E

$8,000
0

PROJ MGR: BEASLEY     PH: 712-7645      DESIGN FY 18

LQ1N
   10 MA

CMAQ-010-B(216)T I-10, COTTON LANE - LITCHFIELD RD
CONSTRUCT FMS124.5

E

$4,160
5

PROJ MGR: LOVELL PH: 712-7754           

DESIGN PROJECT ESTABLISHED AT PRB ON 1/20/15 
FOR 500K.

TBD FY 18

CQ1J
   10 PM

NH  - COUNTRY CLUB ROAD TI
DESIGN TRAFFIC INTERCHANGE264.0

T

$6,700
0

PROJ MGR:  BRAUER PH: 520-388-4263      

THIS PROJECT IS SUBJECT TO CHANGE BASED ON DCR 
PROJECT H7825

DESIGN FY 18

CU1J
   17 YV

ROCK SPRINGS - CORDES JUNCTION
PE PH2  (WIDEN ROADWAY)232.0

P

$3,000
30

PROJ MGR: DAVIDSON  PH: 712:8534        

NEW TA COMPLETED 08.26.14. TWO PROGRESS 
MEETINGS. THIRD MEETIGN SCHEDULED IN JANUARY.

DESIGN FY 18

SU1M
   19 PM

STP - AJO WAY TI (JCT SR 86), PHASE 2
RECONSTRUCT TI 58.7

T

$29,800
3.6

PROJ MGR: SPENCER PH: 520-388-4260      

THIS IS THE SECOND PORTION OF THE H8467 PROJECT 
WHICH IS UNDER DESIGN NOW AND WILL BE SPLIT 
AFTER THE STAGE III SUBMITTAL.TBD FY 18

BU1L
   40 SW H826301C

STP -999-A(353)A HAVILAND REST AREA
STRUCTURAL REHAB 22.7

K

$1,850
0

PROJ MGR: NABAVI  PH: 712-7486          TBD FY 18

UQ1M
   40 CN

NH  - PARKS TI - RIORDAN BRIDGE
RR (5" TL, 3" PL) + FR179.0

F

$13,000
12

PROJ MGR: EBERS  PH: 928-779-7555       TBD FY 18

GX1M
   86 PM H846901C

STP -086-A(217)T FRESNAL - MP 123.9
WIDEN SHOULDERS & CULVERT EXTRENSIONS120.6

T

$7,000
3.3

PROJ MGR:  BRAUER PH: 520-388-4263      TBD FY 18

UH1M
   87 GI

FA  - MAZATZAL REST AREA
DESIGN WASTEWATER SYSTEM235.0

P

$495
0

PROJ MGR: DICKSON     PH: 712-8683      

PROJECT CAN'T START BEFORE 07/01/2017

DESIGN FY 18
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

FQ1N
   89A CN

FA  -A89-B(217)T PUMPHOUSE WASH BRIDGE, STR #79
DESIGN BRIDGE DECK REHABILITATION387.0

F

$0
1

PROJ MGR: MANSOR     PH: 712-6961       

THIS PROJECT IS PROGRAMMED FOR DESIGN IN FY15 
WITH A BUDGET OF $550,000, IN THE CURRENT FIVE 
YEAR PROGRAM.TBD FY 18

VB1M
   92 CH H871701C

FA  -092-A(207)T JCT SR 90 - KACHINA
PAVEMENT REHABILITATION321.2

S

$4,200
4

PROJ MGR: WILSON  PH: 520-262-3247      

BID ADVERTISEMENT DATE  07/01/2017

TBD FY 18

RF1L
  163 NA

BR  -163-A(201)A LAGUNA WASH BRIDGE #25
DESIGN396.1

H

$745
1

PROJ MGR: PARK  PH: 712-8987            DESIGN FY 18

GD1N
  189 SC

FA  - NOGALES - I-19
DESIGN  0.0

T

$4,000
0

PROJ MGR:  BRAUER PH: 520-388-4263      DESIGN FY 18

WZ1K
  202L MA

RARF- 17TH AVE - 51ST AVE, SEGMENT 3
CONSTRUCT NEW FREEWAY  0.0

E

$231,240
0

PROJ MGR: ACEVEDO  PH: 712-4511         TBD FY 18

EQ1M
  202L MA

NH  - 24TH ST - 17TH AVE, SEGMENT 2
CONSTRUCTION OF ROADWAY  0.0

E

$117,000
0

PROJ MGR: BEASLEY     PH: 712-7645      TBD FY 18

GH1N
  303L MA

CMAQ-303-A(222)T I-10 - NORTHERN AVE
CONSTRUCT FMS103.9

E

$4,160
6.3

PROJ MGR: WARNICK  PH: 712-4281         TBD FY 18

IF1N
 0000 MA

CHANDLER HEIGHTS; AZ AVE TO MCQUEEN WIDENING
CAPACITY ADDITIONS (ENGINEERING)CHN

E

$1,030
0.8

PROJ MGR: PROSNIER PH: 712-8495          FY 18

KG1M
 0000 PN SZ05801C

ELY-0(200)T MAIN ST; FRONTIER RD- BATAGLIA DR, ELOY
SYSTEM PRESERVATION (RECONSTRUCTION)ELY

T

$5,125
0.8

PROJ MGR: CONFER  PH 520-388-4265        FY 18

GP1N
 0000 MO SZ11401C

STP -LHV-0(208)T SWANSON AVE:ACOMA BLVD TO SMOKETREE AVE
CAPACITY ADDITIONS (MAJOR WIDENING)LHV

K

$1,952
0.8

PROJ MGR: ANDAZOLA  PH: 712-7629         FY 18
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

RB1M
 0000 YV SF02701C

PRS-0(200)T GURLEY ST AT ALARCON ST AND PLEASANT ST, PRESCOTT
CONSTRUCT SIDEWALKS AND CROSSWALKS.PRS

P

$112
0.5

PROJ MGR: JESELNIK    PH: 712-6685      

TEA/FY18

 FY 18

RD1M
 0000 YV SF02901C

PRS-0(202)T PARK AVE AT AZTEC ST, PRESCOTT
CONSTRUCT SIDEWALKS AND CROSSWALKSPRS

P

$130
1

PROJ MGR: JESELNIK    PH: 712-6685      

TEA/FY18

 FY 18
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

JULY 2018  BID ADVERTISEMENT

UW1K
 0000 MO SS85901C

STP -LHV-0(201)A LAKE HAVASU AVE WIDENING - PHASE I & II
ROADWAY RECONSTRUCTIONLHV

K

$1,050
1.3

PROJ MGR: GARCIA  PH:928-317-2159        FY 19
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

SEPTEMBER 2018  BID ADVERTISEMENT

LS1N
 0000 NA SZ18001C

HOL-0(202)T 7TH STREET; JOY NEVIN TO E. FLORIDA ST.
SYSTEM PRESERVATION (RESTORATION/REHAB/RESURFACE)HOL

H

$617
0.5

PROJ MGR:CACERES  PH:712-8654            FY 19
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

JANUARY 2019  BID ADVERTISEMENT

YF1K
   40 SW H821401C

STP -999-A(350)A PAINTED CLIFFS & METEOR CRATER REST AREAS
REPLACE WATER PUMPS, REHAB FACILITIES235.0

H

$3,225
0

PROJ MGR: NABAVI  PH: 712-7486          JAN 19
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

JUNE 2019  BID ADVERTISEMENT

WT1K
   10 MA

32ND ST - SR 202L, SANTAN, PHASE 3
DESIGN WIDENING151.5

E

$9,400
0

PROJ MGR: BEASLEY     PH: 712-7645      TBD FY 19

WR1K
   10 MA

IM  - 32ND ST - SR202L, SANTAN PHASE 1
CONSTRUCTION151.5

E

$167,400
0

PROJ MGR: BEASLEY     PH: 712-7645      

11.7 M FOR DESIGN IN FY 2017.

TBD FY 19

CP1J
   10 PM

STP - KINO TI
DESIGN TRAFFIC INTERCHANGE262.5

T

$8,000
0

PROJ MGR:  BRAUER PH: 520-388-4263      DESIGN FY 19

FL1N
   10 PM

STP - HOUGHTON ROAD TI
CONSTRUCT TRAFFIC INTERCHANGE279

T

$25,000
0

PROJ MGR:  BRAUER PH: 520-388-4263      

DESIGN: $4000K IN FY16 $2000K IN FY17

TBD FY 19

FA1N
   15 MO

FA  -015-A(211)T VIRGIN RIVER BRIDGE NUMBER 1 STR #1089
BRIDGE REPLACEMENT  9.0

F

$33,000
1

PROJ MGR: WALLACE PH: 928-779-7580      TBD FY 19

EQ1G
   19 PM

IRVINGTON RD TI
DESIGN  TI 61.0

T

$4,000
0

PROJ MGR: SPENCER PH: 520-388-4260      DESIGN FY 19

GQ1N
   60 MA

CRISMON RD - IDAHO RD
DESIGN FMS192.0

E

$500
0

PROJ MGR: WARNICK  PH: 712-4281         DESIGN FY 19

LY1C
  260 GI

NH  - LION SPRINGS SECTION
PE, PH 1 & PH 2258.0

P

$4,500
0

PROJ MGR: DICKSON     PH: 712-8683      DESIGN FY 19

GJ1N
  303L MA

CMAQ- LAKE PLEASANT RD - I-17
CONSTRUCT FMS  0.0

E

$3,960
0

PROJ MGR: LOVELL PH: 712-7754           TBD FY 19
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

GI1N
  303L MA

CMAQ- NORTHERN AVE - CLEARVIEW BLVD
CONSTRUCT FMS105.0

E

$4,260
0

PROJ MGR: LOVELL PH: 712-7754           TBD FY 19

MZ1H
  303L MA

NH  -303-A(ASO) VAN BUREN ST - MC 85
DESIGN105.0

E

$11,500
4

PROJ MGR: PROSNIER PH: 712-8495         DESIGN FY 19

ML1N
 0000 MA SZ18101C

CHN-0(235)D COOPER RD: S. OF QUEEN CREEK TO CHANDLER HEIGHTS
CAPACITY ADDITIONS-MAJOR WIDENINGCHN

E

$4,202
1.6

PROJ MGR: PROSNIER PH: 712-8495          FY 19

OB1K
 0000 MA SS88101C

STP -MMA-0(217)A MCKELLIPS ROAD - SR101L TO ALMA SCHOOL
ROADWAY RECONSTRUCTIONMMA

E

$2,000
1.5

PROJ MGR: BAIZA      PH: 712-4711       

PER MCDOT, SCOPING TO BEGIN 9/2014.  PER FY 2015 
ALCP, DESIGN IS FY 19 WITH CONSTRUCTION FY 19/20.

 FY 19

OA1K
 0000 MA SS87901C

STP -MMA-0(218)A GILBERT ROAD BRIDGE OVER THE SALT RIVER
CONSTRUCT BRIDGEMMA

E

$2,000
1

PROJ MGR: WILHARDT-SMITH 712-7396       

CERTIFICATION ACCEPTANCE AGENCY

 FY 19
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

NOVEMBER 2019  BID ADVERTISEMENT

LJ1M
 0000 SC SZ03501C

NOG-0(   )A CRAWFORD ST: SONOITA AVE - MCNAB DR.
PAVEMENT PRESERVATIONNOG

T
0.4

PROJ MGR: WILHARDT-SMITH 712-7396       

NOGALES TO DEFER TO FY19.

 FY 20
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

JANUARY 2020  BID ADVERTISEMENT

TC1J
   93 MO

093-B(205)N CARROW - STEPHENS
CONSTRUCT 4-LANE DIVIDED HIGHWAY116.0

K

$0
4

PROJ MGR: DOESCHER    PH: 712-7551      

CONSTRUCTION PROJECT WAS DELETED FROM THE 
PROGRAM.

JAN 20
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

JUNE 2020  BID ADVERTISEMENT

TV1M
   60 MA

CRISMON RD - MERIDIAN RD
CONSTRUCT FMS192.0

E

$2,000
0

PROJ MGR: YASMIN     PH: 712-8328       TBD FY 20

QT1F
  101L MA

BALBOA DRIVE
CONSTRUCT MULTI-USE PATH BRIDGE OVER THE PRICE FWY 53.5

E

$2,000
0

PROJ MGR: MCCALLY     PH: 712-7646      

 

TBD FY 20

PH1K
 0000 MA SS89301C

STP -MMA-0(226)A DOBSON ROAD BRIDGE
CONSTRUCT BRIDGE  OVER THE SALT RIVERMMA

E

$844
2

PROJ MGR: WILHARDT-SMITH 712-7396       

CERTIFICATION ACCEPTANCE AGENCY

 FY 20
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CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ESTIMATED COST:
MP:

COMMENTS:
LENGTH:

DISTRICT:

*CONSTRUCTION SCHEDULE*
PROJECT RESOURCE OFFICE

BID DATE:

JUNE 2021  BID ADVERTISEMENT

OP1L
  101L MA

RARF-101-A(   )A SR 101L PIMA (I-17-PRINCESS DR) GP LANES
SCOPING / ENVIRONMENTAL 23.0

E
13

PROJ MGR: MCCALLY     PH: 712-7646      

SCOPING/DCR/ENVIRONMENTAL UNDERWAY. INITIAL 
DCR/CE SUBMITTED 5/30/14. FINAL DCR/CE PLANNED 
FOR MARCH 2015.TBD FY 21
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ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*

BID ADV TYPE OF WORKPROJECT NAMETRACS # PROJECT #MPCORTECPS ID FISCAL YR

BM1M     8 YU WB OFF RAMP & GISS PARKWAY INTERSECTION INTERSECTION IMPROVEMENTS  0.9 17IM  -008-A(220)T 20JUL 16

HJ1J     8 YU ARABY ROAD TI RECONSTRUCTION CONSTRUCT ROUNDABOUTS  7.2 16HSIP-008-A(212)T 20JAN 16

TC1M     8 YU OLD HIGHWAY 80 - WELLTON RR(5"TL,3"PL) + FR 21.0 17NH  -008-A(222)T 20JUL 16

VM1M     8 YU H870701C MOHAWK REST AREA CONSTRUCTION 56.0 16008-A(224)T 20JAN 16

YG1L     8 YU GILA BEND - I10 SIGN REHABILITATION125.0 13008-B(206)S 20DESIGN FY 13

HN1L     8 MA BENDER WASH DRAINAGE IMPROVEMENTS126.0 16FA  -008-B(204)A 20DEC 15

TI1K     8 PN BIANCO ROAD - JCT I-10 RR(5" TL,  3"  PL) & AR-ACFC170.0 16IM  -008-B(205)T 20JUL 15

KF1N    10 LA H885501C EHRENBERG PORT OF ENTRY  PHASE II RECONSTRUCT EB PORT OF ENTRY  3.0 1510-A(227)T 20JUN 15

XP1L    10 LA WEST QUARTZSITE TI CONSTRUCT MINOR PROJECT 17.5 16FA  -010-A(219)T 20DEC 15

AA1N    10 LA TYSON WASH BRIDGE EB #791 & WB #792 DESIGN BRIDGE REHABILITATION & SCOUR RETROFIT 18.0 14010-A(223)T 20DESIGN FY 14

NQ1M    10 LA US 60 - MP 42 PAVEMENT PRESERVATION 30.0 16FA  -010-A(225)T 20JAN 16

BA1M    10 LA H851101C MP 42 - HOVATTER RD RR(4" TL, 3" PL) + AR-ACFC 42.0 15NH  -010-A(218)T 20FEB 15

EX1N    10 MA SR 85 - VERRADO (WB) PAVEMENT PRESERVATION112.0 17FA  -010-A(226)S 20JUL 16

YJ1M    10 MA I-10 DEAN ROAD ENGINEERING STUDY119.2 14010-B(   )T 20DESIGN FY 14

LQ1N    10 MA I-10, COTTON LANE - LITCHFIELD RD CONSTRUCT FMS124.5 18CMAQ-010-B(216)T 20TBD FY 18

EK1M    10 MA H864201C LITCHFIELD RD - 83RD AVE CONSTRUCT FMS128.2 15CMAQ-010-B(212)T 20APR 15

HZ1M    10 MA FAIRWAY DRIVE (EL MIRAGE RD) TI DESIGN TRAFFIC INTERCHANGE130.0 15RARF-010-B(   )T 20DESIGN FY 15

EN1N    10 MA DYSART ROAD - BLACK CANYON HIGHWAY PAVEMENT PRESERVATION130.0 17FA  -010-B(215)S 20TBD FY 17

GH1H    10 MA H715501C SR 101L (AGUA FRIA)  - I-17 UTILITY RELOCATION133.0 16010-B(203)N 20TBD FY 16

AJ1N    10 MA SR 101L / I-10 RAMP #2201 AND RAMP SE #2202 BRIDGE REHABILITATION133.2 17FA  -010-B(214)T 20TBD FY 17

NH1M    10 MA 35TH AVE - SKY HARBOR BLVD SAFETY STUDY141.7 13010-C(210)T 20DESIGN FY 13

YD1L    10 MA H834401C 3RD AVE - 3RD ST, DECK PARK TUNNEL DRAINAGE IMPROVEMENTS144.9 15NH  -010-C(209)T 20FEB 15

BR1M    10 MA 3RD AVE, 3RD ST & 16TH ST PUMP STATIONS DESIGN AND CONSTRUCT PUMP STATION IMPROVEMEN145.0 15IM  - 20JUN 15

EI1N    10 MA I-17 (MARICOPA TI) - SR202L SPOT IMPROVEMENT STUDY149.0 14010-C(   )S 20DESIGN FY 14

AL1N    10 MA UNIVERSITY DRIVE TI UP STR #2004 DESIGN BRIDGE REHABILITATION151.0 14010-C(211)T 20DESIGN FY 14

WR1K    10 MA 32ND ST - SR202L, SANTAN PHASE 1 CONSTRUCTION151.5 19IM  - 20TBD FY 19

WT1K    10 MA 32ND ST - SR 202L, SANTAN, PHASE 3 DESIGN WIDENING151.5 1920TBD FY 19

WS1K    10 MA 32ND ST - SR 202L, SANTAN, PHASE 2 DESIGN WIDENING151.5 1820DESIGN FY 18

JW1K    10 PN EARLEY ROAD - JCT I-8 ROAD WIDENING196.4 15010-C(206)T 20DESIGN FY 15
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SX1J    10 PN H769601C SR 87 TI TO TOWN OF PICACHO CAPACITY ADDITIONS - ENGINEERING208.8 13STP -010-D(205)A 20TBD FY 13

PB1M    10 PM I-10 AT MARANA RD, EXIT 236 STUDY236.0 13010-D(218)T 20DESIGN FY 13

PJ1F    10 PM H847901C INA ROAD TI RECONSTRUCT TI & MAINLINE248.0 16NH* -010-D(216)S 20MAY 16

VH1L    10 PM RUTHRAUFF ROAD TI RECONSTRUCT TI & MAINLINE252.0 18NH  -010-D(213)A 20MAR 18

AY1K    10 PM JCT I19 - SR90 DCR AND EA260.3 12010-E(210)A 20DESIGN FY 12

ES1N    10 PM KINO PKWY TI UP SB #1163 & NB #1162 DESIGN BRIDGE DECK REHABILITATION262.0 17010-E(218)T 20JUL 16

CP1J    10 PM KINO TI DESIGN TRAFFIC INTERCHANGE262.5 19STP - 20DESIGN FY 19

CQ1J    10 PM COUNTRY CLUB ROAD TI DESIGN TRAFFIC INTERCHANGE264.0 18NH  - 20DESIGN FY 18

II1M    10 PM HX24901C I-10 AT CRAYCROFT ROAD TI IN TUCSON DESIGN268.0 13010-E(214)T 20DESIGN FY 13

ER1N    10 PM CRAYCROFT TIOP & WILMOT ROAD TIOP, STR #594-#597 DESIGN BRIDGE DECK REHABILITATION268.0 14010-E(219)T 20DESIGN FY 14

FL1N    10 PM HOUGHTON ROAD TI CONSTRUCT TRAFFIC INTERCHANGE279 19STP - 20TBD FY 19

TK1M    10 PM H866101C MP 281.3 - MP 288.12 CONSTRUCT SUPERELEVATION IMPROVEMENTS281.3 15HSIP-010-E(215)T 20MAR 15

NA1L    10 PM H841101C DAVIDSON CANYON WB BRIDGE, STR #598 BRIDGE SUPERSTRUCTURE REPLACEMENT284.4 15NH  -010-E(213)A 20MAR 15

NB1K    10 PM H805201C MARSH STATION - COUNTY LINE SUPERELEVATION IMPROVEMENTS /  MILL & REPLACE291.7 15NH  -010-E(208)T 20MAR 15

BU1M    10 CH H866601C MESCAL ROAD - JCT SR 90 RR(5" TL,  3" PL) + AR-ACFC296.0 15NH  -010-E(216)T 20MAR 15

ZF1L    10 CH ADAMS PEAK WASH STR #1604 & #1605 SCOUR RETROFIT309.0 16BR  -010-F(221)S 20TBD FY 16

BJ1L    10 CH H823001C DRAGOON ROAD - JOHNSON ROAD CONSTRUCT ROCKFALL MITIGATION316.0 16HSIP-010-F(213)T 20SEP 15

BW1M   15 MO NEVADA STATE LINE - MP 13 RR(4" TL, 3" PL) + AR-ACFC  0.0 16NH  -015-A(210)S 20TBD FY 16

QG1M    15 MO I-15 MP 0-29 STUDY  0.0 1320DESIGN FY 13

FA1N    15 MO VIRGIN RIVER BRIDGE NUMBER 1 STR #1089 BRIDGE REPLACEMENT  9.0 19FA  -015-A(211)T 20TBD FY 19

FN1N    15 MO VIRGIN RIVER BRIDGE NUMBER 2, STR #1614 DESIGN BRIDGE DECK REHABILITATION 13.0 16FA  - 20DESIGN FY 16

AK1N    17 MA 19TH AVENUE TI OP,  STR# 717 BRIDGE REHABILITATION197.5 17FA  -017-A(236)T 20TBD FY 17

EQ1N    17 MA 19TH AVENUE - ARIZONA CANAL TRAIL RR 1" FR198.0 16NH  -017-A(240)S 20JUL 15

VT1K    17 MA H814601C BUCKEYE RD,GRANT,  JEFFERSON & ADAMS ELECTRICAL REHABILITATION198.0 15NH  -017-A(234)A 20MAR 15

AN1N    17 MA JEFFERSON STREET UNDERPASS STR #554 BRIDGE REHABILITATION199.0 17FA  -017-A(237)T 20TBD FY 17

HD1N    17 MA CACTUS RD, THUNDERBIRD RD & GREENWAY RD PUMP STATION REHABILITATION209.9 15NH  -017-A(241)T 20DESIGN FY 15

DW1N    17 SW SR101 - I-40 CORRIDOR PROFILE STUDY215.0 14017-A(238)T 20DESIGN FY 14

GQ1J    17 MA I-17 @ PEORIA AND UNION HILLS DRAINAGE GATE IMPROVEMENTS216.0 16NH  -017-A(239)A 20TBD FY 16

FO1J    17 MA I-17, PINNACLE PEAK ROAD TI SCOPING217.0 1520DESIGN FY 15
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EH1G    17 MA I-17,  HAPPY VALLEY ROAD TI SCOPING218.0 15017-A(   )A 20DESIGN FY 15

CF1L    17 MA H826801C NEW RIVER BRIDGES, STR # 1290 &1291 SCOUR RETROFIT231.0 16BR  -017-A(226)A 20JAN 16

CU1J    17 YV ROCK SPRINGS - CORDES JUNCTION PE PH2  (WIDEN ROADWAY)232.0 1820DESIGN FY 18

EW1N    17 YV NEW RIVER ROAD - COLDWATER CANYON ROAD PAVEMENT PRESERVATION232.0 17FA  -017-A(241)T 20DEC 16

RH1L    17 MA MOORES GULCH BR SB, STR #339 BRIDGE REPLACEMENT238.6 17FA  -017-A(232)T 20TBD FY 17

ZE1L    17 YV VERDE RIVER BRIDGES NB & SB #1731 & #505 SCOUR RETROFIT287.0 16BR  -017-B(224)T 20JAN 16

HT1M    17 YV H862301C VERDE RIVER BRIDGE NB # 1731 BRIDGE REHABILITATION287.0 15FA  -017-B(226)T 20MAY 15

CB1M    17 YV H862701C SOUTH OF MCGUIREVILLE ROCKFALL MITIGATION292.0 16NH  -017-B(227)T 20OCT 15

XX1M    17 CN WILLARD SPRINGS TI OP, SB STR#1584 & NB STR#1572 BRIDGE REPLACEMENT325.7 17FA  -017-B(229)T 20TBD FY 17

AQ1N    17 CN H874901C MOUNTAINAIRE RD - LAKE MARY RD DESIGN PAVEMENT PRESERVATION333.9 14017-B(231)T 20DESIGN FY 14

DL1N    19 SW INTERNATIONAL BORDER - I-10 STUDY  0.0 14019-A(229)S 20DESIGN FY 14

TN1M    19 SC H868501C WEST FRONTAGE ROAD AT COUNTRY CLUB DRIVE INTERSECTION IMPROVEMENTS  5.0 15FA  -019-A(226)T 20JUN 15

MU1L    19 SC I19 E. FRONTAGE ROAD \ RUBY RD TI - RIO RICO TI PROJECT ASSESSMENT  7.0 13019-A(217)A 20DESIGN FY 13

SU1K    19 SC MP 16 - MP 21.1 RR (4" TL, 3" PL) + FR 16.0 15NH  -019-A(211)A 20MAR 15

NF1K    19 PM H805101C ARIVACA RD - PIMA MINE RD PAVEMENT PRESERVATION 29.0 1220TBD FY 12

VH1M    19 PM CANOA RANCH REST AREA - DUVAL MINE RD DESIGN PAVEMENT REHABILITATION 31.8 14019-A(228)T 20DESIGN FY 14

TO1M    19 PM H868801C MP 34.89 - MP 35.42 (CANOA) CONSTRUCT SHOULDER WIDENING (FRONTAGE ROAD) 34.9 15STP -019-A(227)T 20JUN 15

PA1L    19 PM ESPERANZA BLVD/ I-19 INTERCHANGE CONSTRUCT BICYCLE AND PEDESTRIAN ENHANCEMEN 40.7 15TEA -019-A(214)A 20MAR 15

FS1N    19 PM EL TORO ROAD OP, SB # 1573 / NB #1572 DESIGN BRIDGE DECK REHABILITATION 45.0 16FA  - 20DESIGN FY 16

XF1H    19 PM H722201C SAHUARITA TI CONSTRUCT NEW TI 47.0 12STP -019-A-(AUP) 20DESIGN FY 12

EX1L    19 PM PIMA MINE TI OP BR SB#1304 / NB#1303 BRIDGE DECK REHABILITATION 49.6 16NH  -019-A(208)A 20MAY 16

KA1M    19 PM SANTA CRUZ RIVER BR SB#1244 / NB#1243 BRIDGE DECK REHABILITATION 56.8 16NH  -019-A(225)T 20MAR 16

SU1M    19 PM AJO WAY TI (JCT SR 86), PHASE 2 RECONSTRUCT TI 58.7 18STP - 20TBD FY 18

QK1C    19 PM H846701C AJO WAY TI  (JCT SR 86), PHASE 1 RECONSTRUCT TI & MAINLINE 58.7 15STP -019-A(220)S 20JUN 15

EQ1G    19 PM IRVINGTON RD TI DESIGN  TI 61.0 1920DESIGN FY 19

MS1L    19B SC H839401C INTERNATIONAL BORDER - MARIPOSA/SR189 MILL AND REPLACE  0.1 15STP -B19-A(201)A 20JUN 15

JG1H    30 MA SR 303L - SR 202L STUDY  0.0 1520TBD FY 15

YH1H    30 MA SR 85 - SR 303L NEW ROADWAY CONSTRUCTION  0.0 14801-A(   ) 20TBD FY 14

DX1N    40 SW CALIFORNIA SL - I-17 STUDY  0.0 14040-A(222)T 20DESIGN FY 14
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KC1M    40 MO BOULDER EB-ILLAVAR EB,STR#1587,1589,1590,1591&1310 BRIDGE DECK REHABILITATION 11.2 16BR  -040-A(218)T 20TBD FY 16

BU1L    40 SW H826301C HAVILAND REST AREA STRUCTURAL REHAB 22.7 18STP -999-A(353)A 20TBD FY 18

DE1N    40 MO HAVILAND REST AREA PARKING LOTS PAVEMENT PRESERVATION 22.7 14040-A(379)S 20TBD FY 14

YU1M    40 MO HOLY MOSES WASH BRIDGE, EB #1833 & WB #1834 BRIDGE DECK REHABILITATION 46.0 17FA  -040-A(220)T 20TBD FY 17

KG1K    40 MO I-40/US 93 WEST KINGMAN TRAFFIC INTERCHANGE DCR AND ENVIRONMENTAL DOCUMENT 48.0 14NH  -040-A(212)N 20DESIGN FY 14

ZS1M    40 MO WEST KINGMAN TI INTERIM IMPROVEMENTS DESIGN SPOT SAFETY IMPROVEMENTS 49.0 14HSIP-040-A(   )T 20DESIGN FY 14

FW1N    40 MO DW RANCH ROAD TI UP #1249 BRIDGE DECK REHABILITAION 59.7 17040-B(221)T 20JUL 16

QP1J    40 MO BLAKE RANCH RD TI DESIGN TI IMPROVEMENTS 66.0 16IM  -040-B(208)A 20DESIGN FY 16

CF1M    40 MO US 93 - SILVER SPRINGS ROAD RR (5"TL, 3" PL) + AR-ACFC + SHOULDERS 71.5 16NH  -040-B(216)T 20NOV 15

NO1L    40 MO BIG SANDY  BR EB #1252 & PEACOCK WASH BR EB #1250 DECK REPLACEMENT AND SCOUR RETROFIT 73.3 17040-B(211)T 20JUL 16

CG1M    40 MO H880101C EAST OF US 93 - WILLOW SPRINGS ROCKFALL MITIGATION 81.0 17NH  -040-B(222)T 20DEC 16

CH1M    40 MO WILLOW SPRINGS ROCKFALL MITIGATION 83.0 17NH  - 20TBD FY 17

JZ1M    40 MO H861301C WILLOW CREEK BRIDGES EB #1592,1594,1595 & 1768 BRIDGE DECK REHABILITATION 83.2 16BR  -040-B(219)T 20JAN 16

CI1M    40 MO H860701C WILLOW TI - MARKHAM WASH RR (5" TL, 3" PL) + AR-ACFC 86.2 15NH  -040-B(217)T 20MAR 15

ID1N    40 YV AUDLEY OP EB #1520 & WB #1521 DESIGN DECK REHABILITATION112.0 17040-B(223)T 20JUL 16

CD1M    40 YV CROOKTON - TRANSWESTERN SIGN REHABILITATION125.0 17NH  -040-A(219)T 20JAN 17

KW1N    40 CN I-40 COUNTY LINE TI UP STR. #844 BRIDGE REPAIR148.3 15040-C(   )Z 20MAR 15

YR1M    40 CN E WILLIAMS RR OP, EB #1911 & WB #1912 DESIGN BRIDGE DECK REHABILITAION165.0 14040-C(215)T 20DESIGN FY 14

TH1M    40 CN GARLAND PRAIRIE - PARKS TI RR(5" TL, 3" PL) + FR166.0 17NH  -040-C(213)T 20AUG 16

UQ1M    40 CN PARKS TI - RIORDAN BRIDGE RR (5" TL, 3" PL) + FR179.0 18NH  - 20TBD FY 18

CJ1M    40 CN H869501C TRANSWESTERN - LEUPP JCT CONSTRUCTION185.0 16NH  -040-C(214)T 20NOV 15

FT1N    40 CN RIORDAN DESIGN ROCKFALL MITIGATION188.0 16FA  - 20DESIGN FY 16

EY1N    40 CN W FLAGSTAFF TI OP, EB#1128 & WB#1129 DESIGN BRIDGE DECK REHABILITATION191.0 14040-C(217)T 20DESIGN FY 14

ET1N    40 CN I-17 / I-40 INTERCHANGE, STR #1261 - #1264 DESIGN BRIDGE DECK REHABILITATION195.0 14040-C(216)T 20DESIGN FY 14

FU1N    40 CN BUTLER AVE TI & 4TH ST OVERPASS DESIGN BRIDGE REHABILITATION197.8 16FA  - 20DESIGN FY 16

VP1L    40 CN H849401C COUNTRY CLUB BLVD FLAGSTAFF URBAN TRAILS SYSTEM CONSTRUCT SHARED-USE PATHWAYS201.0 15TEA -040-D(225)T 20FEB 15

KH1L    40 CN H829101C TWIN ARROWS TI, EB OFF-RAMP RAMP REMOVAL AND RECONSTRUCTION218.7 16NH  -040-D(220)T 20OCT 15

YQ1M    40 CN TWIN ARROWS TIUP, STR #1363 DESIGN BRIDGE DECK REHABILITAION219.0 16040-D(232)T 20JAN 16

KB1M    40 CN CANYON DIABLO BR EB STR# 1671 BRIDGE DECK REHABILITATION229.9 16BR  -040-D(228)T 20DEC 15
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YF1K    40 SW H821401C PAINTED CLIFFS & METEOR CRATER REST AREAS REPLACE WATER PUMPS, REHAB FACILITIES235.0 19STP -999-A(350)A 20JAN 19

YO1M    40 CN METEOR CITY TI OP,  EB #1391 & WB #1392 DECK REHABILITATION239.0 15040-D(233)T 20DESIGN FY 15

SS1M    40 NA H867501C I-40 COUNTY LINE - JACKRABBIT ROAD RR (5" TL; 3" PL) + FR250.0 15040-D(230)T 20FEB 15

BB1N    40 NA COTTONWOOD BRIDGE EB  #519 & WB  #520 BRIDGE DECK REHABILITATION259.0 17FA  -040-D(231)T 20JUL 16

JW1M    40 NA H863501C TANNER WASH BRIDGE EB, STR #902 BRIDGE REPLACEMENT278.0 15BR  -040-D(229)T 20MAR 15

FS1L    40 NA I-40 MP 279.2 - 279.7 ROCKFALL MITIGATION279.2 16FA  -040-D(218)A 20APR 16

CM1M    40 NA GOODWATER - YELLOWHORSE SIGN REHABILITATION297.0 18NH  - 20JAN 18

CN1M    40 NA SUN VALLEY ROAD - WASHBOARD RD RR(5"TL,3"PL) + 2"AC + FC297.0 16NH  -040-E(216)T 20JAN 16

QD1L    40 NA MP 298 UTILITY OVERPASS CBC EXTENSION298.0 16NH  -040-E(215)T 20JAN 16

QO1L    40 NA ADAMANA TI CONSTRUCT DRAINAGE IMROVEMENTS303.0 17IM  -040-E(212)A 20JAN 17

CP1M    40 AP CRAZY CREEK PORT OF ENTRY PE  PH 1 & 2322.0 17NH  - 20DESIGN FY 17

EM1N    40 AP H878101C ALLENTOWN ROAD - STATE LINE PAVEMENT PRESERVATION354 17FA  -040-E(218)T 20JAN 17

BF1L    51 MA H808001C BLACK MOUNTAIN BLVD RAMPS TO SR 51 NEW FACILITIES - ENGINEERING 15.0 15051-A203)A 20APR 15

IN1M    60 MA US 60 @ APACHE STREET IN WICKENBURG DESIGN109.9 13060-A(207)S 20DESIGN FY 13

NV1M    60 MA H865001C JOMAX RD. TO SR303L DESIGN PAVEMENT PRESERVATION134.1 13NH  -060-B(219)T 20DESIGN FY 13

BR1N    60 MA BETHANY HOME - 163RD AVENUE STUDY137.9 14060-B(221)S 20DESIGN FY 14

UV1L    60 MA BELL ROAD TI CONSTRUCT TI144.0 15RARF-060-B(212)T 20FEB 15

NL1L    60 MA THOMPSON RANCH (THUNDERBIRD) TI CONSTRUCT TI146.0 16RARF-060-B(213)A 20MAR 16

YP1M    60 MA NEW RIVER BRIDGE  WB #314 DESIGN SUPERSTRUCTURE REPAIR148.8 16FA  -060-B(220)T 20MAR 16

HE1N    60 MA STAPLEY DR, GILBERT RD, VAL VISTA DR & 48TH ST PUMP STATION REHABILITATION181.4 15060-C(209)T 20DESIGN FY 15

IS1N    60 MA STAPLEY DRIVE - GREENFIELD ROAD DRAINAGE STUDY181.4 15060-C(210)T 20DESIGN FY 15

GQ1N    60 MA CRISMON RD - IDAHO RD DESIGN FMS192.0 1920DESIGN FY 19

TV1M    60 MA CRISMON RD - MERIDIAN RD CONSTRUCT FMS192.0 2020TBD FY 20

EN1M    60 MA CRISMON RD - MERIDIAN DESIGN HOV/GPL192.0 1620DESIGN FY 16

UR1K    60 PN H817901C FLORENCE JUNCTION - QUEEN CREEK SYSTEM PRESERVATION - RESTORATION/REHAB/RESU213.0 13ER  -060-D(206)A 20DESIGN FY 13

GS1H    60 PN H790001C SILVER KING SECTION & SUPERIOR STREETS RECONSTRUCT TO 4 LANE RDWY W/CNT TURN LANE222.0 15STP -060-D(208)A 20MAR 15

ZD1L    60 PN QUEEN CREEK #406 DESIGN227.7 12060-D(216)T 20DESIGN FY 12

BL1J    60 PN HX20701C QUEEN CREEK TUNNEL LIGHTING REPLACE TUNNEL LIGHTING228.4 15FA  -060-D(202)T 20MAY 15

MY1L    60 GI PINTO CREEK BRIDGE #351 BRIDGE REPLACEMENT238.3 17FA  - 20AUG 16
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CW1M   60 GI MP 302 - 311 RR 3" AC + AR-ACFC302.0 18STP -060-E(214)T 20DEC 17

GK1N    60 GI H880801C HAGEN HILL ROCKFALL MITIGATION320.5 15FA  -060-E(216)T 20DESIGN FY 15

CR1N    60 NA H876201C NATIONAL FOREST BOUNDARY - SHOW LOW DESIGN PAVEMENT PRESERVATION335.8 15060-E(   )T 20MAY 15

PZ1M    60 NA SUMMIT TRAIL - SR 260 CONSTRUCT MULTI-USE PATH AND SIDEWALKS338.8 15TEA -060-E(208)T 20FEB 15

QP1C    60 NA H510701C SHOW LOW - LITTLE MORMON LAKE WIDEN ROADWAY342.0 18NH  -060-E(212) 20JAN 18

PY1M    60 AP H843801C MAIN STREET STREETSCAPE, SPRINGERVILLE CONSTRUCT STREETSCAPE388.0 15TEA -060-F(201)A 20MAR 15

TW1M    61 AP EAST - CONCHO RR 3" AC + FR362.0 18STP -061-A(201)T 20FEB 18

BM1L    64 CN H825801C GRAND CANYON AIRPORT- FS RD 328 CONSTRUCT SHOULDER WIDENING234.5 16HSIP-064-A(203)A 20JAN 16

XF1L    66 NA HISTORIC RTE 66 PLAZA, KINSLEY AV & 2ND ST,WINSLOW SCENIC BYWAYS PROJECT 42.7 1520TBD FY 15

NZ1M    66 MO H861201C SR 66 ANDY DEVINE AV & FIRST ST IN KINGMAN PEDESTRIAN CROSSING IMPROVEMENTS 57.0 15AZ1-2(002)Z 20MAY 15

CZ1M    68 MO MP 19.8, TURN LANES CONSTRUCT TURN LANES 19.8 16STP -068-A(203)T 20FEB 16

VS1M    69 YV HX25401C SR 69 AT MAIN STREET DESIGN TRAFFIC SIGNAL279.1 16069-A(216)T 20TBD FY 16

TX1M    69 YV JCT SR-169 - MENDECINO DRIVE RR 3" AC + FR281.0 17STP -069-A(214)T 20TBD FY 17

TY1M    69 YV KACHINA  PLACE - HEATHER HEIGHTS CONSTRUCT LEFT TURN TRAFFIC SIGNAL281.7 15HSIP-069-A(213)T 20APR 15

QI1M    69 YV PRESCOTT LAKES PKWY - FRONTIER VILLAGE FEASIBILITY STUDY293.8 1420DESIGN FY 14

KX1L    70 GI H835901C GILSON WASH BRIDGE, STR # 464 SCOUR RETOFIT259.0 15BR  -070-A(210)A 20MAR 15

ZK1M    70 GI H874001C US 70 AT BIA 6 DESIGN INTERSECTION IMPROVEMENT260.0 16999-A(   )T 20FEB 16

KQ1N    70 GI H885901C SAN CARLOS HIGH SCHOOL - BIA 170, SAN CARLOS TRIBE SAFETY IMPROVEMENTS270.0 16070-A(216)T 20APR 16

GN1J    70 GH H763701C BYLAS AREA PATHWAY, ENTRY MONUMENT, INTERSECTION IMPROV291.0 16HSIP-070-A(209)A 20OCT 15

ZG1L    70 GH VARIOUS BRIDGES (STR #394, 513, 514, & 515) SCOUR RETROFIT299.0 16BR  -070-A(214)S 20TBD FY 16

EZ1M    70 GH H839701C TRIPP CANYON - 300 WEST CONSTRUCT PEDESTRIAN BRIDGE EXTENSION329.8 15TEA -070-A(211)A 20MAY 15

EP1N    70 GH H878901C LONE STAR ROAD - JCT 191 PAVEMENT PRESERVATION342.0 18FA  -070-B(204)T 20NOV 17

RK1M    72 LA JOSHUA RD - JCT US 60 PAVEMENT PRESERVATION (OVERLAY + CHIP SEAL) 30.0 17072-A(203)T 20JUL 16

TZ1M    73 GI FORT APACHE - LOCUST STREETS RR 3" AC330.0 18STP -073-A(203)T 20JAN 18

VX1M    73 NA H870901C CANYON DAY- INDIAN ROUTE 44 SLURRY SEAL PROJECT333.1 15FA  -073-A(204)T 20MAR 15

SR1K    75 GE H815201C US 70 - APACHE CREEK BRIDGE 3" AC & AR-ACFC378.9 17STP -075-A(201)A 20JAN 17

RW1L    75 GE H846401C VARIOUS BRIDGES (STR #S 861,202,242,983,243,251) SCOUR RETROFIT387.0 15BR  -075-A(202)A 20FEB 15

HM1L    77 PN H826701C POWER LINE - SAN MANUEL ROAD CONSTRUCT SHOULDER WIDENING105.4 16HSIP-077-A(208)A 20MAY 16

EV1N    77 PN BARROWS PL - MIGUEL ROAD PAVEMENT PRESERVATION114.0 18FA  -077-A(214)T 20JUL 17
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NR1L    77 PN GILA RIVER BRIDGE, STR #885 BRIDGE REPLACEMENT134.5 17BR  -077-A(210)A 20FEB 17

UA1M    77 PN SR 177 - MP 145 RR 3" AC134.8 17STP -077-A(213)T 20AUG 16

YZ1L    77 GI H855901C NEAR SUMMIT ROCKFALL MITIGATION156.8 16STP -077-A(212)T 20JAN 16

UB1M    77 NA H868101C JCT US-60 - MP352 RR 3" AC + CHIP SEAL343.3 15STP -077-B(210)T 20MAR 15

DD1M    79 PN MP 122.4 EXTEND PIPES AND CULVERTS122.4 16STP -079-A(209)T 20SEP 15

EI1K    79 PN H790401C SR 79 AT SR 79B CONSTRUCT ROUNDABOUT132.0 16HSIP-079-A(204)A 20NOV 15

WH1K    80 CH H800402C FREEMONT STREET - TOMBSTONE LIGHTING AND SIDEWALKS316.5 15HSIP-080-A(208)A 20MAR 15

LU1J    80 CH H747501C FREMONT ST - TOMBSTONE SIDEWALKS, PORCH & STREETSCAPE317.1 15TEA -080-A(200)T 20MAR 15

FX1N    80 CH BISBEE TUNNEL DESIGN ROCKFALL MITIGATION334.0 16FA  - 20DESIGN FY 16

FY1N    80 CH GLANCE CREEK BRIDGE, STR #237 DESIGN BRIDGE DECK REHABILITATION352.0 16FA  - 20DESIGN FY 16

ZI1L    80 CH WHITE WATER DRAW BRIDGE #1626 DESIGN364.0 17080-A(210)S 20JAN 17

UD1M    82 SC MP-28 - JCT SR-83 RR 3" AC + FR 28.0 18STP -082-A(203)T 20JUL 17

GQ1G    82 SC ELGIN TURNOFF EXTEND CMP'S, FLATTEN SLOPE & ELIMINATE GUARDR 39.0 16STP -082-A(   ) 20TBD FY 16

IT1N    83 SC NORTH OF TURKEY CREEK - MP 24 DESIGN PAVEMENT PRESERVATION 14.1 15083-A(207)T 20DESIGN FY 15

NG1K    83 PM H806701C I-10  - COUNTY LINE PAVEMENT PRESERVATION 46.5 12STP -083-A(203)A 20TBD FY 12

EU1N    84 PN BURRIS RD - FIVE POINT INTERSECTION PAVEMENT PRESERVATION176.0 18FA  -084-A(204)T 20JUL 17

BK1N    84 PN H875401C SR 87 - UPRR BRIDGE DESIGN PAVEMENT PRESERVATION195.2 14084-A(203)T 20DESIGN FY 14

AP1N    85 PM H874801C WELCOME ST - PIMA COUNTY LINE DESIGN PAVEMENT PRESERVATION 32.5 14085-A(206)T 20DESIGN FY 14

YX1M    85 MA H873801C GILA BEND AIRPORT- MP 130.42 PAVEMENT REHABILITATION121.5 15FA  -085-B(206)T 20MAY 15

ZN1J    85 MA H800601C WARNER STREET BRIDGE CONSTRUCT NEW BRIDGE153.2 16NH  -085-B(204)N 20TBD FY 16

MZ1K    86 PM H804801C MP 80 - 105.3 SYSTEM PRESERVATION - ENGINEERING 80.0 12STP -086-A(207)A 20TBD FY 12

GU1M    86 PM TOWN OF SELLS PEDESTRIAN BRIDGES CONSTRUCT PEDESTRIAN BRIDGE114.7 15TEA -086-A(211)T 20MAR 15

GX1M    86 PM H846901C FRESNAL - MP 123.9 WIDEN SHOULDERS & CULVERT EXTRENSIONS120.6 18STP -086-A(217)T 20TBD FY 18

UN1L    86 PM SAN ISIDRO SECTION WIDEN SHOULDERS, CLVRT EXTNS  & DRAINAGE IMPRV123.9 16086-A(216)T 20TBD FY 16

EO1N    86 PM FULLER ROAD - SANDARIO ROAD PAVEMENT PRESERVATION150.0 18FA  -086-A(218)T 20JUL 17

AZ1G    86 PM H680601C VALENCIA RD - KINNEY RD FOUR LANE CONSTRUCTION159.5 15STP -086-A(210)T 20MAR 15

SG1L    87 PN H846501C GILA RIVER BRIDGE, STR #635 SCOUR RETROFIT148.0 17BR  -087-A(206)A 20FEB 17

UH1M    87 GI MAZATZAL REST AREA DESIGN WASTEWATER SYSTEM235.0 18FA  - 20DESIGN FY 18

DH1M    87 CN MP 268.1 - MP 278 PE  PH 1 & 2268.1 13HSIP-087-C(205)S 20DESIGN FY 13

CONSTRUCTION SCHEDULE REPORTPROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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DI1M    87 CN CLOVER CREEK ROCKFALL MITIGATION286.0 17STP - 20TBD FY 17

BA1N    87 CN JACKS CANYON BRIDGE STR #1275 BRIDGE REHABILITATION330.0 17FA  -087-C(206)T 20JAN 17

JD1L    88 PN H830801C SUPERSTITION BLVD CONSTRUCT ROUNDABOUT196.0 17HSIP-088-A(201)A 20JAN 17

SP1K    89 YV H813601C JCT US 93 - JCT SR 71 RR 3" & AR-ACFC258.2 17STP -089-A(209)T 20TBD FY 17

AB1N    89 YV SR 89 AND KIRKLAND JUNCTION CONSTRUCT INTERSECTION289.1 16FA  - 20APR 16

CZ1J    89 YV H851801C SR 89A - DEEP WELL RANCH ROAD ROADWAY WIDENING319.0 17STP -089-B(212)S 20TBD FY 17

FS1M    89 YV HX24701C SR 89 AT ROAD 1 NORTH INSTALL TRAFFIC SIGNAL327.0 16FA  -089-B(213)T 20TBD FY 16

ZY1M    89 YV AT VERDE RANCH ROAD CONSTRUCT RIGHT TURN LANES338.3 16FA  -089-B(216)T 20TBD FY 16

YK1M    89 YV MEATH WASH BRIDGE #289 DESIGN BRIDGE REPLACEMENT358.0 18BR  -089-B(215)T 20JUL 17

DN1M    89 CN FLAGSTAFF CITY LIMITS - LENOX PARK FEASIBILITY REPORT FOR ACCESS MGT PLANNING420.0 13NH  - 20DESIGN FY 13

QQ1H    89 CN H705601C SOUTH OF GRAY MOUNTAIN PASSING LANES  (NB AND SB)452.6 15NH  -089-C(201)T 20FEB 15

FP1L    89 CN JCT US 89A - BIG CUT EP (PIPE) DROP-OFF MITIGATION525.0 15NH  - 20JUN 15

NI1L    89A YV MP 330 - MP 333 CONSTRUCT SHOULDER WIDENING329.8 16HSIP-A89-A(209)A 20TBD FY 16

IS1J    89A CN H741801C OAK CREEK CANYON CREEK BANK PROTECTION385.1 15STP -A89-B(204)A 20JAN 15

FQ1N    89A CN PUMPHOUSE WASH BRIDGE, STR #79 DESIGN BRIDGE DECK REHABILITATION387.0 18FA  -A89-B(217)T 20TBD FY 18

SF1H    89A CN H703201C OVERLOOK - J W POWELL BLVD CONSTRUCT SHOULDER WIDENING391.1 15HSIP-A89-B(213)A 20APR 15

FR1N    89A CN SR 89A SPUR OP, STR #1187 DESIGN BRIDGE DECK REHABILITATION401.0 15FA  -A89-B(216)T 20DESIGN FY 15

ZE1M    89A CN H874201C MCCONNELL DR; BEULAH BLVD - PINE KNOLL DR PEDESTRIAN PATHWAY402.0 16FA  -A89-B(215)T 20DEC 15

HO1L    89A CN JCT SR 89A / PLAZA WAY (FLAGSTAFF) DESIGN DRAINAGE IMPROVEMENTS402.8 17STP -A89-B(211)A 20DEC 16

LP1K    89A CN COLORADO RIVER - HOUSE ROCK (PHASE II) EXTEND PIPES AND CULVERTS538.0 16STP -A89-C(206)T 20MAY 16

XJ1L    90 CH H831301C PEDESTRIAN WALKWAY - TOWN OF HUACHUCA CITY CONSTRUCT PEDESTRIAN WALKWAY313.0 15TEA -090-A(204)T 20MAR 15

HF1N    90 CH H880301C E. BUFFALO SOLDIER TR./ HATFIELD ST. INTERSECTION DESIGN INTERSECTION IMPROVEMENT316.0 17NH  -090-A(206)T 20DEC 16

VB1M    92 CH H871701C JCT SR 90 - KACHINA PAVEMENT REHABILITATION321.2 18FA  -092-A(207)T 20TBD FY 18

HL1L    92 CH H826501C SR 92 @ FOOTHILLS BLVD INTERSECTION IMPROVEMENTS321.6 17HSIP-092-A(204)A 20DEC 16

JR1L    92 CH SAN PEDRO RIVER BRIDGE  #449 BRIDGE REPLACEMENT340.5 16BR  -092-A(203)A 20JUL 15

JL1L    92 CH H830701C SR92 - TAYLOR AVENUE TRANSPORTATION ENHANCEMENT352.5 15TEA -092-A(202)A 20MAR 15

WX1L    93 MO H850001C KINGMAN WASH TI CATTLEGUARDS ENHANCE WILDLIFE EXCLUSION AT CATTLEGUARDS  1.5 15093-A(204)N 20JUN 15

FZ1N    93 MO WILLOW BEACH - WHITE ROAD PAVEMENT PRESERVATION 17.0 17FA  - 20TBD FY 17

UY1L    93 MO H840801C WILLOW BEACH - WHITE HILLS RD CONSTRUCTION OF SHOULDERS & RUMBLE STRIPS 17.5 17HSIP-093-A(203)A 20TBD FY 17

CONSTRUCTION SCHEDULE REPORTPROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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SQ1M    93 MO WHITE HILLS ROAD - ELEVENTH STREET DESIGN 28.0 16HSIP-093-A(205)T 20DESIGN FY 16

SR1M    93 MO ELEVENTH ST - WINDY POINT RD DESIGN SHOULDER WIDENING 38.0 17HSIP-093-A(206)T 20DESIGN FY 17

ED1N    93 MO WINDY POINT RD - MINERAL PARK RD DESIGN SHOULDER WIDENING 48.0 17HSIP-093-A(207)T 20DESIGN FY 17

HG1N    93 MO H880401C CATTLE CHUTE PASS ROAD DESIGN DRAINAGE IMPROVEMENT 98.9 17093-B(214)T 20OCT 16

DO1M    93 MO CANE SPRINGS DESIGN109.0 16NH  - 20DESIGN FY 16

TC1J    93 MO CARROW - STEPHENS CONSTRUCT 4-LANE DIVIDED HIGHWAY116.0 20093-B(205)N 20JAN 20

DP1M    93 MO MEDLIN CROSSOVER CONSTRUCTION124.7 15NH  -093-B(211)T 20JUN 15

KK1L    93 MO BURRO CREEK SB, STR # 846 BRIDGE REHABILITATION139.0 17FA  -093-B(209)A 20TBD FY 17

FJ1N    93 YV BIG JIM WASH BRIDGE #548 DESIGN SCOUR RETROFIT165.0 15FA  -093-B(213)T 20DESIGN FY 15

UI1M    93 YV H869101C JCT SR 89 - RINCON ROAD RR 3" AC + FR194.0 18NH  -093-B(212)T 20AUG 17

AE1L    95 YU US 95 & AVENUE 8E INTERSECTION CONSTRUCT ROUNDABOUT 30.9 17HSIP-095-B(205)A 20TBD FY 17

NW1L    95 YU H459901C FORTUNA WASH BRIDGE CONSTRUCT NEW BRIDGE 34.0 15NH  -095-B(201)A 20MAR 15

WY1L    95 LA SR 95 @ MOHAVE ROAD CONSTRUCTION142.9 17HSIP-095-C(215)T 20TBD FY 17

MP1K    95 LA H798601C W CALIFORNIA AVE; COLORADO RIVER - 7TH ST. DESIGN ROADWAY & SIDEWALK ENHANCEMENT143.9 15TEA -S95-A(201)T 20MAR 15

XL1L    95 LA H849201C CIENEGA SPRINGS RD SB LEFT TURN LANE148.9 15HSIP-095-C(216)A 20MAR 15

XY1L    95 YU BUCKSKIN MOUNTAIN STATE PARK SYSTEM ENHANCEMENT (ENGINEERING)154.9 16999-A(   )S 20DESIGN FY 16

HL1N    95 MO SR 95; AT MP 165.8 & MP 183.6 IN LAKE HAVASU AREA DESIGN (DRAINAGE IMPROVEMENT)165.0 15095-C(218)T 20DESIGN FY 15

XH1L    95 MO LAKE HAVASU STATE PARK (CONTACT POINT) PH I DESIGN STATE PARK ACCESS ROAD182.0 1220DESIGN FY 12

MA1N    95 MO LAKE HAVASU STATE PARK (CONTACT POINT) PH II SCOPING182.0 1520DESIGN FY 15

XQ1L    95 MO LAKE HAVASU STATE PARK (CONTACT POINT) PH II DESIGN PARKING182.0 1520DESIGN FY 15

WE1K    95 MO H819301C LAKE HAVASU STATE PARK DESIGN PARKING LOT & BOAT LAUNCH RAMPS184.0 12095-C(   )A 20DESIGN FY 12

DT1H    95 MO REALIGNMENT I-40 TO SR 68 ENVIRONMENTAL IMPACT STATEMENT200.0 14STP -095-C(211) 20DESIGN FY 14

HH1M    95 MO SR 95 @ VALENCIA ROAD DESIGN239.0 13095-D(208)T 20DESIGN FY 13

AY1N    95 MO LAUSE ROAD EROSION CONTROL EROSION CONTROL  STUDY242.0 14095-D(   )T 20DESIGN FY 14

ZW1M    95 MO LAUGHLIN BRIDGE INTERSECTION INTERSECTION IMROVEMENTS249.0 16FA  -095-D(210)T 20JUL 15

EJ1L    95 MO AVIATION WAY - BULLHEAD CITY PARKWAY CONSTRUCTION249.0 15STP -095-D(207)T 20JUN 15

AR1N    98 CN H875001C BIA ROUTE 6330 - NAVAJO MOUNTAIN RD DESIGN PAVEMENT PRESERVATION340.0 14098-A(201)T 20DESIGN FY 14

OP1L   101L MA SR 101L PIMA (I-17-PRINCESS DR) GP LANES SCOPING / ENVIRONMENTAL 23.0 21RARF-101-A(   )A 20TBD FY 21

WU1M  101L MA SR 101L AT PRINCESS DRIVE TI STUDY 36.0 14101-B(   )T 20DESIGN FY 14

CONSTRUCTION SCHEDULE REPORTPROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*

BID ADV TYPE OF WORKPROJECT NAMETRACS # PROJECT #MPCORTECPS ID FISCAL YR

TL1L   101L MA RED MOUNTAIN - CHANDLER BLVD SIGN REHABILITATION 50.7 16NH  -101-B(204)A 20TBD FY 16

QT1F   101L MA BALBOA DRIVE CONSTRUCT MULTI-USE PATH BRIDGE OVER THE PRICE 53.5 2020TBD FY 20

XB1L   160 AP CHINLE WASH BRIDGE #746 DESIGN429.0 12BR  -160-B(204)A 20DESIGN FY 12

RF1L   163 NA LAGUNA WASH BRIDGE #25 DESIGN396.1 18BR  -163-A(201)A 20DESIGN FY 18

DR1M   169 YV H857201C SR 169 AT CHERRY/ORME ROAD DESIGN INTERSECTION IMPROVEMENTS  4.5 15STP -169-A(205)T 20DESIGN FY 15

DS1M   169 YV H851601C AT CHERRY CREEK/OLD CHERRY ROAD ADD TURN LANES  9.3 16FA  -169-A(203)T 20JUL 15

KZ1K   180 CN NAVAJO RD - FLAGSTAFF CITY LIMITS WIDENING, C&G & DRAINAGE IMPROVEMENTS216.1 16STP -180-A(   )A 20TBD FY 16

GC1N   180 AP MILKY WASH BRIDGE, STR #464 DESIGN SCOUR RETROFIT331.0 18FA  -180-B(207)T 20OCT 17

SF1K   180 AP H812701C GENERATING STATION ROAD - JCT US 60 RR 3"  &  CHIP SEAL386.3 18STP -180-B(206)A 20JAN 18

VW1M   180 AP H870801C RODEO GROUNDS - CARILLO CHIP SEAL PROJECT402.7 15FA  -180-C(205)T 20MAR 15

SG1K   180 AP H812801C JUAN CARILLO - FH 275 RR 3" AC & AR & ACFC407.0 16STP -180-C(202)A 20FEB 16

EZ1N   188 GI JAKES CORNER DATA RECOVERY ARCHAEOLOGICAL DATA RECOVERY REPORT270.0 1420DESIGN FY 14

GD1N   189 SC NOGALES - I-19 DESIGN  0.0 18FA  - 20DESIGN FY 18

VN1M   189 SC MARIPOSA LPOE PEDESTRIAN UNDERCROSSING CONSTRUCT PEDESTRIAN UNDERCROSSING  0.0 15FA  -189-A(205)T 20MAR 15

UL1M   191 GH H870001C JCT SR 366 - FAIRGROUNDS RR 3" AC + FR113.5 16STP -191-B(207)T 20OCT 15

IS1L   191 GH MP 120.5 - JCT US 70 INTERSECTION IMPROVEMENT120.3 16STP -191-B(203)T 20SEP 15

UM1M   191 GH H870101C BACK COUNTRY BYWAY - MP 151 RR 3" FR (SHOULDERS)139.0 18STP -191-C(221)T 20JAN 18

GI1M   191 GE 7TH STREET - RIVERSIDE DR. IN  CLIFTON DRAINAGE AND SIDEWALKS, SPOT IMPROVEMENTS162.9 16FA  -191-C(220)T 20DEC 15

GA1M   191 GE H843901C US-191, GLOBE DISTRICT, WALLOW FIRE, SIGN REPAIRS SYSTEM PRESERVATION (RESTORATION/REHAB/RESUR226 13191-C(218)A 20DESIGN FY 13

UO1M   191 AP H869001C CEMETARY ROAD - GENERATING STATION ROAD RR 3" AC & SUBGRADE RECONSTRUCTION317.0 18STP -191-D(201)T 20JAN 18

ST1M   191 AP MP 436 - CHINLE RR 3"  AC+FR436.0 16STP -191-E(214)T 20JAN 16

DY1M   191 AP H859201C MANY FARMS - A.C. RD 508 FENCING WIDENING462.5 15STP -191-E(212)T 20MAR 15

AO1N   195 YU H874701C YUMA DISTRICT FOG SEAL PROJECT DESIGN PAVEMENT PRESERVATION  9.6 14195-A(   )T 20DESIGN FY 14

NX1L   202L MA BASELINE - SALT RIVER, SEGMENT 6 DESIGN NEW FREEWAY  0.0 17RARF- 20DESIGN FY 17

WZ1K   202L MA 17TH AVE - 51ST AVE, SEGMENT 3 CONSTRUCT NEW FREEWAY  0.0 18RARF- 20TBD FY 18

WW1K  202L MA SALT RIVER BRIDGE, SEGMENT 7 CONSTRUCT NEW FREEWAY  0.0 1720TBD FY 17

ER1M   202L MA ELLIOT RD - BASELINE RD, SEGMENT 5 DESIGN NEW FREEWAY  0.0 17IM  - 20DESIGN FY 17

EQ1M   202L MA 24TH ST - 17TH AVE, SEGMENT 2 CONSTRUCTION OF ROADWAY  0.0 18NH  - 20TBD FY 18

ES1M   202L MA I-10 MARICOPA - 24TH ST, SEGMENT 1 CONSTRUCT NEW FREEWAY  0.0 17IM  - 20TBD FY 17

CONSTRUCTION SCHEDULE REPORTPROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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GE1N   202L MA 51ST AVE - ELLIOT RD, SEGMENT 4 DESIGN NEW FREEWAY  0.0 17RARF- 20DESIGN FY 17

ET1M   202L MA I-10 PAPAGO/ SR202L SYSTEM INTERCHANGE SEGMENT 9 CONSTRUCT NEW SYSTEM TI  0.0 15IM  - 20TBD FY 15

GF1N   202L MA DOBSON RD - RAY RD CONSTRUCT FMS 11.0 16CMAQ- 20TBD FY 16

GG1N   202L MA RAY RD - BROADWAY RD CONSTRUCT FMS 39.0 17CMAQ-202-C(205)T 20TBD FY 17

LZ1N   202L MA SOUTH MOUNTAIN FREEWAY DESIGN NEW FREEWAY 54.0 15202-T(   )T 20DESIGN FY 15

ZS1G   202L MA H576401C SOUTH MTN FREEWAY DCR & EIS 54.0 01202-C-200  20 FY 01

UF1H   202L MA SALT RIVER - BUCKEYE ROAD SEGMENT 8 CONSTRUCT NEW FREEWAY 54.0 16RARF- 20TBD FY 16

WW1M  260 YV H869901C THOUSAND TRAILS TO I-17 CONSTRUCT IMPROVEMENTS211.0 16STP -260-A(208)T 20FEB 16

EA1M   260 YV H862501C SR 260 AT INDUSTRIAL DRIVE IN CAMP VERDE CONSTRUCT ROUNDABOUT218.7 15STP -260-A(207)T 20APR 15

GA1J   260 YV H717101C CLIFFS PARKWAY - MAIN STREET,  CAMP VERDE SIDEWALKS & LANDSCAPING220.0 15TEA -260-A(201) 20MAR 15

LY1C   260 GI LION SPRINGS SECTION PE, PH 1 & PH 2258.0 19NH  - 20DESIGN FY 19

MQ1L   260 NA RIM ROAD - GIBSON ROAD, SEGMENT 2 DESIGN SHOULDER WIDENING282.5 17FA  -260-B(213)T 20DESIGN FY 17

ZH1L   260 NA MORTENSEN WASH BRIDGE #1641 DESIGN328.0 12260-B(217)S 20DESIGN FY 12

BK1L   260 NA H825601C CHENEY RANCH LOOP - BISON RIDGE TRAIL CONSTRUCT SHOULDER WIDENING335.0 16HSIP-260-B(210)A 20AUG 15

ML1M   260 NA H837801C BLUE RIDGE ELEMENTARY SCHOOL SIDEWALK SIDEWALK IMPROVEMENTS350.0 15260-C(206)T 20MAR 15

CD1L   260 AP H826901C LITTLE COLORADO RIVER BR, STR #416 BRIDGE REPLACEMENT394.0 16FA  -260-C(204)A 20FEB 16

WV1M   264 CN H868201C MP 340.24 - NAVAJO COUNTY LINE PAVEMENT PRESERVATION (CHIP SEAL)340.0 15ST  -264-A(218)T 20MAR 15

ZR1L   264 NA H856801C EAST OF COCONINO & NAVAJO COUNTY LINE PAVEMENT PRESERVATION (CHIP SEAL)361.0 15EB  -264-A(216)T 20MAR 15

HR1L   264 AP H824601C BURNSIDE - FISH WASH FENCE&CATTLEGUARD&SHOULDER WIDENING&PAVE P441.1 16HSIP-264-A(211)T 20DEC 15

XX1G   264 AP GANADO WASH BRIDGE STR #1046 BRIDGE REPLACEMENT446.0 16BR  -264-A(212)T 20DEC 15

UP1M   287 PN JCT I-10 - LA PALMA ROAD RR 3" ( MP 116-118) & CHIP SEAL (MP 119-125.5)116.0 18287-A(201)T 20JUL 17

EH1M   288 GI H861701C SOUTH OF YOUNG ROCKFALL MITIGATION288.8 16STP -288-A(201)T 20OCT 15

EW1M   303L MA US 60 GRAND AVE / SR 303L TI, INTERIM LANDSCAPE CONSTRUCTION  0.0 16RARF-303-A(   )A 20TBD FY 16

GJ1N   303L MA LAKE PLEASANT RD - I-17 CONSTRUCT FMS  0.0 19CMAQ- 20TBD FY 19

IZ1K   303L MA RIGGS RD - SR 801 STUDY  3.8 14303-A(   ) 20DESIGN FY 14

EV1M   303L MA I-10/303L TI, PHASE II CONSTRUCT NEW TI103.2 16IM  -303-A(216)S 20JUL 15

GH1N   303L MA I-10 - NORTHERN AVE CONSTRUCT FMS103.9 18CMAQ-303-A(222)T 20TBD FY 18

NU1L   303L MA H861001C I-10/303L TI, PHASE I (I-10 REALIGNMENT) CONSTRUCT LANDSCAPE104.0 15RARF-303-A-NFA  20MAR 15

MZ1H   303L MA VAN BUREN ST - MC 85 DESIGN105.0 19NH  -303-A(ASO) 20DESIGN FY 19

CONSTRUCTION SCHEDULE REPORTPROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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GI1N   303L MA NORTHERN AVE - CLEARVIEW BLVD CONSTRUCT FMS105.0 19CMAQ- 20TBD FY 19

KV1M   347 PN H864301C BOWLIN RD TO JUAN ST CONSTRUCT SIDEWALK AND ADA RAMPS172.0 15347-A(211)T 20MAR 15

QY1H   347 PN UNION PACIFIC RAILROAD CROSSING DESIGN RAILROAD OVERPASS173.0 15FA  -347-A(204)A 20DESIGN FY 15

YR1J   347 PN H781401C JOHN WAYNE PARKWAY SIDEWALK ENHANCMENT PH II SIDEWALK ENHANCEMENT174.6 15TEA -347-A(203)T 20JUN 15

ZB1M   366 CH H863901X COLUMBINE INTERPRETIVE CENTER ENHANCEMENTS AT INTERPRETIVE CENTER142.2 15SB  -AZ12-(001)T 20MAR 15

AS1N   389 MO H875101C COLORADO CITY - MAGLES RD DESIGN PAVEMENT PRESERVATION  0.0 14389-A(204)T 20DESIGN FY 14

KG1N   587 PN SR 587 AND I-10 ON & OFF RAMPS / CASA BLANCA RD SCOPING225.0 15587-A(201)Z 20DESIGN FY 15

EJ1N   888 MA I-10 AND I-17 CORRIDOR DESIGN ITS IMPROVEMENTS  0.0 14888-A(   )S 20DESIGN FY 14

TG1M   888 SW H867401C MAG REGIONWIDE DESIGN FMS REHABILITATION SYSTEM ENHANCEMENT (TRAFFIC MGMT AND ENGINEE  0.0 14888-A(220)T 20DESIGN FY 14

HM1N   888 SW VARIOUS LOCATIONS IN MAG REGIONWIDE DESIGN REPLACEMENT OF PASSIVE ACOUSTIC DETECT  0.0 15888-A(225)T 20DESIGN FY 15

KY1N   888 MA ANONYMOUS RE-IDENTIFICATION (ARID) TECHNOLOGY DATA COLLECTION STUDY AND EVALUATION  0.0 1520DESIGN FY 15

EF1N   888 MA PUMP STATION EVALUATION PLAN STUDY  0.0 1420DESIGN FY 14

WK1L   940 MA SR19101C UNIVERSITY DR (TEMPE) 741-561J AT-GRADE RAILROAD CROSSING DESIGN  0.0 14STP -000-6(171)A 20TBD FY 14

NI1M   999 SW ROADWAY DEPARTURE IMPLEMENTATION PLAN SCOPING  0.0 14999-A(400)T 20DESIGN FY 14

AU1N   999 SW SOUTHERN REGION - VARIOUS LOCATIONS LIGHT POLE SLIPBASE INVENTORY & DESIGN  0.0 14999-A(   )T 20DESIGN FY 14

IU1H   999 PM SKY ISLAND PARKWAY SCENIC ROAD FIRE INTERPRETIVE PROJECT  0.0 15AZ0-4(001) 20TBD FY 15

ZB1L   999 SW STATEWIDE FLEXIBLE DELINEATORS & MP SIGNS, PH 1 DESIGN FLEXIBLE DELINEATORS & MILE POST SIGNS  0.0 13999-A(378)S 20DESIGN FY 13

YC1K   999 SW H821301C SACATON & CANOA RANCH  REST AREAS WATER/WASTEWATER, STRUC & ELECTICAL REHAB  0.0 17STP -999-A(349)A 20TBD FY 17

BG1N   999 SW PHOENIX  REGION - VARIOUS LOCATIONS LIGHT POLE INVENTORY AND DESIGN  0.0 14888-A(   )S 20DESIGN FY 14

DM1N   999 SW STATEWIDE HWY RR CROSSINGS RAILROAD PREEMPTION CLEARANCE TIMING STUDY  0.0 14999-A(448)S 20DESIGN FY 14

AT1N   999 SW WESTERN REGION -  VARIOUS LOCATIONS LIGHT POLE SLIPBASES INVENTORY AND DESIGN  0.0 14999-A(   )S 20DESIGN FY 14

VY1M   999 SW H871001C KINGMAN DISTRICT WIDE PAVEMENT PRESERVATION (CRACK SEALING)  0.0 15STP -999-A(417)T 20FEB 15

ZJ1M   999 SW STATEWIDE WEIGH IN MOTION (WIM) FEASIBILITY STUDY  0.0 14999-A(   )S 20DESIGN FY 14

BF1N   999 SW NORTHERN REGION-VARIOUS LOCATIONS LIGHT POLE SLIP BASE INVENTORY AND DESIGN  0.0 14999-A(433)T 20DESIGN FY 14

PN1J   999 PN NORTH - SOUTH CORRIDOR STUDY DCR PLUS EIS  0.0 13STP -999-A(365)S 20DESIGN FY 13

JT1N   999 SW INTERMOUNTAIN WEST CORRIDOR (I-11) TIER 1 EIS  0.0 1520DESIGN FY 15

XV1K   999 SW H820601C STATEWIDE TREE THINNING TREE REMOVAL FROM CLEAR ZONE  0.0 16HSIP-999-A(302)A 20TBD FY 16

BS1N   999 SW M514201X BLM RESOURCE SUPPORT BLM RESOURCE SUPPORT  0.0 15999-M(124)T 20DESIGN FY 15

GN1N   999 SW H880001C STATEWIDE RAISED/RECESSED RPM DESIGN REFLECTIVE PAVEMENT MARKERS  0.0 15999-A(457)T 20DESIGN FY 15

CONSTRUCTION SCHEDULE REPORTPROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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EJ1M   999 SW H853101C RURAL INTELLIGENT TRANSPORTATION SYSTEMS STATEWI CONSTRUCT DYNAMIC MESSAGE SIGNS  0.0 17FA  -999-A(384)T 20TBD FY 17

DB1N  0000 MA SR08501C GRANT ROAD AND 7TH STREET RAILROAD CROSSING SURFACE  0.0 14000-6(075)A 20 FY 14

MO1L  0000 PN H828301C SR2S CASA GRANDE ROCKNROLL FOR SAGUARO&COTTON SYSTEM ENHANCEMENT - SAFETY IMPROVEMENTS  CSG 15999-A(317)A 20 FY 15

KS1M  0000 AP SZ04001C APACHE COUNTY; CR 3144 FROM CR 4148 TO CR 4149 PAVEMENT PRESERVATIONAAP 15AAP-0(202)T 20 FY 15

DO1N  0000 SW SH61001C APACHE COUNTY - CORRIDOR PAVEMENT MARKING UPGRA SYSTEM ENHANCEMENT-OTHER ENHANCEMENTSAAP 15AAP-0(203)T 20 FY 15

RN1L  0000 PN SS98401C IRONWOOD DRIVE; BROADWAY AVE - APACHE TRAIL ROADWWAY IMPROVEMENTSAPJ 15STP -APJ-0(205)T 20 FY 15

SC1M  0000 PN SH59101C IRONWOOD DR; BASELINE RD AND SIPHON DRAW WASH DESIGN SAFETY PULLOUTSAPJ 15APJ-0(209)T 20 FY 15

LL1M  0000 PN SH57601C IRONWOOD DR; ELLIIOT RD - SIPHON DRAW WASH DESIGN SAFETY PULLOUTSAPJ 16APJ-0(207)T 20 FY 16

HG1M  0000 PN APACHE JCT SAFE ROUTE TO SCHOOLS SAFE ROUTES TO SCHOOLAPJ 15APJ-0(206)T 20 FY 15

SB1M  0000 PN SH59201C IRONWOOD DR AT SIPHON DRAW WASH DESIGN SAFETY PULLOUTSAPJ 16APJ-0(208)T 20 FY 16

BX1N  0000 MA SH62701C SIGN MANAGEMENT SYSTEM/SIGN UPGRADE, AVONDALE SIGN REPLACEMENTAVN 15AVN-0(217)T 20 FY 15

OV1M  0000 MA DYSART ROAD; SANTA FE - INDIAN SCHOOL, AVONDALE PROCURE AND INSTALL ITS COMPONENETSAVN 15AVN-0(216)T 20 FY 15

CM1N  0000 MA SZ14401C DYSART RD: VAN BUREN ST TO MC-85, PHOENIX CONSTRUCT PEDESTRIAN/ BIKE IMPROVEMENTAVN 15AVN-0(219)T 20 FY 15

IJ1N  0000 MA SL73801C VAN BUREN ST; AF RIVER - 113TH AVE, AVONDALE CONSTRUCT MULTI USE PATHAVN 17AVN-0(221)T 20 FY 17

JK1M  0000 MA SZ04301C CENTRAL AVE; VAN BUREN ST - WESTERN AVE, AVONDALE CONSTRUCT MULTI USE PATHAVN 15AVN-0(214)F 20 FY 15

CF1N  0000 MA SH63401C SIGN MANAGEMENT SYSTEM/SIGN UPGRADE, BUCKEYE SIGN UPGRADEBKY 15BKY-0(212)T 20 FY 15

XE1M  0000 MA SZ09501C WATSON RD; NORTH OF VAN BUREN - MCDOWELL, BUCKEY PAVE UNPAVED ROADBKY 15BKY-0(211)T 20 FY 15

IG1M  0000 MA SR24201C APACHE RD @ UP CROSSING 741-775- B MINOR RAILROAD SIGNAL WORKBKY 14BKY-0(204)A 20 FY 14

ZT1L  0000 MO N. OATMAN RD. RIVERVIEW DRIVE RE-ALIGNMENT SYSTEM ENHANCEMENT - ENGINEERINGBUL 16STP -BUL-0(203)T 20 FY 16

BN1L  0000 CH SS95401C DAVIS ROAD (MP 9.9) - SAFETY/DRAINAGE IMPROVEMENTS DRAINAGE IMPROVEMENTSCCH 15CCH-0(202)A 20 FY 15

AK1J  0000 CH SS64201C DAVIS ROAD SAFETY IMPROVEMENTSCCH 15HPS -CCH-0(200)A 20 FY 15

DP1N  0000 CN SH61401C COCONINO COUNTY - STREET NAME SIGN UPGRADE (NACO SYSTEM ENHANCEMENT (SAFETY IMPROVEMENTS)CCN 15CCN-0(223)T 20 FY 15

RT1M  0000 CN SZ07501C TOWNSEND-WINONA RD: LEUPP RD-I-40 PAVEMENT PRESERVATIONCCN 16STP -CCN-0(219)T 20 FY 16

BM1N  0000 CN SH61301C COCONINO COUNTY - STREET NAME SIGN UPGRADE (FMPO) SIGN REPLACEMENTCCN 14CCN-0(222)F 20 FY 14

ML1N  0000 MA SZ18101C COOPER RD: S. OF QUEEN CREEK TO CHANDLER HEIGHTS CAPACITY ADDITIONS-MAJOR WIDENINGCHN 19CHN-0(235)D 20 FY 19

HQ1L  0000 MA SS91401C ALMA SCHOOL ROAD / CHANDLER BLVD INTERSECTION IMPROVEMENTSCHN 16CHN-0(221)A 20 FY 16

MR1L  0000 MA OCOTILLO ROAD; ARIZONA AVE - MCQUEEN RD, CHANDLER ROADWAY WIDENINGCHN 14CHN-0(218)A 20 FY 14

MM1N  0000 MA COOPER RD: CHANDLER HEIGHTS TO RIGGS RD CAPACITY ADDITIONS-ENGINEERINGCHN 15CHN-0(   )D 20 FY 15

JH1N  0000 MA SZ15701C WESTERN CANAL CROSSING IMPROVEMENT AT UPRR & MU CONSTRUCT MULTIUSE PATHCHN 16CHN-0(232)D 20 FY 16

CONSTRUCTION SCHEDULE REPORTPROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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IH1N  0000 MA SZ16301C DOBSON/ALMA SCHOOL-ELLIOT/WARNER, CHANDLER ALLEY REHABCHN 16CHN-0(234)D 20 FY 16

IF1N  0000 MA CHANDLER HEIGHTS; AZ AVE TO MCQUEEN WIDENING CAPACITY ADDITIONS (ENGINEERING)CHN 1820 FY 18

EI1L  0000 SW PSRTS11C CLARKDALE - CLARKDALE JEROME ELEM SAFE ROUTES TO SCHOOLCLD 15999-A(258)A 20 FY 15

WP1L  0000 YV SL69601C CLARKDALE PARKWAY PEDESTRIAN/BICYCLE PATHWAY PEDESTRIAN IMPROVEMENTSCLD 15CLD-0(201)T 20 FY 15

AZ1L  0000 YV SS94101C BROADWAY ROAD AND MAIN STREET INTERSECTION SYSTEM PRESERVATION - RECONSTRUCTIONCLD 15CLD-0(200)A 20 FY 15

CE1N  0000 GE SH60601C TOWN-WIDE SIGN REPLACEMENT PROJECT, CLIFTON SIGN UPGRADECLF 15HSIP-CLF-0(200)T 20 FY 15

NC1M  0000 PN SS98201C CENTRAL AVE (AZ BLVD. TO MAIN STREET)-COOLIDGE RECONSTRUCTION - CENTRAL AVENUECLG 15CLG-0(204)A 20 FY 15

BZ1N  0000 PN CENTRAL AVE; MAIN ST- FIRST ST, COOLIDGE SYSTEM ENHANCEMENT (ENGINEERING)CLG 17CLG-0(207)T 20 FY 17

KQ1M  0000 PN SL71301C CENTRAL AV:ARIZONA BLVD TO MAIN ST, COOLIDGE SYSTEM ENHANCEMENT (OTHER ENHANCEMENTS)CLG 15TEA -CLG-0(201)T 20 FY 15

HM1J  0000 YV SL63301C FINNIE FLAT RD, CAMP VERDE SIDEWALK AND LANDSCAPINGCMV 15TEA -CMV-0(201)A 20 FY 15

JZ1N  0000 PN SH64801C VARIOUS LOCATIONS PED HEADS, CASA GRANDE UPGRADE PEDESTRIAN COUNTDOWN HEADS AND APSCSG 16CSG-0(204)T 20 FY 16

XF1M  0000 MA SZ09701C CAVE CREEK ROAD; CAREFREE HIGHWAY - PIMA ROAD CONSTRUCT BIKE LANESCVK 15CVK-0(204)T 20 FY 15

KM1M  0000 YV SZ01101C MINGUS AVE;  WILLARD ST - 10TH ST SYSTEM PRESERVATION - RESTORATION/REHAB/RESUCWD 16CWD-0(200)A 20 FY 16

ND1M  0000 YV SH57801C CITY OF COTTONWOOD SIGN UPGRADE REPLACE SIGNSCWD 13CWD-0(201)T 20 FY 13

WB1M 0000 CH JOE CARLSON SAFE ROUTES TO SCHOOL SIDEWALKS, CROSSWALKS, STRIPING, ADA RAMPSDGS 17SRTS-DGS-0(203)T 20 FY 17

YM1M  0000 AP THE EAGAR ELK TRAIL CONSTRUCT SHARED USE PATHEGR 15EGR-0(202)T 20 FY 15

SG1M  0000 AP SZ08201C SCHOOL BUS ROAD AND 4TH AVENUE SYSTEM PRESERVATION (RESTORATION/REHAB/RESUREGR 15EGR-0(203)T 20 FY 15

KL1M  0000 AP SZ01001C BUTLER ST & MAIN ST SYSTEM PRESERVATION - RESTORATION/REHAB/RESUEGR 15EGR-0(201)A 20 FY 15

JX1N  0000 PN SH64601C VARIOUS LOCATIONS, ELOY UPDATE REGULATORY SIGNSELY 17ELY-0(204)T 20 FY 17

JY1N  0000 PN SH64701C VARIOUS LOCATIONS, ELOY UPGRADE PAVEMENT MARKINGSELY 16ELY-0(205)T 20 FY 16

KG1M  0000 PN SZ05801C MAIN ST; FRONTIER RD- BATAGLIA DR, ELOY SYSTEM PRESERVATION (RECONSTRUCTION)ELY 18ELY-0(200)T 20 FY 18

BW1N  0000 PN SH63201C PROCUREMENT OF 500 REGULATORY STREET SIGNS SYSTEM ENHANCEMENT-TRAFFIC MGMT AND ENGINEEELY 14ELY-0(203)T 20 FY 14

OM1G  0000 CN SL54901C FLORENCE ST. TO WALNUT ST. RAILROAD UNDERPASS SYSTEM ENHANCEMENT-OTHER ENHANCEMENTSFLA 17FLA-0(005) 20 FY 17

VE1L  0000 CN SH50401C CITY OF FLAGSTAFF BUTLER AVENUE GUARDRAIL UPGRAD GUARDRAIL IMPROVEMENTSFLA 15FLA-0(205)A 20 FY 15

IO1M  0000 CN SF01201C PINE KNOLL DRV, SAN FRANCISCO ST - LONE TREE RD PATHWAY IMPROVEMENTFLA 15SRS -FLA-0(214)T 20 FY 15

OG1M  0000 CN SL73101C N 4TH ST FROM E HUNTINGTON DRV TO E BUTLER AVE SYSTEM ENHANCEMENT (OTHER ENHANCEMENTS)FLA 17FLA-0(215)T 20 FY 17

AC1N  0000 CN SZ12301C FRONTAGE ROAD 40 (OLD 66) - EL PASO FLAGSTAFF RD SYSTEM PRESERVATION-RESTORATION/REHAB/RESURFLA 16FLA-0(219)T 20 FY 16

LP1M  0000 PN SZ04101C TOWN OF FLORENCE, ROUNDABOUT SR287 TO SR79B ROUNDABOUTFLO 17FLO-0(201)T 20 FY 17

ON1G  0000 PN SL53201C MAIN STREET; RUGGLES ST - BUTTE ST, FLORENCE IMPROVEMENTS TO LIGHTING AND SITE FURNITUREFLO 15TEA -FL0-0(004)T 20 FY 15

CONSTRUCTION SCHEDULE REPORTPROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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GA1N  0000 MA SZ11801C VAN BUREN ST; ESTRELLA - COTTON, GOODYEAR CCTV INSTALLATIONGDY 15GDY-0(207)T 20 FY 15

BY1N  0000 MA SH60701C SIGN INVENTORY MGMT SYS / SIGN UPGRADE, GOODYEAR SIGN UPGRADEGDY 14GDY-0(208)T 20 FY 14

GB1N  0000 MA SZ11901C SR303; MCDOWELL - CAMELBACK, GOODYEAR FIBER OPTIC INSTALLATIONGDY 15GDY-0(209)T 20 FY 15

EH1N  0000 GE SB45801C CAMPBELL BLUE RIDGE BRIDGE REPLACEMENT SCOPING, DESIGN AND CONSTRUCTIONGGE 14GGE-0(201)Z 20 FY 14

QV1M  0000 GE GREENLEE COUNTY BRIDGES BRIDGE LOAD BEARING INSPECTIONGGE 14GGE-0(200)T 20 FY 14

VO1L  0000 GH SS99101C 8TH AVENUE & AIRPORT ROAD INTERSECTION IMPROVEMEN INTERSECTION IMPROVEMENTSGGH 18GGH-0(204)A 20 FY 18

OE1M  0000 GH SL72001C GOLF COURSE ROAD REAY LN - 20TH AV GRAHAM COUNTY CONSTRUCT SHARED USE PATHGGH 15TEA -GGH-0(202)T 20 FY 15

LV1M  0000 GH SS99001C REAY LANE/SAFFORD-BRYCE ROAD INTERSECTION REALIG INTERSECTION IMPROVEMENTSGGH 16GGH-0(203)A 20 FY 16

LU1M  0000 GH SH57101C GRAHAM COUNTY REAY LANE DITCH RELOCATION IRRIGATION CANAL DITCH RELOCATIONGGH 17GGH-0(205)T 20 FY 17

QI1L  0000 GI MAIN ST; US60 - GOLDEN HILL RD, GLOBE SIDEWALK CONSTRUCTIONGGI 16GGI-0(207)A 20 FY 16

TB1J  0000 GI SL64801C SIX SHOOTER CANYON RD; REMINGTON - CHEROKEE CONSTRUCT SIDEWALKGGI 16TEA -GGI-0(201)A 20 FY 16

OF1M  0000 GI BRADSHAW DR - FOSSIL CR RD PINE-STRAWBERRY SYSTEM ENHANCEMENT-ENGINEERINGGGI 16GGI-0(208)T 20 FY 16

FK1N  0000 MA SF03901C VARIOUS SCHOOL LOCATIONS; TOWN OF GILBERT CONSTRUCT PEDESTRIAN CROSSING IMNPROVEMENTSGIL 16TAP -GIL-0(214)T 20 FY 16

GV1N  0000 MA SZ16001C NORTHWEST GILBERT AREA FIBER INSTALLATION AND ITS COMPONENTSGIL 16GIL-0(215)T 20 FY 16

HK1N  0000 MA SZ13201C PECOS RD/POWER RD TRAFFIC SYSTEM ENHANCEMENTGIL 15GIL-0(213)T 20 FY 15

LR1M  0000 MA SL73001C EASTERN CANAL AT BASELINE, GUADALUPE & ELLIOT RD PEDESTRIAN & BICYCLE MID-BLOCK CROSSINGSGIL 15GIL-0(211)F 20 FY 15

CB1N  0000 GI SZ15001C OAK ST - US 60 TO 1ST ST AND HILL ST - GLOBE PAVEMENT REHAB AND UPGRADE SIDEWALKSGLB 18GLB-0(206)T 20 FY 18

CC1N  0000 GI SZ15101C BROAD ST - E. MESQUITE TO E. COTTONWOOD - GLOBE SYSTEM PRESERVATION (RESTORATION/REHAB/RESURGLB 18GLB-0(207)T 20 FY 18

LI1M  0000 MA SF01501C MYRTLE AVE;  62ND AVE -  66TH DR, GLENDALE CONSTRUCT SIDEWALK IMPROVEMENTSGLN 15GLN-0(239)T 20 FY 15

JQ1K  0000 MA SL67101C MARYLAND AVE SPOT IMPROVEMENT BICYCLE ROUTE SPOT IMPROVEMENTSGLN 15TEA -GLN-0(220)T 20 FY 15

YO1H  0000 MA GRAND CANAL; LOOP 101 - NEW RIVER, GLENDALE CONSTRUCT MULTI-USE PATHWAYGLN 15TEA -GLN-0(203)T 20 FY 15

BO1N  0000 MA SH60801C SIGN INVENTORY MGMT SYS / SIGN UPGRADE, GLENDALE PROCURE AND INSTALL SIGN MANAGEMENT SYSTEMGLN 15GLN-0(245)T 20 FY 15

JI1N  0000 MA SL73901C 65TH AVENUE AND BETHANY HOME ROAD, GLENDALE TRANSPORTATION ENHANCEMENTGLN 17GLN-0(250)T 20 FY 17

ED1L  0000 NA PSRTS06C HULET ELEM & HOLBROOK JR HIGH, HOLBROOK CONSTRUCT SIDEWALKS  / ADA RAMPSHOL 15999-A(253)A 20 FY 15

KR1M  0000 SW SZ03401C CITY OF HOLBROOK, MCLAWS RD SYSTEM PRESERVATION (RESTORATION/REHAB/RESURHOL 15H0L-0(200)A 20 FY 15

LS1N  0000 NA SZ18001C 7TH STREET; JOY NEVIN TO E. FLORIDA ST. SYSTEM PRESERVATION (RESTORATION/REHAB/RESURHOL 19HOL-0(202)T 20 FY 19

NK1M  0000 GI SH57501C BIA ROUTE 6, US70-SR170 ON SAN CARLOS RESERVATION ROADWAY SAFETY IMPROVEMENTSISC 15ISC-0(200)T 20 FY 15

ZH1K  0000 PM SL67501C SAN XAVIER MISSION GATEWAY PATH PATHWAY ENHANCEMENTITO 1520 FY 15

MT1M  0000 PM SL69801C SAN XAVIER RD; LITTLE NOGALES - I-19 CONSTRUCT MULTI-USE PATHWAYITO 15IT0-0(204)A 20 FY 15

CONSTRUCTION SCHEDULE REPORTPROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*

BID ADV TYPE OF WORKPROJECT NAMETRACS # PROJECT #MPCORTECPS ID FISCAL YR

NA1M  0000 NA HS53201C WHITE MOUNTAIN APACHE TRIBE BIA 3 &12 & 46 & 55 PAVEMENT MARKINGS, SIGNS & GUARDRAILIWM 15IWM-0(200)A 20 FY 15

NY1M  0000 NA SH53201C WHITE MOUNTAIN APACHE TRIBE BIA 3 &12 & 46 & 55 PAVEMENT MARKINGS, SIGNS & GUARDRAILIWM 15IWM-0(200)A 20 FY 15

DU1N  0000 SW SH62901C CITY OF KINGMAN PROTECTED LEFT TURNS SYSTEM ENHANCEMENT-TRAFFIC MGMT AND ENGINEEKNG 14KNG-0(209)T 20 FY 14

ZT1M  0000 SW SH60901C CITY OF KINGMAN SIGN INVENTORY PROJECT SIGN INVENTORYKNG 14KNG-0(208)T 20 FY 14

KO1N  0000 MO SH65001C SIGN UPGRADE, LAKE HAVASU CITY SIGN UPGRADE (SAFETY IMPROVEMENTS)LHV 16LHV-0(209)T 20 FY 16

GP1N  0000 MO SZ11401C SWANSON AVE:ACOMA BLVD TO SMOKETREE AVE CAPACITY ADDITIONS (MAJOR WIDENING)LHV 18STP -LHV-0(208)T 20 FY 18

UW1K  0000 MO SS85901C LAKE HAVASU AVE WIDENING - PHASE I & II ROADWAY RECONSTRUCTIONLHV 19STP -LHV-0(201)A 20 FY 19

MA1M  0000 SW SH54901C LITCHFIELD PARK,VARIOUS,SIGN MNGMNT-UPGRADE SIGN INVENTORY MGT & SYST & SIGN UPGRADES PH 1 LPK 14LPK-0(203)A 20 FY 14

GR1N  0000 PN SH64101C MARICOPA - SIGN MGMT. SYSTEM/REG. WARNING UPGRADE SYSTEM ENHANCEMENT (SAFETY IMPROVEMENTS)MAR 16MAR-0(204)T 20 FY 16

GV1M  0000 MA SZ05701C CITY OF MESA-SOUTHERN AVE; LONGMORE TO ALMA SCHO PEDESTRIAN IMPROVEMENTMES 14MES-0(225)D 20 FY 14

HB1N  0000 MA SZ12101C CITY OF MESA (CITYWIDE), RADIO UPGRADE SYSTEM ENHANCEMENT (TRAFFIC MGMT AND ENGINEEMES 15MES-0(228)D 20 FY 15

XK1M  0000 MA SZ11001C RIO SALADO; WRIGLEYVILLE WEST ENTRANCE - DOBSON R CONSTRUCT MULTI USE PATHMES 15MES-0(230)D 20 FY 15

KN1N  0000 MA SF04601C SEQUOIA CHARTER SCHOOL SYSTEM ENHANCEMENT-OTHER ENHANCEMENTSMES 15MES-0(231)T 20 FY 15

KI1N  0000 MA SZ17701C EAST VALLEY ARTERIAL TRAVEL TIME MAP; CITY OF MESA SYSTEM ENHANCEMENT (TRAFFIC MGMT AND ENGINEEMES 16MES-0(232)D 20 FY 16

OW1M 0000 MA SZ08001C RIO SALADO; SR101 - WRIGLEYVILLE WEST ENTRANCE CONSTRUCT MULTI USE PATHMES 15MES-0(227)T 20 FY 15

CD1N  0000 GI SZ15301C ORPHAN RD/HIGHLAND AVE RETAINING WALLS SYSTEM ENHANCEMENT (ENGINEERING)MIA 18MIA-0(201)T 20 FY 18

SZ1M  0000 MA SZ08501C NEW RIVER AREA PM-10 PAVING PHASE 1 PAVE DIRT ROADSMMA 15MMA-0(244)D 20 FY 15

TA1M  0000 MA SZ08601C ROCKAWAY HILLS DRIVE PAVE DIRT ROADSMMA 16MMA-0(245)D 20 FY 16

JN1N  0000 MA SF04401X MARICOPA COUNTY SAFE ROUTES FOR SAFE KIDS PROGRA PURCHASE EDUCATIONAL MATERIALSMMA 15MMA-0(258)F 20 FY 15

JM1N  0000 MA SF04301X MARICOPA COUNTY WALK N ROLLERS PROGRAM PURCHASE EDUCATIONAL MATERIALSMMA 15MMA-0(257)F 20 FY 15

HZ1N  0000 SW SZ16701C VARIOUS LOCATIONS, MARICOPA COUNTY FIBER INSTALLATION AND ITSMMA 17MMA-0(255)D 20 FY 17

PG1K  0000 MA SS89401C MCKELLIPS ROAD BRIDGE CONSTRUCT  BRIDGE OVER THE SALT RIVERMMA 16STP -MMA-0(225)A 20 FY 16

PH1K  0000 MA SS89301C DOBSON ROAD BRIDGE CONSTRUCT BRIDGE  OVER THE SALT RIVERMMA 20STP -MMA-0(226)A 20 FY 20

IG1N  0000 MA SZ16801C RIGGS ROAD ITS CONNECTIONS PROJECT SYSTEM ENHANCEMENT (OTHER ENHANCEMENTS)MMA 17CMAQ-MMA-0(256)D 20 FY 17

OB1K  0000 MA SS88101C MCKELLIPS ROAD - SR101L TO ALMA SCHOOL ROADWAY RECONSTRUCTIONMMA 19STP -MMA-0(217)A 20 FY 19

VI1M  0000 MA SZ09001C MCDOWELL ROAD: 76TH ST TO USERY PASS RD BICYCLE IMPROVEMENTSMMA 14MMA-0(247)D 20 FY 14

TB1M  0000 MA SZ08701C BELL ROAD ASCT DEPLOYMENT DESIGN ADAPTIVE SIGNAL CONTROLMMA 15MMA-0(246)D 20 FY 15

OA1K  0000 MA SS87901C GILBERT ROAD BRIDGE OVER THE SALT RIVER CONSTRUCT BRIDGEMMA 19STP -MMA-0(218)A 20 FY 19

QH1M  0000 MA SR24901C AVONDALE AVE @ UNION PACIFIC RR SAFETY PROJECT DESIGN RAILROAD CROSSING IMPROVEMENTMMA 13MMA-0(224)T 20 FY 13

CONSTRUCTION SCHEDULE REPORTPROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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KO1M  0000 SW SZ02201C SOUTHWEST VALLEY: 99TH AVE TO COTTON LANE SYSTEM ENHANCEMENT (TRAFFIC MGMT AND ENGINEEMMA 13MMA-0(238)A 20 FY 13

CV1N  0000 MA SZ12501C NEW RIVER AREA PM-10 PAVING, PHASE 2 PAVE UNPAVED ROADMMA 16MMA-0(252)D 20 FY 16

LC1M  0000 SW SZ06601C VARIOUS LOW VOLUME ROADS, MARICOPA COUNTY CONSRUCT/PAVE DIRT ROADSMMA 16MMA-0(243)D 20 FY 16

DT1N  0000 SW SH62801C LED ENHANCED SPEED LIMIT SIGNS SYSTEM ENHANCEMENT-TRAFFIC MGMT AND ENGINEEMMO 14MM0-0(212)T 20 FY 14

XU1M  0000 MO SH52701C MOHAVE COUNTY VARIOUS RURAL RD - SFTY IMPRVMNTS HIGH RISK RURAL ROADS PAVINGMMO 15HRRP-MM0-0(208)T 20 FY 15

WK1M 0000 MO SH59001C COUNTY ROUTE 1/GOLDEN SHORES PKWY/OATMAN HWY DESIGN INTERSECTION RECONSTRUCTIONMMO 14MMO-0(210)T 20 FY 14

CX1G  0000 PM SB41301C INA BRIDGE OVER SANTA CRUZ BRIDGE STRUCTURE REPLACEMENTMRN 16  BR-MRN-0(014)A 20 FY 16

DV1N  0000 SW SH63001C NACOG REGIONAL SIGN PROJECT SYSTEM ENHANCEMENT-TRAFFIC MGMT AND ENGINEENAC 15NAC-0(201)T 20 FY 15

MD1M  0000 NA SB44801C NAVAJO COUNTY; WOODRUFF - SNOW FLAKE BRIDGE HISTORIC REHABILITATIONNNA 15NNA-0(202)T 20 FY 15

ZX1L  0000 SW SH55301C NAVAJO COUNTY, SIGN UPGRADE, VARIOUS LOCATIONS SAFETY IMPROVEMENTSNNA 17HSIP-NNA-0(201)D 20 FY 17

LJ1M  0000 SC SZ03501C CRAWFORD ST: SONOITA AVE - MCNAB DR. PAVEMENT PRESERVATIONNOG 20NOG-0(   )A 20 FY 20

BP1N  0000 SC SH60201C CITYWIDE TRAFFIC SIGN REPLACEMENT, NOGALES SYSTEM ENHANCEMENT (SAFETY IMPROVEMENTS)NOG 15N0G-0(207)T 20 FY 15

JJ1M  0000 CN SZ00601C SOUTH NAVAJO; 7TH AVE - SAGE AVE ROAD IMPROVEMENTSPAG 15STP -PAG-0(201)T 20 FY 15

BW1L  0000 CN SIDEWALKS- LAKE POWELL BLVD FROM CLUBHOUSE DRIVE PEDESTRIAN IMPOVEMENTSPAG 1620 FY 16

GL1N  0000 CN SZ13601C CITY OF PAGE - ELM ST. PAVEMENT REHAB SYSTEM PRESERVATION-RECONSTRUCTIONPAG 17STP -PAG-0(204)T 20 FY 17

LA1M  0000 SW SZ06801C E BONITA ST - PHASE II; HWY 87 - ST PHILLIPS ST SYSTEM PRESERVATION (RESTORATION/REHAB/RESURPAY 15PAY-0(203)T 20 FY 15

MG1M  0000 MA 75TH AVE & CACTUS RD INTERSECTION - CITY OF PEORIA DESIGN FOR INTERSECTION SAFETY IMPROVEMENTSPEO 13PE0-0(215)A 20 FY 13

MH1M  0000 MA 75TH AVE & PEORIA AVE INTERSECTION -CITY OF PEORIA DESIGN FOR  INTERSECTION SAFETY IMPROVEMENTSPEO 13PE0-0(216)A 20 FY 13

XL1M  0000 MA SZ11101C LAKE PLEASANT PARKWAY; L 303 - SR 74, PEORIA PAVE SHOULDERSPEO 16PE0-0(220)T 20 FY 16

IE1N  0000 MA SZ16901C 75TH AVE TRAFFIC SIGNAL COMM DEPLOYMENT, PEORIA INSTALL SIGNAL COMMUNICATIONPEO 16PE0-0(222)T 20 FY 16

NL1H  0000 MA SS60601C AVENIDA RIO SALADO HIGHWAYPHX 14PHX-0(055)X 20 FY 14

GW1N  0000 MA FIRST ST; MCKINLEY - MORELAND, PHOENIX STREETSCAPEPHX 16PHX-0(297)D 20 FY 16

KU1M  0000 MA SZ04501C INDIAN SCHOOL RD; GRAND CANAL - 16TH ST, PHOENIX CONSTRUCT MULTIUSE PATH AND BRIDGEPHX 15PHX-0(276)D 20 FY 15

MJ1M  0000 MA SF01801C YUMA ST, 33RD AVE - 28TH AVE, PHOENIX CONSTRUCT SIDEWALK, ADA RAMPS AND LIGHTINGPHX 15PHX-0(279)T 20 FY 15

MI1M  0000 MA SF01701C 17TH AVE; BROADWAY RD - ROESER RD, PHOENIX SIDEWALK, CURB AND GUTTERPHX 15PHX-0(278)D 20 FY 15

WN1L  0000 MA SR09701C 40TH ST PHOENIX 741-539-W SYSTEM PRESERVATION-MINOR BRIDGE REHABILITATIPHX 15701-8(003)P 20 FY 15

LR1N  0000 MA SL74001C MCDOWELL RD TO PALM LN; 37TH AVE TO 35TH AVE CURB, GUTTER AND SIDEWALKS - IMPROVEMENTSPHX 16PHX-0(302)D 20 FY 16

XP1M  0000 MA SZ10201C ROOSEVELT STREET; 4TH ST - 7TH ST, PHOENIX BIKE AND PEDESTRIAN IMPROVEMENTSPHX 15PHX-0(288)D 20 FY 15

XN1M  0000 MA SZ09901C 7TH AVE 7TH ST DMS DEPLOYMENT SYSTEM ENHANCEMENT (TRAFFIC MGMT AND ENGINEEPHX 16PHX-0(285)T 20 FY 16

CONSTRUCTION SCHEDULE REPORTPROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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WM1L  0000 MA SR14401C 32ND ST ( PHX) #741-536-B SYSTEM PRESERVATION-MINOR BRIDGE REHABILITATIPHX 15501-3(001)P 20 FY 15

HN1N  0000 MA SZ13701C RIO SALADO; 32ND STREET - 40TH STREET CONSTRUCT MULTI USE PATHPHX 17PHX-0(293)D 20 FY 17

VD1L  0000 MA SH53001C DUNLAP AND 35TH AVENUE STREET LIGHTS AND ROAD WIDENINGPHX 14PHX-0(273)A 20 FY 14

JL1N  0000 MA SZ17201X REGIONAL BIKE SHARE, PHOENIX PROCURE BIKES AND EQUIPMENT FOR REGIONAL BIKEPHX 15CMAQ-PHX-0(300)D 20 FY 15

JV1N  0000 MA SZ17501C 107TH AVE; CAMELBACK RD - INDIAN SCHOOL RD, PHX SYSTEM PRESERVATION-MINOR WIDENINGPHX 17PHX-0(301)D 20 FY 17

SY1M  0000 MA SZ10101C PHOENIX CITYWIDE ALLEYS DUST PROOF UNSTABILIZEDPHX 16PHX-0(028)D 20 FY 16

KJ1M  0000 MA SZ00401C CITYWIDE DUSTPROOFING F/Y 13-VARIOUS LOCATIONS SYSTEM PRESERVATION - RESTORATION/REHAB/RESUPHX 14PHX-0(270)A 20 FY 14

AR1J  0000 NA SL63201C WOODLAND ROAD; NAVAJO LANE - SETTLERS LANE DESIGN SIDEWALKPLS 17PLS-0(203)T 20 FY 17

MD1K  0000 NA SS86401C BILLY CREEK BRIDGE @ PORTER MOUNTAIN ROAD CAPACITY ADDITIONS - MAJOR WIDENINGPLS 16HPP -PLS-0(201)A 20 FY 16

SV1M  0000 PM SF02201C BOWES RD AT VALLARTA RD, TUCSON CONSTRUCT A HAWK CROSSINGPPM 15TAP -PPM-0(238)D 20 FY 15

SW1M  0000 PM SF02301C TANQUE VERDE ROAD AT EMILY GRAY JHS, TUCSON CONSTRUCT HAWKPPM 15TAP -PPM-0(239)D 20 FY 15

SX1M  0000 PM SF02401C MARYANN CLEVELAND WY AT KUSH CANYON LN, TUC CONSTRUCT HAWK CROSSINGPPM 15PPM-0(240)D 20 FY 15

PA1M  0000 PM CAMINO DE LA TIERRA; RIVER RD - CDO RIVERPATH CONSTRUCT BIKE LANES AND BRIDGEPPM 15PPM-0(228)A 20 FY 15

XB1M  0000 PM E. SUMMIT ST; OLD NOGALES HWY-EPPERSONLN, PIMA CO CONSTRUCT MULTI-USE PATHWAYPPM 16PPM-0(2420D 20 FY 16

OY1M  0000 PM SH58901C LAMBERT LANE AND THORNYDALE RD, PIMA COUNTY DESIGNPPM 13PPM-0(237)D 20 FY 13

CT1M  0000 PM SF04101C WILDS RD; CORONADO SCHOOL -  BOWMAN RD, CONSTRUCT MULTI-USE PATHWAYPPM 15PPM-0(   )D 20 FY 15

PM1L  0000 PM SL65801C CENTENNIAL ELEMENTARY SAFE ROUTES ENHANCE SIDEWALKSPPM 14TEA -PPM-0(211)A 20 FY 14

XO1L  0000 PM PANTANO RIVERPATH; SPEEDWAY-5TH ST, TUCSON CONSTRUCT MULTI-USE PATHWAYPPM 15PPM-0(229)T 20 FY 15

MK1M  0000 PM SF01301C OLD VAIL MIDDLE SCH SUP,MARY ANN CLEVELAND WY,VAIL SHARED USE PATH AND CROSSWALKPPM 16SRS -PPM-0(237)D 20 FY 16

GJ1M  0000 PM HARRISON RD; CATALINA HWY - SABINO HIGH SCHOOL CONSTRUCT BIKE LANEPPM 15PPM-0(227)A 20 FY 15

ZN1E  0000 PN SB41001C KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN 16BR  -PPN-0-(169) 20 FY 16

GT1N  0000 PN SZ14601C FUQUA; BARNES-LEALAND & BARNES; WHITE&PARKER-FUQ PAVE ROADWAYPPN 15PPN-0(210)T 20 FY 15

JW1N  0000 PN SH64501C SIGN UPGRADE, PINAL COUNTY SYSTEM ENHANCEMENT (SAFETY IMPROVEMENTS)PPN 17PPN-0(212)T 20 FY 17

MM1M 0000 YV NORTH&SOUTH SIDES OF GURLEY ST-COREY AVE- PLAZA D CONSTRUCT SIDEWALKS AND RAMPSPRS 17PRS-0(204)T 20 FY 17

RB1M  0000 YV SF02701C GURLEY ST AT ALARCON ST AND PLEASANT ST, PRESCOTT CONSTRUCT SIDEWALKS AND CROSSWALKS.PRS 18PRS-0(200)T 20 FY 18

RC1M  0000 YV SF02801C GRANITE ST AT CARLETON ST AND AUBREY ST, PRESCOTT SYSTEM ENHANCEMENT (OTHER ENHANCEMENTS)PRS 17PRS-0(201)T 20 FY 17

RD1M  0000 YV SF02901C PARK AVE AT AZTEC ST, PRESCOTT CONSTRUCT SIDEWALKS AND CROSSWALKSPRS 18PRS-0(202)T 20 FY 18

RE1M  0000 YV SF03001C CAMPBELL AVE AND MILLER VALLEY RD, PRESCOTT SYSTEM ENHANCEMENT (OTHER ENHANCEMENTS)PRS 17PRS-0(203)T 20 FY 17

HV1N  0000 YV SB45701C GOVERNMENT CANYON BRIDGE, AT OVERLAND RD SYSTEM PRESERVATION (BRIDGE REPLACEMENT)PRS 17PRS-0(209)T 20 FY 17

CONSTRUCTION SCHEDULE REPORTPROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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LK1M  0000 MA QUEEN CRK WASH BIKE & PED PATH BICYCLE & PEDESTRIAN IMPROVEMENTSQCR 15QCR-0(213)S 20 FY 15

OZ1M  0000 MA SL71401C QUEEN CREEK WASH;HAWKS RD & ELLSWORTH, QUEEN CR CONSTRUCT MULTI USE PATHQCR 15QCR-0(209)A 20 FY 15

RP1M  0000 LA SZ08101C N MOON MTN AV:W MAIN ST-W QUAILTRAIL ST,QUARTZSITE SYSTEM ENHANCEMENT (ENGINEERING)QTZ 15STP -QTZ-0(205)T 20 FY 15

JM1M  0000 LA SF01401C MOON MT. RD. KOFA AVE, QUARTZSITE SIDEWALKSQTZ 15SRTS-QTZ-0(204)T 20 FY 15

IY1M  0000 LA SL71801C HI JOLLY WAYFINDING  SIGNAGE TRANSPORTATION ENHANCEMENTQTZ 15TEA -QTZ-0(203)T 20 FY 15

BI1N  0000 LA SH60301C QUARTZSITE-VARIOUS LOCATIONS SIGN MANAGEMENT SYSTEMQTZ 17HSIP-QTZ-0(206)T 20 FY 17

WJ1M  0000 SW SH60101C CITYWIDE SIGN REPLACEMENT PROGRAM, SAFFORD SYSTEM ENHANCEMENT (ENGINEERING)SAF 15HSIP-SAF-0(208)T 20 FY 15

WE1L  0000 GH 20TH AVENUE: RELATION ST - GOLF COURSE RD ROAD IMPROVEMENTSSAF 16STP -SAF-0(207)T 20 FY 16

GS1N  0000 MA SZ16101C SHEA TUNNEL / 124TH ST, SCOTTSDALE CONSTRUCT SHARED USE PATHSCT 16CMAQ-SCT-0(226)D 20 FY 16

XS1M  0000 MA SZ09601C SCOTTSDALE:  CITY-WIDE HIGHWAY ADVISORY RADIO DEPLOYMENTSCT 15SCT-0(224)D 20 FY 15

LB1M  0000 MA SZ03001C AZ CANAL; CHAPARRAL - INDIAN BEND WASH, SCOTTSDALE MULTI-USE PATHWAYSCT 15SCT-0(218)A 20 FY 15

YN1L  0000 YU JUAN SANCHEZ BLVD IMPROVEMENTS FROM US95 - SR195 ROAD & PEDSTRIAN IMPROVEMENTS, DRAINAGESLS 16SLS-0(203)A 20 FY 16

MQ1M  0000 NA SL72801C N 8TH ST - N 11TH ST & E COOLEY S CONSTRUCT SIDEWALKSSLW 15SLW-0(203)T 20 FY 15

IZ1N  0000 NA SZ13401C EAST HUNING FROM 9TH ST TO 11TH ST SYSTEM ENHANCEMENT-TRAFFIC MGMT AND ENGINEESLW 18SLW-0(203)T 20 FY 18

KK1M  0000 NA SZ00701C 7TH SOUTH FROM 9 SOUTH TO CENTENNIAL RD SYSTEM PRESERVATION - RESTORATION/REHAB/RESUSNW 15SNW-0(200)A 20 FY 15

JQ1M  0000 YU SL71201C CESAR CHAVEZ AV/AV F; US95 - MADISON ST,SOMERTON MULTI-USE PATHWAYSOM 16TEA -SOM-0(205)A 20 FY 16

ZD1M  0000 YU HWY95 AVENUE D TO AVENUE G PAVEMENT PRESERVATIONSOM 15S0M-0(207)T 20 FY 15

IC1N  0000 GI SZ13301C COCONINO DR MILL AND OVERLAY PAVEMENT PRESERVATIONSPV 17STP -SPV-0(202)T 20 FY 17

OK1M  0000 AP SS99201C PIMA ST - MARICOPA DR. - US 60 OVERLAYSPV 15STP -SPV-0(200)T 20 FY 15

RK1L  0000 MA SS84201C CENTER ST, MESA DR, MCDONALD DR, ALMA SCHOOL SRPIC PAVE DIRT ROADSSRI 15SRI-0(201)A 20 FY 15

LT1N  0000 MA SZ15501C LONGMORE RD; OSBORN RD - MCDOWELL RD MULTI USE PATHWAYSRI 16CMAQ-SRI-0(202)T 20 FY 16

II1N  0000 SC SZ16401C NOGALES NON-ATTAINMENT AREA ROAD SURFACING SYSTEM PRESERVATION (RESTORATION/REHAB/RESURSSC 15CMAQ-SSC-0(208)T 20 FY 15

EM1M  0000 SC RIO RICO DR & PENDLETON DR INTERSECTION IMPROVE ROAD INTERSECTION IMPROVEMENTSSSC 16STP -SSC-0(204)T 20 FY 16

MO1M  0000 SC SH53301C RIO RICO & PENDLETON DR INT, SANTA CRUZ, TUCSON SHOULDER WIDENING, SIGNING & STRIPING, INTERS IMSSC 16HRRP-SSC-0(205)A 20 FY 16

OJ1M  0000 AP SS96301C 7TH SOUTH; 13TH WEST OVERLAYSTJ 15STJ-0(200)A 20 FY 15

JB1N  0000 MA SZ14501C JOMAX ROAD; 147TH AVE - 133RD AVE, SURPRISE PAVE DIRT ROADSUR 16SUR-0(219)T 20 FY 16

KA1N  0000 MA SF04501X AZ CHARTER ACADEMY, IMAGINE ROSEFIELD, MIDDLE & HS SAFE ROUTES TO SCHOOL STUDYSUR 15SUR-0(220)T 20 FY 15

KP1M  0000 NA SZ02901C LOVE LAKE RD., TOWN OF TAYLOR SYSTEM PRESERVATION (RESTORATION/REHAB/RESURTAY 15TAY-0(200)A 20 FY 15

JF1M  0000 GH SZ02701C CHURCH STREET WIDENING: US 70 - STADIUM AVE RIGHT OF WAY ACQUISITIONTHR 16THR-0(203)A 20 FY 16

CONSTRUCTION SCHEDULE REPORTPROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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IP1N  0000 MA SZ17101C PRIEST DRIVE UNDERPASS CONSTRUCT MULTI USE PATHTMP 17TMP-0(242)D 20 FY 17

XA1M  0000 MA SZ09401C RURAL ROAD TO KIWANIS PARK MUP SYSTEM ENHANCEMENT (OTHER ENHANCEMENTS)TMP 14TMP-0(235)D 20 FY 14

IK1N  0000 MA SZ16501C NORTH RURAL ROAD, TEMPE CONDUIT AND FIBER INSTALLATIONTMP 16CMAQ-TMP-0(241)D 20 FY 16

IL1N  0000 MA SZ16601C SOUTH RURAL ROAD, TEMPE CONDUIT AND FIBER INSTALLATIONTMP 17CMAQ-TMP-0(240)D 20 FY 17

JK1N  0000 MA SZ17401C REGIONAL BIKE SHARE, TEMPE PROCURE & INSTALL BIKES, RACKS & KIOSKSTMP 15CMAQ-TMP-0(244)D 20 FY 15

JJ1N  0000 MA SZ17301C 8TH ST; RURAL RD - MCCLINTOCK DR, TEMPE BICYCLE AND PEDESTRIAN ENHANCEMENTSTMP 17CMAQ-TMP-0(243)D 20 FY 17

GH1M  0000 MA SR23301C BROADWAY ROAD, AAR/DOT NO. 741-565-L RAILROAD CROSSING IMPROVEMENTTMP 14STP -TMP-0(209)T 20 FY 14

LK1K  0000 MA SS73401C BROADWAY ROAD; RURAL - MILL AVE, TEMPE PEDESTRIAN IMPROVEMENTSTMP 15CM  -TMP-0(210)X 20 FY 15

DH1N  0000 MA SZ13101C ELLIOT, GUADALUPE, WARNER ITS ITS SYSTEM INSTALLATIONTMP 15TMP-0(238)D 20 FY 15

FI1M  0000 PM H839101C HENRY ELEM SCH AREA IMPRVMNTS,650 N IGO WAY,TUCSO SYSTEM ENHANCEMENT (OTHER ENHANCEMENTS)TUC 16999-A(347)D 20 FY 16

MU1M  0000 PM ROBISON ELEM AREA IMP, TREAT AV & 18TH ST, TUCSON NEW HAWK, FILLING SIDEWALK GAPS, ADA RAMPSTUC 16TUC-0(248)T 20 FY 16

HG1K  0000 PM SL63801C PARK AVE; SPEEDWAY BLVD - FT. LOWELL RD, TUCSON ADD DG PATHTUC 15TUC-0(219)A 20 FY 15

HF1K  0000 PM SL63701C COLUMBUS BLVD;  22ND ST -  TIMROD ST, TUCSON CONSTRUCT PATHTUC 16TUC-0(218)D 20 FY 16

MV1M  0000 PM SH56801C CITY OF TUCSON - 4TH/CONGRESS/TOOLE IMPLEMENT SAFETY IMPROVEMENTS BASED ON ROAD TUC 13HSIP-TUC-0(247)A 20 FY 13

MY1M  0000 PM SS99901C ITS RTOC FY08 - TRAFFIC MONITORING CAMERAS TRAFFIC MONITORING CAMERASTUC 14TUC-0(244)A 20 FY 14

XN1K  0000 PM SL67401C GLENN ST; COLUMBUS - COUNTRY CLUB: TUCSON PATHWAY/LANDSCAPE IMPROVEMENTTUC 15TUC-0(234)A 20 FY 15

GZ1L  0000 PM HOUGHTON RD: UPRR - I-10;  WIDENING ROADWAY WIDENINGTUC 16HPP -TUC-0(241)A 20 FY 16

BP1J  0000 PM HOUGHTON ROAD WIDENING @ UPRR ROAD WIDENING OVER RAILROAD BRIDGETUC 16HPP -TUC-0(201)A 20 FY 16

XO1K  0000 PM SL67801C PIMA ST; COLUMBUS - ALVERNON, TUCSON PATHWAY/LANDSCAPE IMPROVEMENTSTUC 15TUC-0(237)A 20 FY 15

UU1K  0000 PM SPEEDWAY BLVD UNDERPASS @ UPRR ROADWAY RECONSTRUCTIONTUC 17TUC-0(238)A 20 FY 17

JH1K  0000 PM FIVE POINTS;  7TH  AND 5 TH AVES AND 15 STREET PEDESTRIAN ENHANCEMENTTUC 150(228)A    20 FY 15

PW1H  0000 PM SS63201C CAMPBELL AVE; GRANT RD - FT. LOWELL RD MAIN STREET REVITALIZATIONTUC 15TEA -TUC-0(203)B 20 FY 15

BO1J  0000 PM SL62401C EL PASO & SOUTHWESTERN GREENWAY; 22ND - CUSHING SHARED USE PATH & TRAILTUC 15TEA -TUC-0(214)A 20 FY 15

RY1M  0000 SW SZ08401C REGIONAL TRAFFIC SIGNAL OPERATIONS PROGRAM SYSTEM ENHANCEMENT (TRAFFIC MGMT AND ENGINEETUC 14TUC-0(254)D 20 FY 14

PU1K  0000 PM SS86501C KOLB ROAD; CONNECTION - SABINO CANYON, TUCSON ROADWAY AND SIDEWALK IMPROVEMENTSTUC 15STP -TUC-0(233)A 20 FY 15

JO1N  0000 PM SH63801C OLD SPANISH TRAIL & CACTUS FOREST DR. INTERSECTION IMPROVEMENTSTUC 17    -PPM-0(245)D 20 FY 17

NJ1L  0000 PM SF00901C LIMBERLOST DR; 1ST AVE - CAMPBELL AVE, TUCSON SYSTEM ENHANCEMENT (OTHER ENHANCEMENTS)TUC 15TUC-0(245)A 20 FY 15

OH1M  0000 PM SL73201C LIBERTY BICYCLE BOULEVARD SYSTEM ENHANCEMENT (OTHER ENHANCEMENTS)TUC 15TEA -TUC-0(251)D 20 FY 15

VK1M  0000 YU SZ07701C COYOTE WASH MULTIUSE PATH CONSTRUCT MULTIUSE PATHWEL 15WEL-0(200)S 20 FY 15

CONSTRUCTION SCHEDULE REPORTPROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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AY1L  0000 NA SS95001C TRANSCON LANE SOUTH RECONSTRUCTION ROADWAY WIDENINGWIN 14WIN-0(201)A 20 FY 14

GA1L  0000 NA SL71101C THE STATION AT LA POSADA REHAB OF STATION AND LANDSCAPEWIN 15TEA -WIN-0(203)A 20 FY 15

GC1L  0000 NA SL70501C RENAISSANCE ON ROUTE 66, PHASE V STREETSCAPE, LANDSCAPEWIN 15TEA -WIN-0(202)T 20 FY 15

MC1N  0000 PN SH65101C SIGN/STRIPING UPGRADE, TOWN OF WINKELMAN SYSTEM ENHANCEMENT (SAFETY IMPROVEMENTS)WKL 16WKL-0(200)T 20 FY 16

AT1L  0000 MA REALIGNMENT -PEORIA AVE AT 115TH INTERSECTION IMPROVEMENTSYTN 1520 FY 15

HA1M  0000 YU WEST MAIN CANAL:S AVE B-MAIN CANAL-W 1ST ST,YUMA PATHWAY IMPROVEMENTSYUM 15YUM-0(210)A 20 FY 15

ZW1L  0000 YU AVE E SR 195 - COUNTY 19TH STREET SYSTEM ENHANCEMENT - ENGINEERINGYUM 1520 FY 15

IV1M  0000 YU SL72501C B-8; STATELINE - 1ST ST, YUMA SYSTEM ENHANCEMENT - ENGINEERINGYUM 16TEA -YUM-0(213)T 20 FY 16

JP1M  0000 YU SZ05301C AVENUE 3E - ARABY ROAD CONSTRUCT INTERSECTION IMPROVEMENTSYYU 15STP -YCT-0(209)T 20 FY 15

HC1N  0000 YU CO. 12 ST @ AVE D OVER THE CENTRAL CANAL BRIDGE DESIGN BRIDGE REPLACEMENTYYU 17YYU-0(208)T 20 FY 17

KL1N  0000 YU SZ17801C N. FRONTAGE RD; FORTUNA - FOOTHILLS BLVD, YUMA CO ROADWAY IMPROVEMENTSYYU 17YYU-0(205)T 20 FY 17

KB1N  0000 YU SH64901C OLD HWY 80; AVE 21E - AVE 52E, YUMA CO STRIPING AND RUMBLE STRIPSYYU 15YYU-0(209)D 20 FY 15

NJ1M  0000 YU SOMERTON AVENUE & COUNTY 18TH STREET INTERSECTION IMPROVEMENTSYYU 16YYU-0(207)T 20 FY 16

CONSTRUCTION SCHEDULE REPORTPROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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